

East Contra Costa County
HCP, EIR/S, and Implementation Agreement
Revised Schedule - October 26, 2001

ID	Task Name	Duration	Start	2002												2003												2004							
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
99	Develop 1601 compliance strategy	386 days	10/11/01	[Task Bar]																															
100	Draft covered activities	250 days	11/1/02																																
101	Draft MOU	150 days	7/9/03																																
102	Final MOU	90 days	12/7/03																																

Task  Milestone/Deliverable  Summary  Rolled Up Task  Meetings 

10/24/01