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Recommended	  Project	  Awards	  from	  WCCTAC

Approval	  of	  Grant	  Awards	  by	  MTC

ENVIRONMENTAL

Prepare	  documents	  per	  California	  Environmental	  Quality	  Act	  (CEQA)

Board	  adoption	  of	  CEQA 	   	  

LANDSCAPE	  CONSULTANT

Opportunities	  &	  Constraints	  Study 	  

Community	  Update

Landscape	  Concept	  Plan 	  

Community	  Feedback	  &	  Letter	  of	  Commitment

Prepare	  Planting	  Plans 	  

Meet	  with	  Individual	  Property	  Owners 	  

DESIGN

Conduct	  Survey	  of	  Site 	  

Design	  of	  Pedestrian	  improvements	  and	  
Conforms	  to	  adjacent	  property

	  

Design	  includes	  preparation	  of	  Plans,	  
Specifications,	  and	  Estimates

REAL	  PROPERTY

Coordination	  with	  each	  owner 	  

Real	  Property	  Research/Documentation August	  2012-‐September	  2013

CONSTRUCTION

Post	  Bid	  Documents 	   	  

Bid	  Opening	  and	  contract	  award/negotiations 	  

Construction 	  

Design	  of	  Pedestrian	  Improvements	  and	  Conforms	  to	  adjacent	  property

Coordination	  with	  each	  owner

Bid	  	  Opening	  and	  contract	  award

Construction

Real	  Property	  Research/Documentation

Conduct	  Survey	  of	  Sight

O	  &	  C	  Study

Landscape	  Concept	  Plan

Prepare	  Planting	  Plans

Meet	  	  with	  Individual	  	  Property	  Owners

Community	  Notice	  /Outreach	  

Prepare	  CEQA

San	  Pablo	  Dam	  Road	  Walkability	  Project
PRELIMINARY	  PROJECT	  SCHEDULE

2012 2013 2014
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Vicinity Map 
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(E) SIDEWALK LEFT IN PLACE 
  
(N) SIDEWALK USING TLC FUNDS 
  

VICINITY MAP 
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