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EXECUTIVE SUMMARY 

This  is  the  fifth  Annual  Report  for  the  East  Contra  Costa  County  Habitat  Conservation 
Plan/Natural Community Conservation Plan  (HCP/NCCP; or Plan) prepared by  the East Contra 
Costa  County  Habitat  Conservancy  (Conservancy).  This  Annual  Report  summarizes 
implementation activities undertaken between  January 1, 2013, and December 31, 2013, per 
the conditions of the Plan and Implementing Agreement. 

The  HCP/NCCP  proactively  addresses  the  long‐term  conservation  needs  in  the  region  by 
strengthening  local  control  over  land  use  and  providing  greater  flexibility  in meeting  other 
needs  such  as  housing,  transportation,  and  economic  growth.  It  provides  a  regional 
conservation and development framework that protects natural resources while improving and 
streamlining  the  permit  process  for  take  coverage  of  state  and  federally  listed  species  and 
impacts to sensitive habitat and resources. Permits issued by the U.S. Fish and Wildlife Service 
(USFWS)  and  the  California  Department  of  Fish  and  Wildlife  (CDFW)  in  2007  allow  the 
Permittees1 to comply with the  federal Endangered Species Act  (ESA) and California’s Natural 
Community Conservation Planning Act  (NCCPA). Over  the 30‐year permit  term,  impacts  from 
urban development and rural infrastructure projects will be offset by the creation of a Preserve 
System managed for the benefit of 28 covered species, as well as the natural communities that 
they, and hundreds of other species, depend on for habitat.  
                                                       
1 The Permittees are Contra Costa County; the cities of Brentwood, Clayton, Oakley, and Pittsburg; the East Contra 
Costa County Habitat Conservancy; the Contra Costa County Flood Control and Water Conservation District; and 
the East Bay Regional Park District. 
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Covered Activities  
Projects  approved  as  covered  activities 
under  the  Plan  provide  a  number  of 
benefits  to  the  communities  in  eastern 
Contra Costa County.  For  example,  one 
significant  project  covered  under  the 
Plan  in  2013  was  the  Emerson  Ranch 
project.  The  project  consists  of  567 
residential lots, a 23.74‐acre commercial 
parcel,  10‐acre  park  stormwater 
detention  pond/basin,  and  other  trails 
and open space. This project  is  the  first 
major subdivision project covered under 
the  HCP/NCCP.  The  Emerson  Ranch 
project  required  Central  Valley  Project 
(CVP)  inclusion  and  approval  from  the 

Bureau of Reclamation (BOR). As part of the BOR approval process and as a federal agency, BOR 
had  to  initiate  a  Section  7  consultation with USFWS.  Because  the  project  could  be  covered 
through the Section 10 permit through the Plan, the Section 7 process was streamlined.  

Also in 2013, the Contra Costa Transportation Authority (CCTA) State Route 160/State Route 4 
Bypass  Phase  2  Connectors  project  was  covered  under  the  Plan.  This  is  a  significant 
transportation project for East Contra Costa County and the second phase of the State Route 4 
Bypass  project  covered  through  the  Plan.  The  project  includes  overpasses  enabling  direct 
connections between Route 160/the Nejedly Bridge and  the Cities of Brentwood and Oakley 
and other points south and east on Highway 4. Coverage of this project through the HCP/NCCP 
is another example of how the HCP/NCCP helps to streamline and facilitate major infrastructure 
projects in the County.  

Another project of note  in 2013  is another  important  infrastructure project, the Pacific Gas & 
Electric (PG&E) Pittsburg‐Tesla Re‐Conductoring project. The project provides increased power 
transmission capacity to meet  increased demand. Although the project spanned Contra Costa 
and Alameda counties, the portion of the project in Contra Costa County was covered under the 
Plan,  whereas  the  portions  outside  of  the  HCP/NCCP  inventory  area,  required  a  Biological 
Opinion from USFWS. 

Altogether,  12  projects  received  take  coverage  under  the  Plan  in  2013,  including  3  urban 
development  projects,  8  rural  infrastructure  projects,  and  a  single  rural  operations  and 
maintenance project, totaling 157.2 acres of permanent  impacts and 17.2 acres of temporary 
impacts on terrestrial  land cover types. There were no  linear feet of permanent or temporary 
impacts on streams.  

As required by the HCP/NCCP,  impacts resulting  from covered activities were tracked by  land 
cover  type and  covered plant occurrences.  Impacts on aquatic  land  cover  types and  streams 
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were  tracked by watershed.  Impacts on aquatic  land cover  types during  the  reporting period 
were limited to the Brushy watershed and Upper Marsh watershed. 

Land Acquisition and Stay-Ahead 
The first 6 years of Plan implementation achieved significant progress toward acquisition goals 
(see Figures ES‐1 through ES‐4). As of December 31, 2013, 25 properties were acquired for the 
Preserve  System,  totaling  over  9,210  acres.  This  includes  2  properties  acquired  in  2013.  All 
acquisitions  to  date  have  been  completed  in  partnership  with  the  East  Bay  Regional  Park 
District  (EBRPD)  (i.e.  EBRPD will  own  and manage  Preserve  System  lands). Highlights  of  the 
acquisitions include the following achievements.  

• 300 acres of annual chaparral acquired, and more than 133 acres acquired to date 
(24% of the annual chaparral preservation requirement achieved). 

• More  than 84 acres of oak woodland acquired, and nearly 250 acres protected  to 
date (312% of the oak woodland preservation requirement).  

• Purchase of  a  key  in‐holding downstream of  the Conservancy’s Upper Hess Creek 
Restoration  Project  which  itself  has  significant  stream  and  riparian  restoration 
potential. 

The  Conservancy  is  in  compliance  with 
the  Plan’s  Stay‐Ahead  Provision.  As 
displayed in Figure ES‐1, the Conservancy 
has made substantial progress in the first 
6 years of  implementation  toward many 
of  the  Plan’s  Year‐30  conservation 
requirements. For example, all of the oak 
woodland  required  to  be  conserved 
during  the  Plan  has  already  been 
conserved. There have been no  impacts 
on two land cover types, chaparral scrub, 
and  oak  woodland,  so  each  acre 
conserved  to  date  is  in  excess  of  the 
Stay‐Ahead  requirement.  Conservation 

of other land cover types is also ahead of impacts incurred (see Figures ES‐1, ES‐2, ES‐3, and ES‐
4  for  details).  Likewise,  the  Stay‐Ahead  Provision  only  reflects  land  cover  requirements  and 
does not reflect geographical requirements  intended  to ensure Preserve System connectivity. 
As shown  in Figure ES‐4, the Conservancy  is ahead of the average pace necessary to assemble 
the 30,300‐acre Preserve System estimated to be required by Year 30, but it still has a long way 
to go. 

Habitat Restoration and Creation 
The  Plan  requires  stream  and  wetland  restoration  and  pond  creation  to  compensate  for 
impacts on streams, wetlands, and ponds covered by the Plan. Over the 30‐year life of the Plan, 
the Conservancy anticipates restoring or creating as much as 500 acres of wetlands and ponds, 

A. Galvin Property acquired in 2013 
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and 6 miles of streams (this figure assumes maximum impacts occur; the ultimate requirement 
may be much less). During the reporting period, no new restoration projects were constructed 
by the Conservancy but two major projects were planned and designed in 2013 for construction 
in  2014.  To  date,  seven  restoration  projects  have  been  constructed,  and  each  is  now  being 
monitored and adaptively managed. These seven restoration projects were designed to restore 
or create the following. 

• 2.4 acres of alkali wetlands. 

• 8.3 acres of seasonal wetland. 

• 0.2 acres of perennial wetlands. 

• 0.9 acres of riparian woodland.  

• 0.4 acres of ponds. 

• 3,666 feet of intermittent 
stream.

The  seven  restoration  projects  constructed  to  date  provide  a  range  of  benefits  to  covered 
species. Each of  the  seven projects benefit  covered amphibian  species  (California  red‐legged 
frog and California tiger salamander). Wetland restoration  in 2009 and 2012 at Souza II and in 
2012  at  Vaquero  Farms  South  increased  habitat  for  covered  vernal  pool  crustaceans. 
Restoration  on  Lentzner  and  Souza  II  also  increased  rare  alkali  grassland  and  now  supports 
habitat for alkali wetland plant species. In 2013, the Vasco Caves Souza I pond creation project 
(one of the first two projects constructed) met the hydrology success criterion. It also met one 
of two vegetation success criteria. The project will continue to be monitored in 2014. 

Coordinated Wetland Permitting  
The  HCP/NCCP  was  designed  to  conserve  not  only  endangered  species,  but  wetlands  and 
waters that provide habitat for these species and support other natural resource functions and 
values. This approach was  intended,  in part,  to enable permit streamlining  to extend beyond 
endangered species and to include regional permitting under state and federal laws for impacts 
on  jurisdictional wetlands  and waters.  The  interest  in  integrating  federal  and  state wetland 
permitting  into the HCP/NCCP process  is the same as the articulated purpose of the Plan—to 
benefit stream and wetland resources by conserving these resources in a more coordinated and 
comprehensive fashion on a regional scale and to provide an integrated, coordinated approach 
to permitting in lieu of the often inefficient and costly project‐by‐project approach.  

Discussion with Corps, U.S. Environmental Protection Agency, State Water Resources Control 
Board,  the Regional Water Quality Control Boards, CDFW, and USFWS  regarding  this parallel 
approach  to compliance with wetlands  regulations  started  in 2002 during  the early  stages of 
developing  the  HCP/NCCP.  Coordinating  wetlands  regulation  with  HCPs  is  difficult  in  part 
because there is no precedent. 

Important milestones reached in 2012 and 2013 are as follows.  

• On May  4,  2012,  the  Corps  issued  an  RGP  related  to  the HCP/NCCP.  The  RGP  is 
designed  to  streamline  wetland  permitting  in  the  HCP/NCCP  Plan  Area  by 
coordinating the avoidance, minimization, and mitigation measures in the Plan with 
the Corps’ wetland permitting requirements. Currently, the RGP only relates to the 
Clean Water Act  Section  404  permits,  but  discussions  are  ongoing with  the  State 
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Board and Regional Water Quality Control Boards to coordinate their requirements 
with the RGP and HCP/NCCP.  

• On April 30, 2012, the USFWS issued a Biological Opinion on the RGP. The Biological 
Opinion for the RGP relies on the HCP/NCCP for mitigation measures and eliminates 
the  need  for  the  Corps  to  consult  individually with  the  USFWS  for  each  project 
covered by  the RGP. The  term of  the Biological Opinion  corresponds with  the 30‐
year term of the HCP/NCCP. 

• The Conservancy is seeking to establish an In‐Lieu Free (ILF) program to comply with 
the  recent  federal  “Mitigation  Rule”  (Code  of  Federal  Regulations  [CFR],  Title  33, 
Part 332). The proposed ILF program would be implemented in conjunction with the 
RGP  and HCP/NCCP.  The  program would  sanction  payment  of HCP/NCCP  fees  as 
suitable mitigation under Corps permits. The Conservancy is working with the Corps 
to develop the ILF program agreement. 

• As an interim strategy until the ILF program is in place, the approach is “permittee‐
responsible compensatory mitigation,” an option defined  in federal Mitigation Rule 
33 CFR Part 332. Under this approach, until the ILF is approved, the Conservancy will 
represent for the Corps that applicants receiving authorization under the RGP would 
fulfill compensatory Section 404 mitigation requirements by designating a portion of 
one  or  more  of  the  Conservancy’s  existing  wetland  restoration  sites  as  the 
compensatory mitigation  for  an  applicant’s  project.  The  Corps  initially  approved 
using this interim strategy for up to 1 year, at which time the interim strategy would 
be replaced by the ILF program. In 2013, the Corps approved extending the interim 
strategy while it continues to work on the ILF. 

• Over 10 projects have been permitted under the RGP since it was issued. 

Funding 
The Conservancy has  successfully pursued grants. Various  federal,  state, and private  funding 
sources generously granted $1,487,100 during 2013 to Conservancy activities. Fees and other 
payments  from  project  proponents  totaled  $2,280,919.  Local matching  funds, which  include 
grants awarded to local partners, totaled an estimated $696,500.  



This is a graphical representation of data in Table 14.
The chart compares conservation achieved to impacts incurred according to the specific guidelines set forth in the Stay Ahead Provision.
The green bars display the percent of the land cover acquired as a percent of the conservation required.
The red bars display the percent of land cover impact incurred as a percent of the impact limits.
To comply with the Stay Ahead Provision, for terrestrial land covers the green bars need to be not more that 5% below the red bars.
With the extensive conservation effort to date, progress toward conservation goals have met, exceeded or vastly exceeded Stay Ahead Provision requirements.
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Note: Aquatic land cover requirements are linked to mitigation ratios rather than absolute acreage figures.
The caps and requirements shown here are based on the maximum estimated impacts.
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Note: Aquatic land cover requirements are linked to mitigation ratios rather than absolute acreage figures.
The caps and requirements shown here are based on the maximum estimated impacts.
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Acquisitions to date Progress toward estimated Preserve System

Year: 30
Goal: 30,300 acres
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Note: The HCP/NCCP estimates a maximum of approximately 30,300 acres will be necessary by 2037 (Year 30) to achieve all conservation requirements.

Figure ES-4. Progress Toward Assembling the Preserve System
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conserve  and  restore  lands  in  a  Preserve  System.  The  Preserve  System  will  encompass 
approximately  23,800  acres  to  30,300  acres  of  land  that will  be managed  to  benefit  the  28 
species  covered  by  the  Plan  as well  as  the  natural  communities  that  they,  and hundreds  of 
other species, depend on for habitat.  

The East Contra Costa County Habitat Conservancy  (Conservancy)  is  the  Implementing Entity 
tasked with  implementation of  the HCP/NCCP. The Conservancy  is a  joint exercise of powers 
authority formed by the participating cities and the County. The Conservancy Governing Board 
consists  of  elected  officials  from  participating  City  Councils  and  the  County  Board  of 
Supervisors.  The  Executive  Director  and  the  Conservancy  Secretary  manage  day‐to‐day 
activities  of  the  Conservancy  under  the  direction  of  the  Governing  Board.  The  Executive 
Director,  in  partnership  with  dedicated  staff  members,  performs  a  wide  range  of  tasks 
necessary  to  implement  the  Plan.  Responsibilities  include  coordinating  real  estate  activities, 
assisting,  reviewing  and  tracking  applications  for  take  authorization,  coordinating  habitat 
restoration,  overseeing  monitoring,  and  adaptive  management,  maintaining  the  budget, 
managing  consultants,  applying  for  outside  funding  and  administering  approved  grants, 
coordinating with external agencies, compiling annual reports to the CDFW and the USFWS and 
supporting the Governing Board and advisory committees. 

The EBRPD is expected to be a primary landowner and land manager for the Preserve System, 
and so far all land acquisitions have been performed by the EBRPD. The EBRPD has more than 
75 years of experience managing public open space  lands and now owns more  than 114,000 
acres.  HCP/NCCP  Preserve  System  lands  acquired  by  EBRPD will  ultimately  be  available  for 
public access. 

Annual Report 
The primary purpose of this Annual Report is to provide the Governing Board, the USFWS, the 
CDFW, and the general public the opportunity to review the Conservancy’s actions and progress 
made  toward  implementing  the Plan. These entities will use  the Annual Report  to assess  the 
success  of  the  Plan  and  provide  recommendations  to  the  Plan’s  Governing  Board  and  the 
Conservancy staff for Plan implementation in subsequent years. The goals of the Annual Report 
are as follows. 

• Providing the information and data necessary for the Permittees to demonstrate to 
the CDFW and the USFWS that implementation is proceeding according to the Plan, 
the Implementing Agreement, and the permits. 

• Disclosing  and  documenting  issues  with  Plan  implementation  that  require 
consultation and resolution with the CDFW, the USFWS, and/or the Permittees. 

• Identifying administrative or minor changes to Plan components implemented in the 
last calendar year that were adopted to improve the success of the Plan. 
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This  is the fifth Annual Report prepared by the Conservancy to document the progress of the 
Plan.  This  Annual  Report  is  primarily  focused  on  implementation  actions  taken  during  the 
reporting period of January 1, 2013 through December 31, 2013. However this Annual Report 
also  summarizes  the  Plan  implementation  activities  undertaken  from  the  full  start  of  Plan 
Implementation  on  January  18,  2008  (when  the  last  set  of  local  ordinances  took  effect2)  to 
December 31, 2013. The  required elements of  the Annual Report as defined by  the Plan are 
listed below. 

• Covered Activities and Impacts 

• Land Acquisition 

• Habitat Restoration and Creation 

• Preserve Management 

• Monitoring, Research, and Adaptive Management 

• Stay‐Ahead Provision 

• Changed Circumstances and Remedial Measures 

• Finances 

• Program Administration 

Covered Activities and Impacts 
Section II describes all projects and activities for which incidental take authorization was approved 
(covered activities) during the reporting period, including an accounting of the acreage of impact by 
project, activity type, and land cover type. Conditions on covered activities applied to each project 
are identified, and impacts on riparian and wetland land cover types are reported by watershed. 

Land Acquisition 
Section III describes the land acquisitions that occurred during the reporting period, including a 
summary  of  land  acquisition  funding  from  local,  state,  and  federal  sources.  Each  land 
acquisition  conservation  measure  implemented  is  identified  and  a  summary  of  natural 
community protection during  the  reporting period  and permit  term  is provided.  In  addition, 
progress toward all acquisition requirements,  including  land cover types, habitat connectivity, 
covered plant populations, and wetland protection is assessed.  

Habitat Restoration and Creation 
Section  IV  describes  natural  community  creation  and  restoration  conservation  measures 
implemented during the reporting period and summarizes cumulative accomplishments made 
during the permit term, including riparian and wetland restoration by watershed.  

                                                       
2 The HCP/NCCP implementing ordinances for the cities of Brentwood and Clayton and Contra Costa County took 
effect on January 15, 2008. The ordinances for the cities of Oakley and Pittsburg took effect on January 18, 2008. 
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Preserve Management 
Section V describes all land management activities undertaken on Plan preserves and discusses 
the management  issues  facing  the Conservancy  at each preserve unit. Habitat enhancement 
measures implemented are identified.  

Monitoring, Research, and Adaptive Management 
Section  VI  summarizes  the  monitoring,  research,  and  adaptive  management  that  were 
conducted  by  the  Conservancy  and  partners  during  the  reporting  period.  These  actions  are 
summarized at the landscape level, natural community level, and species level.  

Stay-Ahead Provision 
Section VII assesses compliance with the stay‐ahead provision, a set of requirements to ensure 
that progress  toward acquisition of Preserve  System  lands precedes  impacts associated with 
covered activities. This assessment includes a cumulative summary of impacts and conservation 
for all land cover types. 

Changed Circumstances and Remedial Measures 
Section VIII describes actions taken or anticipated regarding changed circumstances,  including 
remedial actions. 

Finances 
Section IX includes accounting of all revenues received by type (e.g., development fees, wetland 
fees,  grants)  and  an  overview  of  the  Conservancy’s  budget  and  expenditures  during  the 
reporting period.  

Program Administration 
Section  X  summarizes  administrative  changes,  minor  modifications,  or  major  amendments 
proposed or approved during the reporting year. Policy clarifications and early implementation 
tasks that occurred during the reporting period are described in subsections. 
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 COVERED ACTIVITIES AND IMPACTS II.
This section describes the activities and projects within the inventory area that were approved 
for take authorization pursuant to the Plan (covered activities) during the reporting period. The 
Plan requires covered activities to compensate, avoid, and minimize impacts on covered species 
through a variety of conservation measures. The Plan allows  incidental  take coverage  for  the 
following four activities (Figure 2).  

 Urban  Development  Area  Projects.  All  activities 
and projects associated with urban growth within 
the  urban  development  area  as  defined  by  the 
Plan. 

 Rural  Infrastructure  Projects.  Transportation 
projects,  flood  protection  projects,  and  utility 
projects occurring outside the urban limit line that 
support urban development. 

 Rural  Infrastructure Operation and Maintenance 
Activities.  Road,  flood  protection  facility,  and 
utility  line  or  facility  operation  and maintenance 
projects  that  occur  outside  the  urban 
development area and urban limit line. 

 Preserve  System  Activities.  Management  and 
recreational  facilities;  habitat  enhancement, 
restoration,  and  creation;  species  surveys, monitoring,  and  research;  emergency 
activities;  utility  construction  and  maintenance;  and  neighboring  landowner 
activities that occur within the Preserve System. 

Covered Activities Receiving Take Coverage 
A total of 12 projects received take coverage under the Plan during the reporting period (Table 
1 and Figure 3a and Figure 3b). Covered activities include the following.  

 3 Urban Development Area Projects 

 8 Rural Infrastructure Projects 

 1 Rural Operations and Maintenance Project 

Of the 12 covered activities, 1 received coverage from the City of Oakley, 1 received coverage 
from the City of Pittsburg, 1 received coverage from the City of Brentwood, 2 received coverage 
from Contra Costa County Public Works,  and 7  received  coverage  from  the Conservancy. All 
covered activities mitigated for impacts through the payment of HCP/NCCP fees. These covered 

 

Highway 4‐ State Route 160 connector 
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projects  paid  a  total  of  $2,266,133  in HCP/NCCP  fees  and  contributions  to  recovery  in  2013.  See 
Section IX for more details. 

Conditions on Covered Activities 
The purpose of conditions on covered activities  is  to meet  regulatory standards  to avoid and 
minimize potential impacts on the covered species (payment of fees or provision of land in lieu 
of  fees  satisfies mitigation  requirements).  Conditions  also  reduce  and minimize  impacts  on 
important  natural  communities.  Conditions  on  covered  activities  include  preconstruction 
surveys, minimization of development footprints that are adjacent to preserves, establishment 
of stream setbacks and fuel management buffers, management of the urban‐wildland interface, 
maintenance of hydrologic  conditions, avoidance of direct  impacts on extremely  rare plants, 
best management practices  for  flood control, and design  requirements  for  roads outside  the 
urban development area. Each condition  is described  in detail  in Chapter 6 of the Plan under 
Section 6.4, Specific Conditions on Covered Activities. 

Specific project circumstances determine which conditions apply to each project. For example, 
Condition 1.12 Implement Best Management Practices for Rural Road Maintenance only applies 
to rural road maintenance projects. Compliance with the conditions on covered activities is an 
important part of the conservation strategy. 

Numerous  landscape‐, natural community‐, and  species‐level conditions on covered activities 
were  applied  during  the  reporting  period  as  shown  in  Tables  2  and  3.  Of  the  12  covered 
activities  implemented  during  the  reporting  period,  landscape‐level  conditions  on  covered 
activities  were  applied  27  times  (2  to  4  conditions  applied  per  covered  activity).  Natural 
community–level  conditions  on  covered  activities  were  applied  4  times  (0  conditions  to  1 
condition  applied  per  covered  activity).  Species‐level  conditions  on  covered  activities  were 
applied 200 times (2 conditions to 27 conditions applied per covered activity). 

Impacts on Land Cover Types and Covered Plants 
Impacts  of  covered  activities  were  tracked  by  land  cover  type  (Table  4),  covered  plant 
occurrences  (Table 5),  and  aquatic  and  stream by watershed  (Table 6). During  the  reporting 
period  there were  a  total of  157.2  acres of permanent  impact  and 17.2  acres of  temporary 
impact (Table 4). There were no permanent or temporary  impacts on uncommon vegetation3, 
uncommon  features,  or  habitat  elements.4 No  covered  plant  occurrences were  removed  by 
covered activities (Table 5). 

                                                       
3 Uncommon vegetation types are subtypes of land cover types. They include specific native grasses, alkali grasses, 
and other uncommon vegetation types.  
4 Uncommon features or habitat elements include rock outcrops, caves, springs/seeps, sand deposits, mines, 
buildings (bat roosts), and potential nest sites (trees or cliffs). 
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Impacts  on  aquatic  land  cover  types  during  the  reporting  period  were  limited  to  two 
watersheds (Table 6). In the Brushy Creek watershed there was 0.01 acre of permanent impacts 
and 0.6 acre of  temporary  impacts on alkali wetlands.  In  the Upper Marsh Creek watershed, 
there  was  0.01  acre  of  permanent  impacts  and  0.04  acre  of  temporary  impacts  riparian 
woodland/scrub.  



Table 1. Reporting Summary of Covered Activities for 2013 Page 1 of 2

Activity Type Covered By Project Name Location Description

Commercial City of 
Brentwood

AutoZone Store 4136 
Project

Northwest of the intersection 
of Technology Way and 
Brentwood Avenue within the 
northern portion of the City of 
Brentwood

The development of a new AutoZone Store #4136. A 7,842 square foot building surrounding by 
parking and landscaping.

Residential City of Oakley Emerson Ranch Project Northwest Intersection of 
Sellers Avenue and East 
Cypress Road.

The Emerson Ranch Project  obtained an approved TentaƟve Map, Tract 9032, on
September 14, 2010. The Project consists of 567 residential lots, a 23.74 acre commercial parcel, 10 
acre park & storm water detention pond/basin, and other trails and open space.

Utility City of Pittsburg PSEP California Avenue 
Valve Automation Project

680 California Avenue, 
Pittsburg, CA 94565

The project involves involves the temporary use of the eastern portion (375 feet by 180 feet, with a 
total area of 67,500 sq. ft.) of an undeveloped parcel for a construction staging yard for the purpose 
of storing construction materials, equipment and parking vehicles.

Other Contra Costa 
County‐Public 
Works

Clayton Regency Mobile 
Home Park Marsh Creek 
Stormdrain Outfall 
Renovation Project

Located at the Clayton 
Regency Mobile Home Park on 
Marsh Creek Road in 
unincorporated Clayton.

The Project will restore a severly eroded storm drain outfall which transports stormwater into 
Marsh Creek.

Transportation ECCC Habitat 
Conservancy

SR 160/SR 4 Bypass Phase 
2 Connectors

Intersection of State Route 160 
& State Route 4 Bypass Road

Primary components of the Phase II connectors project include construction of the additional lanes, 
widening of existing roadway to accommodate auxiliary lanes, construction of a new bridge over 
the SR 4 Bypass, a new bridge over the existing SR 4‐SR 160 connector, and a new bridge over the 
Union Pacific Railroad (UPRR) right of way.

Utility ECCC Habitat 
Conservancy

Phillips 66 Pipeline Repair 
Project 196,920.27.22

Near Vasco Caves Regional 
Park in East Contra Costa 
County.

The Project consists of operational and safety repairs at a single repair site (Site ID 196,920.27.22) 
that is located along the existing Line 200 Mainline trunk pipeline.

Utility ECCC Habitat 
Conservancy

Chevron Pipeline KLM Site 
1357 Repair Project

In eastern Contra Costa 
County, south of the Byron 
Airport and north of Byron Hot 
Springs Road at Byron Airport.

Routine pipeline maintenance  at Site 1357 on the Chevron KLM pipeline.

Activities within Urban Development Areaa

Rural Infrastructure Projects

April 2014 East Contra Costa County HCP/NCCP 2013 Annual Report



Table 1. Continued Page 2 of 2

Activity Type Covered By Project Name Location Description
Utility ECCC Habitat 

Conservancy
Phillips 66 Pipeline Repairs 
Project, Line 200, Spring 
2013

East Contra Costa County, 
Marsh Creek Road Corridor 
and Altamont Wind Resources 
Area

Phillips 66 preformed operational and safety repairs at three repair sites (Site IDs 193,220.16.33; 
204,220.12.21; and 216,780.15.92) that are located along the existing Line 200 Mainline trunk 
pipeline.

Utility ECCC Habitat 
Conservancy

Phillips 66 Pipeline Repairs 
Project, Line 200, Spring 
2013‐ First Amendment

Marsh Creek Road near 
Clayton

Repair 216,780.15.92 resulted in a larger impact area than was anticipated and described in the 
initially‐approved PSR. It was not until the initial excavation was complete that crews were able to 
discover and rectify the disparity, which increased the impact area from 0.15‐acre to 0.95‐acre.

Utility ECCC Habitat 
Conservancy

Phillips 66 Pipeline 
Requirement Survey 
Project, Summer 2013

East Contra Costa County, west 
of Vasco Road, within Vasco 
Caves Regional Park on 
Vaquero Farms South.

Project consists of a current survey to determine the extend of cathodic protection needed for the 
Phillips 66 Line 200 mainline trunk pipeline running through east Contra Costa County.

Utility ECCC Habitat 
Conservancy

PG&E’s Pittsburg‐Tesla 
230 kilovolt (kV) 
Reconductoring Project

Originates at Pittsburg 
Substation in the City of 
Pittsburg in Contra Costa and 
goes to Alameda County.

As part of the Pittsburg‐Tesla 230 kV Transmission Line Reconductoring Project, PG&E will 
reconductor  31 miles of existing 230kV electric transmission line in Contra Costa and Alameda 
counties. Approximately 24 miles are located in Contra Costa County.

Other Contra Costa 
County‐Public 
Works

Marsh Creek Road 
Emergency Culvert Repair 
at Morgan Territory Road

Marsh Creek Road at Morgan 
Territory Road

The emergency work was completed in January 2013. The project consisted of replacement of an 
existing corrugated metal pipe culvert beneath Marsh Creek Road that failed due to high storm 
flows.

Rural Operations and Maintenance

a The Mission Grove Project in the City of Brentwood paid fees in 2013 but was not constructed and was not a covered activity in 2013.

April 2014 East Contra Costa County HCP/NCCP 2014 Annual Report
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AutoZone Store 4136 Project ✓ ✓

Emerson Ranch Project ✓ ✓

PSEP California Avenue Valve Automation Project ✓ ✓

Clayton Regency Mobile Home Park Marsh Creek 
Stormdrain Outfall Renovation Project

✓ ✓ ✓

SR 160/SR 4 Bypass Phase 2 Connectors ✓ ✓

Phillips 66 Pipeline Repair Project 196,920.27.22 ✓ ✓ ✓

Chevron Pipeline KLM Site 1357 Repair Project ✓ ✓ ✓

Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013

✓ ✓

Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013‐ First Amendment

✓ ✓

Phillips 66 Pipeline Requirement Survey Project, 
Summer 2013

✓ ✓

PG&E’s Pittsburg‐Tesla 230 kilovolt (kV) 
Reconductoring Project

✓ ✓ ✓ ✓ ✓

Marsh Creek Road Emergency Culvert Repair at 
Morgan Territory Road

✓ ✓ ✓

LandscapeNatural Community
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Table 3. Reporting Period Summary of Species‐Level Conditions on Covered Activities by Project  Page 1 of 5

AutoZone Store 4136 Project X X X X X
Emerson Ranch Project X X X X X X X X X X X X X
PSEP California Avenue Valve Automation 
Project

X X

Clayton Regency Mobile Home Park Marsh 
Creek Stormdrain Outfall Renovation Project

X X X X X X X X

SR 160/SR 4 Bypass Phase 2 Connectors X X X X X X X X X X X X
Phillips 66 Pipeline Repair Project 
196,920.27.22

X X X X X X

Chevron Pipeline KLM Site 1357 Repair Project X X X X X X

Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013

X X X X X X X X X

Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013‐ First Amendment

X X X X X X

Phillips 66 Pipeline Requirement Survey Project, 
Summer 2013

X X X X X X X X

PG&E’s Pittsburg‐Tesla 230 kilovolt (kV) 
Reconductoring Project

X X X X X X X X X X X X X

Marsh Creek Road Emergency Culvert Repair at 
Morgan Territory Road

X X X

Species‐Level Measures[1]

[1] The implementation of these conditions and their results can be found in the planning survey reports and are available upon request from the Conservancy. 
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Table 3. Continued Page 2 of 5

AutoZone Store 4136 Project
Emerson Ranch Project
PSEP California Avenue Valve Automation 
Project
Clayton Regency Mobile Home Park Marsh 
Creek Stormdrain Outfall Renovation Project
SR 160/SR 4 Bypass Phase 2 Connectors
Phillips 66 Pipeline Repair Project 
196,920.27.22
Chevron Pipeline KLM Site 1357 Repair Project

Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013
Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013‐ First Amendment
Phillips 66 Pipeline Requirement Survey Project, 
Summer 2013
PG&E’s Pittsburg‐Tesla 230 kilovolt (kV) 
Reconductoring Project
Marsh Creek Road Emergency Culvert Repair at 
Morgan Territory Road
[1] The implementation of these conditions and t

Project Name

X

X X X X X

X X X
X X X X X X X X

X X X X X X X X

X X X

X X X

X X X X X

their results can be found in the planning survey reports and are available upon request from the Conservancy.
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Table 3. Continued Page 3 of 5

AutoZone Store 4136 Project
Emerson Ranch Project
PSEP California Avenue Valve Automation 
Project
Clayton Regency Mobile Home Park Marsh 
Creek Stormdrain Outfall Renovation Project
SR 160/SR 4 Bypass Phase 2 Connectors
Phillips 66 Pipeline Repair Project 
196,920.27.22
Chevron Pipeline KLM Site 1357 Repair Project

Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013
Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013‐ First Amendment
Phillips 66 Pipeline Requirement Survey Project, 
Summer 2013
PG&E’s Pittsburg‐Tesla 230 kilovolt (kV) 
Reconductoring Project
Marsh Creek Road Emergency Culvert Repair at 
Morgan Territory Road
[1] The implementation of these conditions and t

Project Name

X X X X X X X X X X

X X X X X X
X X X X X X X X X X X X

X X X X X X

X X X X X X

X X X X X X

X X X X X X X X

their results can be found in the planning survey reports and are available upon request from the Conservancy.
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Table 3. Continued Page 4 of 5
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Creek Stormdrain Outfall Renovation Project
SR 160/SR 4 Bypass Phase 2 Connectors
Phillips 66 Pipeline Repair Project 
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Chevron Pipeline KLM Site 1357 Repair Project

Phillips 66 Pipeline Repairs Project, Line 200, 
Spring 2013
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Phillips 66 Pipeline Requirement Survey Project, 
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PG&E’s Pittsburg‐Tesla 230 kilovolt (kV) 
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Marsh Creek Road Emergency Culvert Repair at 
Morgan Territory Road
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Table 4. Reporting Period Cumulative Impacts on Land Cover Types from Covered Activities and Conservation 
Measure Implementation (includes projected impacts from activities not yet performed)

Page 1 of 2

Land Cover Type Permanent Temporary Permanent Temporary

Annual grassland 12.5 9.0 79.2 102.6
Alkali grassland 0.0 0.1 0.8 1.5
Ruderal 27.8 6.0 70.8 128.8
Chaparral and scrub 0.0 0.0 0.0 0.0
Oak savanna 0.0 0.1 0.0 0.7
Oak woodland 0.0 0.0 0.0 0.0
Subtotal terrestrial 40.3 15.2 150.7 233.7

Riparian woodland/scrub 0.01 0.04 0.4 1.1

Perennial wetland1   0.00 0.00 0.1 0.6
Seasonal wetland 0.00 0.00 0.4 2.2
Alkali wetland 0.01 0.60 0.1 0.8
Pond 0.00 0.00 0.0 0.0

Reservoir (open water)2  0.00 0.00 0.0 0.0
Slough/Channel (includes stream)  0.00 0.00 0.1 0.1
Subtotal aquatic 0.02 0.64 1.0 4.9

Total stream length  0.0 0.0 521.3 4205.2
Stream length by width category 0.0 0.0 0.0 0.0
< 25 feet wide 0.0 0.0 434.0 4020.5
> 25 feet wide 0.0 0.0 87.3 184.7
Stream length by type and order 0.0 0.0 0.0 0.0
Perennial 0.0 0.0 56.3 321.2
Intermittent 0.0 0.0 360.0 3794.0

Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 105.0 90.0
Subtotal stream length  0.0 0.0 521.3 4205.2

Cropland 116.8 0.0 128.1 6.6
Pasture 0.0 1.4 0.0 1.4
Orchard 0.0 0.0 1.7 0.0
Vineyard 0.0 0.0 23.1 5.6
Subtotal irrigated agricultural 116.8 1.4 152.9 13.5

Nonnative woodland 0.0 0.0 0.1 1.4
Wind turbines 0.0 0.0 0.0 0.6
Subtotal other 0.0 0.0 0.1 1.9

Reporting Period   Cumulative
Impacts 

(acres, unless otherwise noted)
Impacts 

(acres, unless otherwise noted)

Terrestrial

Aquatic

Stream (length in linear feet)

Irrigated agriculture

Other
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Table 4. Continued Page 2 of 2

Land Cover Type Permanent Temporary Permanent Temporary

Reporting Period   Cumulative
Impacts 

(acres, unless otherwise noted)
Impacts 

(acres, unless otherwise noted)

Purple needlegrass grassland 0.0 0.04 0.0 0.1
Wildrye grassland 0.0 0.00 0.0 0.0
Wildflower fields 0.0 0.00 0.0 0.0
Squirreltail grassland 0.0 0.00 0.0 0.0
One‐sided bluegrass grassland 0.0 0.00 0.0 0.0
Serpentine grassland 0.0 0.00 0.0 0.0
Saltgrass grassland (alkali grassland) 0.0 0.14 0.2 0.3
Alkali sacaton bunchgrass grassland 0.0 0.00 0.0 0.0
Other uncommon vegetation types  0.0 0.00 0.1 0.0
Subtotal uncommon vegetation types 0.0 0.2 0.3 0.4

Rock outcrop 0.0 0.0 0.2 0.1
Cave 0.0 0.0 0.0 0.0
Springs/seeps 0.0 0.0 0.0 0.0
Scalds 0.0 0.0 0.0 0.0
Sand deposits 0.0 0.0 0.0 0.0
Mines (number) 0.0 0.0 0.0 0.0

Buildings  (number) 0.0 0.0 0.0 0.0
Potential nest sites (number) 0.0 0.0 0.0 0.0
Subtotal uncommon landscape features 
(acres)

0.0 0.0 0.2 0.1

Subtotal uncommon landscape features 
(number)

0.0 0.0 0.0 0.0

Acres  157.2 17.2 304.9 254.2
Linear feet 0.0 0.0 521.3 4205.2
1 Perennial wetlands are equivalent to permanent wetlands
2 Reservoir (open water) is equivalent to aquatic

Uncommon Vegetation Types (subtypes of above land cover types)

Uncommon Landscape Features or Habitat Elements 

Totals (excludes subtypes)

April 2014 East Contra Costa County HCP/NCCP 2013 Annual Report



Table 5. Reporting Period and Cumulative Impacts to Covered Plants Page 1 of 1

Common Name Scientific Name Reporting Period Cumulative
Mount Diablo manzanita Arctostaphylos auriculata 0 ‐‐ ‐‐
Brittlescale Atriplex depressa 1 ‐‐ ‐‐
San Joaquin spearscale Atriplex joanquiniana 0 ‐‐ [see note2]
Big tarplant Blepharizonia plumosa 1 ‐‐ ‐‐
Mount Diablo fairy lantern Calochortus pulchellus 0 ‐‐ ‐‐
Recurved larkspur Delphinium recurvatum 1 ‐‐ ‐‐
Round‐leaved filaree Erodium macrophyllum 2 ‐‐ [see note3]
Diablo helianthella Helianthella castanea 0 ‐‐ ‐‐
Brewer’s dwarf flax Hesperolinon breweri 0 ‐‐ ‐‐
Showy madia Madia radiata 0 ‐‐ ‐‐
Adobe navarretia Navarretia nigelliformis  ssp. nigelliformis 1 ‐‐ ‐‐
Total 6 0 0

Known Occurrences that 
May Be Removed by 
Covered Activities1

Impacts (occurrences)

3 Temporary impacts occurred to round‐leaved filaree as part of the PG&E Contra Costa Las Positas Project (2009).  The soil was protected from 
disturbance, the site was returned to pre‐project connections, seeds collected on site were propagated, and monitoring reports document that round‐
leaved filaree persists on site and is as abundant as before the project.

2 Vasco Road Project avoided impacts and translocated soils where a small number of individuals had been located (2011). 

1 This column provides the limit of impacts, by number of occurrences, on plant species allowable under the HCP/NCCP per HCP/NCCP Table 5‐5.
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Table 6. Impacts to Aquatic and Stream Land Cover Types by Watershed: 
Reporting Period and Cumulative

Page 1 of 5

Land Cover Type Permanent Temporary Permanent Temporary
Brushy Aquatic (acres)

Riparian woodland/scrub 0.00 0.00 0.00 0.00

Perennial wetland1   0.00 0.00 0.01 0.12
Seasonal wetland 0.00 0.00 0.00 0.00
Alkali wetland 0.01 0.60 0.01 0.60
Pond 0.00 0.00 0.00 0.00

Reservoir (open water)2  0.00 0.00 0.00 0.00

Slough/Channel3 (includes stream)  0.00 0.00 0.00 0.00
Subtotal aquatic 0.01 0.60 0.02 0.72
Stream (linear feet)
Total stream length  ‐‐ ‐‐ 132.00 348.50
Stream length by width category
< 25 feet wide ‐‐ ‐‐ 110.00 230.50
> 25 feet wide ‐‐ ‐‐ 22.00 118.00
Stream length by type and order
Perennial ‐‐ ‐‐ 56.00 282.50
Intermittent ‐‐ ‐‐ 0.00 0.00

Ephemeral, 3rd or higher order ‐‐ ‐‐ 0.00 0.00

Ephemeral, 1st or 2nd order ‐‐ ‐‐ 76.00 66.00
Subtotal stream length  0.00 0.00 132.00 348.50
Aquatic (acres)
Riparian woodland/scrub ‐‐ ‐‐ ‐‐ ‐‐

Perennial wetland1   ‐‐ ‐‐ ‐‐ ‐‐
 Seasonal wetland ‐‐ ‐‐ ‐‐ ‐‐
Alkali wetland ‐‐ ‐‐ ‐‐ ‐‐
Pond ‐‐ ‐‐ ‐‐ ‐‐

Reservoir (open water)2  ‐‐ ‐‐ ‐‐ ‐‐

Slough/Channel3 (includes stream)  ‐‐ ‐‐ ‐‐ ‐‐
Subtotal aquatic 0.00 0.00 0.00 0.00
Stream (linear feet)
Total stream length  ‐‐ ‐‐ 47.00 112.00
Stream length by width category
< 25 feet wide ‐‐ ‐‐ 0.00 0.00
> 25 feet wide ‐‐ ‐‐ 47.00 112.00
Stream length by type and order
Perennial ‐‐ ‐‐ 0.00 0.00
Intermittent ‐‐ ‐‐ 47.00 0.00

Ephemeral, 3rd or higher order ‐‐ ‐‐ 0.00 112.00

Ephemeral, 1st or 2nd order ‐‐ ‐‐ 0.00 0.00
Subtotal stream length  0.00 0.00 47.00 112.00

Watershed/ 
Basin

Impacts
Reporting Period Cumulative

Clifton Court 
Forebay
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Table 6. Continued Page 2 of 5

Land Cover Type Permanent Temporary Permanent Temporary
Watershed/ 
Basin

Impacts
Reporting Period Cumulative

Deer Aquatic (acres)
Riparian woodland/scrub ‐‐ ‐‐ ‐‐ ‐‐

Perennial wetland1   ‐‐ ‐‐ ‐‐ ‐‐
 Seasonal wetland ‐‐ ‐‐ ‐‐ ‐‐
Alkali wetland ‐‐ ‐‐ ‐‐ ‐‐
Pond ‐‐ ‐‐ ‐‐ ‐‐

Reservoir (open water)2  ‐‐ ‐‐ ‐‐ ‐‐

Slough/Channel3 (includes stream)  ‐‐ ‐‐ ‐‐ ‐‐
Subtotal aquatic 0.00 0.00 0.00 0.00
Stream (linear feet)
Total stream length  ‐‐ ‐‐ 12.00 43.00
Stream length by width category
< 25 feet wide ‐‐ ‐‐ 0.00 15.00
> 25 feet wide ‐‐ ‐‐ 12.00 28.00
Stream length by type and order
Perennial ‐‐ ‐‐ 0.00 0.00
Intermittent ‐‐ ‐‐ 12.00 43.00

Ephemeral, 3rd or higher order ‐‐ ‐‐ 0.00 0.00

Ephemeral, 1st or 2nd order ‐‐ ‐‐ 0.00 0.00
Subtotal stream length  0.00 0.00 12.00 43.00

Kellogg Aquatic (acres)
Riparian woodland/scrub ‐‐ ‐‐ 0.05 0.31

Perennial wetland1   ‐‐ ‐‐ 0.00 0.00
Seasonal wetland ‐‐ ‐‐ 0.29 0.01
Alkali wetland ‐‐ ‐‐ 0.00 0.00
Pond ‐‐ ‐‐ 0.00 0.00

Reservoir (open water)2  ‐‐ ‐‐ 0.00 0.00

Slough/Channel3 (includes stream)  ‐‐ ‐‐ 0.07 0.14
Subtotal aquatic 0.00 0.00 0.41 0.46
Stream (linear feet)
Total stream length  ‐‐ ‐‐ 6.00 ‐‐
Stream length by width category
< 25 feet wide ‐‐ ‐‐ 0.00 ‐‐
> 25 feet wide ‐‐ ‐‐ 6.00 ‐‐
Stream length by type and order
Perennial ‐‐ ‐‐ 0.00 ‐‐
Intermittent ‐‐ ‐‐ 6.00 ‐‐

Ephemeral, 3rd or higher order ‐‐ ‐‐ 0.00 ‐‐

Ephemeral, 1st or 2nd order ‐‐ ‐‐ 0.00 ‐‐
Subtotal stream length  0.00 0.00 6.00 0.00
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Table 6. Continued Page 3 of 5

Land Cover Type Permanent Temporary Permanent Temporary
Watershed/ 
Basin

Impacts
Reporting Period Cumulative

Aquatic (acres)
Riparian woodland/scrub ‐‐ ‐‐ 0.00 0.04

Perennial wetland1   ‐‐ ‐‐ 0.00 0.00
 Seasonal wetland ‐‐ ‐‐ 0.00 0.00
Alkali wetland ‐‐ ‐‐ 0.13 0.23
Pond ‐‐ ‐‐ 0.00 0.00

Reservoir (open water)2  ‐‐ ‐‐ 0.00 0.00

Slough/Channel3 (includes stream)  ‐‐ ‐‐ 0.00 0.00
Subtotal aquatic 0.00 0.00 0.13 0.27
Stream (linear feet)
Total stream length  ‐‐ ‐‐ 0.31 38.70
Stream length by width category
< 25 feet wide ‐‐ ‐‐ 0.00 0.00
> 25 feet wide ‐‐ ‐‐ 0.31 38.70
Stream length by type and order
Perennial ‐‐ ‐‐ 0.31 38.70
Intermittent ‐‐ ‐‐ 0.00 0.00

Ephemeral, 3rd or higher order ‐‐ ‐‐ 0.00 0.00

Ephemeral, 1st or 2nd order ‐‐ ‐‐ 0.00 0.00
Subtotal stream length  0.00 0.00 0.31 38.70

Sand Aquatic (acres)
Riparian woodland/scrub ‐‐ ‐‐ 0.30 0.73

Perennial wetland1   ‐‐ ‐‐ 0.04 0.47
 Seasonal wetland ‐‐ ‐‐ 0.02 2.18
Alkali wetland ‐‐ ‐‐ 0.00 0.00
Pond ‐‐ ‐‐ 0.00 0.00

Reservoir (open water)2  ‐‐ ‐‐ 0.00 0.00

Slough/Channel3 (includes stream)  ‐‐ ‐‐ 0.00 0.00
Subtotal aquatic 0.00 0.00 0.36 3.38
Stream (linear feet)
Total stream length  ‐‐ ‐‐ 295.00 3639.00
Stream length by width category
< 25 feet wide ‐‐ ‐‐ 0.00 0.00
> 25 feet wide ‐‐ ‐‐ 295.00 3639.00
Stream length by type and order
Perennial ‐‐ ‐‐ 0.00 0.00
Intermittent ‐‐ ‐‐ 0.00 0.00

Ephemeral, 3rd or higher order ‐‐ ‐‐ 295.00 3639.00

Ephemeral, 1st or 2nd order ‐‐ ‐‐ 0.00 0.00
Subtotal stream length  0.00 0.00 295.00 3639.00

Lower Marsh
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Table 6. Continued Page 4 of 5

Land Cover Type Permanent Temporary Permanent Temporary
Watershed/ 
Basin

Impacts
Reporting Period Cumulative

Aquatic (acres)
Riparian woodland/scrub 0.01 0.04 0.01 0.04

Perennial wetland1   0.00 0.00 0.00 0.00
 Seasonal wetland 0.00 0.00 0.06 0.03
Alkali wetland 0.00 0.00 0.00 0.00
Pond 0.00 0.00 0.00 0.00

Reservoir (open water)2  0.00 0.00 0.00 0.00

Slough/Channel3 (includes stream)  0.00 0.00 0.00 0.00
Subtotal aquatic 0.01 0.04 0.07 0.07
Stream (linear feet)
Total stream length  ‐‐ ‐‐ 29.00 24.00
Stream length by width category
< 25 feet wide ‐‐ ‐‐ 29.00 24.00
> 25 feet wide ‐‐ ‐‐ 0.00 0.00
Stream length by type and order
Perennial ‐‐ ‐‐ 0.00 0.00
Intermittent ‐‐ ‐‐ 0.00 0.00

Ephemeral, 3rd or higher order ‐‐ ‐‐ 0.00 0.00

Ephemeral, 1st or 2nd order ‐‐ ‐‐ 29.00 24.00
Subtotal stream length  0.00 0.00 29.00 24.00

Willow Aquatic (acres)
Riparian woodland/scrub ‐‐ ‐‐ 0.00 ‐‐

Perennial wetland1   ‐‐ ‐‐ 0.02 ‐‐
 Seasonal wetland ‐‐ ‐‐ 0.00 ‐‐
Alkali wetland ‐‐ ‐‐ 0.00 ‐‐
Pond ‐‐ ‐‐ 0.00 ‐‐

Reservoir (open water)2  ‐‐ ‐‐ 0.00 ‐‐

Slough/Channel3 (includes stream)  ‐‐ ‐‐ 0.00 ‐‐
Subtotal aquatic 0.00 0.00 0.02 0.00
Stream (linear feet)
Total stream length  ‐‐ ‐‐ ‐‐ ‐‐
Stream length by width category
< 25 feet wide ‐‐ ‐‐ ‐‐ ‐‐
> 25 feet wide ‐‐ ‐‐ ‐‐ ‐‐
Stream length by type and order
Perennial ‐‐ ‐‐ ‐‐ ‐‐
Intermittent ‐‐ ‐‐ ‐‐ ‐‐

Ephemeral, 3rd or higher order ‐‐ ‐‐ ‐‐ ‐‐

Ephemeral, 1st or 2nd order ‐‐ ‐‐ ‐‐ ‐‐
Subtotal stream length  0.00 0.00 0.00 0.00

Upper Marsh

April 2014 East Contra Costa County HCP/NCCP 2013 Annual Report



Table 6. Continued Page 5 of 5

Land Cover Type Permanent Temporary Permanent Temporary
Watershed/ 
Basin

Impacts
Reporting Period Cumulative

Total Aquatic (acres)
Riparian woodland/scrub 0.01 0.04 0.36 1.12

Perennial wetland1   0.00 0.00 0.07 0.59
 Seasonal wetland 0.00 0.00 0.37 2.22
Alkali wetland 0.01 0.60 0.14 0.83
Pond 0.00 0.00 0.00 0.00

Reservoir (open water)2  0.00 0.00 0.00 0.00

Slough/Channel3 (includes stream)  0.00 0.00 0.07 0.14
Total aquatic 0.02 0.64 1.01 4.90
Stream (linear feet)
Total stream length  0.00 0.00 521.31 4205.20
Stream length by width category
< 25 feet wide 0.00 0.00 139.00 269.50
> 25 feet wide 0.00 0.00 382.31 3935.70
Stream length by type and order
Perennial 0.00 0.00 56.31 321.20
Intermittent 0.00 0.00 65.00 43.00

Ephemeral, 3rd or higher order 0.00 0.00 295.00 3751.00

Ephemeral, 1st or 2nd order 0.00 0.00 105.00 90.00
Total stream length  0.00 0.00 521.31 4205.20
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Figure 3a.  Location and impact acreage for Projects that Received Coverage in 2013
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Figure 3b.  Location of Covered Projects to-date (2008-2013)
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In addition to numeric  land acquisition requirements by  land cover type and Zone, qualitative 
land acquisition  requirements are also provided  for  some Zones. For  instance,  connection  to 
existing public lands or preservation of a certain number of ponds or covered plant populations 
could be required. 

2013 Land Acquisition  
This  section  summarizes  the  progress  toward  land  acquisition  requirements  during  this 
reporting period (Table 8a). Working with EBRPD, the Conservancy acquired two properties  in 
2013  for  the  Preserve  System,  totaling  113  acres:  Adrienne  Galvin  (111  acres)  and  Alaimo 
(2 acres) (Tables 7 and 8b). Final enrollment of these properties into Preserve System is pending 
recording of deed restrictions (see Plan Section 8.6 Land Acquisition). All acquisitions during the 
reporting period are shown in Figure 7 and summarized in the following section.  

The 2013 Preserve System acquisitions are all in high priority acquisition areas and in two of six 
Acquisition  Zones.  The  size  and  extent  of  contiguous  protected  areas  increased  in  the 
northeastern  portion  of  the  Inventory  Area  with  the  Alaimo  acquisition.  This  acquisition 
provides opportunities for stream and riparian restoration in the Kirker Creek Watershed (Zone 
1), a high priority area for the Conservancy. Protection of Marsh Creek headwaters, as well as 
expansion of  the habitat  linkage between Mount Diablo  State Park  and  the  conserved  lands 
around Los Vaqueros Reservoir, occurred with the acquisition of the Adrienne Galvin property 
(Zone 4). Together  these properties allowed  continued progress  toward  the assembly of  the 
Preserve System.  

Tables 8 and 10  show  the  land cover  types protected by  the  two acquisitions. Key highlights 
from the tables are listed below.  

• Approximately 3 acres of chaparral acquired during the reporting period with more 
than  133  acres  acquired  to  date  (24%  of  the  chaparral  preservation  requirement 
achieved). 

• More  than  84  acres  of  oak woodland  acquired  during  the  reporting  period with 
nearly  1,250  acres  acquired  to  date  (312%  of  the  oak  woodland  preservation 
requirement achieved). 

• Purchase  of  a  key  inholding  downstream  of  the  Conservancy’s Upper Hess  Creek 
Restoration  Project  which  itself  has  significant  stream  and  riparian  restoration 
potential. 

Table  10  summarizes  progress  toward  preservation  requirements  of  covered  plant 
populations5.  During  the  reporting  period,  2012  and  2013  acquisitions  were  surveyed  for 
covered plants. Two populations of Mount Diablo fairy lantern were observed on the Adrienne 
Galvin property. One population was discovered  in  the understory of coast  live oak  (Quercus 
                                                       
5 The reported covered plant populations include only those occurrences confirmed in annual inventories. As such, 
plant populations acquired in the current reporting year may not be included if an inventory has not yet been 
conducted. 



Table 7. Cumulative Summary of Acquired Properties and their Funding Sources. 
Calculation of Non‐Federal match for Section 6 Grants
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Souza 1

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 12/23/2004
Acres: 615.28
Key land cover: Annual grassland, alkali grassland, seasonal wetland, alkali wetland, pond
Land Cost: $2,961,600
Eligible for the following Section 6 grants: FY06 and FY07

Funding Source Funding  amount Current Fair Market Value Source of non‐federal match?
Moore Foundation grant $1,500,000 $1,408,023 yes
EBRPD REP Program $1,461,600 $1,371,977 no
TOTAL $2,961,600 $2,780,000

Lentzner

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 3/4/2005
Key land cover:

Acres: 317.05
Land Cost: $960,000
Eligible for the following Section 6 grants:

Funding Source Funding  amount Current Fair Market Value Source of non‐federal match?
EBRPD (tax revenues) $270,402 $377,436 yes
Prop 40 Per capita $273,000 $381,063 yes
EBRPD REP Program $416,598 $581,501 no
TOTAL $960,000 $1,340,000

Chaparral Spring

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 12/23/2008
Key land cover: Annual grassland, oak savanna, oak woodland, chaparral, seasonal wetland, pond
Acres: 329
Land Cost: $1,400,000
Eligible for the following Section 6 grants: FY07 (one of the parcels), FY08 and FY09

Funding Source Funding  amount Current Fair Market Value Source of non‐federal match?
California Coastal Conservancy $1,400,000 $1,400,000 yes
TOTAL $1,400,000 $1,400,000

Schwartz

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 6/9/2009
Acres: 152.24
Key land cover:
Appraised Value: $803,880
Purchase Price: $803,880
Difference: $0

Funding Source Funding  amount Percent
EBRPD (tax revenues) $127,249 16%
US Bur Rec CVPCP Grant $676,631 84%
TOTAL $803,880 100%

Annual grassland, oak savanna, oak woodland, chaparral, alkali grassland, seasonal wetland, alkali wetland, pond

Oak woodland, chaparral, annual grassland, streams and oak savanna

FY07 (it is also in the eligible area for FY08 and FY09 but was omitted from the 
parcel list because of its acquired status)

April 2014 East Contra Costa County HCP/NCCP 2013 Annual Report
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Souza 2

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 7/30/2009
Acres (deed): 191.49
Key land cover: Annual grassland, alkali grassland, seasonal wetland
Land Cost: $1,692,000
Eligible for the following Section 6 grants: FY06 and FY07

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $200,000 12% yes
ECCC Habitat Conservancy (fees) $342,000 20% no
US Bur Rec CVPCP Grant $550,000 33% no
SWRCB Grant5 $600,000 35% yes
TOTAL $1,692,000 100%

Vaquero Farms South

To be Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 12/31/2009
Acres: 1,648
Key land cover: Annual grassland, alkali grassland, seasonal wetland, alkali wetland, pond
Appraised value: $3,160,000
Purchase price: $2,924,000
Difference: $236,000
Eligible for the following Section 6 grants: FY06 and FY07

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $500,000 17% yes
ECCC Habitat Conservancy(fees) $250,000 9% no
Section 6 Grant $2,174,000 74% no
TOTAL $2,924,000 100%

Non‐Federal Match Needed: $2,657,111.11 (amount necessary to achieve 55:45 ratio of match to Section 6)
Source Amount
EBRPD (tax revenues) $500,000
Bargain sale (seller donation) $236,000
Match from prior acquisitions $1,921,111
TOTAL $2,657,111

April 2014 East Contra Costa County HCP/NCCP 2013 Annual Report
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Fox Ridge

To be Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 12/30/2009
Acres: 221.13
Key land cover: Annual grassland, seasonal wetland, oak savanna
Appraised Value: $1,960,000
Purchase Price: $1,760,000
Difference: $200,000
Eligible for the following Section 6 grants: FY07, FY08 and FY09

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $250,000 14% yes
ECCC Habitat Conservancy(fees) $75,000 4% no
Moore Foundation $880,000 50% yes
Section 6 Grant $555,000 32% no
TOTAL $1,760,000 100%

Non‐Federal Match Needed: $678,333 (amount necessary to achieve 55:45 ratio of match to Section 6)

Match available:
Source Amount
Moore Foundation $880,000
Bargain sale (seller donation) $200,000
EBRPD (tax revenues) $250,000
TOTAL $1,330,000
Excess match: $651,667

Vaquero Farms North

Acquired by: EBRPD in partnersEBRPD in partnership with Conservancy
Date acquired: 6/29/2010
Acres: 574.86
Key land cover: Annual grassland, alkali grassland, seasonal wetland, alkali wetland, pond
Land Cost: $2,770,000
Eligible for the following Section 6 grants: FY06 and FY07

Proposed Funding Source Funding  amount Percent Source of non‐federal match?
Section 6 Grant $2,770,000 100% no
TOTAL $2,770,000 100%

Non‐Federal Match Needed: $3,385,556 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available: 
Source Amount
Bargain sale (seller donation) $16,000
SWRCB grant for restoration $150,000
DFG Grants for restoration $150,000
Match from prior acquisitions $3,097,077
TOTAL $3,413,077
Excess match: $27,521

April 2014 East Contra Costa County HCP/NCCP 2013 Annual Report
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Grandma's Quarter

Acquired by: EBRPD in partnership with Conservancy
Date aquired:  7/16/2010
Acres: 156.96
Key land cover: Annual grassland, alkali grassland, pond, seasonal wetland, creek
Appraised Value: $1,036,200
Purchase Price: $1,036,200
Difference: $0
Eligible for the following Section 6 grants: FY06, FY07

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $564,725 54% yes
Section 6 Grant (FY06) $471,475 46% no
TOTAL $1,036,200 100%

Non‐Federal Match Needed: $576,247 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
Match from prior acquisitions $11,522
EBRPD (tax revenues) $564,725
TOTAL $576,247
Excess match: $0

Martin

Acquired by: EBRPD in partnership with Conservancy
Date aquired:  7/16/2010
Acres: 234.35
Key land cover: annual grassland, seasonal wetland, permanent wetland, creek
Appraised Value: 2,745,395$         
Purchase Price: 2,745,395$         
Difference: 2,745,395$         
Eligible for the following Section 6 grants: FY06, FY07

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $1,629,816 59% yes
Section 6 Grant (FY06) $1,115,579 41% no
TOTAL $2,745,395 100%

Non‐Federal Match Needed: $1,363,485 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
EBRPD (tax revenues) $1,629,816
TOTAL $1,629,816
Excess match: $266,331
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Souza 3

Acquired by: EBRPD in partnership with Conservancy
Date aquired:  10/22/2010
Acres: 1,025.87
Acres not in CE: 915.37
Key land cover: Annual grassland, seasonal wetland, permanent wetland, creek
Appraised Value: $5,300,400
Value of CE area: $75,975
Value of non CE $5,224,425
Purchase Price: $5,300,400
Difference: $0
Eligible for the following Section 6 grants: FY06, FY07

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $915,220 18% yes
Moore Foundation $2,000,000 38% yes
Section 6 Grant (FY07) $2,385,180 46% no
TOTAL $5,300,400 101%

Non‐Federal Match Needed: $2,915,220.00 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
Match from prior acquisitions $282,330
Moore Foundation $2,000,000
EBRPD (tax revenues) $915,220
TOTAL $3,197,550
Excess match: $83,235

Non‐Easement
Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $839,245 16% yes
Moore Foundation $2,000,000 38% yes
Section 6 Grant (FY07) $2,385,180 46% no
TOTAL $5,224,425 100%

Non‐Federal Match Needed: $2,915,220.00 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
Match from prior acquisitions $159,210
Moore Foundation $2,000,000
EBRPD (tax revenues) $839,245
TOTAL $2,998,455
Excess match: $83,235

To be Acquired by: EBRPD
Escrow proposed to close on: 9/30/2010
Acres: 110.50
Appraised Value: $75,975
Purchase Price: $75,975
Difference: $0

Funding Source Funding  amount
EBRPD (tax revenues) $75,975.00

Conservation Easement Area of Souza 3 (no relation to WCB or Section 6 Grant)
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Ang

Acquired by: EBRPD in partnership with Conservancy
Date Acquired:   8/9/2010
Acres (deed): 461.9
Key land cover: Annual grassland, oak savanna, oak woodland, pond, riparian, creek
Appraised Value: $2,856,000
Purchase Price: $2,763,840
Difference: $92,160
Eligible for the following Section 6 grants: FY07, FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $1,520,115 55% yes
Section 6 Grant $1,243,725 45% no
TOTAL $2,763,840 100%

Non‐Federal Match Needed: $1,520,108 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
Bargain sale (seller donation) $92,160
EBRPD (tax revenues) $1,520,115
TOTAL $1,612,275
Excess match: $92,167

Irish Canyon ‐ Chopra

Acquired by: EBRPD in partnership with Conservancy
Date aquired:  11/24/2010
Acres: 313.04
Key land cover: Annual grassland, oak savanna, oak woodland, pond, riparian, creek
Appraised Value: $1,760,000
Purchase Price: $842,000
Difference: $918,000
Eligible for the following Section 6 grants: FY07, FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $50,000 3% yes
Section 6 Grant $792,000 45% no
TOTAL $842,000 100%

Non‐Federal Match Needed: $968,000.00 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
Bargain sale (seller donation) $918,000
EBRPD (tax revenues) $50,000
TOTAL $968,000
Excess match: $0
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Land Waste Management

Acquired by: EBRPD in partnership with Conservancy
Date aquired:  4/26/2011
Acres (deed): 448.64
Key land cover:
Appraised Value: $3,050,000
Purchase Price: $3,050,000
Difference: $0
Eligible for the following Section 6 grants: FY07, FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $1,177,500 39% yes
IRWMP Grant from SWRCB $500,000 16% yes
Section 6 Grant (FY08) $1,372,500 45% no
TOTAL $3,050,000 110%

Non‐Federal Match Needed: $1,677,500 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
EBRPD (tax revenues) $1,177,500
IRWMP Grant from SWRCB $500,000
TOTAL $1,677,500
Excess match: $0

Barron

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  3/30/2011
Acres: 763.49
Key land cover: Annual grassland, oak woodlands, oak savanna, chaparral/scrub, ponds, seasonal wetlands and streams
Appraised Value: $2,952,600
Purchase Price: $2,952,600
Difference: $0
Eligible for the following Section 6 grants: FY07, FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $650,000 22% yes
WCB Proposition 84 $973,930 33% yes
Section 6 Grant (FY08) $1,328,670 45% no
TOTAL $2,952,600 100%

Non‐Federal Match Needed: $1,623,930 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
WCB Proposition 848 $973,930
EBRPD (tax revenues) $650,000
TOTAL $1,623,930
Excess match: $0

Annual grassland, alkali grassland, oak savanna, oak woodland, alkali wetlands, permanent and seasonal wetlands, 
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Thomas Southern/Austin 1

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  9/27/2011
Acres (deed): 813.87
Key land cover: Annual grasslands, oak woodlands, chaparral, oak savanna, ponds, and streams
Appraised Value: $3,240,000
Purchase Price: $3,240,000
Difference: $0
Eligible for the following Section 6 grants: FY07, FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $324,000 10% yes
WCB Proposition 84 $1,562,166 48% yes
Section 6 Grant (FY07) $695,425 21% no
Section 6 Grant (FY08) $658,409 20% no
TOTAL $3,240,000 100%

Non‐Federal Match Needed: $1,654,686 (amount necessary to achieve 55:45 ratio of match to Section 6)
Source Funding  amount
EBRPD (tax revenues) $324,000
WCB Proposition 84 $1,562,166
TOTAL $1,886,166
Excess match: $231,480

Thomas Southern/Austin 1 PG&E lease revenue
Appraised Value: $530,000
Purchase Price: $530,000
Difference: $0
Eligible for the following Section 6 grants: FY07, FY08
Proposed Funding Source Funding  amount Source of non‐federal match?
EBRPD (tax revenues) $53,000 10% yes
Section 6 Grant (FY08) $477,000 90% no
TOTAL $530,000 100%

Non‐Federal Match Needed: $583,000 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source
EBRPD (tax revenues) $53,000
Match from prior acquisitions $530,001
TOTAL $583,001
Excess match: $0
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Thomas Central/Austin 2

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  9/27/2011
Acres: 159.91
Key land cover: Annual grassland, ponds, wetlands, and streams
Appraised Value: $624,000
Purchase Price: $624,000
Difference: $0
Eligible for the following Section 6 grants: FY07, FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $62,400 10% yes
WCB Proposition 84 $280,800 45% yes
Section 6 Grant $280,800 45% no
TOTAL $624,000 100%

Non‐Federal Match Needed: $343,200 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
WCB Proposition 84 $280,800.00
EBRPD (tax revenues) $62,400.00
TOTAL $343,200.00
Excess match: $0

Affinito

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  2/24/2012
Acres: 117.38
Key land cover: Annual grassland, oak savanna, oak woodland, chaparral, pond, creek
Appraised Value: $2,235,000
Purchase Price: $2,235,000
Difference: $0
Eligible for the following Section 6 grants: FY08 

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $223,500 10% yes
WCB Proposition 84 $1,005,750 45% yes
Section 6 Grant $1,005,750 45% no
TOTAL $2,235,000 100%

Non‐Federal Match Needed: $1,229,250 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
WCB Proposition 84 $1,005,750
EBRPD (tax revenues) $223,500
TOTAL $1,229,250
Excess match: $0
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Vaquero Farms Central

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  3/5/2012
Acres: 319.95
Key land cover: Annual grassland, alkali grasslad, alkali wetland, pond
Appraised Value: $2,464,000
Purchase Price: $2,400,000
Difference: $64,000
Eligible for the following Section 6 grants: FY07 

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $240,000 10% yes
G&B Moore Foundation $850,000 35% yes
WCB Proposition 84 $230,000 9% yes
Section 6 Grant $1,080,000 45% no
TOTAL $2,400,000 100%

Non‐Federal Match Needed: $1,320,000 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
WCB Proposition 84 $230,000
EBRPD (tax revenues) $240,000
G&B Moore Foundation $850,000
TOTAL $1,320,000
Excess match: $0

Galvin

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  1/30/2012
Acres: 61.95
Key land cover: Annual grassland, chaparral/scrub, oak savanna, oak woodland, creek
Appraised Value: $370,000
Purchase Price: $370,000
Difference: $0
Eligible for the following Section 6 grants: FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $37,000 10% yes
G&B Moore Foundation $166,500 45% yes
Section 6 Grant $166,500 45% no
TOTAL $370,000 100%

Non‐Federal Match Needed: $203,500 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
EBRPD (tax revenues) $37,000
G&B Moore Foundation $166,500
TOTAL $203,500
Excess match: $0
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Moss Rock

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  1/30/2012
Acres: 20.47
Key land cover: Oak woodland, creek
Appraised Value: $410,000
Purchase Price: $410,000
Difference: $0
Eligible for the following Section 6 grants: FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $41,000 10% yes
G&B Moore Foundation $184,500 45% yes
Section 6 Grant $184,500 45% no
TOTAL $410,000 100%

Non‐Federal Match Needed: $225,500 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
EBRPD (tax revenues) $41,000
G&B Moore Foundation $184,500
TOTAL $225,500
Excess match: $0

Fan

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  1/31/2012
Acres: 21.04
Key land cover: Oak woodland, creek
Appraised Value: $220,000
Purchase Price: $220,000
Difference: $0
Eligible for the following Section 6 grants: FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $22,000 10% yes
G&B Moore Foundation $99,000 45% yes
Section 6 Grant $99,000 45% no
TOTAL $220,000 100%

Non‐Federal Match Needed: $121,000 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
EBRPD (tax revenues) $22,000
G&B Moore Foundation $99,000
TOTAL $121,000
Excess match: $0
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Thomas North

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  11/2/2012
Acres: 131.52
Key land cover: Grassland, stream, wetland
Appraised Value: $863,900
Purchase Price: $863,900
Difference: $0
Eligible for the following Section 6 grants: FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $86,390 10% yes
WCB Proposition 84 $388,755 45% yes
Section 6 Grant $388,755 45% no
TOTAL $863,900 100%

Non‐Federal Match Needed: $475,145 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
WCB Proposition 84 $388,755
EBRPD (tax revenues) $86,390
TOTAL $475,145
Excess match: $0
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Alaimo

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  4/15/2013
Acres: 2.31
Key land cover: Stream, Urban (with restoration potential)
Appraised Value: $185,000
Purchase Price: $185,000
Difference: $0
Eligible for the following Section 6 grants: FY08

Funding Source Funding  amount Percent Source of non‐federal match?
EBRPD (tax revenues) $18,500 10% yes
Section 6 Grant $166,500 90% no
TOTAL $185,000 100%

Non‐Federal Match Needed: $203,500 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
EBRPD (tax revenues) $18,500
In‐kind match* $185,500
TOTAL $204,000
Excess match: $0

* Prior due dilligence and habitat enhancement

Adrienne Galvin

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  4/30/2013
Acres: 111.18
Key land cover: Oak Woodland, grassland
Appraised Value: $1,134,400
Purchase Price: $1,134,400
Difference: $0
Eligible for the following Section 6 grants: FY08

Proposed Funding Source Funding  amount Percent Source of non‐federal match?
Section 6 Grant6 $1,134,400 100% no
TOTAL $1,134,400 100%

Non‐Federal Match Needed: $1,386,489 (amount necessary to achieve 55:45 ratio of match to Section 6)
Match available:
Source Amount
In‐kind match* $1,386,489
TOTAL $1,386,489
Excess match: $0

* Prior due dilligence and habitat enhancement
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Table 8a. Summary of Natural Community Protection, Restoration, and Creation by Land‐Cover Type Page 1 of 1

Land Cover Type Protection Creation Restoration Protection

Existing 
Easement 
(no credit) Creation Restoration Protection

Existing 
Easement 
(no credit) Creation Restoration Protection Creation Restoration

Terrestrial
Annual grassland        16,500   ‐‐   ‐‐              19.0                ‐               ‐                     ‐            5,449.9        1,441.6                ‐                0.04  33% ‐‐  ‐‐ 
Alkali grassland          1,250   ‐‐   ‐‐                 0.0                ‐               ‐                     ‐               162.6             17.5                ‐                0.02  13% ‐‐  ‐‐ 
Ruderal  ‐   ‐‐   ‐‐                 4.3                ‐               ‐                     ‐                  56.8             22.5                ‐                      ‐    ‐ ‐‐  ‐‐ 
Chaparral and scrub              550   ‐‐   ‐‐                 3.0                ‐               ‐                     ‐               133.6                  ‐                  ‐                      ‐    24% ‐‐  ‐‐ 
Oak savanna              500   ‐‐                     165                   ‐                  ‐               ‐                     ‐               310.4             23.9                ‐                      ‐    62% ‐‐  0%
Oak woodland              400   ‐‐   ‐‐              84.1                ‐               ‐                     ‐            1,249.5           130.8                ‐                      ‐    312% ‐‐  ‐‐ 
Subtotal terrestrial       19,200   ‐‐                    165           110.4               ‐              ‐                    ‐           7,362.7       1,636.3               ‐                0.06  38% ‐‐  0%
Aquatic
Riparian woodland/scrub 70  ‐‐  55                0.3                ‐               ‐                     ‐                  20.1                0.2                ‐                   0.9  29% ‐‐  2%
Perennial wetland1   75  ‐‐  85                  ‐                   ‐                ‐                      ‐                     5.2                 5.8                 ‐                   0.2  7%  ‐‐  0%
Seasonal wetland 168  ‐‐  163                0.0                ‐               ‐                     ‐                    7.9                1.4                ‐                   8.3  5% ‐‐  5%
Alkali wetland 93  ‐‐  67                  ‐                  ‐               ‐                     ‐                  19.3                4.3                ‐                   2.4  21% ‐‐  4%
Pond 16            16   ‐‐                 0.0                ‐               ‐                     ‐                    6.9                2.7             0.4                    ‐    43% 3% ‐
Reservoir (open water)2  12              6   ‐‐                   ‐                   ‐                ‐                      ‐                       ‐                     ‐                   ‐                      ‐    0% 0% ‐
Slough/Channel 36  ‐‐  72                  ‐                   ‐                ‐                      ‐                       ‐                     ‐                   ‐                      ‐    0%  ‐‐  0%

Subtotal aquatic 470  ‐‐  442               0.4               ‐              ‐                    ‐                 59.4             14.4            0.4              11.8  13% ‐‐  3%

Perennial          4,224   ‐‐                 2,112                   ‐                  ‐               ‐                     ‐          10,647.0           889.1                ‐                      ‐    252% ‐‐  0%
Intermittent          2,112   ‐‐                 2,112         2,719.8                ‐               ‐                     ‐          72,237.3      24,378.6                ‐           2,983.4  3420% ‐‐  141%
Ephemeral4        26,400   ‐‐               26,400         3,443.7                 ‐                ‐                      ‐           14,016.3            877.8                 ‐                      ‐    53%  ‐‐  0%

Classification pending4  ‐‐   ‐‐   ‐‐                   ‐                   ‐                ‐                      ‐           81,527.0       16,445.3                 ‐              683.2   ‐‐   ‐‐  ‐‐ 
Subtotal stream length        32,736   ‐‐              30,624        6,163.5               ‐              ‐                    ‐       178,427.6     42,590.8               ‐           3,666.6  545% ‐‐  12%
Irrigated agriculture
Cropland                     ‐                    ‐                  ‐                      ‐  0% ‐‐ ‐‐
Pasture                     ‐                    ‐                  ‐                      ‐  ‐‐ ‐‐ ‐‐
Orchard                     ‐                    ‐                  ‐                      ‐  ‐‐ ‐‐ ‐‐
Vineyard                      ‐                     ‐                   ‐                      ‐  ‐‐ ‐‐ ‐‐
Subtotal irrigated agricultural 0 ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐
Other
Nonnative woodland ‐‐ ‐‐  ‐‐  ‐‐                     ‐  0.7                   ‐                  ‐                      ‐  ‐‐ ‐‐ ‐‐
Wind turbines ‐‐ ‐‐ ‐‐ ‐‐  ‐‐  ‐‐                     ‐  64.0                25                  ‐                      ‐  ‐‐ ‐‐ ‐‐
Subtotal other ‐‐ ‐‐ ‐‐ 0 0 0 0 64.8 25.1 0 0 ‐‐ ‐‐ ‐‐
Developed
Urban ‐‐ ‐‐ ‐‐                2.7  ‐‐  ‐‐                     ‐  19 1                 ‐                      ‐  ‐‐ ‐‐ ‐‐
Subtotal developed ‐‐ ‐‐ ‐‐ 2.7 0 0 0 19 1 0 0 ‐‐ ‐‐ ‐‐

 Rock outcrop ‐‐ ‐‐ ‐‐ ‐‐  ‐‐  ‐‐                     ‐  13 5                 ‐                      ‐  ‐‐ ‐‐ ‐‐
 Cave ‐‐ ‐‐ ‐‐ ‐‐  ‐‐  ‐‐                     ‐  0 0                 ‐                      ‐  ‐‐ ‐‐ ‐‐
 Springs/seeps ‐‐ ‐‐ ‐‐ ‐‐  ‐‐  ‐‐                     ‐  0 0                 ‐                      ‐  ‐‐ ‐‐ ‐‐
 Scalds ‐‐ ‐‐ ‐‐ ‐‐  ‐‐  ‐‐                     ‐  0 0                 ‐                      ‐  ‐‐ ‐‐ ‐‐
 Sand deposits ‐‐ ‐‐ ‐‐ ‐‐  ‐‐  ‐‐                     ‐  0 0                 ‐                      ‐  ‐‐ ‐‐ ‐‐
 Mines (number) ‐‐ ‐‐ ‐‐ ‐‐  ‐‐  ‐‐                     ‐  0 0                 ‐                      ‐  ‐‐ ‐‐ ‐‐
 Buildings  (number) ‐‐ ‐‐ ‐‐  ‐‐   ‐‐   ‐‐                      ‐  0 0                  ‐                      ‐  ‐‐ ‐‐ ‐‐
 Potential nest sites (number) ‐‐ ‐‐ ‐‐ ‐‐  ‐‐  ‐‐                     ‐  0 0                 ‐                      ‐  ‐‐ ‐‐ ‐‐
Subtotal uncommon landscape ‐‐ ‐‐ ‐‐ 0 0 0 0 13 5 0.00 0.00 ‐‐ ‐‐ ‐‐
Totals (excludes subtypes)
Acres  ‐‐ ‐‐ ‐‐           113.5                ‐               ‐                     ‐            7,518.5        1,681.1             0.4               11.8  ‐‐ ‐‐ ‐‐
Linear feet ‐‐ ‐‐ ‐‐        6,163.5                ‐               ‐                     ‐        178,427.6      42,590.8                ‐           3,666.6  ‐‐ ‐‐ ‐‐

4Many of the streams identified as "classification pending" will ultimatley be classified as ephemeral.

3All land cover requirements assume the Maximum Urban Development Area scenario.  The requirements for restoration and creation are dependent upon amount of impact. The requirements provided are based on the conservative
estimates of wetland impacts provided in the Plan.

Land Cover Requirements3 (acres) Reporting Period (acres) Cumulative (acres) Percent Complete (%)

1 Perennial wetlands  are equivalent permanent wetlands.
2 Reservoir (open water)  is equivalent to aquatic.

Stream (length in linear feet)

Uncommon Landscape Features or Habitat 
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Table 8b. Reporting Period Summary of Natural Community Protection, Restoration, and Creation 
by Land Acquisition Page 1 of 2

Land Cover Type Protection

Existing 
Easement 
(No credit) Creation Restoration Protection

Existing 
Easement 
(No credit) Creation Restoration

Terrestrial
Annual grassland             19.0                   ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Alkali grassland                  ‐                    ‐               ‐                          ‐                0.0                   ‐                ‐                     ‐  
Ruderal               3.9                   ‐               ‐                          ‐                0.4                   ‐                ‐                     ‐  
Chaparral and scrub               3.0                   ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Oak savanna                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Oak woodland             84.1                   ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Subtotal terrestrial 110.0 0.0 0.0 0.0 0.4 0.0 0.0 0.0
Aquatic
Riparian woodland/scrub                  ‐                    ‐               ‐                          ‐                0.3                   ‐                ‐                     ‐  
Perennial wetland1                    ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
Seasonal wetland               0.0                   ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Alkali wetland                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Pond               0.0                   ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Reservoir (open water)2                   ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
Slough/Channel                   ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Subtotal aquatic 0.1 0.0 0.0 0.0 0.3 0.0 0.0 0.0

Total stream length        5,895.3                   ‐                ‐                           ‐            268.1                   ‐                ‐                     ‐  
Stream length by width category                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
< 25 feet wide                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
> 25 feet wide                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
Stream length by type and order                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
Perennial                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
Intermittent       2,451.7                   ‐                ‐                           ‐            268.1                   ‐                ‐                     ‐  
Ephemeral       3,443.7                   ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Classification pending                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Subtotal stream length  5,895.3 0.0 0.0 0.0 268.1 0.0 0.0 0.0
Irrigated agriculture
Cropland                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Pasture                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Orchard                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Vineyard                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Subtotal irrigated agricultural ‐ 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Other
Nonnative woodland                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Wind turbines                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Subtotal other ‐ 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Developed
Urban               1.1                   ‐               ‐                          ‐                1.6                   ‐                ‐                     ‐  
Aqueduct                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Turf                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
 Landfill                  ‐                    ‐               ‐                          ‐                   ‐                    ‐                ‐                     ‐  
Subtotal developed ‐ 1.1 0.0 0.0 0.0 1.6 0.0 0.0 0.0

Stream (length in linear feet)

Adrienne Galvin Alaimo

Reporting Period Land Acqusitions (acres)
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Table 8b.  Continued Page 2 of 2

Land Cover Type Protection

Existing 
Easement 
(No credit) Creation Restoration Protection

Existing 
Easement 
(No credit) Creation Restoration

Adrienne Galvin Alaimo

Reporting Period Land Acqusitions (acres)

Uncommon Landscape Features or 
Habitat Elements 
 Rock outcrop                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
 Cave                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
 Springs/seeps                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
 Scalds                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
 Sand deposits                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
 Mines (number)                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
 Buildings  (number)                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  
 Potential nest sites (number)                  ‐                    ‐                ‐                           ‐                    ‐                    ‐                ‐                     ‐  

Subtotal uncommon landscape  0.0 0.0 0.0 0.0 0.0 0.0 0.0                   ‐  
Totals (excludes subtypes)
Acres  111.2 0.0 0.0 0.0 2.3 0.0 0.0 0.0
Linear feet 5,895.3 0.0 0.0 0.0 268.1 0.0 0.0 0.0
1 Perennial wetlands are equivalent to permanent wetlands . 
2  Reservoir (open water) is equivalent to aquatic.
3All land cover requirements assume the Maximum Urban Development Area scenario.  The requirements for restoration and creation 
are dependent upon amount of impact. The requirements provided are based on the maximum estimates of wetland impacts provided in 
the Plan, which may significantly overestimate the amount of impact that ultimately occurs.
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Table 9. Cumulative Summary of Progress towards 
Fulfilling Preservation Requirements for Jurisdictional Wetland and Waters Requirements

Page 1 of 1

Jurisdictional Wetlands and Waters Requirement Total Requirement1 
Reporting Period Area 

Acquired
Cumulative 

Area Acquired 
Percentage of Requirement 

Met by Acquisition (%)
Preserve‐wide Riparian woodland/scrub (acres) 70.0 0.34 20.11 29%
Preserve‐wide Perennial wetland  (acres) 75.0 0.00 5.21 7%
Preserve‐wide Seasonal wetland (acres) 168.0 0.02 7.94 5%
Preserve‐wide Alkali wetland (acres) 93.0 0.00 19.26 21%
Preserve‐wide Pond (acres) 16.0 0.04 6.89 43%
Preserve‐wide Reservoir (open water) (acres) 12.0 0.00 0.00 0%
Preserve‐wide Slough/Channel (acres) 36.0 0.00 0.00 0%
Preserve‐wide  stream length (feet) 32,736.0 6,163.50 96,900.58 296%
Stream length by type and order

Perennial (feet) 4,224.0 0.00 10,647.00 252%
Intermittent (feet) 2,112.0 2,719.80 72,237.28 3420%
Ephemeral2 (feet) 26,400.0 3,443.70 14,016.30 53%
Classification Pending2 (feet) 15,921.0 0.00 81,526.98 88%

1Requirements are dependent on the amount of impacts. The requirements provided are based on the conservative estimates of wetland impacts provided in the Plan, which may 
significantly overestimate the amount of impact that ultimately occurs.
2
Many of the streams identified as "classification pending" will ultimatley be classified as ephemeral.
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Table 10. Reporting Period and Cumulative Conservation of  Covered Plants Page 1 of 1

Common Name Scientific Name Required Reporting Period2 Cumulative % Complete
Mount Diablo manzanita Arctostaphylos auriculata 2 0 0 0%
Brittlescale Atriplex depressa 2 (4)3 0 1 50% (25%)
San Joaquin spearscale Atriplex joaquiniana 0 1 8 ‐‐
Big tarplant Blepharizonia plumosa 3 04 3 100%
Mount Diablo fairy lantern Calochortus pulchellus 1 2 3 300%
Recurved larkspur Delphinium recurvatum 2 0 0 0%
Round‐leaved filaree Erodium macrophyllum 2 0 1 50%
Diablo helianthella Helianthella castanea 2 4 10 500%
Brewer’s dwarf flax Hesperolinon breweri 1 0 0 0%
Showy madia Madia radiata 0 0 0 0%
Adobe navarretia Navarretia nigelliformis  ssp. 

nigelliformis
1 0 0 0%

Total 16 (18) 7 26

Number of Occurrences Protected by HCP/NCCP1

3 With the initial urban development area, at least two occurrences of brittlescale will be preserved. As soon as 
permitted urban development exceeds this, four occurrences of brittlescale must be preserved.

1For the 2013 Annual Report, we are recording sightings confirmed in 2013. Surveys will continue at part of the inventory 
phase.

4 In June 2013, HCP/NCCP staff indicated that acquisition of the 1,875 acre Roddy Ranch was in the beginning stages. 
During this early stage of the acquisition process permission to access the property to conduct covered plant surveys was 
granted by the Roddy family. Eight occurrences of big tarplant (Blepharizonia plumosa ) were recroded onsite. 

2 Includes occurences discovered in 2013 on properties acquired prior to 2013.
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agrifolia var. agrifolia) woodland in the southeast corner of the. This population is represented 
by a very small number of individuals (two total) covering a very small area. It was observed on 
a northwest‐facing slope  in  filtered  light at approximately 1,400  feet  in elevation. The second 
population of Mount Diablo fairy was observed on chaparral and coast live oak woodland in the 
east‐central  portion  property.  This  population  is  represented  by  a  very  small  number  of 
individuals (four total), but these  individuals are spread out over 500  linear feet of habitat on 
the south side of the chaparral patch 

Two populations of Diablo helianthella were also observed on  the Adrienne Galvin property. 
The first was observed in the understory of coast live oak woodland in the southeast corner of 
the property. This population totals an estimated 154 individuals and occupies 1.6 acres. It was 
observed  in  the  shade  of  coast  live  oak woodland  on  a  steep  north‐facing  slope  in  filtered 
sunlight between 1,400 to 1,400 feet in elevation. The second population of Diablo helianthella 
was observed on chaparral and blue oak (Quercus douglasii) woodland along the north‐central 
as  well  as  the  eastern  boundary  of  the  property.  This  population  totals  an  estimated  128 
individuals, occupies approximately 20,890 square feet (0.48 acre), and  is represented by two 
colonies, west and east. 

To  date,  26  known  occurrences  of  covered  plant  populations  have  been  preserved:  1 
occurrence  each  round‐leaved  filaree  (Erodium  macrophyllum)  and  brittlescale  (Atriplex 
depressa), 3 occurrences of Mount Diablo fairy lantern (Calochortus pulchellus) and big tarplant, 
10 occurrences of Diablo helianthella, and 8 occurrences of San Joaquin spearscale.  

The  2013  acquisitions  are  known  to  support  or  have  a  strong  potential  to  support  several 
covered species, including the following:  

• Alameda whipsnake 

• California tiger salamander  

• California red‐legged frog 

• western pond turtle (Actinemys marmorata) 

• western burrowing owl  

• golden eagle (Aquila chrysaetos) 

• tri‐colored black bird 

• yellow‐legged frog 

• San Joaquin kit fox 

• vernal pool fairy shrimp 

• big tar plant  

• brittlescale 

• spearscale 
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• Mount Diablo fairy lantern 

• Diablo helianthella 

 

Table  11  describes  land  acquisition,  species  habitat,  and  covered  plant  preservation 
requirements  by  Zone  and/or  Subzone.  The  table  demonstrates  progress  toward  land 
acquisition  requirements within all  five Zones and  their  Subzones. Key highlights  include  the 
following acquisition achievements to date. 

• 37%  of  Subzone  1b/c  annual  grassland  requirements  and  42%  of  1d  total  area 
requirements were met.  

• 17% of Subzone 2d and 10% of Subzone 2e  requirements  to protect 800 acres of 
annual grassland in each Subzone were met.  

• 30% of Subzone 4h requirement to protect 75% of natural land cover types was met.  

• 44% of Zone 5 requirement to protect 40 acres of alkali wetland was met. 

• 29% of the estimated minimum overall land acquisition requirement and 22% of the 
estimated maximum requirement were met.  

Each property acquired during the reporting period is briefly described below. 

A Note on Property Acreages 
All  acreage  figures  provided  in  this  section were  derived  from  the  Conservancy’s  geographic 
information  system  (GIS).  GIS measurements  typically  do  not match  the  acreage  reported  in 
deeds and  legal descriptions. Because  the pre‐existing parcel GIS  is not necessarily accurate  in 
rural areas,  the Conservancy used a variety of  techniques  to better map  the boundaries of  the 
acquired properties. These techniques included aerial photography and descriptions of meets and 
bounds. Following these refinements, the GIS measure of acreage and the measure reported  in 
deeds may still differ. Remaining discrepancies probably relate to discrepancies  in GIS Township 
and  range maps,  inaccurate  fence  line placement, and errors made  in original and  sometimes 
very old surveys. GIS acreages are used in this section because the GIS is the only practical means 
for measuring the amount of certain land cover and the other features within each property.  

A Note on Land Cover Mapping Refinements and Cumulative Acreages 
The Conservancy  revises  its GIS mapping of  land cover  in  the Preserve System as survey and 
inventory  of  these  lands  progresses.  These  revisions  can  result  in  changes  to  cumulative 
acreages from year to year. 

Pre‐Existing Conservation Easements 
The  Plan  provides  the  Conservancy  the  choice  of  counting  or  not  counting  the  areas within 
conservation easements  toward conservation  requirements.  If  they are counted,  the  impacts 
associated with the development projects mitigated by these conservation easements must be 
counted toward impact allocations. In this Annual Report they are not counted. 
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Adrienne Galvin Property 
The Adrienne Galvin property is a 111.2‐acre parcel 
located  approximately  5.5 miles  southeast  of  the 
city  of  Clayton,  about  0.3  mile  east  of  Morgan 
Territory  Road  at  the  end  of  a  private  road 
easement (Figures 8 and 9).  It  is bound to the east 
by Morgan Territory Ranch (a 1‐square mile private 
property encumbered by a conservation easement), 
to  the south by  the 61.7‐acre  former Galvin Ranch 
(acquired  in early 2012 by EBRPD  for  the Preserve 
System), and by private property  to  the north and 
west.  The  property  is mostly  oak woodland  (84.2 
acres,  75.7%  of  the  site)  with  3.0  acres  of 
chaparral/scrub,  and  19.0)  acres  of  annual 
grassland.  The  property  is  also  located  in  close 
proximity  to  the  Schwartz  property  purchased  in 
2009 for the Preserve System. 

The  Adrienne  Galvin  property  is  located  in  the  Upper Marsh  Creek  watershed.  A  seasonal 
tributary  to Marsh Creek  known  as  Salt Creek  crosses  the  small  valley  from  east  to west. A 
second unnamed  seasonal  tributary drains a narrow  ravine between  two hills  located at  the 
south end of the property.  

Conservation of the property will achieve a number of the HCP/NCCP’s goals and objectives for 
species.  The  property  contains  habitat  types  known  to  support  the  Alameda  whipsnake, 
California red‐legged frog, California tiger salamander, and golden eagle. In addition, it supports 
two populations of Mount Diablo fairy lantern and two populations of Diablo helianthella. 

The property is mostly located in an area designated as a medium priority for acquisition for the 
Preserve System (acquisition analysis subzone 4g), with a small portion  located  in subzone 4h, 
which  is  designated  as  high  priority  for  acquisition.  Zone  4  (14,338  acres) was  designed  to 
incorporate  the  area  at  the  highest  elevations  of  Mount  Diablo  foothills  not  in  public 
ownership. This area  is dominated  largely by oak woodland,  chaparral, and mixed evergreen 
forest.  Land  acquisition  in  the Upper Marsh Creek watershed  is  required  to help  to  achieve 
goals  for  preservation  of  core  and  movement  habitat  for  Alameda  whipsnake;  to  benefit 
California  tiger  salamander,  California  red‐legged  frog,  and  foothill  yellow‐legged  frog;  to 
protect important linkages between existing conserved lands; and to expand protection of the 
headwaters of Marsh Creek. 

This  site  would  constitute  a  key  piece  of  the  Preserve  System  by  conserving  rich  habitat 
important  for many HCP/NCCP  covered  species and by expanding a  conservation  corridor as 
required by the HCP/NCCP between Mount Diablo State Park and the block of conserved lands 
around  Morgan  Territory  Regional  Preserve,  Round  Valley  Regional  Preserve  and  the  Los 
Vaqueros Reservoir. 

 
Alameda whipsnake on A. Galvin property  
Photo Credit: Heath Bartosh 
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Figure 8.   Adrienne Galvin Property - Landcover Map
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Photo 1: Ranch Road 
 

Photo 2: Galvin Ranch Barn; view of Mt Diablo 

Photo 3: Hillside, Oak Grasslands Photo 4: Oak Woodland Canyon 
 

Photo 5: View of Mt Diablo Photo 6: Galvin Ranch 

 

Figure 9. Adrienne Galvin: Representative Photographs 
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Alaimo Property 
The 2.3‐acre Alaimo property is located in the Kirker Creek Watershed in the northwest portion 
of  the  inventory  area,  approximately  1.5 miles  south  of  Pittsburg  (Figures  10  and  11).  The 
property  is  irregularly  shaped  and  has  an  approximate maximum width  of  240  feet  and  an 
estimated length of 1,150 feet. The northern edge is bound by dedicated open space associated 
with  the Keller Canyon  Landfill. The  southern edge  is bound by Kirker Pass Road. The  site  is 
directly  north  of  the  Affinito  property  (acquired  in  2012  by  EBRPD  in  partnership with  the 
Conservancy),  and  adjacent  to  the eastern border of  the  Land Waste Management property 
(which was also acquired recently by EBRPD in partnership with the Conservancy). The Thomas 
North  property,  also  purchased  by  EBRPD  in  partnership  with  the  Conservancy,  lies 
approximately 2,000 feet east and downstream.  

The entire property  is  located  in acquisition Zone 1, which encompasses all undeveloped and 
unprotected  lands  in the northwest corner of the  inventory area. Within Zone 1, the property 
lies  within  subzone  1c.  Subzone  1c  is  designated  as  a  high  priority  for  acquisition  for  the 
HCP/NCCP Preserve System. High priority Zone 1 acquisitions are of critical  importance to the 
HCP/NCCP because they support high quality habitat for several key species including California 
tiger salamander and California red‐legged frog,  include rare habitat found nowhere else, and 
serve a critical  connectivity  function. Restoration within  the Kirker Creek watershed  is also a 
high priority for the Conservancy, due in part to the anticipated impacts of HCP/NCCP covered 
activities elsewhere  in  the watershed and  the  importance of demonstrating  to  state wetland 
permitting agencies that the Conservancy is implementing a watershed approach to mitigation 
and restoration. 

Within Zone 1, specific targets exist for land cover and species habitat. The parcel contains 0.2 
acre of grassland  land cover  that contributes  to  land cover acquisition  targets  for subzone 1c 
and to the overall acquisition requirement for grassland. The presence of alkali grasslands also 
contributes  to  zone‐specific and preserve‐wide acquisition  targets. While  the  site  is currently 
dominated by the urban  land cover type, restoration would  increase the amount of grassland, 
alkali grassland, riparian, and stream habitat contributed to the Preserve System by this site. 

In  addition  to  supporting  conservation  targets,  the Alaimo  property  supports  the HCP/NCCP 
goals  of  restoration  of  grassland,  streams,  and  riparian  habitat  and  the  protection  of  long, 
contiguous reaches of stream. Due to the  location of the site (surrounded by protected  lands, 
including  Conservancy  preserves),  the  historic  relocation  of  Hess  Creek,  associated  erosion 
issues occurring  immediately downstream of  the  site, and  the  fact  that  the Conservancy has 
already pursued stream and wetland  restoration  in  the upper  reaches of  this  stream system, 
the  property  presents  a  good  restoration  opportunity  for  the Conservancy.  The  presence  of 
riparian vegetation on  the  site, as well as upstream and downstream,  indicates  that  the  site 
may be capable of supporting not only a stream restoration project, but riparian restoration as 
well. Finally, the acquisition and restoration of the Alaimo property provides an opportunity to 
enhance connectivity among preserved lands within and outside of the inventory area.  
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Photo 1: Riparian area 
 

Photo 2: Looking NW from the riparian area 

Photo 3: Looking NW across main gravel pad 
 

Photo 4: Looking SE across main gravel pad 

Photo 5: Looking NW across main gravel pad Photo 6: Groundwater well. 
 

Figure 11. Alaimo: Representative Photographs 



Table 11. Achievement of Zone‐Specific Land Acquisition Requirements: Reporting 
Period and Cumulative Summary

Page 1 of  3

Zone/ Subzone Requirements1 Acres

Min. Acres 
Required 
(MUDA)

Aquired 
Reporting 

Period

Acquired 
Cumulative To 

date
Percent 

Achieved

Zone 1
1a Annual grassland 85 85 0.0 0.0 0%

1b Annual grassland (1,450 acres combined w/ 1c) TBD 1,450 0.0 49.5 37%

1c Annual grassland (1,450 acres combined w/ 1b) TBD 0.0 484.6 37%

1d 25% of total area  478 478 0.0 201.2 42%

1e No specific requirements 0 0 0.0 0.0 ‐‐

All Estimated minimum requirement 2,100 2,250 0.0 858.9 38%

All Estimated maximum requirement 2,850 3,150 2.3 858.9 27%

Zone 2 

2a At least 60% of subzone 1,104 1,104 0.0 1,402.1 127%

2a Annual grassland (850 acres)  ‐‐ 850 0.0 935.8 110%
2a 90% of chaparral in 2a, 2b, and 2c (122 acres total) ‐‐ see below 0.0 0.5 ‐‐

2a Land to protect Mount Diablo manzanita ‐‐ ‐‐ 0.0 0.0 ‐‐

2b Annual grassland (450 acres) 450 450 0.0 393.0 87%

2b Connection b/w Black Diamond R.P. and Clayton 
Ranch (w/ 2c)

see below 0.0 0.0 ‐‐

2b 90% of chaparral in 2a, 2b, and 2c (122 acres total) see below 0.0 5.0 ‐‐

2c Annual grassland (400 acres) 400 400 0.0 7.7 2%

2c 0.5‐mile wide connect b/w Black Diamond and 
Clayton Ranch (w/2b)

0.0 0.0 ‐‐

2c 90% of chaparral in 2a, 2b, and 2c (122 acres total) see below 0.0 0.0 ‐‐

2c Seven (7) of thirteen (13) ponds for TCB, CTS, WPT, 
or CRLF

7 0.0 0.0 0%

2d Annual grassland (800 acres) 800 800 0.0 138.3 17%

2d Known occurrence of round‐leaved filaree (number) 1 1 0.0 0.0 0%

2e Annual grassland (800 acres) 800 800 0.0 79.5 10%

2e See 2e/2f/2h below see below 0.0 0.0 ‐‐

2f Annual grassland (1000 acres) 1,000 1,000 0.0 0.0 0%

2f San Joaquin kit fox movement corridor ‐‐ ‐‐ 0.0 0.0 ‐‐

2f Land for SJKF Movement must include 2 occurrence  ‐‐ ‐‐ 0.0 0.0 ‐‐

2f Land for SJKF Movement must include 1 occurrence  ‐‐ ‐‐ 0.0 0.0 ‐‐

2f Where possible, land for SJKF and plants, should 
include alkali soils

‐‐ ‐‐ 0.0 0.0 ‐‐

2f See 2e/2f/2h below ‐‐ see below 0.0 0.0 ‐‐

2g No specific requirements ‐‐ ‐‐ 0.0 0.0 ‐‐

2h Annual grassland (600 acres) 600 600 0.0 0.0 0%

2h Two occ. of big tarplant (number) 2 2 0.0 0.0 0%
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Table 11. Continued Page 2 of  3

Zone/ Subzone Requirements1 Acres

Min. Acres 
Required 
(MUDA)

Aquired 
Reporting 

Period

Acquired 
Cumulative To 

date
Percent 

Achieved
2h Known occ. of Mt. Diablo manzanita and Brewer's 

dwarf flax (number)
2 2 0.0 0.0 0%

2h San Joaquin kit fox (75%) 0.0 0.0 ‐‐

2h Silvery legless habitat, if present 0.0 0.0 ‐‐

2h See 2e/2f/2h below see below 0.0 0.0 ‐‐

2i No specific requirements ‐‐ ‐‐ 0.0 0.0 ‐‐

2a/2b/2c Chaparral habitat (90%) 122 122 0.0 5.5 5%

2e/2f/2h Annual grassland, combined 2,400 2,400 0.0 79.5 3%

All Vernal pool invertebrate suitable habitat, wherever 
possible

Yes (not 
quantified)

Yes (not 
quantified)

‐‐

All Estimated minimum requirement 7,500 7,500 0.0 2,628.0 35%

All Estimated maximum requirement 9,550 9,550 0.0 2,628.0 28%

All Alternative Stay Ahead Measurement for Zone 2 4,900 0.0 2,628.1 54%

Zone 3 

3a 90% of modeled AWS suitable core habitat  159 159 0.0 94.9 60%

3a Land to increase linkage from chaparral in zone to 
Mt. Diablo chaparral

0.0 0.0 0%

3b No specific requirements 0 0 0.0 0.0 0%

3c No specific requirements 0 0 0.0 0.0 0%

All Estimated minimum requirement 400 400 0.0 292.7 73%

All Estimated maximum requirement 750 750 0.0 292.7 39%

Zone 4

4a 75% of natural land cover types 1,700 1,700 0.0 0.0 0%

4a Known occ. of Diablo helianthella and Brewer's 
dwarf flax

0.0 0.0

4a See 4a/4h below see below 0.0 0.0 ‐‐

4b Known occ. for Mt. Diablo fairy lantern if extant. 0 0 0.0 0.0

4c See 4c/4e/4f/4g below ‐‐ see below 0.0 0.0 ‐‐

4d 60% of natural land cover types 953 953 0.0 0.0 0%

4e See 4c/4e/4f/4g below ‐‐ see below 0.0 0.0

4f Known occ. for Brewer's dwarf flax (number) TBD TBD 0.0 0.0

4f See 4c/4e/4f/4g below ‐‐ see below 0.0 0.0

4g See 4c/4e/4f/4g below ‐‐ see below 0.0 0.0

4h 75% of natural land cover types 791 791 5.3 238.5 30%

4h Linkage between Morgan Territory Ranch, Morgan 
Territory RP and Mt. Diablo

‐‐ ‐‐ 0.0 0.0

4h See 4a/4h below ‐‐ see below 0.0 0.0

4a/4h 90% of modeled AWS suitable core habitat 200 200 3.0 33.7 17%

4c/4e/4f/4g 18%/IDA or 39%MDA of natural land cover types in  1,400 3,000 0.0 0.0 0%
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Table 11. Continued Page 3 of  3

Zone/ Subzone Requirements1 Acres

Min. Acres 
Required 
(MUDA)

Aquired 
Reporting 

Period

Acquired 
Cumulative To 

date
Percent 

Achieved
All Chaparral/Scrub 270 270 3.0 33.2 12%

All Estimated minimum requirement 4,900 6,050 345.7 345.7 6%

All Estimated maximum requirement 6,150 8,350 111.2 345.7 4%

Zone 5

5a See 5a/5d and 5a/5b/5d below ‐‐ see below 0.0 0.0 ‐‐

5b See 5a/5b/5d below ‐‐ see below 0.0 0.0 ‐‐

5c Annual Grassland/Suitable foraging habitat for 
Swainson's hawk/ SJKF core and movement habitat 

1,000 1,000 0.0 0.0 0%

5c Modeled silvery legless lizard habitat, if feasible (for 
MUDA)

0.0 0.0

5d See 5a/5d and 5a/5b/5d below ‐‐ see below 0.0 0.0 ‐‐

5a/5d 2 (IUDA) or 4 (MUDA) of the occ. of brittlescale 4,300 0.0 2.0

5a/5d At least 2 occurrences of recurved larkspur 2 0.0 1.0 50%

5a/5d 170 acres connected to Byron Airport preserved 
areas

170 0.0 191.5 113%

5a/5b/5d Annual grassland 7,100 0.0 3,051.6 43%

All Grassland 5,300 8,100 0.0 3,052.6 38%

All Alkali grassland 750 900 0.0 129.5 14%

All Alkali wetland 40 40 0.0 17.5 44%

All Vernal pool invertebrate suitable habitat, wherever  Yes (not  8.8

All Estimated minimum requirement 6,100 9,050 0.0 3,359.9 37%

All Estimated maximum requirement 7,200 11,450 0.0 3,359.9 29%

Zone 6

6a See 6a/6b/6c/6f below ‐‐ see below 0.0 0.0 ‐‐

6b See 6a/6b/6c/6f below ‐‐ see below 0.0 0.0 ‐‐

6c See 6a/6b/6c/6f below ‐‐ see below 0.0 0.0 ‐‐

6d See 6d/6e below ‐‐ see below 0.0 0.0 ‐‐

6e See 6d/6e below ‐‐ see below 0.0 0.0 ‐‐

6f See 6a/6b/6c/6f below ‐‐ see below 0.0 0.0 ‐‐

6d/6e Alkali grassland 100 300 0.0 0.0 0%

6d/6e Alkali wetland 20 40 0.0 0.0 0%

6a/6b/6c/6f Cropland or Pasture 250 400 0.0 0.0 0%

All Estimated minimum requirement 450 800 0.0 0.0 0%

All Estimated maximum requirement 550 1,100 0.0 0.0 0%

All Zones

All Estimated minimum requirement 21,450 26,050 113.5 7,518.5 29%

All Estimated maximum requirement 27,050 34,350 113.5 7,518.5 22%
1 The requirements in this table are a summary of the land acquisition requirements in Chapter 5 of the HCP/NCCP; consult that chapter for 
a complete description of all land acquisition requirements.
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Table 12. Aquatic and Stream Land Cover Restoration and Creation by Watershed Page 1 of 1
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Brushy Creek
Restoration ‐‐ 0.2 8.3 ‐‐ ‐‐ ‐‐ ‐‐ 8.4 ‐‐ 2,074.6 ‐‐ 334.8 2,409.4
Creation ‐‐ ‐‐ ‐‐ ‐‐ 0.3 ‐‐ ‐‐ 0.3 ‐‐ ‐‐ ‐‐ ‐‐ 0.0
subtotal 0.0 0.2 8.3 0.0 0.3 0.0 0.0 8.7 0.0 2,074.6 0.0 334.8 2,409.4
Kirker Creek
Restoration ‐‐ ‐‐ ‐‐ 2.4 ‐‐ ‐‐ ‐‐ 2.4 ‐‐ ‐‐ ‐‐ 348.3 348.3
Creation ‐‐ ‐‐ ‐‐ ‐‐ 0.1 ‐‐ ‐‐ 0.1 ‐‐ ‐‐ ‐‐ ‐‐ 0.0
subtotal 0.0 0.0 0.0 2.4 0.1 0.0 0.0 2.5 0.0 0.0 0.0 348.3 348.3
Sand Creek Sub Basin

Restoration ‐‐ ‐‐ ‐‐ 0.1 ‐‐ ‐‐ ‐‐ 0.1 ‐‐ ‐‐ ‐‐ ‐‐ 0.0
Creation ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ 0.0 ‐‐ ‐‐ ‐‐ ‐‐ 0.0
subtotal 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.0 0.0
Upper Mt. Diablo 
Creek
Restoration 0.9 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ 0.9 ‐‐ 908.8 ‐‐ ‐‐ 908.8
Creation ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ 0.0 ‐‐ ‐‐ ‐‐ ‐‐ 0.0
subtotal 0.9 0.0 0.0 0.0 0.0 0.0 0.0 0.9 0.0 908.8 0.0 0.0 908.8
Total for Inventory 
Area

0.9 0.2 8.3 2.5 0.4 0.0 0.0 12.3 0.0 2,983.4 0.0 683.2 3,666.6

Aquatic Land Cover (acres) Stream Land Cover (linear feet)

1 Perennial wetlands include wetlands of indeterminate hydrology. In Appendix J, perennial wetlands are classified as 
wetlands
2 The term aquatic used in Appendix J refers to reservoirs and open water. Reservoir (open water) is used to in place of 
aquatic in this table to remain consistent with the other tables in this report.
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• Upper Hess Creek Watershed Habitat Restoration Project (constructed 2011). 

• Irish Canyon Riparian Restoration Project (constructed 2010).  

• Souza II Restoration Project (constructed 2009). 

• Lentzner Springs Restoration Project (constructed 2008). 

• Souza I Restoration Project (constructed 2008). 

For each project, a discussion of goals and objectives, contribution to restoration and creation 
requirements, and performance criteria and monitoring  is provided below. Table 8b provides 
natural  community‐level  and  property‐specific  restoration  and  creation  summaries.  Table  12 
provides a summary of aquatic and stream land cover restoration and creation by watershed.6  

The  seven  restoration  projects  constructed  to  date  provide  a  range  of  benefits  to  covered 
species. Each of  the  seven projects benefit  covered amphibian  species  (California  red‐legged 
frog and California tiger salamander). Wetland restoration  in 2009 and 2012 at Souza II and in 
2012  at  Vaquero  Farms  South  increases  habitat  for  covered  vernal  pool  crustaceans. 
Restoration on Lentzner and Souza  II also  increases rare alkali grassland and supports habitat 
for alkali wetland plants.  

Overall,  2013  monitoring  demonstrated  advancement  toward  achievement  of  site‐specific 
restoration objectives; however, low rainfall during the  past two rainy seasons have influenced 
plant survival and wetland feature performance at most of the restoration project sites.  

Souza II Corral Vernal Pool Restoration  
Project Overview 
The Souza II Corral Vernal Pool Restoration project was constructed in 2012.  It is located on the 
191‐acre Souza  II property  in  the Brushy Creek Watershed  (Figure 12). An existing corral was 
cleared of debris and excavated to restore a 0.3‐acre wetland feature.  The size of the created 
seasonal wetland at the bottom contour is 15,906 square feet (0.37 acre). The seasonal wetland 
acreage  increases  as  the  inundation  area  becomes  deeper  moving  the    seasonal  wetland 
surface up  side  slopes  to  the  invert elevation of  the  spillway. The objective was  to  create a 
seasonal wetland  to  support  vernal  pool  fairy  shrimp  (Branchinecta  lynchi). Design  features 
were also included to ensure the ponding duration was sufficient for successful California tiger 
salamander (Ambystoma californiense) breeding7.   To do this, most of the wetland (0.40 acre) 
was designed  to  inundate  to 10  inches deep. This  creates optimal  conditions  for vernal pool 
fairy  shrimp and colonization by hydrophytic vegetation. A  smaller  (0.014‐acre) 14‐inch deep 
                                                       
6 The restoration summary provided in Table 12 is based on GIS data. It differs slightly from the numbers provided 
in the text of the Annual Report.  
7 This project feature was include to ensure that the wetland does not become a population sink for California tiger 
salamander. This species is not a target species for the restoration project; therefore no performance criteria were 
developed for it.  
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“dimple” was created  in the bottom of the 0.40‐acre wetland to support breeding (egg  laying 
through metamorphosis) of California  tiger  salamander. As part of  the construction,  the new 
wetland was seeded with inoculum collected from the Deer Valley Road Widening Project.   

Performance Criteria and Monitoring  
Site‐specific  restoration  objectives  and  performance  criteria were  set  for  the  project  (Table 
13a).  Progress  toward  meeting  the  restoration  objectives  and  achieving  the  performance 
criteria  is monitored annually using three monitoring elements: vegetation survey and general 
site assessment, wetland delineation, and vernal pool fairy shrimp surveys. Monitoring occurs 
once a month from October (or start of inundation) until the wetland feature is dry. Vernal pool 
fairy shrimp surveys occur annually, and wetland delineation will occur in year 5. All monitoring 
components  include  photo‐documentation.  Photographs  and  written  descriptions  are 
completed  annually  at  the  same  time  of  year  and measured  against  baseline  assessments 
completed prior to project construction. 

Monitoring and Adaptive Management to Date 
Monitoring was conducted to determine achievement of Year 1 restoration success criteria and 
site‐specific restoration objectives. In addition, monitoring was used to determine if seasonal 
wetland supports vernal pool fairy shrimp.  

The wetland exceeded the annual performance criteria for hydrology in the 2013 wet season 
(Year 1 monitoring period). Hydrologic monitoring was conducted in December 2012, and in 
January, February, March, and April 2013. The wetland was inundated in its entirety for over 30 
days and within the dimple wetland for approximately 2 months. It was fully inundated in early 
December 2012. In the middle of January water levels in the wetland declined relatively rapidly 
until just the dimple was barely inundated on February 1, 2013. The depth of water ranged 
from a low of about 4 inches in the dimple wetland in November to approximately 14 inches in 
mid‐December 2012 into early January 2013.  

An annual vegetation survey was conducted on May 28, 2013. A total of eight plant species 
were observed in the wetland, and four of these were wetland plants. Ryegrass (Festuca 
perennis) was the dominant species in the wetland; it accounted for approximately 22% of the 
cover along each transect. Bare ground was the other dominant land cover type, constituting 
greater than 70% of the cover along each transect. This lack of plant cover during Year 1 
monitoring is attributable to the relatively recently graded wetland not having sufficient time to 
be colonized by hydrophytic vegetation and owing to the unusual timing of the rainfall in 2012–
2013 (i.e., most rain fell before December 31). 

All wildlife  using  the  created  seasonal wetland  and  adjacent  areas were  noted  during  all 
hydrology and vegetation monitoring efforts. During the 2012–2013 monitoring season, one 
mammal  species  and  seven bird  species were observed  in  the  vicinity of  the wetland.  The 
early  rapid drying of  the pool prevented biologist  from definitely determining  fairy  shrimp 
presence. 
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Vaquero Farms South Vernal Pool Creation Project 
Project Overview 
The Vaquero Farms South Vernal Pool Creation Project was constructed in 2012.  The two pools 
are  located on  the 1,644‐acre Vaquero Farms South property  in  the Brushy Creek watershed 
(Figure 12). Two wetland features—0.07 acre and 0.15 acre—were created in what is suspected 
to be an abandoned road bed, down slope of an existing vernal pool occupied by vernal pool 
fairy shrimp. A small topographical low area that was graded into the landscape many years ago 
to  channel  stormwater  is  evident  adjacent  to  the  wetland  creation  sites,  but  remained 
unaffected by the wetland creation project.  

Similar to the Souza II Corral Vernal Pool Restoration Project, the wetland features are intended 
to  function as vernal pools and provide habitat  for vernal pool  fairy shrimp and other vernal 
pool species.  

Performance Criteria and Monitoring  
Site‐specific  restoration  objectives  and 
performance  criteria  were  set  for  the 
project  (Table  13b).  Progress  toward 
meeting  the  restoration  objectives  and 
achieving  the  performance  criteria  are 
monitored annually using three monitoring 
elements:  vegetation  survey  and  general 
site  assessment,  wetland  delineation,  and 
vernal  pool  fairy  shrimp  surveys. 
Monitoring  occurs  once  a  month  from 
October  (or  start  of  inundation)  until  the 
wetland  features are dry. Vernal pool  fairy 
shrimp surveys occur annually, and wetland 
delineation  will  occur  in  year  5.  All 
monitoring  components  include photo‐documentation. Photographs and written descriptions 
will  be  completed  annually  at  the  same  time  of  year  and  measured  against  baseline 
assessments completed prior to project construction. 

Monitoring and Adaptive Management to Date 

First  year monitoring  of  two  seasonal wetlands was  conducted  in December  2012,  and  in 
January,  February, March,  and April 2013. During  Year 1 hydrologic monitoring, water was 
first observed  in the seasonal wetlands on December 7, 2012. Water above the surface was 
recorded  in  both  seasonal  wetlands  through  March  2013,  totaling  approximately  4 
consecutive months  of  inundation.  The  depth  of  water  in  the  created  seasonal  wetlands 
ranged from a high of approximately 10 inches in December 2012, to a low of about 1 inch in 

 

CA tiger salamander
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Restoration Specific Objectives Performance Criteria
SO‐1. Create Seasonal Wetland Create new seasonal wetland. 
SO‐2. Increase wetland capacity and water 
duration in the project area.

 The created wetland area must remain saturated 
or inundated to the surface for at least 30 days 
each fall/winter/spring over a five year monitoring 
period, but should not exceed 4 months of 
continuous standing water.

SO‐3. Establish hydrophytic plant species.  At the end of five years the seasonal wetland shall 
support at least 51% total cover. At least 51% of 
hydrophytic species cover shall be composed of 
native California wetland species.

Restoration Specific Objectives Performance Criteria
SO‐1. Creat two new seasonal wetlands. At the end of the five‐year monitoring period the 

maximum wetland acreage  for Seasonal Wetland 1 
will be 0.07 acre and it will be 0.15 acre for 
Seasonal Wetland 2.

SO‐2. Increase wetland capacity and water 
duration in the project area.

 The created wetland area must remain saturated 
or inundated to the surface for at least 30 days 
each fall/winter/spring over a five year monitoring 
period, but should not exceed 4 months of 
continuous standing water.

SO‐3. Establish hydrophytic plant species.  Total cover must not vary between the natural pool 
and the created seasonal pools by more than 25 
percent. At the end of five years the created 
seasonal wetlands shall support at least 51% total 
cover. At least 51% of hydrophytic species cover 
shall be composed of native California wetland 
species.

Table 13a.  Souza II Corral Vernal Pool Restoration Specific Objectives and Performance Criteria

Table 13b. Vaquero Farms South Vernal Pool Creation Specific Objectives and Performance 
Criteria

April 2014 East Contra Costa County HCP/NCCP 2013 Annual Report
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March  2013.  Accordingly,  Year  1  hydrology  success  criteria were  exceeded  for monitoring 
Year 1. 

To determine  if  the wetland  vegetation  cover met performance  criteria, a  vegetation  survey 
was  conducted  on May  28,  2013.  However,  due  to  the  relatively  dry winter,  there was  no 
vegetative  cover  recorded  in  the  created  seasonal  wetlands—likely  resulting  from  poor 
hydroseed germination. 

All  wildlife  using  the  created  seasonal  wetlands  and  adjacent  areas  were  noted  during  all 
hydrology and vegetation monitoring efforts. During the 2012–2013 monitoring season six bird 
species, four mammal species, and one amphibian species were observed in the vicinity of the 
created  seasonal  wetlands.  In  2013  no  shrimp  were  documented  in  the  pools,  however 
California tiger salamander were found using the pool. 

Upper Hess Creek Watershed Habitat Restoration 
Project 
Project Overview 
The Upper Hess Creek Watershed Restoration Project was constructed  in 2011. The project  is 
located on the 450‐acre Land Waste Management property  in the Hess Creek subbasin of the 
Kirker Creek watershed (Figure 12). The project included a series of features all along the main 
stem of Upper Hess Creek. Within the project area, work occurred on approximately 7.4 acres 
across five restoration sites (H.T. Harvey & Associates 2011).  

Four habitat types were restored or created across the five restoration sites using existing site 
features. The five restoration sites are identified as California tiger salamander breeding pond, 
upper  stock  pond,  channel  restoration, main  stock  ponds,  and  alluvial  valley.  All  sites were 
seeded with a native seed mix. Ranch debris including tires, concrete rubble, and metal barrels 
was removed from the sites. A pond designed to support California tiger salamander breeding 
was  created  in  the  western  portion  of  the  project  area  in  an  upper  reach  of  the  central 
ephemeral drainage (0.06 acre). Wetland (0.005 acre) and channel (109 linear feet) restoration 
also  occurred  at  this  site.  At  the  channel  restoration  site,  a  failing  ranch  road  crossing was 
removed and the channel restored (117 linear feet). A small alkali wetland was also restored at 
this site (0.05 acre). Alkali wetlands (0.08 acre) and wetlands (0.002 acre) were restored at the 
main  stock pond  area. This  included  removal of debris  and  fill  around  the pond,  creation of 
wetland terraces around the edges of the pond, placement of rock perches and coarse woody 
debris  to  improve habitat  for California  red‐legged  frog, and enhancement/stabilization of an 
existing outlet  spillway at a  slightly  lower elevation  than  the existing outlet pipe. The  largest 
restoration area was  the alluvial valley where 2.16 acres of alkali wetlands were  restored. A 
total  of  2.29  acres  of  alkali wetlands,  0.007  acre  of wetlands,  0.06  acre  of  California  tiger 
salamander breeding pond, and 226 linear feet of channel were restored or created as part of 
this project.  
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Performance Criteria and Monitoring  
Site‐specific restoration objectives and performance criteria were set for the project (Tables 13c 
and 13d). Progress toward meeting the restoration objectives and achieving the performance 
criteria  is monitored annually using  four monitoring elements: vegetation survey and general 
site assessment, invasive plant assessment, wetland delineation, and hydrologic assessment. All 
monitoring  components  include  photo‐documentation.  Photo‐documentation  (includes 
photographs  and written  descriptions)  are  taken  from  a  number  of  fixed  locations  (photo‐
documentation  points)  established  to  measure  specific  success  criteria.  Photographs  and 
written descriptions are  completed annually at  the  same  time of year and measured against 
baseline assessments completed prior to project construction.  

Monitoring and Adaptive Management to Date 
The  restoration  site  was monitored  throughout  2013  to  determine  achievement  of  Year  2 
restoration  success  criteria  and  site‐specific  restoration  objectives. Hydrologic monitoring  in 
Year  2  was  conducted  monthly  between  December  2012  and  August  2013.  Vegetation 
monitoring  occurred  at  each  restoration  site  using  a  point  intercept method  to  determine 
achievement of objective SO‐1, while general site assessments evaluated  the achievement of 
objectives SO‐2, ‐3, ‐5, ‐6, and ‐8. Wildlife observed within four restoration sites (alluvial valley 
wetlands,  the  California  tiger  salamander  pond,  the  channel  restoration  area,  and  the main 
stock pond) were recorded during each site visit. The annual performance restoration goal for 
Year 2 was  that each  restoration area, be  colonized by 10%  relative percent  cover of native 
wetland vegetation at the alluvial valley wetlands, main stock pond, channel restoration area, 
and California tiger salamander pond.  

Annual performance criterion SO‐1 was met in Year 2 at the alluvial valley wetlands, main stock 
pond,  and  the  channel  restoration  area.  Along  Transect  1  a  native,  obligate wetland  plant 
became established, seacoast bulrush  (Bolboschoenus robustus), which accounted  for 6.1% of 
the relative native vegetation cover along this transect. The other large percentage increase in 
Year  2  was  the  60.1%  relative  cover  of  meadow  barley  (Hordeum  brachyantherum)  along 
Transect 2. In the main stock pond, ocular estimates show that the native vegetation cover  in 
and around the stock pond increased in Year 2, easily meeting the 10% native vegetation cover 
criterion.  

Also met in Year 2 monitoring were criteria SO‐2, Reduce Erosion along Upper Hess Creek; SO‐3, 
Increase  Wetland  and  Pond  Capacity  and  Water  Duration  in  the  Project  Area;  SO‐4, 
Hydrologically Reconnect the Upper Hess Creek from Lower Stock Pond [also referred to as the 
"Main  Stock  Pond"]  to  Channel  at  Property  Boundary;  and  S0‐5,  Reduce  Non‐native  Plant 
Species in Restored Wetlands.  

SO‐6  and  SO‐8, Restore Approximately  2.16 Acres  of Alluvial Valley Wetlands, were not met 
during  Year  2. Approximately  0.26  acre  of  the  proposed  2.16  acres  of  constructed/restored 
seasonal wetlands exhibited hydrology in the 2012/2013 wet season.  
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SO‐7 and SO‐9, Create an Approximately 0.06‐acre California Tiger Salamander Breeding Pond, 
was changed. As stated in Year 1’s annual monitoring report (Monk & Associates 2013), SO‐7 is 
to  construct  a  0.12‐acre  pond  that  would  provide  breeding  habitat  for  California  tiger 
salamander. However,  the  constructed  size of  the pond  is  0.06  acres.  Thus,  the  site‐specific 
restoration objective has been  changed  to  reflect  the  actual  constructed  acreage: 0.06  acre. 
The  California  tiger  salamander  pond was  inundated  during  the  2012–2013 wet  season  and 
held water  from December 7, 2012,  through March 2013. By  the  time of our April 18, 2013, 
monitoring visit  it was  completely dry. This  inundation period  is not  long enough  to  support 
breeding  California  tiger  salamander.  The  pond  was  dip  netted  on  March  11,  2013,  and 
biologists did not identify any amphibian larvae, including California tiger salamander. The pond 
had dried by April. The poor hydrologic performance of  the California  tiger salamander pond 
can be attributed to far lower than normal rainfall amounts in the 2012–2013 wet season. 

SO‐10, Restore 226 Linear Feet of Stream Channel and Hydrologically Connect Upper Hess Creek 
from the Main Stock Pond to Channel at Property Boundary, was met in Year 2. Approximately 
226  feet  of  restored  stream  channel  functioned  during  the  2012–2013  monitoring  year. 
Additionally, the Main Stock Pond was also observed being hydrologically connected with the 
Lower Channel at the property boundary as intended for 3 months of the year. 

Two  remedial activities were completed  in 2013:  (1)  the addition of erosion control material 
(straw)  along  the dirt  road  leading down  to  the main  stock pond  and  (2)  the planting of 40 
willow poles  in  the  Lower Channel pools. The dirt  “road”  referred  to above was  constructed 
along  the  south  side  of  the  upper  creek  channel  and  the  main  stock  pond  during 
implementation  of  the  site  restoration  activities  to  provide  an  equipment  access  route.  The 
rains of 2011–2012 resulted in rill erosion along this road, which never fully recovered in 2012; 
hence,  straw needed  to be added  to  the eroded portions of  the  road. The Conservancy was 
notified of  two  invasive weeds  that appeared onsite: perennial pepperweed and  fennel. The 
Conservancy was proactive about getting someone to the site right away to spray these plants. 
Willow  poles were  planted  in  2011  and  2012;  however,  cattle  accessed  the  area  and  those 
previous plantings had not survived the grazing pressure.    In March 2013, maintenance crews 
replanted 40 willow poles, 10 per pool, along the Lower Channel.   

Recommendations/Future Actions 
Continue  to  monitor  for  noxious  weed  infestations.  If  any  invasive  species  are  observed 
immediately notify the Conservancy so that a licensed herbicide applicator can be dispatched to 
the site quickly to control/treat the infestation. 
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Irish Canyon Riparian Restoration Project  
Project Overview  
The Irish Canyon Riparian Restoration Project was installed in 2009/10. It is located on the 320‐
acre  Irish  Canyon  property  in  the Mt.  Diablo  Creek watershed  (Figure  12).  The  goal  of  the 
restoration project is to expand and extend riparian woodland habitat. 

The  restoration was  initiated  in  late  2009  and  completed  in March  2010.  This  project was 
performed  by  Save Mount Diablo  staff  and  volunteers.  The  project  involved  the  planting  of 
more  than  400  locally  collected  valley  oaks  acorns  and  buckeye  nuts  in  a  denuded  stream 
corridor.  Planting  sites were  caged  and watering  took  place  every  3 weeks  after  the  rains 
stopped  at  the  end  of  May  2010.  In  the  subsequent  years,  Save  Mount  Diablo  staff  and 
volunteers continued to water planted sites through the dry months. 

The project  is expected  to  result  in  the  restoration of 0.91 acre of  riparian habitat and 688.5 
linear feet of stream. 

Performance Criteria and Monitoring  
The Irish Canyon Restoration Project will be monitored for 3 years, and all failed plantings will 
be  replaced during  this period. After 3  years,  the  site will be  adaptively managed by EBRPD 
consistent with the long‐term management plan for the site. 

Monitoring and Adaptive Management to Date 
The  restoration  project  continues  to  demonstrate  high  seedling  recruitment  and  sapling 
survival during Year 4. By the end of August a  few 4‐foot oaks had been girdled but the total 
number of occupied  sites  in all planting areas was 126  trees  (plan called  for 122 established 
sites, but to overplant to 145 total trees). Watering continued every 3 weeks through the end of 
the year. Late  in  the season  the  fencing around channel enhancement area 1 was  reinforced 
because cattle had rubbed up against a few support posts. Healthy saplings occupied 122 of the 
150 sites in December 2013 across the three channel enhancement areas. There were 49 oaks 
and  32  buckeyes  in  channel  enhancement  area  one,  13  oaks  and  6  buckeyes  in  channel 
enhancement area two, and 11 oaks and 11 buckeyes in channel enhancement area three (Save 
Mount Diablo 2013).  

The restoration site was managed to  improve tree record keeping, growth, and survival. Tree 
tubes  and  rebar  identifying  tree  sites were  planted  to  improve  record  keeping  (instead  of 
replacement of  irrigation  flags).  In March a  significant amount of  time was  spent  thoroughly 
weeding the planting areas. A 3‐foot radius of bare ground around each site made subsequent 
watering days faster and decreased the thatch cover for rodents to hide  in at the base of the 
plantings. In addition to removing weeds within each individual planting site, yellow star thistle, 
bull thistle, medusa head, and purple star thistle adjacent to the planting sites were targeted to 
the extent possible.  
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Sites were watered  every  3 weeks  from March  through October,  but  2013  saw  the  lowest 
annual  rainfall on  record  in most Bay Area  locations. Although  there were  several  significant 
storms in late 2012, dry conditions required watering to begin in March. Throughout the year it 
became clear that many of the mature plantings had reached ground water and were no longer 
reliant solely on supplemental water, so late summer and fall watering efforts were focused on 
the smaller saplings. Acorns and buckeye nuts were collected along Irish Creek in anticipation of 
replanting  a  number  of  seedlings  that  did  not  survive  the  past  year.  All management was 
completed by Save Mount Diablo staff and volunteers.  

Recommendations/Future Actions 
Weeding, watering, and replanting will continue in 2014.  

Lentzner Springs Wetland Restoration Project 
Project Overview 
The Lentzner Springs Wetland Restoration Project was constructed in 2008.  It is located at the 
northeastern  edge  of  the  Lentzner  property  in  the  upper  part  of  a  valley  that  drains  to Oil 
Canyon Creek within the Sand Creek subbasin of the Marsh Creek watershed (Figure 12). The 
project was the first wetland restoration project implemented under the Plan. The restoration 
area was 0.5 acre and  included  restoration of a  seasonal alkali wetland and native grassland 
(Table 8b).  

Performance Criteria and Monitoring 
The  restored  seasonal  alkali wetlands  are  being monitored  using  a  number  of  performance 
criteria  (Table  13e).  These  criteria  are  based  on  survivorship  and  health  of  individual  plants 
during the 3 years following construction.  If performance criteria for survivorship are not met 
during  this  time,  adaptive management  actions will  be  triggered  and  annual monitoring  of 
survivorship of planted plants will continue until performance criteria are met. 

After  survivorship  performance  criteria  are met,  absolute  cover  of  native wetland  vegetative 
cover will be monitored and evaluated annually for 2 additional years. After 2 years, if vegetative 
cover performance criteria have been met each year, monitoring will cease and the project will be 
considered  successful.  If  performance  criteria  have  not  been  met  each  year,  adaptive 
management actions will be  taken  to  supplement existing plantings and/or  to modify  the  site 
grading. In this case, monitoring will continue until the criteria are met for 2 consecutive years. 

Monitoring and Adaptive Management to Date 
The  restoration project  is nearing  its Year 4–5 performance  criterion of 60%  cover of native 
wetland vegetation. Monitoring activities are to occur during the early to mid‐spring, after or 
during the end of the rainy season. Year 5 monitoring was conducted on May 24, 2013 (Nomad 
Ecology 2013a). 
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Performance criteria for the alkali wetland during performance period Year 5 was not close to the 
60% absolute cover target of native wetland vegetation. Total absolute cover of native wetland 
plants  was  10.0%.,  4.1%,  18.4%,  and  40.0%  absolute  cover  at  the  four  selected monitoring 
locations. While none of  the  locations were close  to meeting 60% absolute cover  target, other 
measurements  such  as  relative  cover  and qualitative  assessment of planted  species  suggest  a 
trend  toward  the establishment of  alkali wetland at  two of  the  four  locations. Of  the planted 
species, there was an overall increase in the number of Great Valley gumweed individuals and an 
overall decrease in the number of saltgrass individuals from 2012 to 2013. However, qualitatively 
it appeared that individuals of saltgrass were larger and had greater cover than in previous years. 
Alkali heath and bulrush continue  to be absent  from  transects. The health of  the saltgrass and 
Great Valley gumweed was good with most plants showing vigorous growth.  

Recommendations/Future Actions 
Because vegetation performance standards were not met at the end of the Year 5 monitoring 
period, additional planting of portions of all of the transects with wetland adapted native plants 
such  as  saltgrass, meadow  barley,  and  dwarf  peppergrass  is  recommended.  The  amount  of 
plantings  should  target  a  higher  percentage  than  the  60%  performance  standard  to  assume 
some mortality  of  remedial  plantings.  Saltgrass  and meadow  barley may  be  sourced  from 
downstream  of  the  restoration  site. Since  the  performance  standards were  not met  at  the 
conclusion of the 5‐year monitoring period, monitoring should be continued for an additional 2 
years after remedial planting is completed. Provided remedial plantings are put in place during 
the 2013/2014 rainy season, the monitoring period should be continued in 2014 and 2015. The 
monitoring should only include percent cover evaluations. 

Souza II Wetland Restoration Project 
Project Overview 
The Souza  II Wetland Restoration Project, constructed  in fall/winter of 2009,  is  located within 
the Brushy Creek Watershed along the North Fork of Brushy Creek as  it traverses the Souza  II 
property  (Figure 12). The entire project area was about 60 acres and  included  restoration of 
3,508 feet of an  intermittent stream tributary, creation of a 0.2 acre pond, and restoration of 
8.9 acres of seasonal wetland.  

The 2009 restoration project restored the natural hydraulic function of the eastern third of the 
North Fork of Brushy Creek on the Souza II property by reconnecting it to its floodplain. To do 
this, the project removed the berms north and south of the tributary and graded the flood plain 
to better retain water. Vernal pools were created south of the creek. Incised stream banks were 
laid back  in some places, and a pond and swale were created. As a  result, suitable  in‐stream 
and pond habitat was created  for covered  species  such as  the California  red‐legged  frog and 
California tiger salamander, pools suitable for fairy shrimp species were restored, and degraded 
grassland areas of the site were restored with native grasses and rare plants. Restoration of the 
seasonal wetland  included  retiring a dirt  road and  a  culvert  installed on  the  tributary. More 
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than 15,000 plant plugs were planted at the project, grown from locally collected seeds at the 
Watershed Nursery in Richmond. A native upland and wetland seed mix was also applied. 

Performance Criteria and Monitoring 
The restored wetlands and pond are being monitored using a number of performance criteria 
(Table 13g). Vegetation monitoring is occurring during the first 3 years early to mid‐spring, after 
or during the end of the rainy season. During this time vegetation will be monitored for plant 
survival and health. Throughout the 5‐year monitoring period, the percent cover of non‐native 
invasive  plant  species  will  be  considered  satisfactory  if  less  than  5%  of  the  project  site  is 
covered  with  non‐native  invasive  plants.  Progress  of  the  restoration  plantings  will  be 
considered satisfactory if the criteria are met or exceeded. 

Adaptive management measures will be  implemented  if  the  restoration project  fails  to meet 
the performance criteria. Measures  that may be  implemented  include additional plantings or 
installation  of  erosion  control  structures/devices.  Failure  of  the  adaptive  management 
measures to meet the performance criteria may result in the reduction of restoration acreages 
counted toward the Plan requirements. 

Monitoring and Adaptive Management to Date 
Nomad Ecology monitored the restoration site throughout 2013 to determine achievement of 
Year 3 restoration success criteria and project objectives  (Nomad Ecology 2013b). Monitoring 
types  included vegetative, erosion, wetland and pond acreage, hydrologic connectivity, depth 
and  duration, milk  thistle,  atriplex,  in‐stream  pool,  and  grazing monitoring. Monitoring was 
used  to  determine  if  project  objectives  and  performance  criteria were met  and  if  adaptive 
management should be implemented.  

During  the spring 2013 monitoring, plant survival and health was  recorded  for each species 
within 5 meters on either side of the 10 transects. Overall, plants had 26% survival, which  is 
well  below  the  performance  standard  of  at  least  60%  survival  for  the  third  performance 
period. Plant  survival  saw a decrease between 2010 and 2011  (43% and 13%,  respectively) 
and then an increase through 2012 and 2013 (22% and 26%, respectively). The increase is due 
to planting of  saltgrass and natural  recruitment of gumplant and  salt heliotrope. Gumplant 
and  salt heliotrope both had  greater  than 100%  survival due  to natural  recruitment. Alkali 
heath had moderate survival onsite (46%) due to the conditions onsite, which include alkaline 
soils and very  low moisture  in the summer. Mexican rush did moderately well  in the deeper 
portions of  the wetlands but was also planted  in wetland  transition areas where  it did not 
survive. 

Similar to 2012, the below normal rainy season, alkali soil characteristics, and the site hydrology 
contributed  to  the  low  plant  survival.  Several  of  the  plant  species,  common  rush  (Juncus 
effusus),  iris‐leaved  rush  (Juncus xiphioides), narrowleaf milkweed  (Asclepias  fascicularis), and 
spikerush  (Eleocharis macrostachya), require wetter conditions  than were present  in 2013.  In 
the alkaline wetland areas,  there are  large areas of bare soil,  typical of alkali wetlands  in  the 
region. These areas of alkaline scalds are not likely to grow dense vegetation. In addition, some 
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of  the wetland  features  did  not  hold water  long  enough  for  the  establishment  of wetland 
obligate plants. All of these factors contributed to low plant survival.  

Overall,  erosion  continued  to  decrease  in  2013  as  the  vegetation  has  become  established. 
During monitoring  visits  in  Year  4,  the  straw  bales  used  to  reduce  erosion  in  the  unnamed 
tributary, had  silt pooled behind  them upstream which  shows  they  captured  some  sediment 
from the flowing water before it flowed into the creek. The portion of the drainage above the 
sediment basin  is not eroding, only the portion downstream of the sediment basin  is eroding. 
The bank is vegetating with dense stands of saltgrass, creeping wild rye, and other vegetation.  

Wetland and pond acreage was not mapped  in 2013, because  the winter of 2012–2013 was 
drier than usual with a total rainfall of 7.18 inches over the entire year with most of the rainfall 
occurring  in  November  and  December  and  although  wetlands  and  ponds  onsite  contained 
standing water, they did not fill to their full capacity. Water ponded at all sites at least once in 
December  2012  and  January  2013. Water  depth  ranged  from  6  to  27  inches. All  sites were 
completely dry by March 2013 except the southern wetland, which was ponded  in March and 
completely dry by April. There was no clear pattern of ponding in the wetlands; some contained 
the most water in December and some in January. 

Hydrologic connectivity monitoring occurred at all site visits  in 2013; however, water has not 
been observed flowing over the constructed overflow and  into the southern wetland complex 
at any time, including in March 2011 immediately following the major storm. 

Noxious weed monitoring was completed on May 3 and July 8, 2013. Infestations of milk thistle, 
slenderflower thistle (Carduus tenuiflorus), stinkwort (Dittrichia graveolens), and one perennial 
pepperweed (Lepidium latifolium) was discovered onsite. Milk thistle was scattered throughout 
the site with a smaller cluster west of the pond. One individual of stinkwort was detected in the 
pond on May 3, 2013, which was pulled and bagged taken off site  for disposal. Twenty more 
individuals of stinkwort were detected at the pond on July 8, 2013, which were hand pulled and 
bagged and taken offsite for disposal.  

The  Atriplex  soil  translocation  sites  were  monitored  on  May  3,  2013.  Four  San  Joaquin 
spearscale (Atriplex  joaquinana) were observed, one  large (approximately 12  inches  in height) 
and three small plants  (less than 6  inches  in height).  Italian ryegrass was overtopping all  four 
individuals. In the east soil translocation site, eight San Joaquin spearscale (Atriplex joaquinana) 
were observed, all less than 6 inches in height. Other species observed in the translocation sites 
include  Mediterranean  barley  (Hordeum  marinum  ssp.  gussoneanum),  common  tarweed 
(Centromadia pungens ssp. pungens), soft brome (Bromus hordeaceus), and saltgrass (Distichlis 
spicata). 

Grazing once again provided more beneficial than harmful impacts in 2013. A portion of the site 
was grazed with approximately 59 cows and 2 bulls  from November 28, 2012,  to  January 28, 
2013, and 86 cows and 4 bulls from January 28 to April 26, 2013. Cattle caused some erosion 
and damaged vegetation on the banks of the creek where they accessed the creek particularly 
in the vicinity of the electric fence. But, overall, the benefits of grazing (reducing Italian ryegrass 
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thatch and biomass) outweighed the  impacts of grazing (trampled vegetation of wetlands and 
some bank erosion). 

Recommendations/Future Actions 
There  are  criteria  for  which  success  has  not  been  achieved  or  progress  toward  achieving 
success  could  be  improved.  Several  areas  that  were  intended  to  be  wetland  and  wetland 
transition  on  the  planting  plan  did  not  exhibit wetland  hydrology.  These  areas will  require 
further modifications  to  introduce wetland  hydrology,  such  as  lowering  the  elevation.  If  the 
features  are  not modified,  it  is  recommended  to  adjust  the  project  objectives  to match  the 
constructed project. 

Vegetation  planting  and monitoring  should  continue  in  2014.  Hydrologic monitoring  results 
should  be  used  to  inform  small  scale  planting  locations.  Transection  locations  should  be 
relocated  accordingly  as  well.  In  addition,  the  performance  standards  for  vegetation  cover 
monitoring in the quadrats should be revised to use relative cover rather than absolute cover.  

Saltgrass should continue  to be planted on  the banks where  the bank  is  laid back, and straw 
wattles should be placed along the tops of the banks if overland flows start to concentrate and 
erode  the  features.  The  large  erosional  feature  should  be  stabilized  as  the  straw  bales  are 
intended to be a temporary solution. This may require the use of heavy equipment or reducing 
the intensity of flows through the area.  

Grazing should continue similarly in 2014. More of the creek should be fenced to exclude cattle. 
If  the wetlands are planted again  in  the  future or desirable plant  species  spread or colonize, 
they should also be fenced to exclude cattle. 

Vasco Caves Souza I Pond Creation Project 
Project Overview 
The  Vasco  Caves  Souza  I  Pond  Creation  Project,  constructed  in  2008,  is  located  in  the 
northwestern corner of the Souza 1 property, about 1 mile north of the Alameda/Contra Costa 
County border  (Figure 12). The project area  totaled 2.6 acres and  included creation of a 0.2‐
acre seasonal pond habitat and 0.99 acre of seasonal wetland (Table 8). The pond was designed 
to provide breeding habitat  for California  tiger  salamander and  to  support  seasonal wetland 
vegetation. The pond was designed to collect precipitation and stormwater sheet flow from an 
approximately  15‐acre  sub‐watershed  of  Brushy  Creek.  Pond  design  elements  included  an 
approximately 1‐acre, 1‐foot‐deep portion (the seasonal wetland portion) and a smaller 2‐ to 3‐
foot‐deep  portion  (the  pond  habitat  portion).  The  pond  was  designed  with  three  depths 
because the project area is subject to high evaporation rates and minimal rainfall. The 2‐ to 3‐
foot portion of the pond was created with the  intent to hold water  longer  into spring. The 3‐
foot‐deep area of the pond fills and spills into the 2‐ and 1‐foot areas of the pond. The 2‐ to 3‐
foot  area  of  the  pond  provides  breeding  habitat  for  the  California  tiger  salamander.  It  is 
expected  that  the pond will dry annually by  June and start  retaining water with  the  first  rain 
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(usually  late  October).  The  pond  and  wetland  were  seeded  with  a  wetland  seed mix.  The 
surrounding uplands were seeded with a native grassland mix.  

Performance Criteria and Monitoring 
The  seasonal pond and native wetland plant  species are being monitored using a number of 
performance criteria  (Table 13f). The performance criteria  for  the created seasonal pond and 
wetland species are based on the number of days the pond is inundated and on survivorship of 
the  hydrophytic  species  over  the  5‐year  monitoring  period.  Progress  of  the  restoration 
plantings will be considered satisfactory if the performance criteria are met or exceeded. After 
the performance criteria are met, the restoration project will be considered successful.  

Monitoring and Adaptive Management to Date 
The  dry winter  influenced  the  progress  toward  the  achievement  of  the  restoration  project 
success criteria during Year 5 monitoring. Three general types of monitoring were conducted to 
determine  if  the  restoration success criteria were met  for Year 3: hydrologic, vegetation, and 
wildlife monitoring (Monk & Associates 2013b).  

The hydrology  success criterion  for Year 5  states: “A portion of  the  created pond will  remain 
inundated  for  at  least  30  days  each  year.  The  remainder  of  the  created  pond  shall  remain 
saturated or inundated for at least 60 days each year.” This success criterion was met in Year 5. 
The 1‐ and 2‐foot sections of the pond were  inundated  for at  least 90 days during the 2012–
2013 rainy season and the 3‐foot section was inundated for 180 days. 

There are  two vegetation success criteria  for Year 5,  (1) “The pond edges and margin will be 
dominated by wetland vegetation (FAC, FACW and/or OBL species). An allowance will be made 
for  vegetation  suppression  in  inundated  areas  of  the  created  pond  since  one  of  the  desired 
design  parameters was  to  establish  a  sufficiently  long  inundation  period  that will  allow  CTS 

larvae to successfully metamorphose” 
and  (2) The  created  pond  will  not 
have  any  plant  species  on  the 
California  Exotic  Pest  Plant  Council's 
(CEPPC). Success criterion 1 was met 
in monitoring Year 5. The vegetation 
transects  conducted  in  the  created 
pond on May 10, 2013, show that the 
pond  edges  and  margin  are 
dominated  by  wetland  vegetation. 
Relative  percent  cover  of  wetland 
vegetation  in  the  pond  during 

monitoring Year 5 was 99%  in  the 1‐foot section and 93.2%  in  the 2‐foot section. Vegetation 
success criterion 2 was not met  in Year 5.  Italian rye grass, though ubiquitous throughout the 
East  Bay  grasslands,  is  on  the  CEPPC’s  list,  as  is  another  non‐native  grass  observed  in  the 
created pond during Year 5: European manna grass (Glyceria declinata).  

 

 

Ca tiger salamander larvae – note 4 legs are visible. Photo Credit: Sarah Lynch
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Despite the lower than normal precipitation levels and shallow pond conditions, California tiger 
salamander eggs and  larvae  in  the created pond were observed  in Year 5.  In addition  to  the 
California tiger salamander observations, a total of 12 vertebrate species were observed either 
at the created pond or nearby in the uplands, and 6 bird species were observed.  

Recommendations/Future Actions 
During Year 5  the  created pond met  the hydrology  success  criterion.  It also met one of  two 
vegetation success criteria. The only vegetation success criterion that was not met in Year 5 was 
criterion 2. Regarding the European manna grass observed in the pond in Year 5, the pond will 
be  periodically monitored  another  year  to  see  if  this  invasive  grass  reappears  and  requires 
removal. A final report on the outcome of this grass will be prepared at the end of 2014. 
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Wetlands (and other Aquatic) Performance Criteria
SO‐1. Increase the abundance and 
distribution of native emergent 
vegetation in the project area.

See annual performance criteria in Table 13d.

SO‐2. Reduce erosion along Upper Hess 
Creek.

Qualitative assessment including photodocumentation before and 
annually for 5 years after restoration activity determines that erosion 
along the Upper Hess Creek onsite has
been reduced.

SO‐3. Increase wetland and pond capacity 
and water duration in the project area.

Wetland and pond acreage onsite has increased and is in the range of the 
targeted 2.47 acres of restored wetlands and 0.12 acre of restored pond 
within 5 years following
restoration construction.

SO‐4. Hydrologically reconnect the Upper 
Hess Creek from lower stock pond to 
channel at property boundary.

Qualitative assessment and hydrologic monitoring based on photo‐
documentation and seasonal shallow groundwater monitoring annually 
for 5 years after  restoration activity
shows that Upper Hess Creek is hydrologically
connected between the lower stock pond and
the restored channel at the property line.

SO‐5. Reduce non‐native plant species in 
restored wetlands.

Total absolute cover of non‐native invasive plant speciesa no more than 
10% relative cover.

SO‐6. Restore approximately 2.32 acres of 
alkali wetlands in the project area.

Approximately 2.32 acres alkali wetlands have been restored and 
confirmed via wetland delineation.

SO‐7. Create an approximately 0.12 acre 
California tiger salamander breeding 
pond.

An approximately 0.12 acre pond will have been restored and confirmed 
via wetland delineation.

SO‐8. Restore approximately 2.32 acres of 
alkali wetlands.

Approximately 2.32 acres alkali wetlands have been restored and met the 
annual performance criteria in Table 7 and confirmed via wetland 
delineation.

SO‐9. Create an approximately 0.12 acre 
California tiger salamander breeding 
pond in upper tributary.

Same as for SO‐7

SO‐10. Restore 489 linear feet of stream 
channel and hydrologically connect Upper 
Hess Creek from the main stock pond to 
channel at property boundary.

Same as for SO‐4

SO‐11. Create 0.12 acres California tiger 
salamander pond, enhance existing main 
pond, restore 489 linear feet of channel, 
restore approximately 2.32 acres of alkali 
wetlands.

Same as for SO‐6, SO‐7, and SO‐8

aNon‐native invasive plant species include those species with high impact rankings by the California Invasive Plant Council 
(Cal‐IPC), and any other species determined to threaten successful restoration of the native plant communities onsite 
(California Invasive Plant Council 2006).
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Year Criterion Satisfactory Progress Threshold
1 5% Cover
2 10% Cover
3 20% Cover
4 35% Cover
5 50% Cover

Year Criterion Satisfactory Progress Threshold
1 75% survival in Good or Fair condition

2 70% survival in Good or Fair condition

3
(and subsequent years if 

necessary)
4–5

(and subsequent years if 
necessary)

Year Criterion Satisfactory Progress Threshold
1 # of wetland species 3 wetland species established
3 Absolute cover of native  vegetation 50‐60% cover with dominance by 

hydrophytic plants

1 and 3 Duration of saturation Saturation for 60 days annually (in 
addition to inundation)

1 and 3

Absence of plant species on the California 
Exotic Pest Plant Council's List A‐1: Most
Invasive and Damaging  Wildland Pest 
Plants

Species absence

1, 3 and 5 Duration of inundation Inundation for 30 days annually
5

Absolute cover of native  vegetation
Pond edges and margin will be dominated 
by wetland vegetation (FAC, FACW and/or 
OBL species).  

Year Criterion  Satisfactory Progress Threshold
1 75% survival in Good or Fair condition

2 70% survival in Good or Fair condition

3‐5 Cover of native wetland vegetation 60% native cover
1‐5 Cover of non‐native invasive species Less than 5% non‐native cover

Table 13d. Upper Hess Habitat Restoration Project Performance standands

Table 13g.  Souza II Wetland Restoration Project (Phase I) Performance Standards for Restoration Plantings

% of plants surviving

Average relative percent cover of 
dominant wetland
indicator species

Table 13e.  Lentzner Springs Wetland Restoration Project Performance Standards for Restoration Plantings

% of plants surviving
65% survival in Good or Fair condition

Absolute cover of native wetland 
vegetation

60% cover

Table 13f.  Vasco Caves Souza I Pond Project Performance Standards 
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Efforts To‐Date 
Natural  Community  enhancement  has  been  ongoing  since  permit  issuance.  Management 
techniques have been implemented in support of Conservation Measure 2.2 Manage Wetlands 
and Ponds, Conservation Measure 2.4 Manage Grassland, Conservation Measure 3.9 Conduct 
Experimental Management to Enhance Covered Plant Populations, and Conservation Measure 
2.9 Manage Streams and Riparian Woodland/Scrub. 

Natural Resource Maintenance and Enhancement Projects  
In 2013, natural resource maintenance and enhancement projects continued on all properties 
within the Vasco Hills/Bryon Vernal Pools Preserve Management area. Approximately 40 native 
bunchgrasses  and  shrubs were  planted  near  the  Vaquero  Farms  central  office  area. On  the 
Martin property, approximately 0.25 acre was seeded with native grasses. In addition to these 
new activities, project initiated in previous years continued to monitored and managed.  

• San  Joaquin  spearscale  and  crownscale  salvage  and  relocation.  In  February  2011, 
topsoil was salvaged from an area that had recorded presence of San Joaquin spearscale 
(Atriplex  joaquiniana).  Under  guidance  from  a  biologist  and  Conservancy  staff, 
maintenance crews removed topsoil from an area being impacted by a covered project 
and placed it on Souza II in two separate plots. The atriplex transplant project on Souza 
II continued to have some positive results in 2012, the second year since the transplant. 
In  the west  transplant  site, one  San  Joaquin  spearscale  and one  crownscale  (Atriplex 
coronata  var.  coronata)  were  observed.  In  the  east  transplant  site,  no  San  Joaquin 
spearscale or crownscale were observed. Both  sites were hand weeded and  the 2012 
populations persist (Nomad Ecology 2013).   

• Small‐flowered morning  glory  salvage  and  relocation.  In  2010,  seeds  of  the  small‐
flowered morning glory (Convolvulus simulans) were collected from an impact site near 
Deer Valley Road, and three plots were seeded on the Vaquero Farms North property in 
December  2010.  Seed was  planted  in  1‐meter  by  0.5‐meter  plots,  1  inch  deep,  and 
approximately  5  inches  apart. Monitoring  in  2013  indicated  that  the  transplant was 
successful and the plants continue to persist. 

• Vernal  pool  fairy  shrimp  salvage  and  relocation.  Vernal  pool  fairy  shrimp  inoculum 
salvaged  from  the  Deer  Valley  Road  Widening  Project  in  2010  and  2012.  In  2010, 
inoculum was  placed  in  a wetland  created  in  2009  as  part  of  the  Souza  II Wetland 
Restoration project  site. Due  to  rainfall patterns  the past  year Conservancy biologists 
have not been able to confirm that the translocation was successful.   

In 2012, prior  to  the construction of  the Deer Valley Widening project, approximately 
five  yards  of  topsoil/inoculum  was  salvaged  and  stored  in  the  barn  at  the  Souza  II 
project site. In late October 2012, a new wetland was created at the Souza II corral, the 
topsoil/inoculum  was  placed  in  the  deepest  area  of  the  new  feature.  There  was 
additional  inoculum  that was not placed  in  the new pool but  in previously  inoculated 



East Contra Costa County HCP/NCCP 2013 Annual Report 
 

 
East Contra Costa County Habitat Conservancy    Page 31 
 

wetland on  the  Souza  II wetland  restoration project. Conservancy biologists have not 
been able to confirm that the translocation was successful.  

Invasive Plant Control  
There were several invasive plant species sites identified or controlled in 2013 by EBRPD and the 
Conservancy. Mapping and monitoring of all sites continued in 2013 and will continue in 2014.  

• Dittrichia sp. was hand removed from wetland and pond areas. On Souza II project site it 
was hand pulled, bagged, and removed.  In 15 other patches, Dittrichia was mowed to 
be controlled on Souza I, Souza III, Martin, Vaquero Farms North, and Vaquero Farms 
Central. 

• 5 cubic yards of yellow star thistle was hand pulled at Souza I property. 

• 2 acres of milk thistle was mowed at Martin property. 

• Herbicide application and grazing (sheep) on 2 acres of medusa head on VF North. 

• Herbicide application (5 acres) on medusa head / barb goatgrass (Adrien Galvin). 

Grazing Management  
Livestock grazing and exclusion was used for general weed control and to reduce thatch growth 
to  implement Conservation Measure 2.2 Manage Wetlands and Ponds, Conservation Measure 
2.4  Manage  Grassland,  and  Conservation  Measure  2.9  Manage  Streams  and  Riparian 
Woodland/Scrub.  

All grazing units were monitored, stocking  reports  reviewed, and grazing  tenants met with  in 
2013.  The  grazing  leases  are  based  on  the  EBRPD  template  and maximize  natural  resource 
management. Under  this  lease structure,  rent  is based on stocking  rate  rather  than per acre. 
The goal  is  to encourage  the use of sustainable stocking  rates  that maximize  resource values 
rather than maximizing the number of livestock per acre.  

Stocking  reports  were  reviewed monthly.  In  September,  residual  dry matter  samples  were 
taken, grass species identified, and sites photographed. Grazing tenants met with EBRPD staff in 
October to discuss the past and future grazing season. No changes to animal unit months were 
proposed for 2014.  

Land Management 
This section summarizes all land management activities undertaken on the HCP/NCCP Preserves 
during the 2013 reporting period, and discusses management issues on the Preserves.  

For  the  2013  reporting  period, management  consisted  of  the  enhancement  actions  described 
above,  as  well  as  ongoing  maintenance  and  recreation  planning.  Currently  the  primary 
management issue facing the Conservancy is the pervasiveness of non‐native invasive plants. The 
Conservancy and EBRPD will continue their aggressive approach to controlling  invasive plants  in 
the Preserve System. Land management activities conducted in 2013 are summarized below.  
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Management Activities and Maintenance 
General  inspections: General  inspections  and  site maintenance by  EBRPD was  conducted on 
Preserve  System properties. HCP/NCCP Preserve  System properties were patrolled bi‐weekly 
and wildlife sightings were documented.  

Property specific activities included the following.  

Fences:  Fences  and  gates  were  removed,  repaired,  or  replaced  throughout  the  Preserve 
System. A  gate  numbering  system was  developed  and  implemented  to  identify  gates  on  all 
properties.  

• Grandma’s Quarter: Wire gates were replaced at Grandma’s Quarter 

• Souza  II: Approximately 150  feet of barbed wire  fencing was  reconfigured and  re‐
fenced on Souza II. 

• Vaquero  Farms North:  The medusa  head  treatment  area was  fenced  so  livestock 
didn’t also graze the herbicide treated test plot.  

Road  and  Trail maintenance: Road  and  trail maintenance occurred on  some of  the Preserve 
System properties.  

• Vaquero  Farms,  Schwartz,  Ang,  Barron,  Irish  Canyon,  and  Thomas  South: 
Approximately 15 miles of roads and trails were mowed, and graded when needed.  

• Alaimo, Ang, Barron,  Irish Canyon, and Thomas South: Branch pruning along roads 
was conducted. 

Debris Removal: Clean‐up efforts continued on all properties in 2013.  

• Vasco  Hills/Byron  Vernal  Pools  Management  Area:  Trash  and  debris  removal 
occurred on properties inside the Vasco Hills/Byron Vernal Pools Management Area.  

• Souza II: A mobile home was removed from Souza II.  

• Ang: The Orinda Hiking Club removed portions of an old chain‐link fence. The group 
has volunteered once per month in 2013 and will continue efforts into 2014. Several 
loads  of  scrap  metal  were  removed  from  the  Ang  property  in  October  and 
December.  In  August,  several  loads  of  old  redwood  posts  from  previous  fence 
removal efforts were removed from the Ang property.  

• Affinito: Dilapidated billboards were removed from Affinito in April. In July, a call for 
bids was issued for demolition of an abandoned A‐frame structure. 

• Hess/Land Waste Management: An  illegal dump  site was cleaned up  from Hess  in 
November. Several loads of scrap metal were removed from the property in October 
and December. 

Water  development:  Several water  infrastructure  improvements  and maintenance  activities 
were conducted in 2013.  
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• Souza III:  A failing 1,350‐gallon water tank was replaced 

• Vaquero Farms North: A new 1,350‐gallon tank and cattle trough were installed. The 
new  system  provides  livestock  water  and  will  encourage  livestock  to  graze  the 
pasture more evenly providing benefits to wildlife. 

• Vaquero  Farms  Central:  A  well  head  and  water  line  maintenance  and  repair 
continued at Vaquero Farms Central. 

Security: Ongoing/regular patrol and security checks continued at all properties.  

• Vaquero Farms: At Vaquero Farms a Bay Alarm security system was installed.  

• Ang  and  Hess:  In March  and  August  of  2013  cameras were  installed  to monitor 
trespass activity at Ang and Hess.  

• Thomas North: Security shutter kits were installed for use at the ranch house on the 
Thomas‐north property in July.  

• Alaimo:  In December,  a  call  for  bids  and  contract  to  have  a  chain‐link  enclosure 
constructed at Alaimo to protect the existing wells was issued. 

Conceptual Ecological Models 
The HCP/NCCP requires annual reports to describe any conceptual ecological models developed 
to date and any changes to them that have taken place. No conceptual ecological models have 
been developed or modified during the 2013 reporting period. 
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Inventory Phase 
The inventory phase is intended to provide baseline data for monitoring the success of habitat 
restoration,  creation,  enhancement,  and management  actions  to meet  the  Plan’s  biological 
goals and objectives. The  inventory design will  includes  standardized protocols necessary  for 
implementing  the  inventory  phase  so  that  meaningful  and  consistent  baseline  data  are 
collected.  

The  inventory phase was  initiated  in early‐ to mid‐2008  in the form of pre‐acquisition surveys 
when the first lands were being considered for acquisition and incorporation into the Preserve 
System. Since 2010 Nomad Ecology has been  inventorying new acquisitions  for special status 
plant  species  and  for  wetland  features.  They  produce  an  annual  report  and  Conservancy 
records and GIS is updated accordingly.  

HCP  plant  species  (covered  and  no‐take  species)  inventories  and  focused  botanical  surveys 
were conducted in April, May, June, July, and September 2013 (Nomad Ecology 2013c). Initially, 
the 2013 surveys were  focused on a  few of  the smaller acquisitions: Adrienne Galvin, Galvin, 
Schwartz, and Austin‐Thomas North to primarily focus on early spring blooming covered plant 
species. Since  there  is still a need to  locate one additional population of round‐leaved  filaree 
(California macrophylla)  to meet  HCP/NCCP  conservation  goals,  early  season  surveys  were 
conducted  in suitable habitat on Vaquero Farms Central and Vaquero Farms South. However, 
only a short duration effort was made due to the low precipitation totals during the 2012/2013 
rainy  season  which  likely  reduced  abundance  of  this  taxon  as  evidenced  by  a  reference 
population evaluation.  In  June 2013, HCP/NCCP  staff  indicated  that acquisition of  the 1,875‐
acre Roddy Ranch was in the beginning stages. During this early stage of the acquisition process 
permission to access the property to conduct covered plant surveys was granted by the Roddy 
family. Since access was not organized until  July 2013, covered plant surveys  focused on  late 
season  Atriplex  (including  Extriplex)  and  big  tarplant  (Blepharizonia  plumosa).  Surveys were 
conducted in accordance with the survey requirements for covered and no‐take plant species of 
the HCP/NCCP, as well as CEQA‐related sensitive botanical resources. All plant species in bloom 
or otherwise  recognizable were  identified  to a  level necessary  to determine  their  regulatory 
status.  During  these  surveys  an  inventory  of  plant  species  observed  was  recorded.  If 
encountered, other special‐status species including state and federally listed species or species 
included in the California Native Plant Society rare plant inventory were recorded. 

Data collected in the field conformed to reporting requirements appearing in Chapter 5 of the 
HCP/NCCP,  Incorporating Covered Plant Populations  in  the Preserve System. Accordingly,  five 
relevant characteristic were recorded (physical condition, age structure, reproductive success, 
availability  of  suitable  habitat,  and  diversity  of  suitable  habitat).  GIS  shapefiles  of  covered 
species were created using global positioning system (GPS) point data collected in the field.  

The results of the inventory are incorporated in the annual report. New species occurrences are 
credited toward the current reporting year rather than the year of the acquisition. During the 
course  of  these  surveys  populations  of  four  covered  plant  species  were  observed  within 
acquisition properties: big  tarplant  (Blepharizonia plumosa), San  Joaquin  spearscale  (Extriplex 
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joaquinana),  Diablo  helianthella  (Helianthella  castanea),  and  Mount  Diablo  fairy  lantern 
(Calochortus  pulchellus).  In  addition,  non‐covered  but  special  status  plant  species  including 
crownscale  (Atriplex  coronata  var.  coronata;  CRPR  4.2),  small‐flowered  morning  glory 
(Convolvulus simulans; CRPR 4.2), and serpentine bedstraw (Galium andrewsii subsp. gatense; 
CRPR 4.2) were also observed within acquisition properties  

A  wetland  assessment  and  mapping  of  Preserve  System  acquisitions  was  also  conducted 
(Nomad  Ecology  2013d).  The  assessment’s  primary  objective was  to  groundtruth  land  cover 
mapping  for wetland  features and streams present  in  the Preserve System.  In addition, alkali 
grassland,  uncommon  vegetation  types,  and  uncommon  landscape  features  were 
groundtruthed or mapped. The 2013 survey  included five properties  in their entirety. The five 
properties mapped as part of the 2013 wetland assessment include: 

• Adrienne Galvin 

• Alaimo 

• Galvin 

• Roddy Ranch (acquisition anticipated complete July 2014) 

• Schwartz 
 

Wetland  assessment  results  for  Alaimo,  Adrienne  Galvin,  Galvin,  and  Schwartz were  based 
strictly on field surveys and background aerial imagery analysis. The results for the assessment 
were  used  to  verify  acreages  of  wetlands  and  landscape  feature  preserved  and  identify 
restoration and enhancement opportunities. The  land cover acreages presented  in this annual 
report  include  groundtruthed  acreages  for  alkali  wetland  (riverine  and  depressional), 
permanent wetland,  pond,  seasonal wetland  (riverine  and  depressional),  riparian,  and  alkali 
grassland.  Wetland  assessment  and  mapping  on  unsurveyed  acquisition  properties  will 
continue in 2014 using the same methodology. 

Long‐Term Monitoring Phase 
As of December 2013, long‐term monitoring has not yet commenced. The long‐term monitoring 
phase will commence once a comprehensive strategy has been developed  (monitoring design 
phase)  and  baseline  studies  are  complete  (inventory  phase),  or  before  then,  if  appropriate. 
Long‐term monitoring will  use  the  framework  developed  during  the  planning  and  inventory 
phases to carry out effectiveness monitoring and to implement adaptive management.  

Compliance Monitoring 
Compliance monitoring is the process of evaluating Plan implementation and documenting that 
all requirements of the Plan are being met (i.e., permit compliance). This Annual Report, which 
describes progress toward Plan implementation, is the documentation for Plan compliance.  

To  support  the  development  of  the  Annual  Report,  the  Conservancy  developed  a  project 
tracking database. This database is capable of tracking covered activities, impacts on land cover 
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types  and  species  habitat,  and  conditions  on  covered  activities.  In  addition,  a  python‐based 
script was developed to search both the project tracking database and HCP/NCCP GIS database 
(includes  land  cover mapping,  acquisitions,  etc.)  and  generate  information  required  for  the 
annual report.  

Directed Research 
Directed  research  is  research  that  provides  new  information  or  direction  regarding 
management  actions.  The  purpose  of  directed  research  is  to  inform management  in  cases 
where species and natural community response to management  is uncertain. The Plan’s Table 
7‐2 contains a list of potential directed research projects. This list is unchanged from the Plan. 

Golden Eagle Research 
A contract with EBRPD was approved to research golden eagle behavior  in the Altamont Pass 
Wind Resource Area (APWRA) and map collision hazards. The research proposal, Using Satellite 
Telemetry to Improve and Expand Golden Eagle Hazard Collision Mapping to Lessen Impacts of 
Wind  Turbine Repowering  in  the Altamont Pass Wind Resource Area, California  includes  five 
main tasks (East Bay Regional Parks District 2010). 

• Trap and attach transmitters on up to six golden eagles. 

• Track eagles, including mapping using a GIS. 

• Validate  current  collision  hazard  maps  (based  on  only  observational  data)  by 
comparing newly collected transmitter data against existing collision hazard maps to 
determine whether eagles use the landscape as modeled. 

• Revise collision hazard maps for Tres Vaqueros using new data and developing new 
golden eagle collision hazard maps for the remainder of the APWRA. 

• Develop  one  or  more  peer‐reviewed,  publication‐ready  papers  discussing  the 
outcomes of this research. 

Other  minor  tasks  would  include 
development of collision hazard maps  for 
red‐tailed  hawk  and  American  kestrel  at 
Buena Vista wind  farm  and processing of 
data  and  samples  collected  from  eagles 
during trapping (e.g., vital statistics, blood 
samples)  for  submittal  to  the  Molecular 
Ecology  Laboratory  at  the  Alaska  Science 
Center.  Collision  hazard maps  for  Buena 
Vista  would  be  developed  using 
observational  data  collected  by  biologists 
performing  post‐construction  monitoring 
at Buena Vista.   Photo Credit: Joe Didonato
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In  2013,  a  total  of  nine  golden  eagles were  trapped,  banded,  and  outfitted with  GPS/GSM 
satellite  transmitters  between  December  18,  2012  and  June  11,  2013.  Seven  golden  eagles 
were  initially  trapped  in or near  the APWRA: one adult,  resident pair on  territory at  the  Los 
Vaqueros Reservoir, one  juvenile, and 4 sub‐adult golden eagles. GPS tracking  for this project 
began as soon as the first eagles were trapped and transmitted on December 17, 2012, and has 
proceeded to‐date. In general, the transmitted juvenile and sub‐adult golden eagles appear to 
wander extensively throughout the undeveloped regions of the East Bay Area. The open space 
lands to the northwest (Mt. Diablo/Morgan Territory) and west (Dublin, San Ramon, Livermore, 
Pleasanton Ridge, Sunol, Mission Peak) of the APWRA appear to be particularly  important  for 
these  eagles. An  evaluation model  for  the Buena Vista Wind  Farm  and  the APWRA  is  100% 
complete, while  expanding  the model  to  include  Los  Vaqueros  Reservoir Watershed  at  the 
northern end of  the APWRA  is 15% complete. New collision hazard  (risk) maps  for American 
kestrel,  red‐tailed  hawk,  and  golden  eagle  based  on  pre‐existing  behavioral  data  are  95% 
complete. The golden eagle research project will continue in 2014. 

Invasive Plant/Weed Control 

EBRPD  initiated  a  new  research  program  in  2013,  comparing  the  effectiveness  of  herbicide 
application  versus grazing using  sheep and  cows on medusa head and barbed goat grass on 
Vaquero Farms. The research will continue in 2014 on other invasive plant populations. 

BioBlitz 
Save Mount Diablo’s 2013 BioBlitz took place May 3–4, 2013, on the Barron and Thomas South 
properties—Black  Diamond Mines  Regional  Preserve.  The  properties  total  1,650  acres  and 
bridge the gap of public open space between Mt. Diablo State Park and Black Diamond Mines 
Regional  Preserve.  The  properties  include  ponds,  canyons,  rock  outcrops,  oak  woodland, 
grassland, and chaparral. Barron drains to the east into Oil Canyon near the historic Stewartville 
Townsite, eventually  joining Sand Creek  in Antioch. Thomas South  is crossed by three parallel 
ridges and striped with dense woodland, grassland, and exposed rock strata along 1,905‐foot 
Krieger  Peak  and  extends  to  the  south  rising  onto  Keller  Ridge with  chaparral  overlooking 
Marsh Creek Road. 

Fifty‐two  scientists  and  naturalists 
volunteered  their  time  and  identified  568 
species  including  more  than  20  locally  rare 
species, as  follows: 65 birds, 4 amphibians, 5 
reptiles,  6  arachnids,  15  mammals,  340 
insects,  131  plants,  and  2  fungi.  Notable 
species  included  large  populations  of 
California tiger salamander larvae. 

California Rapid Method Assessment 
Conservancy  staff  coordinated  with  the  San 
Francisco Estuary  Institute and Moss Landing  Staff field testing CRAM wetland monitoring protocols
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Marine Laboratory to pilot new wetland monitoring protocols. The California Rapid Assessment 
Method  (CRAM) depressional wetland module was  tested on several wetlands  in  the eastern 
portion  of  the  Plan  Area.  The  team worked  for  2  days  visiting  and  assessing wetlands.  The 
information will be used to fine tune the monitoring protocol. 

Adaptive Management 
Based  on  the  best  scientific  information  currently  available,  it  is  expected  that  the  Plan’s 
conservation measures will  effectively  achieve  the  biological  goals  and  objectives. However, 
there  is uncertainty associated with management techniques, conditions within the  inventory 
area and region, and the status of covered species and natural communities. It is also possible 
that new and different management measures not  identified  in the Plan will be  identified and 
proven  to be more effective  in achieving biological goals and objectives  than  those currently 
proposed.  Finally,  results  of  effectiveness monitoring may  indicate  that  some management 
measures are less effective than anticipated.  

Adaptive management is a method for examining current or alternative strategies for meeting 
measurable  biological  goals  and  objectives  and,  if  necessary,  adjusting  future management 
actions according  to what  is  learned. Adaptive management  follows  initial  implementation of 
effectiveness monitoring  and  research,  but  is  an  ongoing  process  utilized  throughout  Plan 
implementation.  

In 2013,  implementation of adaptive management was  focused primarily on restoration sites. 
As  discussed  in  Section  IV,  Habitat  Restoration  and  Creation,  each  site  was  monitored  to 
measure progress  toward achieving success criteria and management was adjusted based on 
monitoring results.  

In  addition  to  the  adaptive management  actions described  in  Section  IV,  a  repair of  a  small 
section of the Souza II restoration project has been designed and is expected to be constructed 
in 2014.   A small drainage that carries stormwater run‐off from Vasco road enters the project 
site.   Because  its source  is road run‐off, the drainage  is flashy, carrying high velocity and high 
volumes of water for short periods of time during storms.   The drainage has developed  into a 
larger erosional feature that  is threatening other aspects of the restoration.   The construction 
of a small feature to capture and slow the water before directing  it onto the floodplain of the 
project is expected to be constructed in 2014. 

As  part  of  adaptive management  on  Vaquero  Farms  North,  a  tank  and  trough  system was 
installed.      Land managers  observed  that  cattle  grazing  on  the  property were  concentrated 
around water sources and low lying areas, resulting in uneven grazing concentrations across the 
range.  The  tank  and  trough  system was  installed  to  spread  cattle more  evenly  and  achieve 
consistent  residual dry matter  (RDM)  across  the property.  The  system was placed  in  in  at  a 
higher elevation the northeastern part of the property. Monitoring results on the effectiveness 
of  this  action will be  recorded  in  the  annual  grazing  report between  the  grazing  tenant  and 
EBRPD. 
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Table 14. Stay‐Ahead Assessment: Land Cover Page 1 of 1

Protection 
Required 
(acres)

Protection to 
date (acres)

% of 
Required

Estimated 
Impacts 
(acres)

Impacts 
to date 
(acres)

% of 
Impacts

Terrestrial
All grassland & irrigated agriculture         18,150            5,612.5  30.9%           12,148  303.6 2.5% 453.7        5,308.9  28%
Chaparral and scrub              550              133.6  24%                    2  0.0 0.0% 0.0          133.6  24%
Oak savanna              500              310.4  62%                165  0.0 0.0% 0.0          310.4  62%
Oak woodland              400           1,249.5  312%                  73  0.0 0.0% 0.0       1,249.5  312%
Subtotal terrestrial        19,600  7,306.0 37%          12,388  303.6 2% 480.4       6,825.6  35%
Aquatic2

Riparian woodland/scrub 70 21.0 30%                  35  0.4 1% 0.7            20.7  29%
Perennial wetland3   75 5.4 7%                   75  0.1 0% 0.1                5.3  7%
Seasonal wetland 768 16.2 2%                  56  0.4 1% 5.1            15.9  1%
Alkali wetland 93 21.7 23%                  31  0.1 0% 0.0            21.6  23%
Pond 16 7.3 46%                    8  0.0 0% 0.0               7.3  46%
Reservoir (open water)4 12 0.0 0%                   12  0.0 0% 0.0                  ‐    0%
Slough/Channel 36 0.0 0%                   72  0.1 0% 0.0              (0.1) 0%

Subtotal aquatic          1,070  71.6 7%               289  1.0 0% 3.7            67.9  6%
Stream (length in linear feet)
Perennial stream           4,224  10,647.0 252%             2,112  56.3 3% 112.6     10,590.7  249%
Intermittent stream           2,112  72,237.3 3420%             2,112  360.0 17% 360.0     74,860.7  3403%
Ephemeral stream5         26,400  95,543.3 362%           26,400  105.0 0% 105.0      96,121.4  362%
Subtotal stream length         32,736  178,427.6 545%           30,624  521.3 2% 557.3   177,870.3  543%

Totals 
All land cover types (acres) 20,670 7,377.6 36%          12,677  304.7 2% 496.7       6,880.9  33%
Streams (linear feet) 32,736 178,427.6 545%          30,624  521.3 2% 557.3  177,870.3  543%

2  Protection required for Aquatic land cover types are dependent upon amount of impact.The requirements based on the conservative estimate of impacts 
provided in the Plan, which may significantly over‐estimate the amount of impact that ultimately occurs.

Land Cover Type

Conservation  Impact  Acres 
Required 

to be 
Ahead

Acres 
Ahead

% Ahead1  

(Conservation % ‐
Impacts %)

5 Many of the streams identified as "classification pending" will ultimatley be classified as ephemeral. As such, they are tracked as ephemeral streams for the 
purposes of the Stay‐Ahead provision.

3  Perennial wetlands  are equivalent permanent wetlands.
4 Reservoir (open water)  is equivalent to aquatic.

1  The Plan allows a 5% deviation from Stay Ahead requirements (e.g. 5% in this column).  For terrestrial land cover, the Plan provides that Stay Ahead be 
measured against the following categories: chaparral, oak savanna, oak woodland and the sum of all grassland and irrigigated agricultural land cover types. 
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Table 15. Stay‐Ahead Assessment: Plants Page 1 of 1

Common Name Scientific Name Conservation Impacts Difference % Ahead
Mount Diablo manzanita Arctostaphylos auriculata 0 0 0 100%
Brittlescale Atriplex depressa 1 ‐‐ 1 100%
San Joaquin spearscale Atriplex joanquiniana 8 [see note 1 ] 8 100%
Big tarplant Blepharizonia plumosa 3 0 3 100%
Mount Diablo fairy lantern Calochortus pulchellus 3 0 3 100%
Recurved larkspur Delphinium recurvatum 0 0 0 ‐‐
Round‐leaved filaree Erodium macrophyllum 1 [see note 2 ] 1 ‐‐
Diablo helianthella Helianthella castanea 10 0 10 100%
Brewer’s dwarf flax Hesperolinon breweri 0 0 0 ‐‐
Showy madia Madia radiata 0 0 0 ‐‐
Adobe navarretia Navarretia nigelliformis  ssp. nigelliformis 0 0 0 ‐‐
Total 26 0 26 ‐‐

2 Temporary impacts occurred to round‐leaved filaree as part of the PG&E Contra Costa Las Positas Project.  The soil was protected from 
disturbance, the site was returned to pre‐project connections, seeds collected on site were propagated, and monitoring reports document 
that round‐leaved filaree persists on site and is as abundant as before the project. 

1 Vasco Road Project avoided impacts and translocated soils where a small number of individuals had been located (2011). 
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 CHANGED CIRCUMSTANCES AND  VIII.
REMEDIAL MEASURES 

The No Surprises Regulation established by the USFWS defines changed circumstances as those 
circumstances affecting a species or geographic area covered by an HCP that can be reasonably 
anticipated by the applicant or the USFWS and to which the parties preparing the HCP can plan 
a  response. The changed circumstances  identified by  the Plan  include non‐covered species  in 
the  inventory  area  becoming  listed,  wildfires  that  result  in  the  large‐scale  loss  of  natural 
communities,  pond  or wetland  control  structure  failure,  or  destruction  of  riparian  plantings 
from  flooding,  prolonged  drought,  and  vandalism  of  preserves.  Occurrence  of  a  changed 
circumstance  requires  the Conservancy  to notify  the USFWS and  the CDFW  to determine  the 
necessity for additional conservation or mitigation measures. If the mitigation or conservation 
measure  has  already  been  identified  in  the  Plan,  the  Conservancy  must  comply  with  the 
measure. However,  if  the measure  is not  currently  included  in  the Plan,  the USFWS and  the 
CDFW will not require additional mitigation or conservation measures.  

In  the  event  that  an  anticipated  changed  circumstance prohibits or damages  a  conservation 
action  that meets  the  goals of  the HCP,  a  remedial measure must be undertaken. Remedial 
measures are funded by the Plan and must be undertaken by the Conservancy.  

Changed Circumstances 
A  wildfire—which  occurred  in  early  July  on 
the  Land Waste Management/Hess  (eastern 
part),  Affinito,  and  Thomas  properties—
burned  the  area  that  is  planned  for 
restoration  in  2014  (on  Hess).  No  remedial 
measures were required. The wildfire burned 
grassland,  chaparral,  and  some  rare  plant 
populations.  Rare  plant  populations  that 
were  impacted  by  the  wildfire  will  be 
monitored  in  2014  to  identify  effects  from 
the fire. 

 

Post‐fire: Section of Hess Creek planned for restoration in 2014
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recovery  payments  from  seven  covered  activities  ($285,687), wetland  and  stream  fees  from 
two  covered  activities  ($27,361),  other  fees  and  charges  for  staff  time  ($14,786),  grants 
($1,487,100), and estimated local match funding ($696,500).  

All  grants  awarded  to  date  are  summarized  in  Table  19.  Since  it  began  implementing  the 
HCP/NCCP through the end of 2013, the Conservancy has been awarded $52,147,482 in grants. 
Of this amount, $33,572,916 has been spent and $18,483,780 remains (though much of this is 
committed  to  land  transactions  scheduled  to  close  in  2014).  These  amounts  do  not  include 
match funding provided by partners. EBRPD has contributed an estimated $18 million of its own 
funds or its grant funds.  

Funding in Perpetuity 
In the HCP/NCCP, annual costs to operate and maintain the Preserve System in perpetuity are 
estimated  to  be  slightly  less  than  the  annual  cost  for  program  administration,  preserve 
management,  and  monitoring  estimated  during  the  final  funding  period  of  the  Plan,  or 
approximately  $3.0  million  or  $3.3  million8  annually  under  the  initial  or  Maximum  Urban 
Development Area, respectively. Actual  long‐term costs may be  lower  if  the Conservancy can 
develop  streamlined  procedures  for  management  and monitoring  during  the  permit  term, 
secure  partners,  or  if  the  Conservancy  can  reduce  administrative  costs.  Responsibility  for 
funding long‐term management and monitoring rests solely with the Permittees.  

The Conservancy is required to develop a detailed plan for the long‐term funding of operation 
and maintenance and to secure all necessary commitments to implement this Plan before using 
50%  of  all  authorized  take  under  the Maximum Urban Development Area  (=  50%  of  12,704 
acres, or 6,352 acres) or at the end of year 15 of  implementation, whichever occurs first. The 
Conservancy  continues  to  plan  for  this  requirement  and  in  2013  the  Conservancy  Board 
determined to have a long term funding plan in place by year ten. In addition, the Conservancy 
has begun  to  secure potential  sources  for  long‐term  funding.  The Adrienne Galvin property, 
acquired in 2013 will provide lease revenue from an existing house located on the property. The 
Conservancy and EBRPD have agreed  to dedicate a portion of  the  revenue  from  the existing 
leases to long term management of the Preserve System. 

                                                       
8 This is equivalent to approximately $125 per acre per year or $110 per acre per year in operational and capital 
costs for Preserve System operation under the Initial or Maximum Urban Development Areas, respectively. 



Table 16. 2013 Conservancy Budget: Expenditures and Comparison to Budget Projections Page 1 of 1

Expenditures

Years 6‐10

Average Cost 
Per Year 

(Years 6‐10)
% of 
Total

Development Fee 
Account

Wetland 
Mitigation 

Fee Account Grant Funding TOTAL
% of 
Total

Total 
expenditures 

for 20131

Program Administration and Permitting 
Program

3,460,986$             692,197$          7.3% 609,840$                 ‐$                   ‐$                          609,840$          4% 566,413$          

Land Acquisition 31,742,559$          6,348,512$       66.8% 230,000$                 ‐$                   13,799,084$       14,029,084$     88% 1,451,502$       

Management, Restoration and 
Recreation Planning and Design

1,137,698$             227,540$          2.4% 100,136$                 30,000$        180,000$             310,136$          2% 272,926$          

Habitat Restoration/ Creation 3,507,094$             701,419$          7.4% ‐$                              206,609$      50,000$               256,609$          2% 4,698$               

Environmental Compliance 459,000$                91,800$            1.0% 81,086$                   40,000$        50,000$               171,086$          1% 46,365$             

HCP/NCCP Preserve Management and 
Maintenance

3,589,085$             717,817$          7.6% 219,318$                 ‐$                   ‐$                          219,318$          1% 20,324$             

Monitoring, Research, and Adaptive 
Management

2,835,248$             567,050$          6.0% 119,756$                 40,000$        100,000$             259,756$          2% 109,455$          

Remedial Measures 30,000$                  6,000$               0.1% 6,000$                      ‐$                   ‐$                          6,000$               0% ‐$                        

Contingency Fund (5% of non‐land 
acquisition costs)

723,186$                144,637$          1.5% 91,337$                   ‐$                   ‐$                          91,337$            1% ‐$                        

TOTAL  47,484,856$          9,496,971$       100.0% 1,457,473$              316,609$      14,179,084$       15,953,167$     100% 2,471,684$       

1 Expenditure totals are estimated based on preliminary accounting data.

Cost Category

HCP/NCCP Projected Cost Estimate 
Information

2013

Expenditure Budget by Revenue Source
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Table 17. Summary of  All Revenues Received/Approved Page 1 of 1

Type Reporting Period Total Cumulative Total
Mitigation for Terrestrial Impacts (development fees, rural 
infrastructure fees, and temporary impact fees)

1,953,085$                      5,140,000$                     

Contributions to Recovery 285,687$                         1,180,000$                     
Wetland Mitigation Fees (includes fees on streams, as well as 
fees for temporary impacts to wetlands)

27,361$                            460,000$                         

Other Fees and Charges for Staff Time1 14,786$                            3,590,000$                     
Grants 1,487,100$                     30,460,000$                   
Local Matching Funds2 696,500$                          19,040,000$                   
Total 4,464,519$                     59,870,000$                  
1 Includes pre‐HCP payments, administrative fees and other changes. Staff time invoices for several PSE projects are outstanding 
for 2013.
2 Local Matching Funds includes grants awarded to local partners. Grants awaredd to the Conservancy are shown in the Grants 
row. Estimates of EBRPD land acquisition due diligence costs and preserve management expenditures are also included. 

April 2014 East Contra Costa County HCP/NCCP 2013 Annual Report



Table 18. Summary Accounting of Fee and Grant Revenues Received in Reporting Period
R 

Page 1 of 1

Type1 Source Date2 Amount

AutoZone Store 4136 Project 1/28/2013 9,526$              
Chevron Pipeline KLM Site 1357 Repair Project 5/13/2013 7,589$              
Clayton Regency Mobile Home Park Marsh Creek Stormdrain Outfall Renovation Project 7/25/2013 641$                 
Emerson Ranch Project 11/19/2013 1,393,007$      
PG&E’s Pittsburg‐Tesla 230 kilovolt (kV) Reconductoring Project 8/28/2013 216,432$         
Phillips 66 Pipeline Repair Project 196,920.27.22 1/23/2013 2,752$              
Phillips 66 Pipeline Repairs Project, Line 200, Spring 2013 5/2/2013 5,462$              
Phillips 66 Pipeline Repairs Project, Line 200, Spring 2013‐ First Amendment 5/2/2013 17,479$            
Phillips 66 Pipeline Requirement Survey Project, Summer 2013 9/11/2013 44$                   
PSEP California Avenue Valve Automation Project 8/22/2103 564$                 
SR 160/SR 4 Bypass Phase 2 Connectors 6/26/2013 299,589$         
Development fees subtotal 1,953,085$     
Contributions to Recovery
Chevron Pipeline KLM Site 1357 Repair Project 5/13/2013 16,909$            
PG&E’s Pittsburg‐Tesla 230 kilovolt (kV) Reconductoring Project 8/28/2013 235,846$         
Phillips 66 Pipeline Repair Project 196,920.27.22 1/23/2013 2,752$              
Phillips 66 Pipeline Repairs Project, Line 200, Spring 2013 5/2/2013 5,462$              
Phillips 66 Pipeline Repairs Project, Line 200, Spring 2013‐ First Amendment 5/2/2013 8,739$              
Phillips 66 Pipeline Requirement Survey Project, Summer 2013 9/11/2013 1,000$              
SR 160/SR 4 Bypass Phase 2 Connectors 6/26/2013 14,979$            
Contribution to Recovery subtotal 285,687$         

Chevron Pipeline KLM Site 1357 Repair Project 5/13/2013 26,228$            
Clayton Regency Mobile Home Park Marsh Creek Stormdrain Outfall Renovation Project 7/25/2013 1,132$              
Stream fees subtotal 27,361$           
Other Fees and Charges for Staff Time
Phillips 66 Pipeline Repair Project 196,920.27.22 5/7/2013 4,712$              
CCTA for State Route 4 Bypass 5/23/2013 5,074$              
East Contra Costa eBART Phase II Extension Project First and Second Amendment 5/23/2013 5,000$              
Other fees subtotal 14,786$           
Grants
CDFW LAG Grant (Monitoring Effectiveness Plan) State 6/12/2013 50,000$            
CDFW LAG Grant (Wetland and Rare Plant Baseline Inventory) State 9/23/2013 2,700$              
CDFW LAG Grant (Monitoring and Maintenance of Restoration Projects) State 9/23/2013 8,500$              
CDFW LAG Grant (Preserve Management Plan for Byron Hills) State 10/12/2013 75,000$            
CDFW LAG Grant (Monitoring and Maintenance of Restoration Projects) State 11/5/2013 50,000$            
Section 6 (Alaimo) Federal 4/15/2013 166,500$         
Section 6 (Adrienne Galvin) Federal 4/30/2013 1,134,400$      
Grants subtotal 1,487,100$     
Local Matching Funds
EBRPD (Alaimo purchase) 4/15/2013 18,500$            
EBRPD Land Acquisition Due Diligence cost/funding (estimated) 2013 150,000$         
EBRPD Land Management cost/funding (estimated) 2013 528,000$         
Local funding subtotal 696,500$         
Total 4,464,519$      
1 Local matching funds includes grants awarded to local partners. Grants are grants awarded to the Conservancy for Conservation Plan 
implementation. For some of the land acquistions (Table 7), the lands were acquired for less than the appraised value. This is considered a 
seller donation. Seller donations are not included in the total revenue received or approved. 

Mitigation for Terrestrial Impacts (development fees, rural infrastructure fees, and temporary impact fees)

Wetland Mitigation Fees (includes fees on streams, as well as fees for temporary impacts to wetlands)

2 Revenues received in 2013 are included. Some of these revenues were reimbursement for work performed prior to 2013
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Table 19. Grants Awarded to Conservancy for Implementation of East Contra Costa County HCP/NCCPa

Funding Source Agency Purpose Amount
Required 

Match

Amount 
Expended 

(12/31/13) b

Remain 
(12/31/13)

Needs to be 
used by…

Complete? Notes

Section 6 (2006) Acquisition $6,531,054 $7,982,399 $6,531,054 $0 June 2010 ✓
Section 6 (2007) Acquisition $7,000,000 $8,555,600 $7,000,000 $0 June 2011 ✓
Section 6 (2008) Acquisition $6,000,000 $7,333,333 $5,934,114 $0 Feb 2013 ✓ $65,886 unspent
Section 6 (2009) Acquisition $2,500,000 $3,055,556 $0 $2,500,000 Aug 2014 Full amount to be expended by Aug 

2014
Section 6 (2010) Acquisition $6,000,000 $7,333,333 $1,080,000 $4,920,000 Aug 2014 Full amount to be expended by Aug 

2014
Section 6 (2011) Acquisition $4,463,936 $5,455,922 $0 $4,463,936 Oct 2014
Section 6 (2012) Acquisition $1,000,000 $1,222,222 $0 $1,000,000 Sept 2015
CVPIA ‐ HRP USBR Acquisition $1,241,631 $500,000 $1,241,631 $0 Sept 2010 ✓

IRWMP ‐ Prop 50 SWRCB Acquisition or restoration $750,000 $500,000 $750,000 $0 June 2012
✓

IRWMP ‐ Prop 50 
(reprogrammed)

SWRCB Acquisition or restoration $1,400,000 $500,000 $1,400,000 $0 Mar 2012
✓

IRWMP ‐ Prop 84 DWR Acquisition or restoration $650,000 25% match 
required

$261,388 $388,612 Dec 2014 must be used within SF Regional 
Board area

NCCP Local Assistance 
(2006)

CDFW Start‐up staffing $40,000 ‐ $40,000 $0 June 2008
✓

NCCP Local Assistance 
(2007)

CDFW Start‐up wetlands restoration $60,000 $120,000 $60,000 $0 Dec 2008
✓

NCCP Local Assistance 
(2008)

CDFW Wetlands restoration at Souza 
2

$150,000 ‐ $125,100 $0 April 2011
✓

NCCP Local Assistance 
(2009)

CDFW Hess Construction $150,000 $111,000 $150,000 $0 Mar 2012
✓

NCCP Local Assistance 
(2010)

CDFW Wetland and rare plant 
inventory

$27,000 $0 $27,000 $0 April 2013
✓

NCCP Local Assistance 
(2010)

CDFW Restoration project 
monitoring/maintenance

$85,000 $0 $85,000 $0 April 2013
✓

NCCP Local Assistance 
(2010)

CDFW Preserve monitoring plan 
development

$50,000 $0 $50,000 $0 April 2013
✓

NCCP Local Assistance 
(2011)

CDFW Wetland and rare plant 
inventory (phase 2)

$40,000 $0 $40,000 $0 April 2014
✓

NCCP Local Assistance 
(2011)

CDFW Restoration project 
monitoring/maintenance

$50,000 $0 $50,000 $0 April 2014
✓

NCCP Local Assistance 
(2011)

CDFW Preserve management plan 
development

$75,000 $0 $75,000 $0 April 2014
✓

NCCP Local Assistance 
(2013)

CDFW Ang Pond restoration $95,000 $0 $0 $95,000 April 2015

EQIP NRCS Ang riparian planting, fencing 
and livestock water system

$75,585 $0 $0 $75,585 Dec 2016 Awarded to grazing tenant for habitat 
improvement on Ang property

Gordon and Betty 
Moore Foundation

Acquisition Fox Ridge $880,000 50% match 
desired

$880,000 $0 Dec 2009
✓

USFWS 
admin by 
WCB
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Table 19. (Continued) 

Funding Source Agency Purpose Amount
Required 

Match

Amount 
Expended 

(12/31/13) b

Remain 
(12/31/13)

Needs to be 
used by…

Complete? Notes

Gordon and Betty 
Moore Foundation

Acquisition and research 
Souza 3

$2,250,000 50% match 
desired

$2,051,228 $198,772 Avian research portion on‐going

Gordon and Betty 
Moore Foundation

Acquisition Fan, Galvin, Moss 
Rock&VF Central

$1,300,000 50% match 
desired

$1,300,000 $0
✓

Prop 84 NCCP account WCB Acquisition of Barron $973,930 $0 $973,930 $0 Feb 2012
✓

Prop 84 NCCP account WCB Acquisition of Thomas $1,842,966 $0 $1,842,966 $0 June 2012
✓

Prop 84 NCCP account WCB Acquisition of Affinito $1,005,750 $0 $1,005,750 $0 Dec 2012
✓

Prop 84 NCCP account WCB Acquisition of Vaquero Farms 
Central

$230,000 $0 $230,000 $0 Dec 2012
✓

Prop 84 NCCP account WCB Acquisition of Thomas North $388,755 $0 $388,755 $0 Aug 2013
✓

Prop 84 NCCP account WCB Acquisition of Roddy Ranch $4,841,875 $0 $0 $4,841,875 Aug 2014 Approved, not yet spent

$52,147,482 $42,669,365 $33,572,916 $18,483,780

CDFW: California Department of Fish and Wildlife
CVPIA HRP: Central Valley Project Improvement Act Habitat Restoration Program 
DWR: Department of Water Resources
EBRPD: East Bay Regional Park District
EQIP: Environmental Quality Incentive Program
IRWMP: Integrated Regional Water Management Plan
NCCP: Natural Community Conservation Plan
NRCS: Natural Resources Conservation Service
Section 6: Cooperative Endangered Species Conservation Fund, HCP Land Acqusition subaccount (authorized in Section 6 of federal ESA)
SWRCB: State Water Resources Control Board
USBR: United States Bureau of Reclamation
USFWS: United States Fish and Wildlife Service
WCB: California Wildlife Conservation Board (affiliated with CDFW)

TOTAL

Notes: a) Funding from partners not included. EBRPD contributed more than $13 million of its own funds or its grants funds to joint land acquisitions.
             b) Includes expenditures made by the Conservancy for which reimbursement from the grant source has not yet occurred.

Explanation of Acronyms:
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permitting  into the HCP/NCCP process  is the same as the articulated purpose of the Plan—to 
benefit stream and wetland resources by conserving these resources in a more coordinated and 
comprehensive fashion on a regional scale and to provide an integrated, coordinated approach 
to permitting in lieu of the often inefficient and costly project‐by‐project approach.  

Discussion with U.S. Army Corps of Engineers (Corps), U.S. Environmental Protection Agency 
(EPA), State Water Resources Control Board (State Board), the Regional Water Quality Control 
Boards  (RWQCBs),  CDFW,  and USFWS  regarding  this  parallel  approach  to  compliance with 
wetlands  regulations  date  started  in  2002  during  the  early  stages  of  developing  the 
HCP/NCCP. Coordinating wetlands regulation with HCPs is difficult in part because there is no 
precedent.  

On May 4, 2012, the Corps issued a Regional General Permit (RGP) related to the HCP/NCCP. 
On April 30, 2012, USFWS  issued a Biological Opinion on  the RGP. The  issuance of  the RGP 
and Biological Opinion are important milestones for the overall goals of the HCP/NCCP. 

To date, approximately 10 projects have been permitted under the RGP. 

Summary of Regional General Permit and associated Biological 
Opinion 
The  RGP  is  designed  to  streamline  wetland  permitting  in  the  HCP/NCCP  Plan  Area  by 
coordinating the avoidance, minimization, and mitigation measures in the Plan with the Corps’ 
wetland permitting requirements. Projects eligible  to apply  for  the RGP are  those covered by 
the HCP/NCCP  that meet  specified wetland  impact  limitations  (i.e., wetland  impacts  are  less 
than 1.5 acres). The RGP has a greater  impact  threshold  than  the Corps’ existing Nationwide 
permit program, which limits wetland impacts to 0.5 acre. 

The USFWS Biological Opinion for the RGP relies on the HCP/NCCP for mitigation measures and 
eliminates the need for the Corps to consult individually with USFWS for each project covered 
by  the  RGP.  The  term  of  the  Biological  Opinion  corresponds with  the  30‐year  term  of  the 
HCP/NCCP.  By  regulation,  RGPs  must  be  renewed  every  5  years,  but  in  this  case  a  new 
Biological Opinion would not be needed. 

With the RGP  in place, project proponents will still apply directly to the wetland agencies  for 
their wetland permits. However, due to the close match between HCP/NCCP and RGP permit 
conditions,  the  process  will  be  expedited  and  improved.  Key  improvements  include  the 
following. 

• Consistent mitigation  ratios  and  offsite mitigation  requirements,  which makes  it 
possible to satisfy Corps requirements with HCP/NCCP fees (see Proposed In Lieu Fee 
Instrument/Program below). 

• Consistent emphasis on regional avoidance  to avoid “postage‐stamp” conservation 
on project sites that can hinder projects and compromise the functions and values of 
conserved resources. 
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• Consistent,  regional,  watershed  approach  to  conserving  wetlands,  waters,  and 
species, which will maximize the value and sustainability of conservation actions.  

Currently, the RGP only relates to Clean Water Act (CWA) Section 404 permits, those issued by 
the Corps, but discussions are ongoing with the State Board and RWQCBs to coordinate their 
requirements with the RGP and HCP/NCCP. This coordination would lead to further permitting 
assurances and streamlining. 

Proposed In Lieu Fee Instrument/Program 
The  In Lieu Fee (ILF)  Instrument  is the agreement with the Corps and EPA (and possibly other 
agencies such as the State Board and RWQCBs) that will sanction payment of HCP/NCCP fees as 
eligible mitigation  under  the  RGP.  The  ILF  Instrument will  also  provide  the Corps  and  other 
signatories with oversight of the Conservancy’s use of the fees. The resulting ILF program would 
comply with the recent federal “Mitigation Rule” (33 CFR Part 332). The proposed ILF program 
would be implemented in conjunction with the RGP and HCP/NCCP. Until the ILF program is in 
place, an interim mitigation strategy is needed to enable payment of HCP/NCCP fees to satisfy 
RGP requirements. 

Interim Strategy 
With the RGP issued, but the In Lieu Fee Program not yet in place, an interim strategy is needed 
to  coordinate mitigation  required under  the RGP with HCP/NCCP mitigation  fees. The Corps’ 
proposed approach  is “permittee‐responsible compensatory mitigation,” an option defined  in 
federal Mitigation Rule 33 CFR Part 332. Under  this  approach, until  the  ILF  is  approved,  the 
Conservancy will represent for the Corps that applicants receiving authorization under the RGP 
would fulfill compensatory Section 404 mitigation requirements by designating a portion of one 
or more of the Conservancy’s existing wetland restoration sites as the compensatory mitigation 
for an applicant’s project. The Corps  initially approved using  this  interim strategy  for up  to 1 
year.  In  2013  the  Corps  approved  extending  the  Interim  Strategy  until  the  ILF  program  is 
approved to replace  it. Before one or more of the Conservancy’s existing wetland restoration 
sites  is  deemed  eligible  by  the  Corps  for  permittee‐responsible  mitigation  purposes,  the 
Conservancy  must  submit  detailed  information  to  the  Corps  on  the  site.  This  information 
includes point by point documentation of how the site complies with each requirement of the 
mitigation rule for a final mitigation plan (33 CFR 332.4[c] 2‐14). For the Conservancy’s existing 
wetland  restoration  projects,  the  required  documentation  already  exists  in  the  form  of 
construction  plans  and  Mitigation  and  Monitoring  Plans  for  each  project.  The  Corps  will, 
however, require detailed quarterly and annual monitoring reports on the performance of the 
restoration projects used by the interim strategy. 

Mitigation Fee Audit and Update 
The HCP/NCCP requires automatic annual adjustments to HCP/NCCP Mitigation Fees based on 
economic  indices  as  well  as  periodic  audits  in  years  3,  6,  10,  15,  20,  and  25  of  Plan 
implementation. These periodic audits assess whether changes  in HCP/NCCP  implementation 
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costs over time require additional fee adjustment. A periodic audit was completed  in 2011 to 
assess HCP/NCCP costs through Year 3 of Plan implementation.  

The Conservancy Board originally approved  the changes  to HCP/NCCP mitigation  fees on  July 
22, 2011, after first considering the item on March 21, 2011.  However on May 10, 2012, after 
Pittsburg City Council consideration of the Conservancy’s 2011 fee recommendations generated 
concern  and  comment,  the Conservancy Board  considered detailed,  critical  comment on  fee 
changes  and  response  from  staff  and  the  original  economic  team.  On  July  26,  2012,  the 
Conservancy  Board  commissioned  a  new  Periodic  Fee  Audit  and  directed  staff  to  solicit 
proposals. On  August  20,  2012,  the  Board  approved  the  selection  of  a  team  assembled  by 
Willdan  Financial  services  and  led  by  Robert  Spencer  of  Urban  Economics  to  perform  the 
Periodic  Fee  Audit,  including  the  information  necessary  to  support  the  nexus  findings  the 
participating cities and the County may make under the Mitigation Fee Act. The Willdan team 
completed the East Contra Costa County HCP/NCCP Mitigation Fee Audit (Willdan 2012a) and 
HCP  Fee  Burden  Analysis  (Willdan  2012b).  Staff  posted  these materials  on  the  Conservancy 
website and notified the Conservancy mailing list on December 22, 2012.  

On January 23, 2013, the Board considered the fee item and received a presentation on it from 
Mr. Spencer. The Board received public comment on the matter, authorized Conservancy staff 
to perform  additional work  in  the  interim,  and  scheduled  action on  it  for  the next meeting. 
Prior to the April 4, 2013 Board meeting, the Board received an updated version of the fee audit 
report  entitled,  East Contra  Costa County HCP/NCCP Mitigation  Fee Audit  and Nexus  Study, 
Final  Report, March  2013  (“2013  Fee  Report”).  The  changes made  to  the  Report  between 
December  and  March  were  minor.  The  2013  Fee  Report  recommended  a  reduction  to 
Development Fees a reduction in Stream Fees and increases to other Wetland Mitigation Fees. 
The Conservancy Board approved 2013 Fee Report and other  related actions at  the  June 27, 
2013 Board meeting. Revisions to fees by participating cities and the County is pending. 

 

Other Activities 

Hosting of 10 year celebration of NCCPs at Roddy Ranch 
2013 marked the 10‐year anniversary of the NCCP Act and marked 30 years since the adoption 
of the first HCP.  The Conservancy, through its involvement with the California Habitat 
Conservation Planning Coalition, organized an event to acknowledge these achievements. The 
event, hosted at Roddy Ranch was called Celebrating Habitat Conservation Plans and Natural 
Community Conservation Plans: Conserving Natural Resources and Facilitating Economic 
Development. The event brought together stakeholders from around the state including 
elected officials, wildlife agency staff, plan participants, members of the conservation, 
agricultural and development community as well as implementation partners.  In total 
approximately 200 people attended the event.  
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Willdan Financial Services. 2012a. East Contra Costa County HCP/NCCP Mitigation Fee Audit. 
December. Oakland, CA. Prepared for East Contra Costa Habitat Conservancy, Martinez, 
CA. 

———. 2012b. Memorandum: HCP Fee Burden Analysis. December. Oakland, CA. Prepared 
for East Contra Costa Habitat Conservancy, Martinez, CA.  
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APPENDIX A: GLOSSARY 

Definitions of Key Terms and Concepts 
Adaptive management. A method for examining alternative strategies for meeting measurable 
biological  goals  and  objectives  and,  if  necessary,  adjusting  future  conservation management 
actions according to what is learned (65 Federal Register 106; June 1, 2000). (See also Chapter 7 
for alternative but similar definitions of adaptive management.) 

Anthropogenic. Caused or produced through human agency. 

Baseline. The existing environmental state, which includes past and present impacts as well as 
the anticipated impacts of all permitted projects in the inventory area. 

Biological  opinion.  The  document  stating  the  opinion  of  the  U.S.  Fish  and Wildlife  Service 
and/or  the  National  Oceanic  and  Atmospheric  Administration’s  National  Marine  Fisheries 
Service  regarding whether  a  federal  action  is  likely  to  jeopardize  the  continued existence of 
listed species or result in the destruction or adverse modification of critical habitat (50 Code of 
Federal Regulations  [CFR] 402.02). A biological opinion  is one of  the decision documents of a 
consultation under Section 7 of the federal Endangered Species Act (ESA). 

Biodiversity. The variety of organisms considered at all levels, from genetic variants of a single 
species  through  arrays of  species  to  arrays of  genera,  families,  and higher  taxonomic  levels; 
includes the variety of ecosystems. 

Buffer areas. Designated zones of agricultural lands, grassland, or other habitat types adjacent 
to preserves that are  intended to prevent or reduce the undesired  intrusion of biota, harmful 
materials,  or  disturbances  into  the  preserve,  as  well  as  the movement  of  covered  wildlife 
species from preserve areas into adjoining areas.  

Conservation. According to the federal ESA (Section 3[3]), the terms conserve, conserving, and 
conservation are defined as the methods and procedures necessary to bring any endangered or 
threatened species to the point at which the measures provided under the Act are no  longer 
necessary. Such methods and procedures  include, but are not  limited to, activities associated 
with resource management such as research, census, law enforcement, habitat acquisition and 
maintenance,  propagation,  live  trapping,  and  transportation.  The  Natural  Community 
Conservation  Planning  Act  defines  conserve,  conserving,  and  conservation  as  the  use  of 
methods and procedures within the plan area that are necessary to bring any covered species 
to the point at which the measures provided pursuant to Chapter 1.5 are not necessary, and for 
covered  species  that  are  not  listed  pursuant  to  Chapter  1.5  to  maintain  or  enhance  the 
condition of a species so that listing pursuant to Chapter 1.5 will not become necessary. 
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Conservation measure. A management action that, when implemented, will partially or wholly 
achieve Plan objectives  for  covered  species, natural  communities, biodiversity, or ecosystem 
function. 

Conserved  habitat.  Species  habitat  that  is  protected,  enhanced,  and/or  restored  under  the 
Plan. 

Construction monitoring. Monitoring  by  biologists  of  construction  activities  to  ensure  that 
conservation measures are  implemented and  impacts on biological  resources are avoided or 
minimized in accordance with Plan requirements.  

Contribute to recovery. Actions that measurably increase the baseline conditions necessary to 
support  covered  species  and  contribute  to  the  eventual  de‐listing  of  a  listed  species  or 
prevention of listing of an unlisted species. A contribution to recovery does not include actions 
necessary to avoid, minimize, or mitigate impacts of covered activities. 

Cover (e.g., canopy cover, areal cover). The area of ground covered by vegetation of particular 
species or vegetation type, generally expressed as a percentage. 

Covered species. Those species addressed in the Plan for which conservation measures will be 
implemented and for which the permittee seeks authorization for take under Section 10 of the 
federal Endangered Species Act and Section 2081 of the California Endangered Species Act. 

Critical  habitat.  An  area  designated  as  critical  habitat  by  the  U.S.  Fish  and Wildlife  Service 
pursuant  to  the  federal Endangered Species Act. Critical habitat areas are specific geographic 
areas, whether occupied by  listed species or not,  that are determined  to be essential  for  the 
conservation  and management of  listed  species,  and  that have been  formally described  and 
designated in the Federal Register. 

Dominance. The extent  to which a given  species predominates a  community by virtue of  its 
size, abundance, or coverage.  

Ecosystem.  A  community  of  organisms  and  their  physical  environment  interacting  as  an 
ecological unit. 

Ecosystem function. The sum total of processes operating at the ecosystem  level, such as the 
cycling of matter, energy, and nutrients. 

Ecosystem  restoration.  The  reestablishment  of  ecological  functions  within  an  area  that 
historically supported those functions.  

Environmental  gradient.  A  shift  in  physical  and  ecological  parameters,  as  characterized  by 
transition zones between  land cover  types and natural communities or  topographic gradients 
across a landscape. 

Ephemeral  stream.  A  stream  that  flows  only  in  response  to  rain  events  and  receives  no 
groundwater input. 
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Executive Director. The Executive Director leads the Implementing Entity, and is responsible for 
Plan implementation, staff management, funding acquisition, and other managerial duties. 

Extinct species. A species no longer in existence.  

Extirpated species. A species no longer surviving in regions that were once part of its range. 

Fossorial. Adapted for digging or burrowing into the ground. 

Geographic Information System (GIS). Computer‐based mapping technology that manipulates 
geographic data  in digital  layers  and  enables one  to  conduct  a wide  array of  environmental 
analyses. 

Goal. A broad, guiding principle that identifies an expected outcome of the Plan. Conservation 
strategy  goals  describe  the  desired  future  condition  for  each  covered  species  with  full 
implementation of the Plan.  

Habitat.  The  environmental  conditions  that  support  occupancy  of  a  given  organism  in  a 
specified area  (Hall et al. 1997).  In  scientific and  lay publications, habitat  is defined  in many 
different ways and for many different purposes. For the purpose of the Plan, habitat is defined 
as  the  specific  places  where  the  environmental  conditions  (i.e.,  physical  and  biological 
conditions) required to support occupancy by  individuals or populations of a given species are 
present. Habitat may be occupied (individuals or population of the species are, or have recently 
been, present) or unoccupied (see unoccupied habitat below).  

Habitat  creation.  The  establishment  of  a  vegetation  community  in  an  area  that  did  not 
previously support it. For example, stock ponds can be created in areas that previously did not 
support them by grading and installing a check dam.  

Habitat  enhancement.  The  improvement  of  an  existing  degraded  vegetation  community. 
Enhancement  involves  improving  one  or more  ecological  factors,  such  as  species  richness, 
species  diversity,  overall  vegetative  cover,  or wildlife  value.  Enhancement  activities  typically 
occur on substrates that are largely intact.  

Habitat‐limited.  A  habitat‐limited  species  is  one  whose  abundance,  distribution,  or 
reproduction is limited by the availability or quality of suitable habitat. See suitable habitat. 

Habitat  quality.  The  ability  of  the  environment  to  provide  conditions  that  support  the 
persistence of individuals and populations. The precise meaning of quality varies by species and 
depends on the subject species’ specific needs in the context of a particular area. High‐quality 
habitat for some species comprises only foraging and resting elements; for others it comprises 
foraging, resting, and nesting elements; for still others  it may encompass all elements needed 
for  the  species  to  complete  its  lifecycle.  Low‐quality habitat would  include only  the minimal 
elements that support occurrence of the species. High‐quality habitat tends to support  larger 
numbers of species than low‐quality habitat. 
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Habitat quantity. The area of the environment that supports or could support occupancy of a 
given organism.  

Habitat  replacement. To  replace habitat  is  to mitigate habitat  loss by enhancing or  restoring 
habitat equivalent to or greater than the habitat lost. 

Habitat restoration. The establishment of a vegetation community  in an area that historically 
supported  it, but no  longer supports  it because of the  loss of one or more required ecological 
factors. Restoration may involve altering the substrate to improve a site’s ability to support the 
historic vegetation community. 

Harass.  An  intentional  or  negligent  act  or  omission  that  creates  the  likelihood  of  injury  to 
wildlife by annoying  it to such an extent as to significantly disrupt normal behavioral patterns 
which include, but are not limited to, breeding, feeding, or sheltering (50 CFR 17.3). 

Harm. An act  that actually kills or  injures wildlife. Such an act may  include significant habitat 
modification or degradation where  it kills or  injures wildlife by significantly  impairing essential 
behavioral patterns, including breeding, feeding, or sheltering (50 CFR 17.3). 

Hydrology. The movement of surface and subsurface water flows in a given area. The hydrology 
of an area is intimately connected with its precipitation, soils, and topography. 

Incidental  take. Any  taking otherwise prohibited,  if  such  taking  is  incidental  to,  and not  the 
purpose of, the carrying out of an otherwise lawful activity (50 CFR 17.3). 

In‐kind/like‐value  creation.  Establishing  the  same  vegetative  community  that would provide 
the  same  ecological  values  over  time  as  the  vegetation  community  affected.  For  example, 
creating  an  artificial  vernal  pool  that  supports  species  similar  to  those  found  in  an  affected 
vernal pool would be in‐kind/like‐value creation. 

Intermittent  stream.  A  stream  that  is  supplied  by  both  rainfall  runoff  and  groundwater. 
Intermittent  streams  tend  to be  seasonal,  flowing during  the  rainy  season  and  into  the  late 
spring or early summer. 

Jurisdictional wetlands and waters.  State  and  federally  regulated wetlands  and other water 
bodies that cannot be filled or altered without permits from either the Corps under Section 404 
of  the  Clean Water  Act,  the  State Water  Resources  Board,  or  the  Regional Water  Quality 
Control  Boards  under  either  Section  401  of  the  CWA  or  the  Porter‐Cologne Water  Quality 
Control Act, or the CDFW under Fish and Game Code Section 1602, as of the date the Plan takes 
effect. 

Land cover type. The dominant feature of the land surface discernible from aerial photographs 
and defined by vegetation, water, or human uses.  

Land‐use designation. The designation, by parcel, in an adopted city or county General Plan of 
the allowable uses. 
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Loss of habitat. A reduction in habitat quality or quantity that results from an adverse change in 
an environmental  condition. Environmental  conditions may  include  cover,  substrate,  channel 
type, interacting species, river area, reservoir area, water quality, and groundwater depth.  

Metapopulation. A group of partially  isolated populations belonging to the same species that 
are  connected  by  pathways  of  immigration  and  emigration.  Exchange  of  individuals  occurs 
between such populations, enabling recolonization of sites from which the species has recently 
become extirpated. 

No‐take species. Species  for which take  is not authorized under this Plan.  In order to comply 
with  the  terms of  the Plan, applicants  for coverage under  the Plan must avoid all direct and 
indirect impacts on no‐take species. See Table 5‐3 of the HCP/NCCP for a list of no‐take species. 

Out‐of‐kind/like‐value.  Establishing  a  similar,  but  not  identical,  vegetative  community  with 
some of the same ecological  functions and values as the affected vegetative community over 
time.  

Ordinary  high water mark  (OHWM).  A  line  on  the  shore  established  by  the  fluctuations  of 
water and  indicated by physical characteristics, such as a clear, natural  line  impressed on the 
bank;  shelving;  changes  in  the  character  of  soil;  destruction  of  terrestrial  vegetation;  or  the 
presence of litter and debris. 

Perennial  stream.  A  year‐round  stream  that  is  supplied  by  both  rainfall  runoff  and 
groundwater, as well as by substantial dry‐season inputs. 

Performance  indicator.  The  environmental  variables  that  are  quantitatively measured  over 
time  to  determine  if  enhanced/created/restored  natural  communities  have  successfully met 
Plan biological goals and objectives. 

Performance  objective.  In  monitoring,  the  optimal  desired  value  for  each  performance 
indicator.  Performance  objectives  establish  a  higher  threshold  for  each  indicator  than  that 
established  for  performance  standards.  Funding,  design,  and  management  objectives  for 
enhanced/created/restored natural communities are established at levels that are designed to 
ensure that the performance objectives are achieved. Failure to meet a performance objective 
would not constitute a changed circumstance or require remedial measures. 

Performance period. In monitoring, the time over which performance standards must be met. 

Performance standard. In monitoring, a minimum requirement necessary to achieve biological 
goals  and  objectives.  Failure  to  achieve  a  performance  standard  could  constitute  a  changed 
circumstance and require that remedial measures be implemented. 

Permittees.  Those  entities  requesting  a  Section  10(a)(1)(B)  incidental  take  permit  from  the 
USFWS  and  a  take  permit  under  the  NCCPA  from  the  CDFW  for  the  species  and  activities 
covered in the accompanying HCP/NCCP. 



East Contra Costa County HCP/NCCP 2013 Annual Report 
 

 
East Contra Costa County Habitat Conservancy    Page A‐6 

Planning surveys. Surveys conducted by applicants for Plan coverage and used  in the project‐
planning process to  identify constraints and determine which Plan conservation measures are 
applicable.  Planning  surveys  also  include  surveys  conducted  by  the  Implementing  Entity  on 
potential preserve lands to evaluate whether these lands will meet Plan requirements. 

Population.  A  group  of  individuals  of  the  same  species  inhabiting  a  given  geographic  area, 
among which mature  individuals  reproduce or are  likely  to  reproduce. Ecological  interactions 
and  genetic  exchange  are  more  likely  among  individuals  within  a  population  than  among 
individuals of separate populations of the same species. 

Range. The geographic area a species is known to occupy or believed to occupy. 

Practicable.  Practicable  means  available  and  capable  of  being  done  after  taking  into 
consideration cost, existing technology, and  logistics  in  light of overall project purpose  (45 FR 
85344, December 24, 1980: U.S. Environmental Protection Agency, 40 CFR 230.3, Definitions).  

Preconstruction  surveys.  Surveys  conducted  by  applicants  for  Plan  coverage  for  certain 
biological  resources  immediately  prior  to  construction  to  ensure  that  species  and  habitat 
avoidance and minimization measures can be effectively  implemented during construction of 
covered projects or implementation of covered activities.  

Preserves. Discrete areas of conserved habitats managed as single units under the Plan. 

Preserve System. All Plan preserves considered collectively. 

Protect  habitat.  To  maintain  the  existing  or  enhanced  extent  of  species  habitat  through 
acquisition,  easements,  or  other  practicable  processes  for  bringing  unprotected  sites  under 
protected status.  

Recovery. The process by which the decline of an endangered or threatened species is arrested 
or reversed or threats to its survival neutralized so that its long‐term survival in nature can be 
ensured. Recovery entails actions  to achieve  the  conservation and  survival of a  species  (U.S. 
Fish  and Wildlife  Service  and  National Marine  Fisheries  Service  1998),  including  actions  to 
prevent any further erosion of a population’s viability and genetic integrity, as well as actions to 
restore or establish environmental  conditions  that enable a  species  to persist  (i.e.,  the  long‐
term occurrence of a species through the full range of environmental variation). 

Recovery Plan. A document published by the USFWS that lists the status of a listed species and 
the actions necessary to remove the species from the endangered species list.  

Riparian habitat. Vegetation associated with rivers, streams, lake banks, and floodplains. 

Ruderal. A species or plant community that occurs on a highly disturbed site. 

Signature. Characteristic value, color, or  texture on an aerial photograph  that correlates  to a 
particular land cover type. 

Stream, perennial. A stream that flows throughout the year. 
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Stream,  intermittent.  A  stream  that  flows  only  at  certain  times  of  the  year,  generally  in 
response to precipitation runoff or groundwater input. 

Stream, ephemeral. A stream that flows only briefly  in direct response to precipitation  in the 
immediate vicinity, and that does not receive groundwater input. 

Succession. The change in the composition and structure of a biological community over time. 
Successional patterns often  shift dramatically  following a major disturbance  (e.g.,  fire,  flood, 
anthropogenic clearing of land).  

Suitable habitat. Habitat that exhibits the characteristics necessary to support a given species. 

Take. According to the federal Endangered Species Act (Section 3[18]), to harass, harm, pursue, 
hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. 
According to the California Endangered Species Act (Section 86 of the California Fish and Game 
Code), take means to hunt, pursue, catch, capture, or kill. 

Take  Coverage.  Is  defined  in  the HCP/NCCP  in  terms  of  land  cover  types  lost  as  a  result  of 
covered activities. See HCP/NCCP Chapter 3 of for definition of land cover types and Chapter 4 
for an estimate of loss of these land cover types.  

Umbrella species. A species whose range and habitat requirements are large and broad enough 
to encompass the range and habitat requirements of other species. 

Unoccupied habitat. Habitat that exhibits all the constituent elements necessary for a species, 
but  where  surveys  have  determined  that  the  species  is  not  currently  present.  The  lack  of 
individuals or populations  in  the habitat  is assumed  to be  the  result of  reduced numbers or 
distribution of the species such that some habitat areas are unused.  It  is expected that these 
areas would  be  used  if  species  numbers  or  distribution were  greater.  See  also  definition  of 
suitable habitat. 

Urban‐wildland interface. The narrow zone (<100 feet) between dense urban development and 
natural land cover in which structures can be built to minimize the damaging indirect effects on 
covered species or habitats of activities within urban areas.  

Vegetation community. A natural or artificial  terrestrial community defined by  the dominant 
vegetation and  the vegetation structure. This  term  is used synonymously with  the  regulatory 
term natural community under the Natural Community Conservation Planning Act of 2002.  
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