
East Contra Costa County Habitat Conservation 
Plan/Natural Community Conservation Plan 

Annual Report 2016

April 2017 



 
Cover Photographs:  

Land tour participants looking over Deer Valley, Roddy Ranch, Photo Credit: ECCC Habitat 
Conservancy; Preserved Forever signs along Vasco Road, Souza III, Photo Credit, Chris Lyall 
(EBRPD); Alameda Whipsnake feasting on a skink, Dainty Ranch, Photo Credit Lesley and Bill 
Hunt. 



 

East Contra Costa County Habitat Conservancy  Page i 

TABLE OF CONTENTS 
Page 
List of Tables ................................................................................................................................... iv 
List of Figures .................................................................................................................................. vi 
List of Acronyms and Abbreviations .............................................................................................. vii 
Table of Contents ..................................................................................................................... i 
Executive Summary ................................................................................................................. 1 

Covered Activities ........................................................................................................................... 1 

Land Acquisition and Stay-Ahead Provision ................................................................................... 2 

Habitat Restoration and Creation ................................................................................................... 3 

Coordinated Wetland Permitting ................................................................................................... 3 

Funding ........................................................................................................................................... 4 

 Introduction ..................................................................................................................... 1 

East Contra Costa County HCP/NCCP Background ......................................................................... 1 

Annual Report ................................................................................................................................. 2 

Covered Activities and Impacts .................................................................................................. 3 

Land Acquisition ......................................................................................................................... 3 

Habitat Restoration and Creation .............................................................................................. 3 

Preserve Management ............................................................................................................... 3 

Monitoring, Research, and Adaptive Management ................................................................... 4 

Stay-Ahead Provision .................................................................................................................. 4 

Changed Circumstances and Remedial Measures ..................................................................... 4 

Finances ...................................................................................................................................... 4 

Program Administration ............................................................................................................. 4 

 Covered Activities and Impacts ......................................................................................... 5 

Covered Activities Receiving Take Coverage .................................................................................. 5 

Conditions on Covered Activities .................................................................................................... 5 

Impacts on Land Cover Types and Covered Plants ......................................................................... 6 

 Land Acquisition ............................................................................................................... 7 

Preserve System .............................................................................................................................. 7 

Acquisition Analysis Zones ......................................................................................................... 7 

2016 Land Acquisition ................................................................................................................ 8 

 Habitat Restoration and Creation ................................................................................... 15 

Wetlands and Streams .................................................................................................................. 15 

Alkali Wetlands ............................................................................................................................. 15 



 

East Contra Costa County Habitat Conservancy  Page ii 

Mitigation and Contribution to Recovery ..................................................................................... 15 

Vaquero Farms Seasonal Wetland 3 Creation .............................................................................. 16 

Hess Creek Channel Restoration Project ...................................................................................... 17 

Souza II Corral Vernal Pool Restoration ........................................................................................ 19 

Vaquero Farms Seasonal Wetlands Creation Project (Seasonal Wetlands 1 and 2) .................... 20 

Upper Hess Watershed Habitat Restoration Project .................................................................... 22 

Irish Canyon Riparian Restoration Project .................................................................................... 24 

 Preserve Management ................................................................................................... 26 

Preserve Management Plans ........................................................................................................ 26 

Conceptual Ecological Models .................................................................................................. 27 

Natural Community Enhancement ............................................................................................... 27 

Land Management ........................................................................................................................ 28 

 Monitoring, Research, and  Adaptive Management ........................................................ 33 

Monitoring .................................................................................................................................... 33 

Effectiveness Monitoring ......................................................................................................... 33 

Compliance Monitoring ............................................................................................................ 36 

Directed Research ......................................................................................................................... 36 

Golden Eagle Research ............................................................................................................. 36 

Special Status and Invasive Plant Management Pilot Project .................................................. 38 

Bat Fatalities in the Altamont Pass Wind Resource Area ......................................................... 39 

Longhorn Fairy Shrimp Study ................................................................................................... 40 

Evaluation of Efficacy of Wildlife Undercrossings .................................................................... 40 

Invasive Species Weed Mapping .............................................................................................. 40 

Adaptive Management ................................................................................................................. 40 

 Stay-Ahead Provision ..................................................................................................... 42 

Stay-Ahead Provision .................................................................................................................... 42 

Stay-Ahead Assessment ........................................................................................................... 42 

 Changed Circumstances and  Remedial Measures .......................................................... 44 

Changed Circumstances ................................................................................................................ 44 

 Finances ......................................................................................................................... 45 

Budget ........................................................................................................................................... 45 

Revenue Sources ...................................................................................................................... 45 

Funding in Perpetuity ............................................................................................................... 46 

 Program Administration ................................................................................................. 47 

Minor and Major Amendments .................................................................................................... 47 

Coordinated Wetland Permitting ................................................................................................. 47 



 

East Contra Costa County Habitat Conservancy  Page iii 

Background and 2016 Achievements ....................................................................................... 47 

Summary of Regional General Permit and Associated Biological Opinion .............................. 47 

Proposed In-Lieu Fee Instrument/Program ............................................................................. 48 

Interim Strategy ........................................................................................................................ 48 

Mitigation Fee Audit and Update ................................................................................................. 49 

Other Activities ............................................................................................................................. 50 

Public Outreach/Engagement .................................................................................................. 50 

 References ..................................................................................................................... 51 

 List of Preparers ............................................................................................................. 53 

East Contra Costa County Habitat Conservancy ........................................................................... 53 

ICF International ........................................................................................................................... 53 

Appendix A: Glossary ............................................................................................................... 1 

 
  



 

East Contra Costa County Habitat Conservancy  Page iv 

List of Tables 
1.  Reporting Summary of Covered Activities for 2016 

2.  Reporting Period Summary of Natural Community and Landscape-level Conditions 
on Covered Activities by Project 

3.  Reporting Period Summary of Species-Level Conditions on Covered Activities by 
Project 

4.  Reporting Period and Cumulative Permitted Impacts on Land Cover Types from 
Covered Activities and Conservation Measure Implementation  

5.  Reporting Period and Cumulative Impacts on Covered Plants 

6.  Impacts on Aquatic and Stream Land Cover Types by Watershed:  
Reporting Period and Cumulative 

7.  Cumulative Summary of Acquired Properties, Funding Sources, and Non‐Federal 
Match for Section 6 Grants 

8a.  Summary of Natural Community Protection, Restoration, and Creation by Land 
Cover Type 

8b.  Reporting Period Summary of Natural Community Protection 

9.  Cumulative Summary of Progress Toward Fulfilling Preservation Requirements for 
Jurisdictional Wetlands and Waters  

10.  Reporting Period and Cumulative Conservation of Covered Plants 

11.  Achievement of Zone-Specific Land Acquisition Requirements:  
Reporting Period and Cumulative Summary 

12.  Aquatic and Stream Land Cover Restoration and Creation by Watershed 

13a.  Restoration Project Summary 

13b.  Restoration Acreage Summary  

13c. Hess Creek Restoration Specific Objectives and Performance Criteria 

13d.  Souza II Corral Vernal Pool Restoration Specific Objectives and Performance Criteria 

13e.  Vaquero Farms South Vernal Pool Creation Specific Objectives and Performance 
Criteria  

13f.  Upper Hess Watershed Habitat Restoration Site Specific Restoration Objectives 

13g. Upper Hess Watershed Habitat Restoration Project Performance Standards  

14.  Stay-Ahead Assessment: Land Cover 

15.  Stay-Ahead Assessment: Plants 

16.  Vernal Pool Shrimp Stay-Ahead Summary 



 

East Contra Costa County Habitat Conservancy  Page v 

17.        2016 Conservancy Budget: Expenditures and Comparison to Budget Projections 

18.  Summary of All Revenues Received 

19.  Summary Accounting of Fee and Grant Revenues Received in Reporting Period 
(includes grant funds approved but not received) 

20. Grants Awarded to Conservancy for Implementation of East Contra Costa County 
HCP/NCCP 



 

East Contra Costa County Habitat Conservancy  Page vi 

List of Figures  
ES-1.  Stay Ahead Compliance 

ES-2.  Detailed Comparison of Conservation Required and Achieved to Impact Limit and 
Incurred for Terrestrial Land Cover Types 

ES-3.  Detailed Comparison of Conservation Required and Achieved to Impact Limit and 
Incurred for Aquatic Land Cover Types 

ES-4.  Progress Toward Assembling the Preserve System 

1.  East Contra Costa County Habitat Conservation Plan Inventory Area 

2.  Initial Urban Development Area and Specific Rural Infrastructure Projects that May Be 
Covered 

3a. Location and Impact Acreage for Projects that Received Coverage in 2016 

3b. Location of Covered Projects to Date (2008–2016) 

4.  Acquisition Analysis Zones and Sub-Zones 

5.  Acquisition Priorities with Initial Urban Development Area 

6.  Acquisition Priorities with Maximum Urban Development Area 

7.  EBRPD Acquisitions Completed under HCP/NCCP as of December 31, 2016 

8. Coelho: Land Cover Map 

9. Coelho: Representative Photographs 

10.        Hanson Hills Property: Land Cover Map 

11. Hanson Hills: Representative Photographs 

12. Nunn Property: Land Cover Map 

13. Nunn Property: Representative Photos 

14.        Location of Habitat Restoration and Creation Projects  
 



 

East Contra Costa County Habitat Conservancy  Page vii 

Acronyms and Abbreviations 
2013 Fee Report East Contra Costa County HCP/NCCP Mitigation Fee Audit and Nexus 

Study, Final Report 
APWRA Altamont Pass Wind Resource Area  
CDFW California Department of Fish and Wildlife  
CFR Code of Federal Regulations  
Conservancy East Contra Costa County Habitat Conservancy  
Corps U.S. Army Corps of Engineers  
County Contra Costa County  
CWA Clean Water Act  
EBRPD East Bay Regional Park District  
EPA U.S. Environmental Protection Agency  
ESA Federal Endangered Species Act  
EQIP Environmental Quality Incentive Program  
GIS geographic information system  
GPS global positioning system  
HCP/NCCP East Contra Costa County Habitat Conservation Plan/Natural Community 

Conservation Plan  
HCPA Habitat Conservation Plan Association  
ILF In-Lieu Fee  
Mitigation Rule Compensatory Mitigation for Losses of Aquatic Resources 
Ln ft Linear Feet 
Plan East Contra Costa County Habitat Conservation Plan/Natural Community 

Conservation Plan 
Regional Water 
Board 

Regional Water Quality Control Board 

RGP Regional General Permit  
State Water Board State Water Resources Control Board  
USFWS U.S. Fish and Wildlife Service  

 



 

East Contra Costa County Habitat Conservancy  Page ES-1 

EXECUTIVE SUMMARY 

 

This is the eighth Annual Report for the East Contra Costa County Habitat Conservation 
Plan/Natural Community Conservation Plan (HCP/NCCP or Plan) prepared by the East Contra 
Costa County Habitat Conservancy (Conservancy). This Annual Report summarizes 
implementation activities undertaken between January 1, 2016, and December 31, 2016, per the 
conditions of the Plan and Implementing Agreement. 

The HCP/NCCP proactively addresses the region’s long-term conservation needs by 
strengthening local control over land use and providing greater flexibility in meeting other needs 
such as housing, transportation, and economic growth. It provides a framework for regional 
conservation and development. The plan provides for the protection of natural resources while 
streamlining the permitting process for take coverage of state and federally listed species and for 
mitigating impacts on sensitive habitats and resources. Permits issued by the U.S. Fish and 
Wildlife Service (USFWS) and the California Department of Fish and Wildlife (CDFW) in 2007 allow 
the Permittees1 to comply with the federal Endangered Species Act (ESA) and California’s Natural 
Community Conservation Planning Act. Over the 30-year permit term, impacts from urban 
development and rural infrastructure projects will be offset by the creation of a Preserve System 
managed for the benefit of 28 covered species, as well as the natural communities that they—
and hundreds of other species—depend on for habitat.  

Covered Activities 
In 2016, 18 projects received streamlined permits through the HCP/NCCP.  The projects include 
infrastructure, transportation, housing, and other economic development activities providing a 

                                                       
1 The Permittees are Contra Costa County; the cities of Brentwood, Clayton, Oakley, and Pittsburg; the East Contra 
Costa County Habitat Conservancy; the Contra Costa County Flood Control and Water Conservation District; and the 
East Bay Regional Park District. 

Ridge between Horse and Deer Valleys, Roddy Ranch.  
Photo Credit: ECCC Habitat Conservancy 
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range of benefits for the communities of eastern Contra Costa County. Highlights of these 
approved covered activities include the following. 

Transportation: The Contra Costa Public Works Department constructed the Canal Road 
Sidewalk and Bike Lanes Project. The project involved impacts to a Willow Creek that required 
the County to secure permits for impacts to habitat.  The project involved the construction of a 
sidewalk and striping bike lanes on both sides of the road. The Project is adjacent to Bel Air 
Elementary School and in close proximity to the Pittsburg/Bay Point Bay Area Rapid Transit 
(BART) station. The Project will provide safe, dedicated pedestrian and bike access to the school 
and BART station.   

Residential Development: The 27-unit Maffeo Residential Development Project in the City of 
Brentwood received permit coverage under the Plan. The project initiated construction in late 
2016 and construction is expected to continue into 2017.  

Utility Infrastructure: The PG&E T-1047A Hydrotest Project received permit coverage under the 
Plan through the Conservancy in 2016. The project involves hydrostatic pressure testing on 
approximately 1.84 miles of 24-inch diameter natural gas pipeline. Hydrotesting is considered 
routine gas pipeline maintenance, and involves temporarily evacuating all gas from a portion of 
the gas pipeline, filling it with water, pressurizing the pipeline for the test, removing water from 
the pipeline after the successful test, and returning the pipeline back into service. The Project 
requires excavation and staging at two work locations along PG&E Line 114 in the City of 
Brentwood. All work associated with the project is temporary and the sites will be restored to 
pre-project conditions at the close of the project.   

Altogether, 18 projects received streamlined permit coverage under the Plan in 2016, including 
14 urban development projects, 1 rural infrastructure operations and maintenance (O&M) 
project, and 3 rural infrastructure projects. These activities resulted in 70.4 acres of permanent 
impacts and 8.1 acres of temporary impacts on terrestrial land cover types; 0.20 acre of 
permanent impacts on aquatic habitats; and 66.00 linear feet of permanent impacts and 6.00 
linear feet of temporary impacts on streams.  

Land Acquisition and Stay-Ahead Provision 
During the first 9 years of implementation, the Conservancy made significant progress toward 
the Plan’s acquisition goals (see Figures ES-1 through ES-4). By the end of the reporting period, 
32 properties had been acquired for the Preserve System, totaling over 13,212 acres. All 
acquisitions to date have been completed in partnership with the East Bay Regional Park District 
(EBRPD). EBRPD owns these properties and, together with the Conservancy, manages the 
Preserve System lands.  

The Conservancy partnered with EBRPD in 2016 to acquire three properties, totaling 915.5 acres. 
The Coelho and Hanson Hills properties are located adjacent or in close proximity to several 
Preserve System properties. The Nunn property is the first acquisition in Zone 6 and offers many 
unique conservation and restoration opportunities. Additional highlights of the acquisitions 
include the following: 
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• A total of 186 acres of annual grassland were acquired during the reporting period, 
and approximately 7,313 acres have been protected to date (44% of the annual 
grassland preservation requirement). 

• 26 acres of alkali grassland were acquired in the reporting period, and 251 acres have 
been protected to date (20% of the alkali grassland preservation requirement).  

• 27 acres of oak savanna were acquired in the reporting period, and 391 acres have 
been protected to date (78% of the oak savanna preservation requirement). 

The Conservancy remains in compliance with the Plan’s Stay-Ahead Provision. The Conservancy 
has made substantial progress in the first 9 years of implementation toward many of the Plan’s 
30-year conservation requirements. Conservation of all land cover types is ahead of impacts 
incurred (see Figures ES-1 through ES-4). The Stay-Ahead Provision only reflects land cover 
requirements and does not reflect geographical requirements intended to ensure Preserve 
System connectivity. The Conservancy is aware of both the qualitative and quantitative goals of 
the Plan. Figure ES-4 illustrates that the Conservancy is ahead of the average pace necessary to 
assemble the 30,300-acre Preserve System estimated to be required by Year 30. 

Habitat Restoration and Creation 
The Plan requires stream and wetland restoration and pond creation to compensate for impacts 
on streams, wetlands, and ponds by development activities covered by the Plan. Over the 30-
year life of the Plan, the Conservancy anticipates restoring or creating up to 500 acres of wetlands 
and ponds and 6 miles of streams (this figure represents the maximum impact scenario; the 
ultimate impacts and restoration/creation requirements may be much less). No restoration 
projects were constructed during the reporting period. Three previously constructed restoration 
projects met success criteria. To date, nine restoration projects have been constructed, and each 
is monitored and adaptively managed.  

Coordinated Wetland Permitting 
The HCP/NCCP was designed not only to conserve endangered species, but also wetlands and 
waters that provide habitat for these species and support other natural resource functions and 
values. This conservation approach was intended, in part, to enable permit streamlining to 
extend beyond endangered species and to include regional permitting under state and federal 
laws for impacts on jurisdictional wetlands and waters. The interest in integrating federal and 
state wetland permitting into the HCP/NCCP process is the same as the articulated purpose of 
the Plan—to benefit streams and wetlands by conserving these resources in a more coordinated 
and comprehensive fashion on a regional scale and to provide an integrated, coordinated 
approach to permitting in lieu of the often inefficient and costly project-by-project approach.  

Discussion with U.S. Army Corps of Engineers (Corps), U.S. Environmental Protection Agency 
(EPA), State Water Resources Control Board (State Water Board), the Regional Water Quality 
Control Boards (Regional Water Boards) , CDFW, and USFWS regarding this parallel approach to 
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compliance with wetlands regulations started in 2002 during the early stages of developing the 
HCP/NCCP. Coordinating wetlands regulation with HCPs is difficult in part because there is no 
precedent. 

Important milestones reached to date are summarized below.  

• On May 4, 2012, the Corps issued a Regional General Permit (RGP) related to the 
HCP/NCCP. The RGP is designed to streamline wetland permitting in the HCP/NCCP 
inventory area by coordinating the avoidance, minimization, and mitigation measures 
in the Plan with the Corps’ wetland permitting requirements. Currently, the RGP only 
relates to Clean Water Act Section 404 permits, but discussions are ongoing with the 
State Water Board and Regional Water Boards to coordinate their requirements with 
the RGP and HCP/NCCP.  

• On April 30, 2012, USFWS issued a Biological Opinion for the RGP. The Biological 
Opinion relies on the HCP/NCCP for mitigation measures and eliminates the need for 
the Corps to consult individually with USFWS for each project covered by the RGP. The 
term of the Biological Opinion corresponds with the 30-year term of the HCP/NCCP. 

• The Conservancy is seeking to establish an In-Lieu Fee (ILF) program to comply with 
the Compensatory Mitigation for Losses of Aquatic Resources (Mitigation Rule; Code 
of Federal Regulations [CFR], Title 33, Part 332). The proposed ILF program would be 
implemented in conjunction with requirements of the RGP and HCP/NCCP. The ILF 
program would sanction payment of HCP/NCCP fees as suitable mitigation under 
Corps permits. The Conservancy is working with the Corps to develop the ILF program 
agreement. 

• Until the ILF program is in place, the interim approach is permittee-responsible 
compensatory mitigation, an option defined in Mitigation Rule 33 CFR Part 332. Under 
this approach, until the ILF is approved, the Conservancy will designate a portion of 
its existing wetland restoration sites as compensatory mitigation for an applicant’s 
project, and this will fulfill the applicant’s Section 404 compensatory mitigation 
requirements under the RGP. The Corps initially approved using this interim strategy 
for up to 1 year, at which time the interim strategy would be replaced by the ILF 
program. In 2013, the Corps approved extending the interim strategy while it 
continues to work on the ILF program.  

• To date, 12 covered projects and two Conservancy restoration projects have received 
permit coverage through the RGP. 

• The Conservancy and USACE initiated work for the reissuance of RGP 1. The reissuance 
is anticipated to occur to provide USACE 404 permit continuity. 

Funding 
The Conservancy successfully pursued and secured grants during the 2016 reporting period. 
Various federal and state sources generously granted $7,363,644 towards land acquisition and 
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preserve management activities. Mitigation fees and other payments from project proponents 
totaled $1,010,904. Local matching funds, which include grants awarded to local partners, 
totaled $1,341,074.  



This is a graphical representation of data in Table 14.

    The chart compares conservation achieved to impacts incurred according to the specific guidelines set forth in the Stay Ahead Provision.
    The green bars display the percent of the land cover acquired as a percent of the conservation required.
    The red bars display the percent of land cover impact incurred as a percent of the impact limits.
    To comply with the Stay Ahead Provision, for terrestrial land covers the green bars need to be not more that 5% below the red bars.
    With the extensive conservation effort to date, progress toward conservation goals have met, exceeded or vastly exceeded Stay Ahead Provision requirements.

[4] Ephemeral stream has 
exceeded the conservation 
requirement: it is 624% of 
the total.

[3] Intermittent stream has 
exceeded the conservation 
requirement: it is 6185% of 
the total.

[2] Perennial stream has 
exceeded the conservation 
requirement: it is 299% of 
the total.

[1] Oak woodland has 
exceeded the conservation 
requirement: it is 616% of 
the total.

45.4

38.2

78.1

100.0

89.2

7.2
11.5

37.9

71.6

0.0

8.6

100.0 100.0 100.0

4.4
2.0 0.0 0.7

2.9
0.1 0.7 0.5 0.1 0.0 0.1

4.6

25.0

1.1

All
grassland

and
irrigated

agriculture

Chaparral
and

scrub

Oak
savanna

Oak
woodland

[1]

Riparian
woodland/

scrub

Perennial
wetland

Seasonal
wetland

Alkali
wetland

Pond Reservoir
(open
water)

Slough/
Channel

Perennial
stream

[2]

Intermittent
stream

[3]

Ephemeral
stream

[4]

0

20

40

60

80

100

Figure ES-1. Stay Ahead Compliance

Total
Conservation
Requirement
Achieved

Total
Impacts
Incurred

Land Cover Type

P
er

ce
nt



Protection
Required

Protection
To Date

Impact
Cap

Impacts
To Date

Terrestrial Land
Cover Type

18,150.0

8,238.4

12,148.0

528.6

All grassland and irrigated agriculture
0

5,000

10,000

15,000

Figure ES-2a. Detailed Comparison of Conservation Required and Achieved to
    Impact Limit and Incurred for Terrestrial Land Cover Types

A
cr

es



Protection
Required

Protection
To Date

Impact
Cap

Impacts
To Date

Terrestrial Land
Cover Type

550.0
500.0

400.0

210.3

390.5

2,465.9

2.0

165.0

73.0
0.0 0.0 0.5

Chaparral and scrub Oak savanna Oak woodland
0

500

1,000

1,500

2,000

Figure ES-2b. Detailed Comparison of Conservation Required and Achieved to
    Impact Limit and Incurred for Terrestrial Land Cover Types

A
cr

es



Note: Aquatic land cover requirements are linked to mitigation ratios rather than absolute acreage figures.
The caps and requirements shown here are based on the maximum estimated impacts.
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Note: Aquatic land cover requirements are linked to mitigation ratios rather than absolute acreage figures.
The caps and requirements shown here are based on the maximum estimated impacts.
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 INTRODUCTION 

East Contra Costa County HCP/NCCP Background 
Eastern Contra Costa County is a unique region where the San Francisco Bay Area, Sacramento–
San Joaquin River Delta, and Central Valley meet (Figure 1). Much of the area retains a rural 
lifestyle supporting housing, farms, and ranches. It features a rich landscape that is home to a 
number of rare plants and animals. More than 150 rare species occur in the east Contra Costa 
County area, including the San Joaquin kit fox (Vulpes macrotus mutica), California red-legged 
frog (Rana draytonii), California tiger salamander (Ambystoma californiense), Alameda 
whipsnake (Masticophis lateralis euryxanthus), western burrowing owl (Athene cunicularia 
hypugea), vernal pool fairy shrimp (Brachinecta lynchi), and Diablo helianthella (Helianthella 
castanea). Located east of San Francisco, the area’s convenient location, natural beauty, and mild 
climate have led to rapid population growth. Contra Costa County’s population is predicted to 
grow by 127,000 people between 2007 and 2025, providing important new housing for the San 
Francisco Bay Area’s growing workforce. A significant portion of this growth will occur in east 
Contra Costa County in habitat that supports state and federally listed species, resulting in a 
conflict between conservation and development. 

Between 2001 and 2006, the East Contra Costa County Habitat Conservation Plan Association 
(HCPA) developed the East Contra Costa County Habitat Conservation Plan/Natural Community 
Conservation Plan (HCP/NCCP or Plan) that provides regional conservation and development 
guidelines to protect natural resources while improving and streamlining the permit process for 
state and federally listed species and wetland regulations. The Plan was approved at the local 
level in 2006 and 2007, and permits were issued by the California Department of Fish and Wildlife 
(CDFW, formally the California Department of Fish and Game) and the U.S. Fish and Wildlife 
Service (USFWS) in 2007. The Plan allows Contra Costa County (County); the Contra Costa County 
Flood Control and Water Conservation District (County Flood Control District); the East Bay 
Regional Park District (EBRPD); the Cities of Brentwood, Clayton, Oakley, and Pittsburg; and the 
East Contra Costa County Habitat Conservancy (Conservancy)—a group collectively referred to 
as the Permittees—to control endangered species permitting for activities and projects in the 
region, performed or approved by the Permittees, while providing comprehensive species, 
wetlands, and ecosystem conservation and contributing to the recovery of endangered species 
in northern California. The Plan helps to avoid project-by-project permitting, which is generally 
costly and time consuming for applicants and often results in uncoordinated and biologically 
ineffective mitigation.  

The Plan was developed by a team of scientists and planners led by the HCPA with input from 
independent science reviewers, stakeholders, and regulators. Within the 174,018-acre inventory 
area, the issued permits provide take authorization under the California Natural Community 
Conservation Planning Act and federal Endangered Species Act (ESA) for 8,670–11,853 acres of 
urban development and 1,126 acres of rural infrastructure projects. The primary means to offset 
these impacts is to conserve and restore lands in a Preserve System. The Preserve System will 
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encompass approximately 23,800–30,300 acres of land that will be managed to benefit the 28 
species covered by the Plan as well as the natural communities that they, and hundreds of other 
species, depend on for habitat. 

The Conservancy is the Entity tasked with the implementation of the HCP/NCCP. The Conservancy 
is a joint exercise of powers authority formed by the participating cities and the County. The 
Conservancy Governing Board consists of elected officials from participating city councils and the 
County Board of Supervisors. The Executive Director and the Conservancy Secretary manage day-
to-day activities of the Conservancy under the direction of the Governing Board. The Executive 
Director, in partnership with dedicated staff members, performs a wide range of tasks necessary 
to implement the Plan. Responsibilities include coordinating real estate activities; assisting, 
reviewing, and tracking applications for take authorization; coordinating habitat restoration; 
overseeing monitoring and adaptive management; maintaining the budget; managing 
consultants; applying for outside funding and administering approved grants; coordinating with 
external agencies; compiling annual reports to CDFW and USFWS; and supporting the Governing 
Board and advisory committees. 

EBRPD is expected to be the primary landowner and land manager for the Preserve System, and 
so far all land acquisitions have been completed by EBRPD. EBRPD has more than 75 years of 
experience managing public open space lands and now owns more than 114,000 acres. 
HCP/NCCP Preserve System lands acquired by EBRPD will ultimately be available for public access. 

Annual Report 
The purpose of this Annual Report is to provide the Governing Board, USFWS, CDFW, and the 
general public the opportunity to review the Conservancy’s actions and progress made toward 
implementing the Plan. These entities can use the Annual Report to assess the success of the Plan 
and provide recommendations to the Plan’s Governing Board and the Conservancy staff for Plan 
implementation in subsequent years. The goals of the Annual Report are as follows: 

• Providing the information and data necessary for the Permittees to demonstrate to 
CDFW and USFWS that implementation is proceeding according to the Plan, the 
Implementing Agreement, and the take permits; 

• Disclosing and documenting issues with Plan implementation that require 
consultation and resolution with CDFW, USFWS, and/or the Permittees; and 

• Identifying administrative or minor changes to Plan components implemented in the 
last calendar year that were adopted to improve the success of the Plan. 

The Annual Report is focused on implementation actions taken during the reporting period of 
January 1, 2016, through December 31, 2016. The Report also summarizes the Plan 
implementation activities undertaken from the actual start of Plan Implementation on January 
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18, 2008 (when the last set of local ordinances took effect2), to December 31, 2016. The required 
elements of the Annual Report as defined by the Plan are listed below. 

• Covered Activities and Impacts 

• Land Acquisition 

• Habitat Restoration and Creation 

• Preserve Management 

• Monitoring, Research, and Adaptive Management 

• Stay-Ahead Provision 

• Changed Circumstances and Remedial Measures 

• Finances 

• Program Administration 

Covered Activities and Impacts 
Section II of this Annual Report describes all projects and activities for which incidental take 
authorization was approved (covered activities) during the reporting period, including an 
accounting of the acreage of impact by project, activity type, and land cover type. Conditions on 
covered activities applied to each project are identified, and impacts on riparian and wetland 
land cover types are reported by watershed. 

Land Acquisition 
Section III describes the land acquisitions that occurred during the reporting period, including a 
summary of land acquisition funding from local, state, and federal sources. Each land acquisition 
property is identified, and a summary of natural communities protected during the reporting 
period and permit term is provided. In addition, progress toward all acquisition requirements, 
including land cover types, habitat connectivity, covered plant populations, and wetland and 
creek protection is assessed.  

Habitat Restoration and Creation 
Section IV describes natural community creation and restoration conservation measures 
implemented during the reporting period and summarizes cumulative accomplishments made 
during the permit term, including riparian and wetland restoration by watershed.  

Preserve Management 
Section V describes all land management activities undertaken on Preserve System properties 
and discusses the management issues facing the Conservancy at each preserve unit. Habitat 
enhancement measures implemented are also identified.  

                                                       
2 The HCP/NCCP implementing ordinances for the cities of Brentwood and Clayton and Contra Costa County took 
effect on January 15, 2008. The ordinances for the cities of Oakley and Pittsburg took effect on January 18, 2008. 
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Monitoring, Research, and Adaptive Management 
Section VI summarizes the monitoring, research, and adaptive management activities that were 
conducted by the Conservancy and partners during the reporting period. These actions are 
summarized at the landscape level, natural community level, and species level.  

Stay-Ahead Provision 
Section VII assesses compliance with the Stay-Ahead Provision, a set of requirements to ensure 
that progress toward acquisition of Preserve System lands precedes impacts associated with 
covered activities. This assessment includes a cumulative summary of impacts and conservation 
for all land cover types. 

Changed Circumstances and Remedial Measures 
Section VIII describes actions taken or anticipated regarding changed circumstances, including 
remedial actions. 

Finances 
Section IX includes accounting of revenue received by type (e.g., development fees, wetland fees, 
grants, etc.) and an overview of the Conservancy’s budget and expenditures during the reporting 
period. 

Program Administration 
Section X summarizes administrative changes, minor modifications, or major amendments 
proposed or approved during the reporting year. Policy clarifications and early implementation 
tasks that occurred during the reporting period are described in subsections. 
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 COVERED ACTIVITIES AND IMPACTS 
This section describes the activities and projects within the inventory area that were approved 
for take authorization pursuant to the Plan (covered activities) during the reporting period. The 
Plan requires covered activities to compensate, avoid, and minimize impacts on covered species 
through a variety of conservation measures. The Plan allows incidental take coverage for the 
following four activities (Figure 2):  

• Urban Development Area Projects: All activities and projects associated with urban 
growth within the urban development area as defined by the Plan. 

• Rural Infrastructure Projects: Transportation projects, flood protection projects, and 
utility projects occurring outside the urban limit line that support urban development. 

• Rural Infrastructure Operation and Maintenance Activities: Road, flood protection 
facility, and utility line or facility operation and maintenance projects that occur 
outside the urban development area and urban limit line. 

• Preserve System Activities: Management and recreational facilities; habitat 
enhancement, restoration, and creation; species surveys, monitoring, and research; 
emergency activities; and utility construction and maintenance that occur within the 
Preserve System; and neighboring landowner activities. 

Covered Activities Receiving Take Coverage 
A total of 18 projects received take coverage under the Plan during the reporting period (Table 1 
and Figures 3a and 3b). Covered activities include the following: 

• 14 urban development area projects 

• 1 rural infrastructure operation and maintenance project 

• 3 rural infrastructure projects 

All covered activities mitigated impacts through the payment of HCP/NCCP fees. In 2016, 
mitigation fees, contribution to recovery charges, and administrative fees related to covered 
projects totaled $1,010,904. See Section IX for more details. 

Conditions on Covered Activities 
The purpose of conditions on covered activities is to meet regulatory standards to avoid and 
minimize potential impacts on covered species (payment of fees or provision of land in lieu of 
fees satisfies mitigation requirements). Conditions also reduce and minimize impacts on 
important natural communities. Conditions on covered activities include completion of 
preconstruction surveys, minimization of development footprints that are adjacent to preserves, 
establishment of stream setbacks and fuel management buffers, management of the urban-
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wildland interface, maintenance of hydrologic conditions, avoidance of direct impacts on 
extremely rare plants and fully protected wildlife species and covered migratory birds, best 
management practices for flood control, and design requirements for roads outside the urban 
development area. Each condition is described in detail in Chapter 6 of the Plan under Section 
6.4, Specific Conditions on Covered Activities. 

Specific project circumstances determine which conditions apply to each project. For example, 
Condition 1.12 Implement Best Management Practices for Rural Road Maintenance only applies 
to rural road maintenance projects. Compliance with the conditions on covered activities is an 
important part of the conservation strategy. 

As shown in Tables 2 and 3, landscape, natural community, and species level conditions were 
applied to all 18 covered activities implemented during the 2016 reporting period.  

Impacts on Land Cover Types and Covered Plants 
Covered activity impacts are tracked by land cover type (Table 4), covered plant occurrences 
(Table 5), and aquatic habitat and stream by watershed (Table 6). During the reporting period 
there were a total of 70.4 acres of permanent impacts and 8.1 acres of temporary impacts (Table 
4). Both permanent and temporary impacts occurred on streams—66.00 linear feet of permanent 
impacts and 6.00 linear feet of temporary impacts. No covered plants were removed by covered 
projects in the reporting period (Table 5). Impacts on aquatic land cover types during the 
reporting period occurred in four watersheds—Brushy, East County Delta, Lower Mt. Diablo, and 
Willow (Table 6).  
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Figure 3a.  Location and impact acreage for Projects that Received Coverage in 2016
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Figure 3b.  Location of Covered Projects to-date (2008-2016)
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Table 1. Reporting Summary of Covered Activities for 2016 Page 1 of 4

Project Name Activity Type Covered By Location Description

Activities within the Urban Development Area
Oakley Generating 
Station Project‐Third 
Amendment

Utility ECCC Habitat 
Conservancy

6000 Bridgehead Road, 
Oakley, CA

The project addressed a change in the location of transmission tower 2/21, 
resulting in a minor change in the transmission line right‐of‐way and the 
pull site configuration for this tower.

Oakley Generating 
Station Project‐Second 
Amendment

Utility ECCC Habitat 
Conservancy

6000 Bridgehead Road, 
Oakley, CA

The project addressed a change in the location of transmission tower 2/21, 
resulting in a minor change in the transmission line right‐of‐way and the 
pull site configuration for this tower.

Verizon Wireless Empire 
Oakley Road

Utility City of Oakley 2092 Oakley Road, Oakley, 
CA 94561

Verizon Wireless constructed a new unmanned wireless communication 
facility designed as a pine tree, including all related equipment and 
cabling.

State Route 4/Balfour 
Road Interchange 
Improvements Project‐ 
First Amendment

Transportation ECCC Habitat 
Conservancy

Intersection of SR4 and 
Balfour Road, Brentwood, 
CA

The  amendment addressed modifications to the SR4/Balfour Road 
Interchange Improvement Project. The proposed changes required 
removal of 24 trees within the existing open channel of Deer Creek to 
facilitate bridge construction, channel conform work to transition the 
proposed daylighted section back to the existing channel, placement of 
rock slope protection, and eliminating the previously proposed offsite 
improvements associated with the Kinder Morgan utility relocation work.

Port Chicago 
Highway/Willow Pass 
Road Sidewalk 
Improvement Project

Transportation Contra Costa 
County‐Public 
Works

The intersection of Port 
Chicago Highway and 
Willow Pass Road in Bay 
Point

The Public Works Department constructed approximately 1,400 linear feet 
of sidewalk and bike lane improvements at the intersection of Port Chicago 
Highway and Willow Pass Road in the unincorporated community of Bay 
Point.

Canal Road Sidewalk and 
Bike Lanes Project

Transportation Contra Costa 
County‐Public 
Works

Canal Road between Bailey 
Road and Loftus Road, Bay 
Point, CA

The project consisted of constructing a sidewalk path along the north side 
of Canal Road (where missing) and striping bike lanes on both sides of the 
road. Construction includes installing sidewalk, curb, and gutter grading 
along the roadside; constructing ADA‐compliant curb ramps; pavement 
widening; and paving driveway conforms for property access on Canal 
Road. The project includes alterations to the existing headwall at a section 
of a daylighted section of Willow Creek.
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Table 1. Continued Page 2 of 4

Project Name Activity Type Covered By Location Description

Delta Gateway Pad 12 Commercial City of Pittsburg South side of Century 
Boulevard, just west of the 
west tip of Delta Gateway 
Boulevard, in the City of 
Pittsburg

The project consists of construction of a multi‐tenant retail building on a 
vacant pad in an existing shopping center. The project will involve 
construction of a 9,986 square‐foot building, the extension of Delta 
Gateway Blvd, and various site improvements. 

Sonic Drive‐In 
Restaurant

Commercial City of Pittsburg 1600 North Park Boulevard, 
Pittsburg, CA 94565

The project consists of a restaurant with drive‐thru service. The building is 
one single‐story structure and 2,308 square feet in size.

Tractor Supply Project Commercial City of 
Brentwood

425 Harvest Park Drive, 
Brentwood, CA 95402

The project established a tractor supply retail store.

Elite (Pacific Union) Self 
Storage

Commercial City of 
Brentwood

722 Guthrie Lane, 
Brentwood, CA 94513

Construction of a new self‐storage facility on an infill parcel. The project 
involved constructing a total of 170,262 square feet of one and two‐story 
buildings, a 1,167 square foot office, and various site improvements.

Sparrow at Marsh Creek Residential City of 
Brentwood

West side of Brentwood 
Boulevard, south of 
Applewood Court in the City 
of Brentwood

The residential development project subdivided a 6.71+/‐ acre parcel into 
39 single‐family residential lots and 11 duplex/triplex lots with homes and 
ancillary services, and a park adjacent to Marsh Creek. The residential lots 
range in size from 4,010 sq ft to 6,591 sq ft.

Cornerstone Fellowship 
Project

Residential City of 
Brentwood

6551 Lone Tree Way, 
Brentwood, CA 94513

The project involved the construction of a 40,540‐square‐foot two‐story 
building and various site improvements on portions of four infill and 
redevelopment parcels. The project also involved improvements to the 
existing office and classroom facilities on the site.

Palmilla Residential 
Development Project 
Phase II

Residential City of 
Brentwood

East of and adjacent to 
Marsh Creek, north of 
Dainty Avenue, southwest 
of railroad tracks, east of 
Griffith Lane, City of 
Brentwood

The new Palmilla VTM (9332) reconfigures the originally approved 
Marseilles layout for the project site, resulting in a total of 296 single‐
family lots, 3.79 acres of park land dedication, and internal streets and 
necessary water, sewer, and storm drainage infrastructure.

Maffeo Residential 
Development

Residential City of 
Brentwood

East of Fitzgerald Way and 
north of Grant Street in the 
City of Brentwood

The project entails construction of 27 single‐family homes with a minimum 

lot size of 70 feet by 110 feet and two water quality detention basins 
(totaling approximately 0.64 acre).
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Table 1. Continued Page 3 of 4

Project Name Activity Type Covered By Location Description

Rural Infratructure O&M Activities

Clifton Court Road 
Bridge Project

Transportation Contra Costa 
County Public 
Works

Clifton Court Road where a 
bridge spans over Italian 
Slough, just west of Clifton 
Court Forebay in 
unicorporated Byron.

Contra Costa County Public Works Department fortified the Clifton Court 
Road Bridge that spans over Italian Slough on Clifton Court Road. The 
purpose of the project is to prevent further deterioration of the bridge 
that could lead to bridge replacement. The project involved the following 
maintenance activities: replaced the missing portion of the retaining wall 
at Abutment 1, placed additional rip‐rap at Abutment 6, and replaced 
deteriorating timber cross bracing.

Rural Infrastructure Projects

PG&E T‐1047A 
Hydrotest Project

Utility ECCC Habitat 
Conservancy

Location A: PG&E 
Brentwood Terminal near 
the intersection of 
Vineyards Avenue and 
Fairview Parkway in 
Brentwood. Location D: 
Near the John Marsh 
Historic Home at 21789 
Marsh Creek Rd, 
Brentwood, CA 94513

The project involved hydrostatic pressure testing on approximately 1.84 
miles of 24‐inch diameter natural gas pipeline. Hydrotesting is considered 
routine gas pipeline maintenance, and involves temporarily evacuating all 
gas from a portion of the gas pipeline, filling it with water, pressurizing the 
pipeline for the test, removing water from the pipeline after the successful 
test, and returning the pipeline back into service. The Project requires 
excavation and staging at two work locations along PG&E Line 114 in the 
City of Brentwood. All work associated with the project is temporary and 
the sites will be restored to pre‐project conditions at the close of the 
project.  

Point of Timber Road 
Communication Facility 
Project

Utility Contra Costa 
County

3510 Point of Timber Road, 
Brentwood, CA 94513

The applicant erected a new wireless facility and constructed a 70‐foot‐tall 
monopine cell phone tower with a total of nine radio head units, two GPS 
antennas, equipment shelter, diesel generator, and associated equipment.
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Table 1. Continued Page 4 of 4

Project Name Activity Type Covered By Location Description

Moita Road 
Improvement Project

Transportation Contra Costa 
County

North of Marsh Creek Road 
as it intersects Diablo 
Parkway in the 
unincorporated Clayton 

The project involves the construction of a new road and replacement of 
the existing private road that currently provides access to the residents of 
Clayton Estates. The existing paved road is 10 feet wide, runs parallel to an 
existing unnamed drainage feature, and transverses the property in a 
north‐south direction towards the property entrance at Marsh Creek Road. 
Along the course of the existing paved road are eroded slopes on both 
sides of the road as well as oak trees with exposed roots that pose a 
significant safety risk. Fallen tree incidents have frequently occurred along 
the paved road, and the stability of the slopes are a constant safety 
hazard.

Marsh Creek Road 
Safety Improvements; 
Federal Project #HRRRL‐
5928(095) 04‐CC (2015)1

Transportation Contra Costa 
County Public 
Works

Marsh Creek Road from 2.0 
to 2.25 miles west of Deer 
Valley Road in east Contra 
Costa County

The Public Works Department, in cooperation with the Caltrans, proposes 
to realign the curve on Marsh Creek Road from 2.0 to 2.25 miles west of 
Deer Valley Road in east Contra Costa County to improve vehicle safety. As 
part of the realignment, the project also includes road widening along this 
segment of Marsh Creek Road. The road widening includes the 
construction of 12‐foot‐wide travel lanes and 8‐foot‐wide paved shoulders, 
where the shoulders will consist of 2‐foot‐wide dirt choker on both sides of 
the roadway. Striping will be laid out and adjusted so that the 
realigned/widened roadway conforms to the existing roadway with 
standard lane taper lengths. The road widening will provide a Class III bike 
route, as outlined in the 2003 Countywide Bicycle and Pedestrian Plan.

1This project occurred in 2015, however it was not included in the 2015 Annual Report. All impacts associated with the project are included in the cumulative impact calculations. 
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Empire Oakley Road ✓ ✓

Maffeo Residential Development ✓

Palmilla Residential Development Project Phase II ✓ ✓ ✓ ✓

Tractor Supply Project ✓ ✓

Sparrow at Marsh Creek ✓ ✓ ✓ ✓

Cornerstone Fellowship Project ✓ ✓

Elite (Pacific Union) Self Storage ✓ ✓

Sonic Drive‐In Restaurant ✓ ✓

Delta Gateway Pad 12 ✓ ✓

Moita Road Improvement Project ✓ ✓ ✓

Point of Timber Road Project ✓

Canal Road Sidewalk and Bike Lanes Project ✓ ✓ ✓

Port Chicago Highway/Willow Pass Road Sidewalk 
Improvement Project

✓

State Route 4/Balfour Road Interchange 
Improvements Project‐ First Amendment

✓ ✓ ✓

PG&E T‐1047A Hydrotest Project ✓ ✓

LandscapeNatural Community
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LandscapeNatural Community

Oakley Generating Station Project‐Second 
Amendment

✓ ✓ ✓

Oakley Generating Station Project‐Third Amendment ✓ ✓ ✓

Clifton Court Road Bridge Project ✓ ✓ ✓

Marsh Creek Road Safety Improvements; Federal 
Project #HRRRL‐5928(095) 04‐CC (2015)1 ✓ ✓ ✓

1This project occurred in 2015, however it was not included in the 2015 Annual Report. All impacts associated with the project are included in the cumulative impact calculations. 
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Table 3. Reporting Period Summary of Species‐Level Conditions on Covered Activities by Project  Page 1 of 5

Maffeo Residential Development ✓ ✓ ✓ ✓ ✓ ✓
Palmilla Residential Development Project Phase II ✓ ✓ ✓ ✓ ✓
Tractor Supply Project ✓ ✓
Sparrow at Marsh Creek ✓ ✓ ✓ ✓ ✓ ✓
Cornerstone Fellowship Project ✓ ✓ ✓ ✓ ✓ ✓ ✓
Elite (Pacific Union) Self Storage ✓ ✓ ✓ ✓ ✓ ✓
Sonic Drive‐In Restaurant ✓ ✓ ✓ ✓
Delta Gateway Pad 12 ✓ ✓ ✓ ✓
Moita Road Improvement Project ✓ ✓ ✓ ✓ ✓ ✓ ✓
Point of Timber Road Project ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
Canal Road Sidewalk and Bike Lanes Project ✓ ✓ ✓ ✓
Port Chicago Highway/Willow Pass Road Sidewalk  ✓ ✓
State Route 4/Balfour Road Interchange Improvements  ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
PG&E T‐1047A Hydrotest Project ✓ ✓ ✓ ✓ ✓ ✓ ✓
Oakley Generating Station Project‐Second Amendment ✓ ✓ ✓ ✓ ✓ ✓ ✓
Oakley Generating Station Project‐Third Amendment ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
Empire Oakley Road ✓ ✓ ✓ ✓
Clifton Court Road Bridge Project ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓
Marsh Creek Road Safety Improvements; Federal Project 
#HRRRL‐5928(095) 04‐CC (2015)2

✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓

1 The implementation of these conditions and their results can be found in the planning survey reports and are available upon request from the Conservancy. 
2 This project occurred in 2015, however it was not included in the 2015 Annual Report. All impacts associated with the project are included in the cumulative impact calculations. 
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Maffeo Residential Development
Palmilla Residential Development Project Phase II
Tractor Supply Project
Sparrow at Marsh Creek
Cornerstone Fellowship Project
Elite (Pacific Union) Self Storage
Sonic Drive‐In Restaurant
Delta Gateway Pad 12
Moita Road Improvement Project
Point of Timber Road Project
Canal Road Sidewalk and Bike Lanes Project
Port Chicago Highway/Willow Pass Road Sidewalk 
State Route 4/Balfour Road Interchange Improvements 
PG&E T‐1047A Hydrotest Project
Oakley Generating Station Project‐Second Amendment
Oakley Generating Station Project‐Third Amendment
Empire Oakley Road
Clifton Court Road Bridge Project
Marsh Creek Road Safety Improvements; Federal Project 
#HRRRL‐5928(095) 04‐CC (2015)2

1 The implementation of these conditions and their results ca
2 This project occurred in 2015, however it was not included in
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Maffeo Residential Development
Palmilla Residential Development Project Phase II
Tractor Supply Project
Sparrow at Marsh Creek
Cornerstone Fellowship Project
Elite (Pacific Union) Self Storage
Sonic Drive‐In Restaurant
Delta Gateway Pad 12
Moita Road Improvement Project
Point of Timber Road Project
Canal Road Sidewalk and Bike Lanes Project
Port Chicago Highway/Willow Pass Road Sidewalk 
State Route 4/Balfour Road Interchange Improvements 
PG&E T‐1047A Hydrotest Project
Oakley Generating Station Project‐Second Amendment
Oakley Generating Station Project‐Third Amendment
Empire Oakley Road
Clifton Court Road Bridge Project
Marsh Creek Road Safety Improvements; Federal Project 
#HRRRL‐5928(095) 04‐CC (2015)2

1 The implementation of these conditions and their results ca
2 This project occurred in 2015, however it was not included in
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Maffeo Residential Development
Palmilla Residential Development Project Phase II
Tractor Supply Project
Sparrow at Marsh Creek
Cornerstone Fellowship Project
Elite (Pacific Union) Self Storage
Sonic Drive‐In Restaurant
Delta Gateway Pad 12
Moita Road Improvement Project
Point of Timber Road Project
Canal Road Sidewalk and Bike Lanes Project
Port Chicago Highway/Willow Pass Road Sidewalk 
State Route 4/Balfour Road Interchange Improvements 
PG&E T‐1047A Hydrotest Project
Oakley Generating Station Project‐Second Amendment
Oakley Generating Station Project‐Third Amendment
Empire Oakley Road
Clifton Court Road Bridge Project
Marsh Creek Road Safety Improvements; Federal Project 
#HRRRL‐5928(095) 04‐CC (2015)2

1 The implementation of these conditions and their results ca
2 This project occurred in 2015, however it was not included in
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Maffeo Residential Development
Palmilla Residential Development Project Phase II
Tractor Supply Project
Sparrow at Marsh Creek
Cornerstone Fellowship Project
Elite (Pacific Union) Self Storage
Sonic Drive‐In Restaurant
Delta Gateway Pad 12
Moita Road Improvement Project
Point of Timber Road Project
Canal Road Sidewalk and Bike Lanes Project
Port Chicago Highway/Willow Pass Road Sidewalk 
State Route 4/Balfour Road Interchange Improvements 
PG&E T‐1047A Hydrotest Project
Oakley Generating Station Project‐Second Amendment
Oakley Generating Station Project‐Third Amendment
Empire Oakley Road
Clifton Court Road Bridge Project
Marsh Creek Road Safety Improvements; Federal Project 
#HRRRL‐5928(095) 04‐CC (2015)2

1 The implementation of these conditions and their results ca
2 This project occurred in 2015, however it was not included in
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This project occurred in 2015, however it was not included in the 2015 Annual Report. All impacts associated with the project are included in the cumulative impact calculations.



Table 4. Reporting Period and Cumulative Permitted Impacts on Land Cover Types 

from Covered Activities and Conservation Measure Implementation 
Page 1 of 2

Land Cover Type Permanent Temporary Permanent Temporary

Annual grassland 1.0 3.4 97.7 124.2
Alkali grassland 0.0 0.0 0.8 1.6
Ruderal 68.5 2.6 276.8 250.3
Chaparral and scrub 0.0 0.0 0.04 0.0
Oak savanna 0.0 0.0 0.02 0.7
Oak woodland 0.3 0.4 0.5 0.5
Subtotal terrestrial 69.7 6.5 375.8 377.2

Riparian woodland/scrub 0.2 0.0 1.0 1.4

Perennial wetland1   0.0 0.0 0.1 0.6
Seasonal wetland 0.0 0.0 0.4 2.2
Alkali wetland 0.0 0.0 0.1 0.8
Pond 0.0 0.0 0.0 0.0

Reservoir (open water)2  0.0 0.0 0.0 0.2
Slough/Channel (includes stream)  0.0 0.0 0.1 0.2
Subtotal aquatic 0.2 0.0 1.7 5.4

Total stream length  66.0 6.0 923.3 4,488.7
Stream length by width category

< 25 feet wide 66.0 6.0 677.0 3,968.5
> 25 feet wide 0.0 0.0 246.3 520.2
Stream length by type and order

Perennial 0.0 0.0 96.3 454.2
Intermittent 21.0 6.0 529.0 3,923.5

Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 45.0 0.0 298.0 111.0
Subtotal stream length  66.0 6.0 923.3 4,488.7

Cropland 0.0 0.08 128.1 32.4
Pasture 0.0 0.0 0.2 1.8
Orchard 0.0 0.0 1.8 0.2
Vineyard 0.3 1.5 23.4 7.4
Subtotal irrigated agricultural 0.3 1.5 153.4 41.7

Nonnative woodland 0.1 0.0 0.3 1.8
Wind turbines 0.0 0.0 0.0 0.6
Subtotal other 0.1 0.0 0.3 2.4

Reporting Period   Cumulative

Impacts 

(acres, unless otherwise noted)

Impacts 3

(acres, unless otherwise noted)

Terrestrial

Aquatic

Stream (length in linear feet)

Irrigated agriculture

Other
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Table 4. Reporting Period and Cumulative Permitted Impacts on Land Cover Types 

from Covered Activities and Conservation Measure Implementation 
Page 2 of 2

Land Cover Type Permanent Temporary Permanent Temporary

Reporting Period   Cumulative

Impacts 

(acres, unless otherwise noted)

Impacts 3

(acres, unless otherwise noted)

Purple needlegrass grassland 0.0 0.0 0.0 0.2
Wildrye grassland 0.0 0.0 0.0 0.0
Wildflower fields 0.0 0.0 0.0 0.0
Squirreltail grassland 0.0 0.0 0.0 0.0
One‐sided bluegrass grassland 0.0 0.0 0.0 0.0
Serpentine grassland 0.0 0.0 0.0 0.0
Saltgrass grassland (alkali grassland) 0.0 0.0 0.2 0.4

Alkali sacaton bunchgrass grassland 0.0 0.0 0.0 0.0
Other uncommon vegetation types  0.0 0.0 0.1 0.0
Subtotal uncommon vegetation types 0.0 0.0 0.3 0.6

Rock outcrop 0.0 0.0 0.2 0.1
Cave 0.0 0.0 0.0 0.0
Springs/seeps 0.0 0.0 0.0 0.0
Scalds 0.0 0.0 0.0 0.0
Sand deposits 0.0 0.0 0.0 0.0
Turf 0.0 0.0 5.3 0.5
Buildings ‐ Bat Roosts (number) 0.0 0.0 0.0 1.0
Mines (number) 0.0 0.0 0.0 0.0

Buildings  (number) 0.0 0.0 0.0 0.0
Potential nest sites (number) 0.0 0.0 0.0 0.0
Subtotal uncommon landscape features 

(acres)

0.0 0.0 5.5 0.6

Subtotal uncommon landscape features 

(number)

0.0 0.0 0.0 1.0

Acres  70.4 8.1 531.2 426.8
Linear feet 66.0 6.0 923.3 4,488.7
1 Perennial wetlands are equivalent permanent wetlands.
2 Reservoir (open water) is equivalent to aquatic.
3 Cumulative numbers reflect minor refinements/corrections made to the Conservancy database. 

Uncommon Vegetation Types (subtypes of above land cover types)

Uncommon Landscape Features or Habitat Elements 

Totals (excludes subtypes)
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Table 5. Reporting Period and Cumulative Impacts on Covered Plants Page 1 of 1

Common Name Scientific Name Reporting Period Cumulative

Mount Diablo manzanita Arctostaphylos auriculata 0 ‐‐ ‐‐

Brittlescale Atriplex depressa 1 ‐‐ ‐‐

San Joaquin spearscale Atriplex joanquiniana 0 ‐‐ [see note2]
Big tarplant Blepharizonia plumosa 1 ‐‐ ‐‐

Mount Diablo fairy lantern Calochortus pulchellus 0 ‐‐ ‐‐

Recurved larkspur Delphinium recurvatum 1 ‐‐ ‐‐

Round‐leaved filaree Erodium macrophyllum 2 ‐‐ [see note3]
Diablo helianthella Helianthella castanea 0 ‐‐ ‐‐

Brewer’s dwarf flax Hesperolinon breweri 0 ‐‐ ‐‐

Showy madia Madia radiata 0 ‐‐ ‐‐

Adobe navarretia Navarretia nigelliformis  ssp. nigelliformis 1 ‐‐ ‐‐

Total 6 0 0

Known Occurrences that 

May Be Removed by 

Covered Activities1

Impacts (occurrences)

3 Temporary impacts occurred to round‐leaved filaree as part of the PG&E Contra Costa Las Positas Project (2009).  The soil was protected from disturbance, the site was 
returned to pre‐project connections, seeds collected on site were propagated, and monitoring reports document that round‐leaved filaree persists on site and is as 
abundant as before the project. 

2 Vasco Project population translocated and impact avoided (2011). 

1 This column provides the limit of impacts, by number of occurrences, on plant species allowable under the HCP/NCCP per HCP/NCCP Table 5‐5.
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Table 6. Impacts on Aquatic and Stream Land Cover Types by Watershed: 

Reporting Period and Cumulative
Page 1 of 7

Land Cover Type Permanent Temporary Permanent Temporary

Brushy Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.0 0.0
Perennial wetland1   0.0 0.0 0.0 0.1
Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.0 0.6
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.0 0.7

Stream (linear feet)

Total stream length  0.0 0.0 132.0 348.5
Stream length by width category

< 25 feet wide 0.0 0.0 110.0 230.5
> 25 feet wide 0.0 0.0 22.0 118.0
Stream length by type and order 0.0 0.0
Perennial 0.0 0.0 56.0 282.5
Intermittent 0.0 0.0 0.0 0.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 76.0 66.0
Subtotal stream length  0.0 0.0 132.0 348.5

Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.0 0.0
Perennial wetland1   0.0 0.0 0.0 0.0
 Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.0 0.0

Stream (linear feet)

Total stream length  0.0 0.0 47.0 112.0
Stream length by width category

< 25 feet wide 0.0 0.0 0.0 0.0
> 25 feet wide 0.0 0.0 47.0 112.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 0.0 0.0 47.0 112.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  0.0 0.0 47.0 112.0

Watershed/ Basin

Impacts

Reporting Period Cumulative3

Clifton Court 

Forebay
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Table 6. Impacts on Aquatic and Stream Land Cover Types by Watershed: 

Reporting Period and Cumulative
Page 2 of 7

Land Cover Type Permanent Temporary Permanent TemporaryWatershed/ Basin

Impacts

Reporting Period Cumulative3

Deer Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.0 0.0
Perennial wetland1   0.0 0.0 0.0 0.0
 Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.0 0.0

Stream (linear feet)

Total stream length  0.0 0.0 12.0 43.0
Stream length by width category

< 25 feet wide 0.0 0.0 0.0 15.0
> 25 feet wide 0.0 0.0 12.0 28.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 0.0 0.0 12.0 43.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  0.0 0.0 12.0 43.0

East County Delta Aquatic (acres)

Riparian woodland/scrub 0.2 0.0 0.4 0.0
Perennial wetland1   0.0 0.0 0.0 0.0
 Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.2

Slough/Channel3 (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.2 0.0 0.4 0.2

Stream (linear feet)

Total stream length  0.0 0.0 0.0 0.0
Stream length by width category

< 25 feet wide 0.0 0.0 0.0 0.0
> 25 feet wide 0.0 0.0 0.0 0.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 0.0 0.0 0.0 0.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  0.0 0.0 0.0 0.0
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Table 6. Impacts on Aquatic and Stream Land Cover Types by Watershed: 

Reporting Period and Cumulative
Page 3 of 7

Land Cover Type Permanent Temporary Permanent TemporaryWatershed/ Basin

Impacts

Reporting Period Cumulative3

Kellogg Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.1 0.3
Perennial wetland1   0.0 0.0 0.0 0.0
Seasonal wetland 0.0 0.0 0.3 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.1 0.1
Subtotal aquatic 0.0 0.0 0.4 0.5

Stream (linear feet)

Total stream length  0.0 0.0 6.0 0.0
Stream length by width category

< 25 feet wide 0.0 0.0 0.0 0.0
> 25 feet wide 0.0 0.0 6.0 0.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 0.0 0.0 6.0 0.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  0.0 0.0 6.0 0.0

Kirker Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.0 0.1
Perennial wetland1   0.0 0.0 0.0 0.0
Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.0 0.1

Stream (linear feet)

Total stream length  0.0 0.0 0.0 0.0
Stream length by width category

< 25 feet wide 0.0 0.0 0.0 0.0
> 25 feet wide 0.0 0.0 0.0 0.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 0.0 0.0 0.0 0.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  0.0 0.0 0.0 0.0
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Table 6. Impacts on Aquatic and Stream Land Cover Types by Watershed: 

Reporting Period and Cumulative
Page 4 of 7

Land Cover Type Permanent Temporary Permanent TemporaryWatershed/ Basin

Impacts

Reporting Period Cumulative3

Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.0 0.0
Perennial wetland1   0.0 0.0 0.0 0.0
 Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.1 0.2
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.1 0.3

Stream (linear feet)

Total stream length  0.0 0.0 40.3 66.7
Stream length by width category

< 25 feet wide 0.0 0.0 0.0 0.0
> 25 feet wide 0.0 0.0 40.3 66.7
Stream length by type and order

Perennial 0.0 0.0 40.3 66.7
Intermittent 0.0 0.0 0.0 0.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  0.0 0.0 40.3 66.7

Lower Mt. Diablo Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.0 0.0
Perennial wetland1   0.0 0.0 0.0 0.0
 Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0

Slough/Channel3 (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.0 0.0

Stream (linear feet)

Total stream length  45.0 0.0 193.0 21.0
Stream length by width category

< 25 feet wide 45.0 0.0 193.0 21.0
> 25 feet wide 0.0 0.0 0.0 0.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 0.0 0.0 0.0 0.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 45.0 0.0 193.0 21.0
Subtotal stream length  45.0 0.0 193.0 21.0

Lower Marsh
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Table 6. Impacts on Aquatic and Stream Land Cover Types by Watershed: 

Reporting Period and Cumulative
Page 5 of 7

Land Cover Type Permanent Temporary Permanent TemporaryWatershed/ Basin

Impacts

Reporting Period Cumulative3

Sand Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.3 0.7
Perennial wetland1   0.0 0.0 0.0 0.5
 Seasonal wetland 0.0 0.0 0.0 2.2
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.4 3.4

Stream (linear feet)

Total stream length  0.0 0.0 295.0 3,639.0
Stream length by width category

< 25 feet wide 0.0 0.0 295.0 3,639.0
> 25 feet wide 0.0 0.0 0.0 0.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 0.0 0.0 295.0 3,639.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  0.0 0.0 295.0 3,639.0

Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.2 0.3
Perennial wetland1   0.0 0.0 0.0 0.0
 Seasonal wetland 0.0 0.0 0.1 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.2 0.3

Stream (linear feet)

Total stream length  0.0 0.0 141.0 219.5
Stream length by width category

< 25 feet wide 0.0 0.0 58.0 57.0
> 25 feet wide 0.0 0.0 83.0 162.5
Stream length by type and order

Perennial 0.0 0.0 0.0 105.0
Intermittent 0.0 0.0 112.0 90.5
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 29.0 24.0
Subtotal stream length  0.0 0.0 141.0 219.5

Upper Marsh
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Table 6. Impacts on Aquatic and Stream Land Cover Types by Watershed: 

Reporting Period and Cumulative
Page 6 of 7

Land Cover Type Permanent Temporary Permanent TemporaryWatershed/ Basin

Impacts

Reporting Period Cumulative3

Upper Mt. Diablo Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.0 0.0
Perennial wetland1   0.0 0.0 0.0 0.0
 Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.0 0.0

Stream (linear feet)

Total stream length  0.0 0.0 0.0 0.0
Stream length by width category

< 25 feet wide 0.0 0.0 0.0 0.0
> 25 feet wide 0.0 0.0 0.0 0.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 0.0 0.0 0.0 0.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  0.0 0.0 0.0 0.0

Willow Aquatic (acres)

Riparian woodland/scrub 0.0 0.0 0.1 0.0
Perennial wetland1   0.0 0.0 0.0 0.0
 Seasonal wetland 0.0 0.0 0.0 0.0
Alkali wetland 0.0 0.0 0.0 0.0
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.0
Slough/Channel (includes stream)  0.0 0.0 0.0 0.0
Subtotal aquatic 0.0 0.0 0.1 0.0

Stream (linear feet)

Total stream length  21.0 6.0 57.0 39.0
Stream length by width category

< 25 feet wide 21.0 6.0 21.0 6.0
> 25 feet wide 0.0 0.0 36.0 33.0
Stream length by type and order

Perennial 0.0 0.0 0.0 0.0
Intermittent 21.0 6.0 57.0 39.0
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 0.0 0.0 0.0 0.0
Subtotal stream length  21.0 6.0 57.0 39.0
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Table 6. Impacts on Aquatic and Stream Land Cover Types by Watershed: 

Reporting Period and Cumulative
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Land Cover Type Permanent Temporary Permanent TemporaryWatershed/ Basin

Impacts

Reporting Period Cumulative3

Total Aquatic (acres)

Riparian woodland/scrub 0.2 0.0 1.0 1.4
Perennial wetland1   0.0 0.0 0.1 0.6
Seasonal wetland 0.0 0.0 0.4 2.2
Alkali wetland 0.0 0.0 0.1 0.8
Pond 0.0 0.0 0.0 0.0
Reservoir (open water)2  0.0 0.0 0.0 0.2
Slough/Channel (includes stream)  0.0 0.0 0.1 0.2
Total aquatic 0.2 0.0 1.7 5.4

Stream (linear feet)

Total stream length  66.0 6.0 923.3 4,488.7
Stream length by width category

< 25 feet wide 66.0 6.0 677.0 3,968.5
> 25 feet wide 0.0 6.0 246.3 520.2
Stream length by type and order

Perennial 0.0 0.0 96.3 454.2
Intermittent 21.0 0.0 529.0 3,923.5
Ephemeral, 3rd or higher order 0.0 0.0 0.0 0.0

Ephemeral, 1st or 2nd order 45.0 0.0 298.0 111.0
Total stream length  66.0 6.0 923.3 4,488.7

3 Cumulative numbers reflect minor refinements/corrections made to the Conservancy database.

1 Perennial wetlands are equivalent permanent wetlands.
2 Reservoir (open water) is equivalent to aquatic.
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East Contra Costa County Habitat Conservancy  Page 7 

 LAND ACQUISITION  

Preserve System 
The Conservancy is required to establish a Preserve System through acquisition of land in fee 
title, conservation easement, mitigation banking, or land dedication. Land acquired as part of the 
Preserve System will be for the benefit of covered species, natural communities, biological 
diversity, and overall ecosystem function. The following principles guide the development of the 
Preserve System. 

• Maximize Size 

• Preserve the Highest-Quality Natural Communities 

• Link Acquisitions 

• Buffer Urban Impacts 

• Minimize Edge 

• Fully Represent Environmental Gradients 

• Consider Watersheds 

• Consider Full Ecological Diversity within Communities 

• Consider Management Needs 

Reporting year and cumulative Preserve System acquisitions demonstrate implementation of 
Conservation Measure 1.1 Acquire Lands for Preserve System. 

Acquisition Analysis Zones 
To develop priorities and identify potential locations for acquisition, the inventory area was 
subdivided geographically into six Acquisition Analysis Zones (Zones; Figure 4). These Zones were 
further divided into Subzones to distinguish between important landscape features. Acquisition 
priorities for each Zone were developed primarily on the basis of the ecological opportunities 
and constraints for collectively achieving the biological goals and objectives for covered species, 
natural communities, and landscapes.  

Land Acquisition Requirements by Acquisition Zone 
To ensure that acquisition occurs in locations that will maximize the benefits to natural 
communities and covered species, acquisition requirements are defined by Zone and, in some 
cases, by Subzone. The priorities for land acquisition within the Zones under the Initial Urban 
Development area are shown in Figure 5. Land acquisition priorities under the Maximum Urban 
Development Area are shown in Figure 6. The differences between the acquisition priorities for 
the two urban development areas are in Zones 4, 5, and 6. There are no differences between the 
acquisition priorities for the two urban development scenarios in Zones 1, 2, and 3.  
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In addition to quantitative land acquisition requirements by land cover type and Zone, qualitative 
land acquisition requirements are also provided for some Zones. For instance, connection to 
existing public lands or preservation of a certain number of ponds or covered plant populations 
are required. 

2016 Land Acquisition  
Working with EBRPD, the Conservancy acquired three properties in 2016 for the Preserve System, 
totaling 915.4 acres: Coelho (200.2 acres), Hanson Hills (76.0 acres) and Nunn (639.2 acres). The 
three properties are shown in Figure 7, and details of the properties are shown in Figures 8 
through 13. Table 7 shows the cumulative summary of acquired properties and their funding 
sources.  

These three properties represent important contributions to the Stay-Ahead Provision 
requirements, wildlife corridors, and recreational opportunities in high priority conservation 
areas—Zones 4, 5, and 6. The acquisition of Nunn property is the first acquisition in Zone 6.  

The Coelho property is designated as a high priority acquisition in priority Zone 5, and its 
preservation is important to the overall HCP/NCCP Preserve System. The property is adjacent or 
nearby several prior Preserve System acquisitions, include the Martin, Souza II, and Vaquero 
Farms Central properties. The Coelho property offers biological benefits that accrue to larger 
preserve areas. The property protects a key movement route for San Joaquin kit fox, preserves 
wetlands occupied by vernal pool fairy shrimp as well as a population of round leaved fillaree.  
All of these species-specific occurrences as well as intact habitat achieve HCP/NCCP goals.  

The Hanson Hills property is located in the central region of the HCP/NCCP’s inventory area in 
unincorporated Contra Costa County, located along and north of Marsh Creek Road. Hanson Hills 
is not adjacent to any other Preserve System properties but is located one parcel south of the 
Smith property (also referred to as Dainty Ranch). Land acquisition in Zone 4 is focused in two 
primary areas—along Marsh Creek in the Briones Valley and upstream (Subzone 4c) and the 
Upper Marsh Creek Subbasin. The Hanson Hills property does not contain Marsh Creek main 
stem; however, preservation of Hanson Hills will provide watershed protection and preserve the 
topographic and biological diversity in this area. 

The Nunn property is unique in its potential contributions to the Plan’s conservation strategy. 
While acquisition of the Nunn Property does not fit all the typical criteria of an acquisition 
property for the HCP/NCCP, the property offers a variety of conservation and restoration 
opportunities. This property is located in the northeastern region of the HCP/NCCP’s inventory 
area in unincorporated Contra Costa County, in the community of Knightsen. The property is 
located in Zone 6 and is the first acquisition in this zone. The property provides suitable habitat 
for a variety of covered wildlife including foraging habitat for Swainson’s hawk, giant garter 
snake, and silvery legless lizard.  
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Tables 8a, 8b, and 9 show the land cover types protected by the three acquisitions in 2016.  

Table 10 summarizes progress toward preservation requirements of covered plant populations.3 
To date, 46 known occurrences of covered plant populations have been protected in the Preserve 
System. During the reporting period, the Coelho, Hanson Hills, and Nunn acquisitions were 
surveyed for covered plants. During plant surveys in 2016, two covered species were observed –
brittlescale (Atriplex depressa) and San Joaquin spearscale (Extriplex joaquinana).  

The 2016 acquisitions are known to support or have a strong potential to support several covered 
species, including the following: 

• Alameda whipsnake  

• California tiger salamander 

• California red-legged frog 

• Foothill yellow-legged frog (Rana boylii) 

• Silvery legless lizard (Anniella pulchra pulchra) 

• Western pond turtle (Actinemys marmorata) 

• Golden eagle (Aquila chrysaetos) 

• Swainson’s hawk (Buteo swainsoni) 

• Western burrowing owl  

• San Joaquin kit fox (Vulpus macrotis mutica)  

• Big tarplant (Blepharizonia plumosa) 

• Mount Diablo fairy lantern (Calochortus pulchellus) 

• Diablo manzanita (Arctostaphylos auriculata) 

• Diablo helianthella 

• Brewer’s dwarf flax 

• Brittlescale  

• San Joaquin spearscale 

• Recurved larkspur (Delphinium recurvatum) 

• Round-leaved filaree  

• Vernal Pool Fairy Shrimp (Branchinecta lynchi) 

 

                                                       
3 The reported covered plant populations include only those occurrences confirmed in annual inventories. As such, 
plant populations acquired in the current reporting year may not be included if an inventory has not yet been 
conducted. 
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Table 11 describes land acquisition, species habitat, and covered plant preservation 
requirements by Zone and/or Subzone. The table shows progress toward land acquisition 
requirements within all six Zones and their Subzones. Key highlights include the following 
acquisition achievements to date.  

• 40% of Zone 5 requirement to protect annual grasslands was met. 

• 17% of Zone 5 requirement to protect 40 acres of alkali grassland was met. 

• 153% of Zone 6 requirement to protect cropland or pasture was met. 

• 44% of the estimated minimum overall land acquisition requirement and 34% of the 
estimated maximum requirement were met.  

Coelho Property 
The Coelho property is located in the southeast corner of the HCP/NCCP’s inventory area in 
unincorporated Byron, Contra Costa County (Figures 8 and 9). The property supports habitat types 
that are characteristic of this acquisition zone, including alkali grassland, alkali wetland, grassland, 
and creek. The Coelho property is adjacent to several acquisitions for the Preserve System: the 
Martin, Souza II, and Vaquero Farms Central properties. The Coelho property links other existing 
Preserve System properties, offering biological benefits that accrue to larger preserve areas and 
enable an economy of scale in management. 

The property is bisected by Vasco Road. The east and west portions of the property are connected 
by a tunnel that allows for movement of cattle and wildlife and is wide enough to accommodate a 
one-ton pick-up truck.  

The Coelho property has a gentle 
rolling topography, with two hills in 
the central area of each portion of 
the property and a moderate 
upslope in the southwest corner of 
the west portion linking to the 
Vaquero Farms Central property. 
Elevations range from about 160 
feet in the northeast corner to 
approximately 230 feet at the top 
of the higher hill located on the 
west portion of the property.  
Roughly 1,040 linear feet of the 
main stem of Frisk Creek, an 
intermittent creek, flows northeast 
across the property.  

The acquisition is located in the HCP/NCCP’s acquisition Zone 5, Subzone 5a, and is designated high 
priority for acquisition for the HCP/NCCP Preserve System. The Coelho property is the 
Conservancy’s fifth acquisition in Subzone 5a. High priority Zone 5 acquisitions are of critical 

East side of the Coelho property looking west toward the tunnel that 
connects under Vasco Road. Photo Credit: ECCC Habitat Conservancy 
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importance to the HCP because they support high quality habitat for several key species, include 
rare habitat found nowhere else, and serve a critical connectivity function.  

Hanson Hills Property 
The Hanson Hills property is located in the central region of the HCP/NCCP’s inventory area in 
unincorporated Contra Costa County, lying along and north of Marsh Creek Road (Figures 10 and 
11). The property is composed of one parcel whose southern boundary is adjacent to Marsh 
Creek Road.  

The Hanson Hills property has 
moderate to steep sloping 
topography that generally slopes 
upward from Marsh Creek Road, 
with one large valley that crosses 
the property in a mostly east-west 
direction in the central area of the 
parcel. The upper portions of the 
site provide panoramic views of 
the area and a high point of 890 
feet above sea level. Long Canyon 
Creek traverses the center of 
Hanson Hills and is a tributary to 
Marsh Creek. The property 
contains roughly 1,592 feet of the 
seasonal Long Canyon Creek.  

Hanson Hills is not adjacent to any Preserve System properties but is located one parcel away 
from the Smith property, acquired in 2014. The entire acquisition is located in the HCP/NCCP’s 
acquisition Zone 4, Subzone 4c, and is designated medium priority for acquisition for the 
HCP/NCCP Preserve System. Hanson Hills is the Conservancy’s second acquisition in Subzone 4c. 
A small portion of the Smith property was the first for Subzone 4c. Land acquisition in Zone 4 is 
focused in two primary areas—along Marsh Creek in the Briones Valley and upstream (Subzone 
4c) and the Upper Marsh Creek Subbasin. Hanson Hills does not contain Marsh Creek main stem; 
however, preservation of Hanson Hills will provide watershed protection and preserve the 
topographic and biological diversity in this area. 

Nunn Property 
The Nunn property is unique in its potential contributions to the Plan’s conservation strategy 
(Figures 12 and 13). While acquisition of the Nunn property does not fit the typical criteria of an 
acquisition property for the HCP/NCCP, the property offers a variety of conservation and 
restoration opportunities, as detailed below.  

The entire property is located in Zone 6 (East County Agriculture) and is the first acquisition in 
this zone. Within Zone 6, the property lies within Subzone 6a. The property is comprised of 

View toward Mt Diablo from Hanson Hills. 
Photo Credit: ECCC Habitat Conservancy 
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cropland (540.6 acres), pasture 
(78.0 acres), slough/channel (2.03 
acres), wetland (11.44 acres), and 
urban (7.1 acres) land cover types. 
Within Zone 6, specific targets 
exist for land cover and species 
habitat.  

The acquisition requirements for 
Zone 6, within Subzone 6a, are 
specific, requiring that land 
acquisition contain restoration 
opportunities and be located east 
of the Dutch Slough project. 
Despite being located within 
Subzone 6a, the Nunn property is 
neither adjacent nor immediately east of the Dutch Slough project; however, the property 
contains a similar mixture of significant restoration opportunities similar to the Dutch Slough 
project that will augment the habitat enhancements in the region for HCP/NCCP listed species. 
The HCP/NCCP allows the Conservancy to retain flexibility in determining where to acquire land 
because the HCP/NCCP depends on willing sellers. There had been no other opportunities for 
acquisition along Dutch slough and adjacent lands at the time of this acquisition. 

Restoration Potential 
The East Contra Costa County Historical Ecology Study, developed by the San Francisco 
Estuary Institute and Contra Costa County, in cooperation with the Conservancy in 2011, 
mapped historical land cover on the Nunn property, an effort that led to some surprising 
findings.  The maps showed that the property, which is now almost entirely cultivated land, 
once contained large areas of tidal and alkali wetland, alkali grassland, oak savanna, and rare 
interior sand dune. A feasibility study was conducted in 2013 describing the methods and 
results of the property and the potential to enhance or restore habitats that historically were 
found onsite. From that study, it was determined that while it may not be possible to restore 
this property to pre-settlement conditions, there is potential for extensive restoration that 
could include multiple types of restored wetlands, dunes, and oak savanna.  The HCP/NCCP 
requires acquisitions in Zone 6 to be focused on land suitable for restoration as habitat for 
western burrowing owl, Swainson’s hawk, and giant garter snake. 

Species-Specific Considerations 
Swainson’s Hawk 

One of the objectives for the goal of maintaining or increasing Swainson’s hawk 
population size and distribution is to acquire at least 3,600 acres of modeled suitable 
foraging habitat for Swainson’s hawk near Kellogg Creek, near Marsh Creek, adjacent to 
Dutch Slough, or in suitable grassland areas. The Nunn property is located within the 
modeled suitable foraging habitat for Swainson’s hawk. 

Ponded water from Dec 2016 storms on the  Nunn Property 
Photo Credit: ECCC Habitat Conservancy 
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Giant Garter Snake 
The biological goal for giant garter snake is to compensate for temporary and permanent 
loss of giant garter snake habitat, either by replacing suitable upland aquatic habitat or 
contributing/augmenting the restoration of suitable habitat for giant garter snake on 
Dutch Slough. Restoration activities are prioritized for Dutch Slough and areas adjacent 
to Dutch Slough to benefit giant garter snake. Sloughs and the drainage network 
associated with agricultural fields in the northeast and eastern section of the county are 
modeled as suitable habitat. Although not adjacent to Dutch Slough, the Nunn property 
could benefit giant garter snake and is a suitable restoration site.  

Silvery Legless Lizard 
Though not originally mapped in the HCP/NCCP as suitable habitat for silvery legless 
lizard, subsequent investigations have identified remnant dune habitat that, if managed 
appropriately, has potential to function as habitat for the species. Detailed studies of 
legless lizard habitat requirements need to be conducted to determine the distribution 
and ecological needs of this species more precisely.  

Storm Water Quality Treatment Facility 
The feasibility study mentioned above also describes opportunities and constraints of 
providing storm water treatment. Storm water draining large areas of east Contra Costa 
County generally flows from inland areas toward the Delta, making the site a potential 
capture area from storm water flow from Knightsen. Additional constructed constraints in 
the region including roads and railroad tracks have further concentrated flows into this area, 
creating an ongoing flood issue for the community of Knightsen. The property was identified 
as a preferred location for treatment wetlands. The feasibility study determined that 
biofiltration opportunities on the Nunn property could occur in conjunction with habitat 
restoration onsite. The Knightsen Town Community Services District is a potential partner in 
this aspect of the project. 

Public Access Opportunities 
The property is also positioned to provide some recreation opportunities in the area.  The 
property’s access to No Name Slough could potentially serve as water access for non-
motorized watercraft.  The water trail could connect to boat launches to the north at Big 
Break/Dutch Slough and to the south toward other EBRPD acquisitions/Discovery Bay and 
planned regional trails.  The property also could support some trail access and connections, 
providing expanded opportunities in this area of the county.  

A Note on Property Acreages 
All acreage figures provided in this section were derived from the Conservancy’s geographic 
information system (GIS). GIS measurements typically do not match the acreage stated in deeds 
and legal descriptions. Because the existing parcel data is not necessarily accurate in rural areas, 
the Conservancy uses a variety of techniques to better map the boundaries of the acquired 
properties. These techniques include aerial photography and descriptions of metes and bounds. 
Following these refinements, GIS acreage calculations and those reported in deeds may differ. Any 
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remaining discrepancies are probably related to discrepancies in assessor parcel maps, inaccurate 
fence line placement, and errors made in original and sometimes very old surveys. GIS acreages 
are used in this section because GIS is the only practical means of reliably measuring the amount 
of land cover and the other features within each property.  

A Note on Land Cover Mapping Refinements and Cumulative Acreages 
The Conservancy revises its GIS land cover mapping in the Preserve System as survey and 
inventory of these lands progress. These revisions can result in changes to cumulative acreages 
from year to year.  

Pre-Existing Conservation Easements 
The Plan provides the Conservancy the choice of counting or not counting the areas within 
conservation easements toward conservation requirements. If they are counted, the impacts 
associated with the development projects mitigated by these conservation easements must be 
counted toward impact allocations. In this Annual Report they are not counted. This accounts for 
the difference between the number of acres acquired vs. number of acres protected in the 
Preserve System. 

Horse Valley, Roddy Ranch 
Photo Credit: East Contra Costa County Habitat Conservancy 
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Photo 1: View west towards Vaquero Farms  
 

Photo 2: San Joaquin spearscale 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 3: Main access to western portion of Property 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photo 5: Alkali sink scrub along Frisk Creek                
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photo 4:Tunnel under Vasco Road  
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Figure 9. Coelho: Representative Photographs 
 



Marsh Creek

Long Canyon Creek

Trib of Marsh

O

Legend

Figure 10. Hanson Hills: Land Cover Map

Property Boundary

04/17/2016

0 300 600

Feet

Landcover
Grassland

Wetland

Aquatic

Irrigated Agriculture

Developed

cropland

pasture

vineyard

alkali grassland

ruderal

alkali wetland

permanent wetland

aquatic/open water

rock outcrops

aqueduct

wind turbines

oak savanna (27.12 ac)

chaparral

grassland

seasonal wetland

stream

oak woodland (40.05 ac)

urban

riparian (0.93 acres)

pond

(0.05 acres)

(1638.96 feet)

(0.01 ac)

(7.88 acres)

slough/channel



 

  
 Photo 1:View West towards Mt Diablo 
 

Photo 2: View East on path that traverses Property  

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Photo 3: Oak Trees, view West 
 

Photo 4: View Southeast, highest elevation on site 
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Figure 11. Hanson Hills: Representative Photographs 
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Figure 12. Nunn: Land Cover Map
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 Photo 1:View of Mount Diablo to the west 
 

Photo 2: View East from the Byron Highway  

  
 Photo 3: No Name Slough and pump, Southern         
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Photo 4: View North of cropland 

  
 Photo 5: California Croton – Dune plant species  Photo 6: Flooded northern end of property  

 

Figure 13. Nunn: Representative Photographs 
 



Table 7. Cumulative Summary of Acquired Properties, Funding Sources,

and Non‐Federal Match for Section 6 Grants
Page 1 of 14

Souza 1

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 12/23/2004
Acres: 616.92
Key land cover: Annual grassland, alkali grassland, seasonal wetland, alkali wetland, pond
Land Cost: $2,961,600

Funding Source Funding  Amount 2009 FMV Section 6 Match
EBRPD (tax revenues) $361,600 $339,427 no
Moore Foundation grant $1,500,000 $1,408,023 yes
EBRPD REP Program $1,461,600 $1,371,977 no
TOTAL $2,961,600 $2,780,000

Section 6 Match: $1,408,023

Lentzner

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 3/4/2005
Key land cover: Annual grassland, oak savanna, oak woodland, chaparral, alkali grassland, seasonal wetland, alkali wetland, pond

Acres: 320
Land Cost: $960,000

Funding Source Funding Amount 2009 FMV Section 6 Match
EBRPD (tax revenues) $270,402 $377,436 yes
Prop 40 Per capita $273,000 $381,063 yes
EBRPD REP Program $416,598 $581,501 no
TOTAL $960,000 $1,340,000

Section 6 Match from this acq: $758,499
Cumulative Remaining Match: $2,166,521

Chaparral Spring

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 12/23/2008
Key land cover: Annual grassland, oak savanna, oak woodland, chaparral, seasonal wetland, pond
Acres: 333
Land Cost: $1,400,000

Funding Source Funding  Amount 2009 FMV Section 6 Match
California Coastal Conservancy $1,400,000 $1,400,000 yes
TOTAL $1,400,000 $1,400,000

Section 6 Match from this acq: $1,400,000
Cumulative Remaining Match: $3,566,521

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report



Table 7. Cumulative Summary of Acquired Properties, Funding Sources,

and Non‐Federal Match for Section 6 Grants
Page 2 of 14

Schwartz

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 6/9/2009
Acres: 152.24
Key land cover:
Appraised Value: $803,880
Purchase Price: $803,880

Funding Source Funding  Amount Percent Section 6 Match
EBRPD (tax revenues) $127,249 16% no
US Bur Rec CVPCP Grant $676,631 84% no
TOTAL $803,880 100%

Cumulative Remaining Match: $3,566,521

Souza 2

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 7/30/2009
Acres (deed): 190.56
Key land cover: Annual grassland, alkali grassland, seasonal wetland
Land Cost: $1,692,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $200,000 12% yes
Conservancy (mitigation fees) $730,600 43% no
US Bur Rec CVPCP Grant $550,000 33% no
SWRCB Grant $211,400 12% yes
TOTAL $1,692,000 100%

Section 6 Match from this acq: $411,400
Cumulative Remaining Match: $3,977,921

Fox Ridge

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 12/30/2009
Acres: 221.13
Key land cover: Annual grassland, seasonal wetland, oak savanna
Appraised Value: $1,960,000
Purchase Price: $1,760,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $250,000 14% yes
Conservancy (mitigation fees) $75,000 4% no
Moore Foundation $880,000 50% yes
Section 6 Grant (FY07) $555,000 32% no
TOTAL $1,760,000 100%

Non‐Federal Match Needed: $678,333 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $250,000
Moore Foundation $880,000
Bargain sale (seller donation) $200,000
TOTAL $1,330,000

Excess match from this acq: $651,667
Cumulative Remaining Match: $4,629,588

Oak woodland, chaparral, annual grassland, streams and oak savanna

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report



Table 7. Cumulative Summary of Acquired Properties, Funding Sources,
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Vaquero Farms South

Acquired by: EBRPD in partnership with Conservancy
Date Acquired: 12/31/2009
Acres: 1,644.21
Key land cover: Annual grassland, alkali grassland, seasonal wetland, alkali wetland, pond
Appraised value: $3,160,000
Purchase price: $2,924,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $500,000 17% yes
Conservancy (mitigation fees) $250,000 9% no
Section 6 Grant (FY06) $2,174,000 74% no
TOTAL $2,924,000 100%

Non‐Federal Match Needed: $2,657,111 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $500,000
Bargain sale (seller donation) $236,000
Match from prior acquisitions $1,921,111 (Souza 1 and Lentzner)
TOTAL $2,657,111

Cumulative Remaining Match: $2,708,477

Vaquero Farms North

Acquired by: EBRPD in partnership with Conservancy
Date acquired: 6/29/2010
Acres: 577
Key land cover: Annual grassland, alkali grassland, seasonal wetland, alkali wetland, pond
Appraised value: $2,786,000
Land Cost: $2,770,000

Funding Source Funding  amount Percent
Section 6 Grant (FY06) $2,770,000 100%
TOTAL $2,770,000 100%

Non‐Federal Match Needed: $3,385,556 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

Bargain sale (seller donation) $16,000
SWRCB grant for restoration $150,000
DFG Grants for restoration $150,000
In‐kind match $361,079 (due diligence and habitat enhancement on Souza 1, Souza 2, Lentzner)
Match from prior acquisitions $2,708,477 (Souza 1, Souza 2, Chaparral Spring, Fox Ridge)
TOTAL $3,385,556

Excess match from this acq: $0
Cumulative Remaining Match: $0

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report



Table 7. Cumulative Summary of Acquired Properties, Funding Sources,

and Non‐Federal Match for Section 6 Grants
Page 4 of 14

Martin

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  7/16/2010
Acres: 232.41
Key land cover: Annual grassland, seasonal wetland, permanent wetland, creek
Appraised Value: $2,745,395
Purchase Price: $2,745,395

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $1,629,816 59% yes
Section 6 Grant (FY06) $1,115,579 41% no
TOTAL $2,745,395 100%

Non‐Federal Match Needed: $1,363,485 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $1,629,816
TOTAL $1,629,816

Excess match from this acq: $266,331
Cumulative Remaining Match: $266,331

Grandma's Quarter

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  7/16/2010
Acres: 157
Key land cover: Annual grassland, alkali grassland, pond, seasonal wetland, creek
Appraised Value: $1,036,200
Purchase Price: $1,036,200

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $564,725 54% yes
Section 6 Grant (FY06) $471,475 46% no
TOTAL $1,036,200 100%

Non‐Federal Match Needed: $576,247 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

Match from prior acquisitions $11,522
EBRPD (tax revenues) $564,725
TOTAL $576,247

Cumulative Remaining Match: $254,808
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Ang

Acquired by: EBRPD in partnership with Conservancy
Date Acquired:   8/9/2010
Acres: 460.64
Key land cover: Annual grassland, oak savanna, oak woodland, pond, riparian, creek
Appraised Value: $2,856,000
Purchase Price: $2,763,840

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $1,520,115 55% yes
Section 6 Grant (FY07) $1,243,725 45% no
TOTAL $2,763,840 100%

Non‐Federal Match Needed: $1,520,108 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $1,520,115
Bargain sale (seller donation) $92,160
TOTAL $1,612,275

Excess match from this acq: $92,167
Cumulative Remaining Match: $346,975

Souza 3

Acquired by: EBRPD in partnership with Conservancy (EBRPD purchased CE area solely)
Date acquired:  10/22/2010
Acres: 1,021.34
   Non‐CE Acres: 910.84
   CE Acres: 110.50
Key land cover: Annual grassland, seasonal wetland, permanent wetland, creek
Appraised Value: $5,300,400
    Non‐CE value: $5,224,425
    CE area value: $75,975
Purchase Price: $5,300,400

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $915,220 17% yes
Moore Foundation $2,000,000 38% yes
Section 6 Grant (FY07) $2,385,180 45% no
TOTAL $5,300,400 100%

Non‐Federal Match Needed: $2,915,220 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

Moore Foundation $2,000,000
EBRPD (tax revenues) $915,220
TOTAL $2,915,220

Non‐Easement

Funding Source Funding  amount
EBRPD (tax revenues) $839,245
Moore Foundation $2,000,000
Section 6 Grant (FY07) $2,385,180
TOTAL $5,224,425

Souza 3 Conservation Easement Area

Funding Source Funding  amount
EBRPD (tax revenues) $75,975

Cumulative Remaining Match: $346,974.99
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Irish Canyon ‐ Chopra

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  11/24/2010
Acres: 320
Key land cover: Annual grassland, oak savanna, oak woodland, pond, riparian, creek
Appraised Value: $1,760,000
Purchase Price: $842,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $50,000 6% yes
Section 6 Grant (FY07) $792,000 94% no
TOTAL $842,000 100%

Non‐Federal Match Needed: $968,000 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

Bargain sale (seller donation) $918,000
EBRPD (tax revenues) $50,000
TOTAL $968,000

Cumulative Remaining Match: $346,975

Barron

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  3/30/2011
Acres: 798
Key land cover: Annual grassland, oak woodlands, oak savanna, chaparral/scrub, ponds, seasonal wetlands and streams
Appraised Value: $2,952,600
Purchase Price: $2,952,600

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $650,000 22% yes
WCB Proposition 84 $973,930 33% yes
Section 6 Grant (FY07) $1,328,670 45% no
TOTAL $2,952,600 100%

Non‐Federal Match Needed: $1,623,930 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

WCB Proposition 84 $973,930
EBRPD (tax revenues) $650,000
TOTAL $1,623,930

Cumulative Remaining Match: $346,975

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report



Table 7. Cumulative Summary of Acquired Properties, Funding Sources,

and Non‐Federal Match for Section 6 Grants
Page 7 of 14

Land Waste Management

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  4/26/2011
Acres (deed): 469.41
Key land cover:

Appraised Value: $3,050,000
Purchase Price: $3,050,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $1,177,500 39% yes
IRWMP Grant from SWRCB $500,000 16% yes
Section 6 Grant (FY08) $1,372,500 45% no
TOTAL $3,050,000 100%

Non‐Federal Match Needed: $1,677,500 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $1,177,500
IRWMP Grant from SWRCB $500,000
TOTAL $1,677,500

Cumulative Remaining Match: $346,975

Thomas Southern/Austin 1

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  9/27/2011
Acres (deed): 852.33
Key land cover: Annual grassland, oak woodland, chaparral, oak savanna, ponds, and streams
Appraised Value: $3,240,000
Purchase Price: $3,240,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $324,000 10% yes
WCB Proposition 84 $1,562,166 48% yes
Section 6 Grant (FY07) $695,425 21% no
Section 6 Grant (FY08) $658,409 20% no
TOTAL $3,240,000 100%

Non‐Federal Match Needed: $1,654,686 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $324,000
WCB Proposition 84 $1,562,166
TOTAL $1,886,166

Excess match from this acq: $231,480
Cumulative Remaining Match: $578,455

Annual grassland, alkali grassland, oak savanna, oak woodland, alkali wetland, permanent and seasonal 
wetland, ponds, riparian areas, and streams
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PG&E lease revenue

Appraised Value: $530,000
Purchase Price: $530,000

Proposed Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $53,000 10% yes
Section 6 Grant (FY08) $477,000 90% no
TOTAL $530,000 100%

Non‐Federal Match Needed: $583,000 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $53,000
Match from prior acquisitions $530,000 (Thomas Southern/Austin 1, Ang, Martin)
TOTAL $583,000

Thomas Central/Austin 2

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  9/27/2011
Acres: 160
Key land cover: Annual grassland, ponds, wetlands, and streams
Appraised Value: $624,000
Purchase Price: $624,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $62,400 10% yes
WCB Proposition 84 $280,800 45% yes
Section 6 Grant (FY08) $280,800 45% no
TOTAL $624,000 100%

Non‐Federal Match Needed: $343,200 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $62,400
WCB Proposition 84 $280,800
TOTAL $343,200

Affinito

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  2/24/2012
Acres: 116.49
Key land cover: Annual grassland, oak savanna, oak woodland, chaparral, pond, creek
Appraised Value: $2,235,000
Purchase Price: $2,235,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $223,500 10% yes
WCB Proposition 84 $1,005,750 45% yes
Section 6 Grant (FY08) $1,005,750 45% no
TOTAL $2,235,000 100%

Non‐Federal Match Needed: $1,229,250 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $223,500
WCB Proposition 84 $1,005,750
TOTAL $1,229,250
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Vaquero Farms Central

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  3/5/2012
Acres: 319.95
Key land cover: Annual grassland, alkali grassland, alkali wetland, pond
Appraised Value: $2,400,000
Purchase Price: $2,400,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $240,000 10% yes
G&B Moore Foundation $850,000 35% yes
WCB Proposition 84 $230,000 10% yes
Section 6 Grant (FY10) $1,080,000 45% no
TOTAL $2,400,000 100%

Non‐Federal Match Needed: $1,320,000 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $240,000
G&B Moore Foundation $850,000
WCB Proposition 84 $230,000
TOTAL $1,320,000

Galvin

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  1/30/2012
Acres: 61.68
Key land cover: Annual grassland, chaparral/scrub, oak savanna, oak woodland, creek
Appraised Value: $370,000
Purchase Price: $370,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $37,000 10% yes
G&B Moore Foundation $166,500 45% yes
Section 6 Grant (FY08) $166,500 45% no
TOTAL $370,000 100%

Non‐Federal Match Needed: $203,500 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $37,000
G&B Moore Foundation $166,500
TOTAL $203,500
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Moss Rock

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  1/30/2012
Acres: 20.49
Key land cover: Oak woodland, creek
Appraised Value: $410,000
Purchase Price: $410,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $41,000 10% yes
G&B Moore Foundation $184,500 45% yes
Section 6 Grant (FY08) $184,500 45% no
TOTAL $410,000 100%

Non‐Federal Match Needed: $225,500 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $41,000
G&B Moore Foundation $184,500
TOTAL $225,500

Fan

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  1/31/2012
Acres: 21
Key land cover: Annual grassland, oak woodland, creek
Appraised Value: $220,000
Purchase Price: $220,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $22,000 10% yes
G&B Moore Foundation $99,000 45% yes
Section 6 Grant (FY08) $99,000 45% no
TOTAL $220,000 100%

Non‐Federal Match Needed: $121,000 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $22,000
G&B Moore Foundation $99,000
TOTAL $121,000
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Thomas North

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  11/2/2012
Acres: 134.98
Key land cover: Grassland, stream, wetland
Appraised Value: $863,900
Purchase Price: $863,900

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $86,390 10% yes
WCB Proposition 84 $388,755 45% yes
Section 6 Grant (FY08) $388,755 45% no
TOTAL $863,900 100%

Non‐Federal Match Needed: $475,145 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

WCB Proposition 84 $388,755
EBRPD (tax revenues) $86,390
TOTAL $475,145

Alaimo

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  4/15/2013
Acres: 2.31
Key land cover: Stream, Urban (with restoration potential)
Appraised Value: $185,000
Purchase Price: $185,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $18,500 10% yes
Section 6 Grant (FY08) $166,500 90% no
TOTAL $185,000 100%

Non‐Federal Match Needed: $203,500 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $18,500
In‐kind match  $185,500 (prior due diligence and habitat enhancement)
TOTAL $204,000

Adrienne Galvin

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  4/30/2013
Acres: 111.95
Key land cover: Oak Woodland, grassland
Appraised Value: $1,134,400
Purchase Price: $1,134,400

Proposed Funding Source Funding  amount Percent Section 6 Match
Section 6 Grant (FY08) $1,134,400 100% no
TOTAL $1,134,400 100%

Non‐Federal Match Needed: $1,386,489 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

In‐kind match  $1,386,489 (prior due diligence and habitat enhancement)
TOTAL $1,386,489
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Smith

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  7/15/2014
Acres: 960
Key land cover: Oak Woodland, grassland
Appraised Value: $5,376,000
Purchase Price: $5,376,000

Source Funding  amount Percent Section 6 Match
WCB Proposition 84 $2,260,275 42% yes
EBRPD (tax revenues) $537,600 10% yes
Section 6 Grant (FY10) $2,578,125 48% no
TOTAL $5,376,000 100%

Non‐Federal Match Needed: $3,151,042 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

WCB Proposition 84 $2,260,275
EBRPD (tax revenues) $537,600
Match from Roddy Ranch $353,167
TOTAL $3,151,042

Roddy Ranch

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  7/24/2014
Acres: 1,885.20
Key land cover: Oak Woodland, grassland
Appraised Value: $14,245,000
Purchase Price: $14,245,000

Source Funding  amount Percent Section 6 Match
WCB Proposition 84 $4,841,875 34% yes
EBRPD (tax revenues) $3,561,250 25% yes
G&B Moore Foundation Grant $1,000,000 7% yes
Section 6 Grant (FY09) $2,500,000 17% no
Section 6 Grant (FY10) $2,341,875 16% no
TOTAL $14,245,000 100%

Non‐Federal Match Needed: $5,917,847 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

WCB Proposition 84 $4,841,875
EBRPD (tax revenues) $3,561,250
G&B Moore Foundation Grant $1,000,000
TOTAL $9,403,125
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Viera/Perley

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  4/30/2015
Acres: 264.37
Key land cover: Oak woodland, oak savannah
Appraised Value: $1,950,000
Purchase Price: $1,950,000

Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $195,000 10% yes
Section 6 Grant (FY11) $877,500 45% no
WCB Prop. 84 $877,500 45% yes
TOTAL $1,950,000 100%

Non‐Federal Match Needed: $1,072,500 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

WCB Proposition 84 $877,500
EBRPD (tax revenues) $195,000
TOTAL $1,072,500

Clayton Radio LLC

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  4/30/2015
Acres: 2.02
Key land cover:
Appraised Value: $117,000
Purchase Price: $117,000

Source Funding  amount Percent
EBRPD (tax revenues) $29,250 25%
Conservancy (mitigation fees) $87,750 75%
TOTAL $117,000 100%

Nunn

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  1/29/2016
Acres: 645.95
Key land cover: Cropland/pasture, wetlands
Appraised Value: $6,072,000
Purchase Price: $6,072,000

Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $607,200 10% yes
Section 6 Grant (FY11) $2,732,400 45% no
WCB Prop. 84 $2,732,400 45% yes
TOTAL $6,072,000 100%

Non‐Federal Match Needed: $3,339,600 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

WCB Proposition 84 $2,732,400
EBRPD (tax revenues) $607,200
TOTAL $3,339,600
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Hanson Hills

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  8/2/2016
Acres: 76.46
Key land cover: Oak woodland, oak savannah
Appraised Value: $730,000
Purchase Price: $730,000

Funding Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $182,500 25% yes
Section 6 Grant (FY11) $547,500 75% no
TOTAL $730,000 100%

Non‐Federal Match Needed: $669,167 (amount necessary to achieve 55:45 ratio of match to Section 6)

Source Amount

EBRPD (tax revenues) $182,500
Due diligence and closing costs $147,211
Start‐up Management $339,456
TOTAL $669,167

Coelho

Acquired by: EBRPD in partnership with Conservancy
Date acquired:  12/20/2016
Acres: 199.43
Key land cover: Annual grassland, alkali grassland
Appraised Value: $1,495,750
Purchase Price: $1,495,750

Source Funding  amount Percent Section 6 Match
EBRPD (tax revenues) $147,575 10% yes
Section 6 Grant (FY11) $306,536 20% no
Section 6 Grant (FY12) $567,400 38% no
WCB Prop. 84 $454,239 30% yes
Other $20,000 1% no

$1,495,750 100%

Non‐Federal Match Needed: $752,922 (amount necessary to achieve 55:45 ratio of match to Section 6 for FY11; FY12 is 40:60)

Source Amount

WCB Proposition 84 $454,239
EBRPD (tax revenues) $147,575
Due diligence and closing costs $29,633
Start‐up Management $121,475
TOTAL $752,922
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Table 8a. Summary of Natural Community Protection, Restoration, and Creation by Land Cover Type Page 1 of 2

Land Cover Type Protection Creation Restoration Protection

Existing 
Easement (no 

credit) Creation Restoration Protection

Existing 
Easement (no 

credit) Creation Restoration Protection Creation Restoration

Terrestrial

Annual grassland 16,500 ‐‐ ‐‐ 185.5 0 0 0 7,312.7 1,450.8 0 0.04 44% ‐‐ ‐‐

Alkali grassland 1,250 ‐‐ ‐‐ 26.0 0 0 0 251.4 17.5 0 0.02 20% ‐‐ ‐‐

Ruderal ‐ ‐‐ ‐‐ 9.1 0 0 0 77.3 23.9 0 0 ‐‐ ‐‐ ‐‐

Chaparral and scrub 550 ‐‐ ‐‐ 0.0 0 0 0 210.3 0.0 0 0 38% ‐‐ ‐‐

Oak savanna 500 ‐‐ 165 27.1 0 0 0 390.5 23.9 0 0 78% ‐‐ ‐‐

Oak woodland 400 ‐‐ ‐‐ 40.1 0 0 0 2,465.9 130.8 0 0 616% ‐‐ ‐‐

Subtotal terrestrial 19,200 ‐‐ 165 287.8 0 0 0 10,707.9 1,646.9 0 0.06 56% ‐‐ ‐‐

Aquatic

Riparian woodland/scrub 70 ‐‐ 55 1.77 0 0 0 58.46 0.20 0 4.00 84% ‐‐ 7%
Perennial wetland1   75 ‐‐ 85 0.12 0 0 0 5.27 5.80 0 0.16 7% ‐‐ ‐‐

Seasonal wetland 168 ‐‐ 163 0 0 0 0 10.71 1.40 0 8.66 6% ‐‐ 5%
Alkali wetland 93 ‐‐ 67 2.86 0 0 0 32.86 4.30 0 2.40 35% ‐‐ 4%
Pond 16 16 ‐‐ 0 0 0 0 11.03 2.70 0.42 0 69% 3% ‐‐

Reservoir (open water)2  12 6 ‐‐ 0 0 0 0 0 0 0 0 0% ‐‐ ‐‐

Slough/Channel 36 ‐‐ 72 3.10 0 0 0 3.10 0 0 0 9% ‐‐ ‐‐

Subtotal aquatic 470 ‐‐ 442 7.85 0 0 0 121.43 14.40 0.42 15.22 26% ‐‐ 3%

Perennial 4,224 ‐‐ 2,112 0 0 0 0 12,625 889.10 0 0 299% ‐‐ ‐‐

Intermittent 2,112 ‐‐ 2,112 0 0 0 0 127,636 24,415 0 2,983 6043% ‐‐ 141%
Ephemeral4 26,400 ‐‐ 26,400 0 0 0 0 66,743 878 0 0 253% ‐‐ ‐‐

Classification pending4 ‐‐ ‐‐ ‐‐ 2,668 0 0 0 78,454 16,445 0 2,094 ‐‐ ‐‐ ‐‐

Subtotal stream length  32,736 ‐‐ 30,624 2,667.84 0 0 0 285,459 42,627 0 5,078 872% ‐‐ 17%

Irrigated agriculture

Cropland ‐‐ ‐‐ ‐‐ 541.4 0 0 0 541 0 0 0 ‐‐ ‐‐ ‐‐

Pasture ‐‐ ‐‐ ‐‐ 71.3 0 0 0 71 0 0 0 ‐‐ ‐‐ ‐‐

Orchard ‐‐ ‐‐ ‐‐ 0 0 0 0 0.1 0 0 0 ‐‐ ‐‐ ‐‐

Vineyard ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Subtotal irrigated agricultural ‐‐ ‐‐ ‐‐ 612.7 0 0 0 612.8 0 0 0 ‐‐ ‐‐ ‐‐

Other

Nonnative woodland ‐‐ ‐‐ ‐‐ 0 0 0 0 0.7 0 0 0 ‐‐ ‐‐ ‐‐

Wind turbines ‐‐ ‐‐ ‐‐ 0 0 0 0 38.7 14.5 0 0 ‐‐ ‐‐ ‐‐

Subtotal other ‐‐ ‐‐ ‐‐ 0 0 0 0 39.4 14.5 0 0 ‐‐ ‐‐ ‐‐

Developed

Urban ‐‐ ‐‐ ‐‐ 7.2 0 0 0 32.7 0.80 0 0 ‐‐ ‐‐ ‐‐

Aqueduct ‐‐ ‐‐ ‐‐ 0 0 0 0 0.0 0 0 0 ‐‐ ‐‐ ‐‐

Turf ‐‐ ‐‐ ‐‐ 0 0 0 0 0.0 0 0 0 ‐‐ ‐‐ ‐‐

Landfill ‐‐ ‐‐ ‐‐ 0 0 0 0 0.0 0 0 0 ‐‐ ‐‐ ‐‐

Subtotal developed ‐‐ ‐‐ ‐‐ 7.2 0 0 0 32.7 0.80 0 0 ‐‐ ‐‐ ‐‐

Land Cover Requirements3 (acres) Reporting Period (acres) Cumulative (acres) Percent Complete (%)

Stream (length in linear feet)
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Table 8a. Summary of Natural Community Protection, Restoration, and Creation by Land Cover Type Page 2 of 2

Land Cover Type Protection Creation Restoration Protection

Existing 
Easement (no 

credit) Creation Restoration Protection

Existing 
Easement (no 

credit) Creation Restoration Protection Creation Restoration

Land Cover Requirements
3
 (acres) Reporting Period (acres) Cumulative (acres) Percent Complete (%)

Uncommon Vegetation Types (subtypes of above land cover types)

Purple needlegrass grassland ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Wildrye grassland ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Wildflower fields ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Squirreltail grassland ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

One‐sided bluegrass grassland ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Serpentine grassland ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Saltgrass grassland (alkali grassland) ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Alkali sacaton bunchgrass grassland ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Other uncommon vegetation types ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Subtotal uncommon vegetation types ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Uncommon Landscape Features or Habitat Elements 

Rock outcrop ‐‐ ‐‐ ‐‐ 0 0 0 0 16.41 4.50 0 0 ‐‐ ‐‐ ‐‐

Cave ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Springs/seeps ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Scalds ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Sand deposits ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Mines (number) ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Buildings  (number) ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Potential nest sites (number) ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Subtotal uncommon landscape features (acres) ‐‐ ‐‐ ‐‐ 0 0 0 0 16.41 4.50 0 0 ‐‐ ‐‐ ‐‐

Subtotal uncommon landscape features (number) ‐‐ ‐‐ ‐‐ 0 0 0 0 0 0 0 0 ‐‐ ‐‐ ‐‐

Totals (excludes subtypes)

Acres ‐‐ ‐‐ ‐‐ 915.5 0.0 0.0 0.0 11,530.6 1,681.1 0.4 15.3 ‐‐ ‐‐ ‐‐

Linear feet (Streams) ‐‐ ‐‐ ‐‐ 2,668 0 0 0 285,459 42,627 0 5,078 ‐‐ ‐‐ ‐‐
1 Perennial wetlands are equivalent permanent wetlands.
2 Reservoir (open water) is equivalent to aquatic.
3 All land cover requirements assume the Maximum Urban Development Area scenario.  The requirements for restoration and creation are dependent upon amount of impact. The requirements provided are based on the conservative estimates of 
impacts provided in the Plan.
4 Many of the streams identified as "classification pending" will ultimately be classified as ephemeral.
5
 Cumulative acres includes corrections to protected acres and existing easement (no credit) as presented in prior year's Annual Report.
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Table 8b. Reporting Period Summary of Natural Community Protection Page 1 of 2

Land Cover Type Protection

Existing 
Easement (No 

credit) Protection

Existing 
Easement (No 

credit) Protection

Existing 
Easement (No 

credit)
Terrestrial

Annual grassland 177.7 0.0 7.9 0.0 0.0 0.0
Alkali grassland 19.6 0.0 0.0 0.0 6.4 0.0
Ruderal 0.8 0.0 0.0 0.0 8.3 0.0
Chaparral and scrub 0.0 0.0 0.0 0.0 0.0 0.0
Oak savanna 0.0 0.0 27.1 0.0 0.0 0.0
Oak woodland 0.0 0.0 40.1 0.0 0.0 0.0
Subtotal terrestrial 198.1 0.0 75.1 0.0 14.6 0.0

Aquatic

Riparian woodland/scrub 0.00 0.00 0.93 0.00 0.84 0.00
Perennial wetland1   0.00 0.00 0.01 0.00 0.11 0.00
Seasonal wetland 0.00 0.00 0.00 0.00 0.00 0.00
Alkali wetland 2.13 0.00 0.00 0.00 0.73 0.00
Pond 0.00 0.00 0.00 0.00 0.00 0.00
Reservoir (open water)2  0.00 0.00 0.00 0.00 0.00 0.00

Slough/Channel  0.00 0.00 0.00 0.00 3.10 0.00
Subtotal aquatic 2.13 0.00 0.94 0.00 4.78 0.00

Total stream length  1,028.86 0.00 1,638.98 0.00 0.00 0.00
Stream length by width category

< 25 feet wide 0.00 0.00 0.00 0.00 0.00 0.00
> 25 feet wide 0.00 0.00 0.00 0.00 0.00 0.00
Stream length by type and order 0.00 0.00 0.00 0.00 0.00 0.00
Perennial 0.00 0.00 0.00 0.00 0.00 0.00
Intermittent 0.00 0.00 0.00 0.00 0.00 0.00
Ephemeral 0.00 0.00 0.00 0.00 0.00 0.00
Classification pending 1,028.86 0.00 1,638.98 0.00 0.00 0.00
Subtotal stream length  1,028.86 0.00 1,638.98 0.00 0.00 0.00

Irrigated agriculture

Cropland 0.0 0.0 0.0 0.0 541.4 0.0
Pasture 0.0 0.0 0.0 0.0 71.3 0.0
Orchard 0.0 0.0 0.0 0.0 0.0 0.0
Vineyard 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal irrigated agricultural 0.0 0.0 0.0 0.0 612.7 0.0

Other

Nonnative woodland 0.0 0.0 0.0 0.0 0.0 0.0
Wind turbines 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal other 0.0 0.0 0.0 0.0 0.0 0.0

Developed

Urban 0.0 0.0 0.1 0.0 7.1 0.0
Aqueduct 0.0 0.0 0.0 0.0 0.0 0.0
Turf 0.0 0.0 0.0 0.0 0.0 0.0
Landfill 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal developed 0.0 0.0 0.1 0.0 7.1 0.0

Stream (length in linear feet)

NunnCoelho Hanson Hills
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Table 8b.  Continued Page 2 of 2

Land Cover Type Protection

Existing 
Easement (No 

credit) Protection

Existing 
Easement (No 

credit) Protection

Existing 
Easement (No 

credit)

NunnCoelho Hanson Hills

Uncommon Vegetation Types (subtypes of above land cover types)

Purple needlegrass grassland 0.0 0.0 0.0 0.0 0.0 0.0
Wildrye grassland 0.0 0.0 0.0 0.0 0.0 0.0
Wildflower fields 0.0 0.0 0.0 0.0 0.0 0.0
Squirreltail grassland 0.0 0.0 0.0 0.0 0.0 0.0
One‐sided bluegrass grassland 0.0 0.0 0.0 0.0 0.0 0.0
Serpentine grassland 0.0 0.0 0.0 0.0 0.0 0.0
Saltgrass grassland (alkali grassland) 0.0 0.0 0.0 0.0 0.0 0.0
 Alkali sacaton bunchgrass grassland 0.0 0.0 0.0 0.0 0.0 0.0
Other uncommon vegetation types  0.0 0.0 0.0 0.0 0.0 0.0
Subtotal uncommon vegetation types 0.0 0.0 0.0 0.0 0.0 0.0
Uncommon Landscape Features or Habitat Elements 

 Rock outcrop 0.0 0.0 0.0 0.0 0.0 0.0
 Cave 0.0 0.0 0.0 0.0 0.0 0.0
 Springs/seeps 0.0 0.0 0.0 0.0 0.0 0.0
 Scalds 0.0 0.0 0.0 0.0 0.0 0.0
 Sand deposits 0.0 0.0 0.0 0.0 0.0 0.0
 Mines (number) 0.0 0.0 0.0 0.0 0.0 0.0
 Buildings  (number) 0.0 0.0 0.0 0.0 0.0 0.0
 Potential nest sites (number) 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal uncommon landscape  0.0 0.0 0.0 0.0 0.0 0.0

Subtotal uncommon landscape  0.0 0.0 0.0 0.0 0.0 0.0

Totals (excludes subtypes)

Acres  200.2 0.0 76.0 0.0 639.2 0.0
Linear feet 1,028.86 0.00 1,638.98 0.00 0.00 0.0
1 Perennial wetlands are equivalent permanent wetlands. 
2 Reservoir (open water) is equivalent to aquatic.
3 All land cover requirements assume the Maximum Urban Development Area scenario.  The requirements for restoration and creation are
dependent upon amount of impact. The requirements provided are based on the maximum estimates of wetland impacts provided in the Plan.
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Table 9. Cumulative Summary of Progress towards Fulfilling Preservation Requirements for 

Jurisdictional Wetlands and Waters 
Page 1 of 1

Jurisdictional Wetlands and Waters Requirement Total Requirement1 
Reporting Period 

Area Acquired

Cumulative

Area Acquired 

Percentage of Requirement 

Met by Acquisition 

Preserve‐wide Riparian woodland/scrub (acres) 70.00 1.77 58.46 83.51%
Preserve‐wide Perennial wetland  (acres) 75.00 0.12 5.27 7.03%
Preserve‐wide Seasonal wetland (acres) 168.00 0.00 10.71 6.38%
Preserve‐wide Alkali wetland (acres) 93.00 2.86 32.86 35.33%
Preserve‐wide Pond (acres) 16.00 0.00 11.03 68.94%
Preserve‐wide Reservoir (open water) (acres) 12.00 0.00 0.00 0.00%
Preserve‐wide Slough/Channel (acres) 36.00 3.10 3.10 8.61%
Preserve‐wide  stream length (feet) 32,736.00 2,667.84 285,458.64 872.00%
Stream length by type and order

Perennial (feet) 4,224.00 0.00 12,625.10 298.9%
Intermittent (feet) 2,112.00 0.00 127,636.20 6043.4%
Ephemeral2 (feet) 26,400.00 0.00 66,742.90 252.8%
Classification Pending2 (feet) ‐‐ 2,667.84 78,454.44 ‐‐

1 Requirements are dependent on the amount of impacts. The requirements provided are based on the conservative estimates of wetland impacts provided in the Plan.
2 Many of the streams identified as "classification pending" will ultimately be classified as ephemeral.
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Table 10. Reporting Period and Cumulative Conservation of  Covered Plants Page 1 of 1

Common Name Scientific Name Required

Reporting 

Period Cumulative % Complete

Mount Diablo manzanita Arctostaphylos auriculata 2 0 0 0%
Brittlescale Atriplex depressa 2 (4)2 1 2 100%
San Joaquin spearscale Atriplex joaquiniana 0 1 10 ‐‐

Big tarplant Blepharizonia plumosa 3 0 12 400%
Mount Diablo fairy lantern Calochortus pulchellus 1 0 5 500%
Recurved larkspur Delphinium recurvatum 2 0 0 0%
Round‐leaved filaree Erodium macrophyllum 2 0 2 100%
Diablo helianthella Helianthella castanea 2 0 12 600%
Brewer’s dwarf flax Hesperolinon breweri 3 0 3 100%
Showy madia Madia radiata 0 0 0 0%
Adobe navarretia Navarretia nigelliformis subsp. Nigelliformis 1 0 0 0%
Shining navarretia3 Navarretia nigelliformis subsp. Radians 0 0 (7) ‐‐

Total 18 (20) 2 46

Number of Occurrences Protected by HCP/NCCP1

3 The species Navarretia nigelliformis subsp. nigelliformis is no longer considered to occur within Contra Costa County based on specimen
annotations at the UC and Jepson Herbaria at the University of California Berkeley as well as the opinions of experts in the genus. This taxon is now 

recognized as Navarretia nigelliformis subsp. radians. Pending further policy clarification, the Conservancy is continuing to track occurrences of 
shining navarretia (Navarretia nigelliformis subsp. radians).

1 For the 2016 Annual Report, we are recording sightings confirmed in 2016. Surveys will continue at part of the inventory phase.
2 With the initial urban development area, at least two occurrences of brittlescale will be preserved. As soon as permitted urban development 
exceeds this, four occurrences of brittlescale must be preserved.
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Table 11. Achievement of Zone‐Specific Land Acquisition Requirements:

Reporting Period and Cumulative Summary
Page 1 of  3

Zone/ 

Subzone Requirements
1

Acres

Min. Acres 

Required 

(MUDA)

Acquired 

Reporting 

Period

Acquired 

Cumulative 

To date

Percent 

Achieved

Zone 1

1a Annual grassland 85 85 0.00 0.00 0%
1b Annual grassland (1,450 acres combined w/ 1c) TBD 1,450 0.00 49.51
1c Annual grassland (1,450 acres combined w/ 1b) TBD 0.00 481.55
1d 25% of total area  478 478 0.00 201.18 42%
1e No specific requirements ‐‐ ‐‐ 0.00 0.00 ‐‐

All Estimated minimum requirement 2,100 2,250 0.00 858.90 38%
All Estimated maximum requirement 2,850 3,150 0.00 858.85 27%

Zone 2 

2a At least 60% of subzone 1,104 1,104 0.00 1,403.35 127%
2a Annual grassland (850 acres)  ‐‐ 850 0.00 936.67 110%
2a 90% of chaparral in 2a, 2b, and 2c (122 acres total) ‐‐ see below 0.00 0.52 ‐‐

2a Land to protect Mount Diablo manzanita ‐‐ ‐‐ 0.00 0.00 ‐‐

2b Annual grassland (450 acres) 450 450 0.00 393.61 87%
2b Connection between Black Diamond R.P. and 

Clayton Ranch (w/ 2c)
see below 0.0 0.0 ‐‐

2b 90% of chaparral in 2a, 2b, and 2c (122 acres total) see below 0.00 5.00 ‐‐

2c Annual grassland (400 acres) 400 400 0.00 144.92 36%
2c 0.5‐mile wide connect b/w Black Diamond and 

Clayton Ranch (w/ 2b)
0.00 0.00 ‐‐

2c 90% of chaparral in 2a, 2b, and 2c (122 acres total) see below 0.00 3.84 ‐‐

2c Seven (7) of thirteen (13) ponds for TRBL, CTS, 
WPT, or CRLF

7 0.00 0.00 0%

2d Annual grassland (800 acres) 800 800 0.00 389.03 49%
2d Known occurrence of round‐leaved filaree (#) 1 1 1 1 100%
2e Annual grassland (800 acres) 800 800 0.00 79.52 10%
2e See 2e/2f/2h below see below 0.00 0.00 ‐‐

2f Annual grassland (1,000 acres) 1,000 1,000 0.00 432.64 43%
2f San Joaquin kit fox movement corridor ‐‐ ‐‐ 0.00 493.13 ‐‐

2f Land for SJKF Movement must include 2 
occurrence of big tarplant

‐‐ ‐‐ 0.00 0.00 ‐‐

2f Land for SJKF Movement must include 1 
occurrence of  round‐leaved filaree

‐‐ ‐‐ 0.00 0.00 ‐‐

2f Where possible, land for SJKF and plants, should 
include alkali soils

‐‐ ‐‐ 0.00 0.00 ‐‐

2f See 2e/2f/2h below ‐‐ see below 0.00 0.00 ‐‐

2g No specific requirements ‐‐ ‐‐ 0.00 0.00 ‐‐

2h Annual grassland (600 acres) 600 600 0.00 274.06 46%
2h Two occ. of big tarplant (number) 2 2 1 1 50%
2h Known occ. of Mt. Diablo manzanita and Brewer's 

dwarf flax (number)
2 2 3 3 150%

2h San Joaquin kit fox (75%) 0.00 295.06 ‐‐

2h Silvery legless habitat, if present 0.00 31.69 ‐‐

2h See 2e/2f/2h below see below 0.00 0.00 ‐‐

37%
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Table 11. Achievement of Zone‐Specific Land Acquisition Requirements:

Reporting Period and Cumulative Summary
Page 2 of  3

Zone/ 

Subzone Requirements
1

Acres

Min. Acres 

Required 

(MUDA)

Acquired 

Reporting 

Period

Acquired 

Cumulative 

To date

Percent 

Achieved

2i No specific requirements ‐‐ ‐‐ 0.00 0.00 ‐‐

2b/2c 0.5‐mile wide connect between Black Diamond 
and Clayton Ranch 

‐‐ ‐‐ 0.00 0.00 ‐‐

2a/2b/2c Chaparral habitat (90%) 122 122 0.00 9.35 8%
2e/2f/2h Annual grassland, combined 2,400 2,400 0.00 786.22 33%
All Vernal pool invertebrate suitable habitat, 

wherever possible
Yes (not 

quantified)
Yes (not 

quantified)
‐‐

All Estimated minimum requirement 7,500 7,500 0.00 0.00 0%
All Estimated maximum requirement 9,550 9,550 0.00 0.00 0%
All Alternative Stay Ahead Measurement for Zone 2 4,900 0.00 4,365.21 89%

Zone 3 

3a 90% of modeled AWS suitable core habitat  159 159 0.00 94.86 60%
3a Land to increase linkage from chaparral in zone to 

Mt. Diablo chaparral
0.00 0.00 0%

3b No specific requirements 0 0 0.00 0.00 0%
3c No specific requirements 0 0 0.00 0.00 0%
All Estimated minimum requirement 400 400 0.00 0.00 0%
All Estimated maximum requirement 750 750 0.00 292.68 39%

Zone 4

4a 75% of natural land cover types 1,700 1,700 0.00 3.32 0%
4a Known occ. of Diablo helianthella and Brewer's 

dwarf flax
0.00 0.00

4a See 4a/4h below see below 0.00 0.00 ‐‐

4b Known occ. for Mt. Diablo fairy lantern if extant 0 0 0.00 0.00
4c See 4c/4e/4f/4g below ‐‐ see below 0.00 0.00 ‐‐

4d 60% of natural land cover types 953 953 0.00 0.00 0%
4e See 4c/4e/4f/4g below ‐‐ see below 0.00 0.00
4f Known occ. for Brewer's dwarf flax (number) TBD TBD 0.00 0.00
4f See 4c/4e/4f/4g below ‐‐ see below 0.00 0.00
4g See 4c/4e/4f/4g below ‐‐ see below 0.00 0.00
4h 75% of natural land cover types 791 791 0.00 499.30 63%
4h Linkage between Morgan Territory Ranch, 

Morgan Territory RP and Mt. Diablo
‐‐ ‐‐ 0.00 0.00

4h See 4a/4h below ‐‐ see below 0.00 0.00
4a/4h 90% of modeled AWS suitable core habitat 200 200 0.00 33.71 17%
4c/4e/4f/4g 18%/IDA or 39%MDA of natural land cover types 

in 4c, 4e, 4f, 4g
1,400 3,000 0.00 0.00 0%

All Chaparral/Scrub 270 270 0.00 33.20 12%
All Estimated minimum requirement 4,900 6,050 76.04 724.28 12%
All Estimated maximum requirement 6,150 8,350 76.04 724.28 9%
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Zone/ 

Subzone Requirements
1

Acres

Min. Acres 

Required 

(MUDA)

Acquired 

Reporting 

Period

Acquired 

Cumulative 

To date

Percent 

Achieved

Zone 5

5a See 5a/5d and 5a/5b/5d below ‐‐ see below 0.00 0.00 ‐‐

5b See 5a/5b/5d below ‐‐ see below 0.00 0.00 ‐‐

5c Annual Grassland/Suitable foraging habitat for 
Swainson's hawk/ SJKF core and movement 
habitat 

1,000 1,000 0.00 0.00 0%

5c Modeled silvery legless lizard habitat, if feasible 
(for MUDA)

0.00 0.00

5d See 5a/5d and 5a/5b/5d below ‐‐ see below 0.00 0.00 ‐‐

5a/5d 2 (IUDA) or 4 (MUDA) of the occ. of brittlescale 4,300 0.00 2.00
5a/5d At least 2 occurrences of recurved larkspur 2 0.00 0.00 0%
5a/5d 170 acres connected to Byron Airport preserved 

areas
170 0.0 191.5 113%

5a/5b/5d Annual grassland 7,100 177.63 3,248.0 46%
All Grassland 5,300 8,100 177.63 3,249.0 40%
All Alkali grassland 750 900 19.60 149.1 17%
All Alkali wetland 40 40 2.13 19.6 49%
All Vernal pool invertebrate suitable habitat, 

wherever possible
Yes (not 

quantified)
8.8

All Estimated minimum requirement 6,100 9,050 0.00 3,359.90 37%
All Estimated maximum requirement 7,200 11,450 200.20 3,557.08 31%

Zone 6

6a See 6a/6b/6c/6f below ‐‐ see below 0.00 0.00 ‐‐

6b See 6a/6b/6c/6f below ‐‐ see below 0.00 0.00 ‐‐

6c See 6a/6b/6c/6f below ‐‐ see below 0.00 0.00 ‐‐

6d See 6d/6e below ‐‐ see below 0.00 0.00 ‐‐

6e See 6d/6e below ‐‐ see below 0.00 0.00 ‐‐

6f See 6a/6b/6c/6f below ‐‐ see below 0.00 0.00 ‐‐

6d/6e Alkali grassland 100 300 0.00 0.00 0%
6d/6e Alkali wetland 20 40 0.00 0.00 0%
6a/6b/6c/6f Cropland or Pasture 250 400 612.71 612.71 153%
All Estimated minimum requirement 450 800 0.00 0.00 0%
All Estimated maximum requirement 550 1,100 639.31 639.31 58%

All Zones

All Estimated minimum requirement 21,450 26,050 915.49 11,530.59 44%
All Estimated maximum requirement 27,050 34,350 915.49 11,530.59 34%

TRBL = Tricolored blackbird WPT = western pond turtle
CTS = California tiger salamander CRLF = California red‐legged frog
SJKF = San Joaquin kit fox AWS = Alameda whipsnake

1
 The requirements in this table are a summary of the land acquisition requirements in Chapter 5 of the HCP/NCCP; consult that 

chapter for a complete description of all land acquisition requirements.
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 HABITAT RESTORATION AND CREATION 
Habitat restoration and creation is an integral component of the Plan’s conservation strategy. 
Restoration and creation of specific habitats and land cover types is required in addition to 
protection of land within the Preserve System. Together, land preservation and 
restoration/creation provide benefits to covered species, natural communities, biological 
diversity, hydrologic function, and ecosystem function to compensate for impacts and to 
contribute to recovery of covered species. Habitat restoration and creation includes several focus 
areas, as summarized below. 

Wetlands and Streams 
Wetlands and streams exhibit a high degree of biological, physical, and hydrologic diversity in the 
inventory area. Consequently, it is important to preserve, enhance, restore, or create the full range 
of diversity of these land cover types. Restoration of wetlands ensures no net loss of wetlands in 
the inventory area and replacement of the ecosystem functions lost to covered activities.  

Alkali Wetlands 
Alkali wetlands are particularly rare in the inventory area, mainly occurring on a 380-acre wetland 
complex in the southeastern portion of the inventory area south and east of Byron. Land cover 
mapping indicates that less than 1% of the Plan inventory area contains alkali wetlands (see page 
3-18 of the Plan). 

Mitigation and Contribution to Recovery 
Conservation Measure 2.1 Enhance, Restore, and Create Land Cover Types and Species Habitat 
and Conservation Measure 2.3 Restore Wetlands and Create Ponds of the Plan require wetland 
restoration and pond creation to compensate for future impacts on these land cover types 
caused by development activities. Additionally, the Plan requires wetland restoration and 
creation actions over and above mitigation requirements in order to contribute to recovery of 
covered species. Restoration or creation activities must stay ahead of impacts. 

Over the 30-year life of the Plan, the Conservancy may be required to restore or create a large 
number of acres of various types of wetlands and waters. If impacts on wetlands and waters are 
substantial during those 30 years, the cumulative total restoration/creation acreage could be as 
large as 500 acres.  

There were no new restoration projects during the reporting period. However, during the 2016 
reporting year, three restoration projects—Souza I, Lentzner, and Souza II—completed 
monitoring requirements, met success criteria, and were deemed to be completed (Tables 13a–
13g). The Conservancy will continue to monitor these sites to track on-going ecological functions. 

The Conservancy continues to monitor the below-listed six prior restoration projects (Figure 14).  



 

East Contra Costa County Habitat Conservancy  Page 16 

• Vaquero Farms Seasonal Wetland 3 (constructed 2015) 

• Hess Creek Channel Restoration Project (constructed 2014). 

• Souza II Corral Vernal Pool Restoration (constructed 2012).  

• Vaquero Farms South Vernal Pool Restoration (constructed 2012). 

• Upper Hess Creek Watershed Habitat Restoration Project (constructed 2011). 

• Irish Canyon Riparian Restoration Project (constructed 2010).  

For projects constructed in previous years, project summaries and discussions of management 
actions, if applicable, are included in the section below. Table 8a summarizes restoration and 
creation to date by land cover type. Table 12 provides restoration and creation information by 
watershed.4 

Monitoring in 2016 demonstrated advancement toward achievement of site-specific restoration 
objectives. However, drought conditions during the past four years have again influenced plant 
survival and wetland feature performance at most of the restoration project sites. The overall 
functionality of the sites indicates success criteria during the establishment period could be met 
with a wet rainy season.  

Vaquero Farms Seasonal Wetland 3 Creation 
Project Overview 
The 3rd wetland at Vaquero Farms was constructed in October of 2015.  The pool was constructed 
between two other pools (constructed in 2013). The wetland was designed to create habitat for 
vernal pool fairy shrimp.  Presence of vernal pool fairy shrimp in the two pools immediately 
upstream positioned this pool to also 
support listed shrimp.  

Monitoring and Adaptive 
Management 

Year 1 restoration monitoring was 
conducted in winter 2015 (hydrology 
monitoring) and spring, summer, and 
fall of 2016 (hydrology and 
vegetative monitoring). Seasonal 
Wetland 3 met the Year 1 hydrology 
and vegetation criteria during the 
2015-2016 wet season. The rain in 
January produced a full pool with a 
                                                       
4 The restoration summary provided in Table 12 is based on GIS data. It differs slightly from the numbers provided 
in the text of the Annual Report.  

Vaquero Farms Seasonal Wetland 3 
Photo Credit: ECCC Habitat Conservancy 
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depth exceeding 10 inches. The pool spilled over into the adjacent grassland and flowed in the 
direction of Seasonal Wetland 2. 

As Seasonal Wetland 3 is newly constructed and still establishing its flora and fauna, it is not 
expected that within the first monitoring year there would be a high diversity of plant species, 
especially since four months of continuous inundation suppressed much of the vegetation. 
However, during the first monitoring year the pond was observed with approximately 25% 
vegetative cover, meeting the success criterion of 2% vegetation cover. 

During the 2015–2016 monitoring season, eight bird species, three mammal species, and 
multiple invertebrate species were observed in the vicinity of Seasonal Wetland 3. The federally 
listed vernal pool fairy shrimp was also observed in this newly constructed wetland. The presence 
of this fairy shrimp species is either due to overland flows from the upstream pools or from 
wading birds carrying the fairy shrimp cysts on their feet as they move from pool to pool. Other 
invertebrates observed in the wetland included backswimmers (Notonectidae), clam shrimp 
(Cyzicus sp.), water fleas (cladocera), midges (Chironomidae), and copepods. Although not 
designated as a criterion, the objective of creating a seasonal wetland capable of supporting the 
federally listed vernal pool fairy shrimp was satisfied during Seasonal Wetland 3’s first monitoring 
year.  

In October 2016, a few native, hydrophytic species—salt grass, meadow barley, and spike rush—
were hand-seeded along the edge of the pool to facilitate colonization by native species. 

Recommendations 
A single invasive plant specimen, stinkwort, was observed in May’s monitoring visit. It was 
removed upon sight but on future monitoring visits some of the widespread, non-native species 
from the wetland bottom should be removed to facilitate growth of native, hydrophytic species—
e.g., removing black mustard.  Depending on vegetation cover observed in 2017, the Conservancy 
may choose to do additional hand seeding. 

Hess Creek Channel Restoration Project 
Project Overview 
The Hess Creek Channel Restoration Project is located in the western portion of the inventory 
area and was completed in the fall of 2014 (H.T. Harvey & Associates 2013). This restoration 
project included a series of components along the main stem of Hess Creek. A 930-foot portion 
of Hess Creek was re-routed, stabilized, and enhanced. In addition, 0.30 acre of seasonal 
wetlands, 0.08 acre of other waters, and 2.57 acres of riparian woodland were restored. The net 
increase of restored habitats totaled 0.25 acre of wetlands, 0.06 acre of other waters, 2.39 acres 
of riparian woodland, and 730 linear feet of stream.  
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Monitoring and 
Adaptive Management 

Monitoring occurred eight times 
through 2016 (Nomad Ecology 
2016a). Data for the percent 
cover and species composition of 
native emergent wetland 
vegetation, non-native invasive 
plants, and upland vegetation 
were recorded at each wetland 
location (existing and re-
established wetlands). The 
average relative cover of wetland 
plants ranged from 14% to 100% 
in transects in the existing wetlands and 51% to 87% in transects in the re-established wetlands. 
Additionally, changes to the site hydrology can be detected through a change in existing seasonal 
wetland composition. All seasonal wetlands (both existing and re-established) are hydrologically 
connected to the creek channels. Water was observed flowing into portions of all of the existing 
and re-established seasonal wetlands during a March 2016 site visit. 

For the stream and riparian woodland assessment, observations of riparian vegetation and non-
native invasive plants were recorded. Overall, the channel was dominated by Italian rye grass. 
Existing riparian trees were primarily Fremont cottonwood, valley oak (quercus lobate), black 
walnut, and red willow. The planted riparian species constitute extremely low cover, too low to 
be estimated visually, but appear vigorous and healthy. 

Overall the site had 81% survival of container plantings, which does not meet the performance 
criterion of 100% survival. California buckeye (aesculus californica) and blue elderberry 
(Sambucus cerulean) had the highest percent survival (91% and 236%, respectively). California 
rose (rosa californica) and coast live oak (quercus agrifolia) had the lowest percent survival (42% 
and 64%). The surviving plants are healthy and vigorous, particularly California sagebrush 
(artemisia californica). 

During the August 2016 monitoring visit, numerous dead plantings were observed, particularly 
coast live oak and California rose. These plantings showed signs of being damaged and ultimately 
killed by small mammals that were gnawing on the roots and crowns of the plantings. Existing 
cages onsite extend 1 inch below the soil surface but are not deep enough to preclude access by 
burrowing and tunneling mammals. Most plants were damaged by small mammals during the 
summer between the April and August site visits. The dead plants were well distributed 
throughout the site. 

The willow and cottonwood pole cuttings had extremely low survival (5% and 5%) based on 
August observations. In 2015, pole cuttings were not watered, all individuals in an area died), 
which suggests environmental variables may play a role. 

Hess Creek Channel Restoration 
Photo Credit: Nomad Ecology 
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Additional plantings are required because the site overall did not meet the 100% survival 
performance criterion. The plants that need to be replaced are scattered throughout the site. To 
address this requirement, additional plantings occurred in November 2016. Buckeye and valley 
oak acorns were gathered from nearby properties. Valley oaks were collected in mid-October 
and stored in the refrigerator in 1-gallon plastic bags filled with perlite. Buckeye seeds were 
collected in mid-November and planted the following day. 

Valley oak and buckeyes were planted adjacent to plantings that had died, but using a new 
planting hole. Buckeye seeds were planted 2 per hole; 48 buckeyes seeds were planted in 24 
basins. Acorns were planted 3 per hole; 222 acorns were planted in 74 basins. Plantings were 
double-caged with a buried fine-mesh inner cage and an aboveground larger-mesh outer cage to 
prevent herbivory by small mammals. New plantings should be watered every 2 weeks for the 
first year and every 3 weeks for the second year. 

Recommendations 
Invasive weeds should continue to be controlled onsite. Species that are limited in distribution 
onsite are a high priority for control since they can be controlled before they become well 
established. These species should be removed whenever they are detected because there are so 
few onsite. These species include stinkwort (Dittrichia graveolens), purple starthistle, perennial 
pepperweed, and artichoke thistle. Surveys should be conducted at the appropriate time for 
these species (when they are detectable but prior to flowering) and they should be removed by 
hand, bagged, and disposed of when they are detected.  

Other species present onsite and a high priority for control include milk thistle, yellow starthistle, 
bull thistle, and fennel. Milk thistle, yellow starthistle, and bull thistle should be sprayed with a 
selective herbicide (aminopyralid or clopyralid) when they are in the rosette stage.  

Souza II Corral Vernal Pool Restoration 
Project Overview 
The Souza II Corral Vernal Pool Restoration Project is located on the 191-acre Souza II property 
in the Brushy Creek Watershed . It was constructed in October of 2012. An existing corral was 
cleared of debris and excavated to restore a 0.3-acre wetland feature. The wetland feature is 
intended to function as a vernal pool and was inoculated with soil from a wetland with a vernal 
pool fairy shrimp population. The source wetland was impacted by the Deer Valley Road 
Widening Project. The new wetland is designed to have the appropriate inundation, water depth, 
and hydroperiod to provide habitat for vernal pool fairy shrimp and other vernal pool species.  

Monitoring and Adaptive Management  
Year 4 hydrologic monitoring was conducted in December 2015 and in January, February, March, 
April, and May 2016 (Monk & Associates 2016a). Despite rainfall exceeding the region’s average 
in Year 4, the created seasonal wetland inundated for a few weeks in January 2016. While this 
wetland did inundate in the month of January, it did not stay inundated or saturated for a full 30 
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days. In Year 4, the Souza II Corral seasonal wetland did not satisfy the annual performance 
criterion for hydrology. 

Year 4 vegetation monitoring was conducted in May 2016. In the past monitoring years this 
wetland has been mostly bare, with between 28% and 55% bare ground. However, during the 
2015–2016 monitoring year this wetland exhibited 100% herbaceous vegetation cover 
comprising Italian rye grass, Great Valley gum plant (Grindelia camporum), and a small amount 
(5% cover) of Mediterranean barley, and less than 2% cover of hare barley. The relative cover of 
hydrophytic plant species (wetland plants) was 100%. According to the written success criterion, 
a total of 25% wetland vegetation cover must be present in the wetland by the end of Year 3 
(there are no specific criteria for Year 4). Accordingly, the total cover of hydrophytic plant species 
within the wetland met the Year 3 annual performance criterion for wetland vegetation in Year 
4. 

Recommendations 
Despite the Byron area receiving 116% normal rainfall during the 2015–2016 wet season, the 
Souza II Corral created wetland failed to meet its hydrology criterion of 30 days of inundation. 
The reason that the Corral wetland did not hold water as long as intended could be due to the 
shortage of available “fat” clays when the wetland was constructed. Due to a clay shortage the 
wetland’s berm and spillway were not lined with fat clays but rather with a sandy clay subsoil 
found in the area. Thus, water rising more than 10 inches off the wetland’s lowest elevation 
percolates through the sides and dissipates into the surrounding soils. The only way to fix this 
would be to regrade the side slopes and spillway and add a compacted layer of fat clay to these 
features. This remedial measure should increase the duration of inundation to provide more 
suitable habitat for native wetland plant species and for the federally listed vernal pool fairy 
shrimp. It is recommended to continue to monitoring the hydrology and make a determination 
in subsequent year if an earthwork solution is required. 

Vaquero Farms Seasonal Wetlands Creation Project 
(Seasonal Wetlands 1 and 2) 
Project Overview 
The Vaquero Farms South Vernal Pool Creation Project is located on the 1,644-acre Vaquero 
Farms South property in the Brushy Creek watershed. Two wetland features—0.07 acre and 
0.15 acre—were created in what is suspected to be an abandoned road bed, down slope of an 
existing vernal pool occupied by vernal pool fairy shrimp. Similar to the Souza II Corral Vernal 
Pool Restoration Project, the wetland features are intended to function as vernal pools and 
provide habitat for vernal pool fairy shrimp and other vernal pool species 
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Monitoring and Adaptive 
Management  
Hydrologic monitoring was 
conducted in December 2015, 
and in January, February, March, 
April, and May 2016. (Monk & 
Associates 2016b). Rainfall in the 
project area was 116% of normal 
during the 2015–2016 wet 
season. The October through 
December 2016 rains soaked into 
Seasonal Wetland 1’s soil, 
recharging it after the long 
drought. On this same December 
date the Control Wetland and 

Seasonal Wetland 2 were both inundated with 2–4 inches of standing water. These two wetlands 
have a slightly larger watershed than Seasonal Wetland 1, and the contributions from those 
watersheds and from the farm road runoff that flows directly into the south side of Seasonal 
Wetland 2 are the likely reasons these two wetlands were inundated in December. The heavy 
rainfall in January (greater than 4 inches) filled Seasonal Wetlands 1 and 2 and inundated the 
Control Wetland to a depth of 6 inches Seasonal Wetlands 1 and 2 surpassed the hydrologic 
performance criterion (minimum of 30 days of inundation) by remaining inundated for 
approximately 5 months (Seasonal Wetland 1 was inundated for 4 months and Seasonal Wetland 
2 for 5 months). 

In March 2016, Seasonal Wetland 1 was inundated through April, and while it was inundated the 
only vegetation visible was dead doveweed plants sticking out of the water. Once the wetland 
dried completely down in May, there was only 5% vegetation cover consisting of a mix of upland 
and wetland plant species. Plants observed were common amaranth (Amaranthus retroflexus), 
doveweed, a couple of black mustard rosettes, a few rabbit’s foot grass (polypogons) plants, and 
a couple of coyote thistle (Eryngium aristulatum aristulatum) and hyssop loosestrife (Lythrum 
hyssopifolia) plants. In total, 95% of this wetland’s surface was bare due to 4 months of 
inundation and vegetation suppression. Seasonal Wetland 1’s edges were ringed with Italian rye 
grass that extended into the uplands. 

Seasonal Wetland 2 also experienced long-term inundation and vegetation suppression that 
resulted in only 10% vegetative cover of swamp pricklegrass (Crypsis schoenoides), rabbit’s foot 
grass, and Italian rye grass. The remaining 90% of the surface area was barren. Although neither 
Seasonal Wetland 1 nor 2 achieved Year 3’s success criteria of 25% wetland vegetation cover. 
The created seasonal wetlands are comparable with the Control Wetland’s 25% vegetation cover. 
Therefore, the vegetation success criterion has been met. 

California tiger salamander and vernal pool fairy shrimp were observed in the Control Pool and 
Seasonal Wetland 1 in January and February, and the California tiger salamander was observed 

Vaquero Farms Seasonal Wetland 
Photo Credit: Monk & Associates 
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in both wetlands in March. Seasonal Wetland 2 contained abundant California tiger salamander 
eggs in January and February and contained young California tiger salamander larvae in March. 
Though not designated as a criterion, the objective of creating seasonal wetlands capable of 
supporting the federally listed vernal pool fairy shrimp was satisfied.   

Recommendations 
On October 27, 2016, a few native, hydrophytic plant species were hand-seeded along the edge 
of the pool to facilitate the pools’ colonization by native species. The entire perimeter of Seasonal 
Wetlands 1 and 2 were hand-raked just below the edge of the wetland to expose the top half 
inch of soil. The seed was then evenly dispersed around the perimeter. Soil was then spread over 
the seed to cover it and hide it from granivorous birds and effectively sow the seeds. Rain fell 
immediately after seed dispersal. 

No additional remedial measures were recommended.   

Upper Hess Watershed Habitat Restoration Project 
Project Overview 
The Upper Hess Restoration Project is located on the 448-acre Land Waste Management 
property in the Hess Creek subbasin of the Kirker Creek watershed. The project was constructed 
in 2011. The project included a series of features all along the main stem of Upper Hess Creek. 
Within the project area, work occurred on approximately 7.4 acres across five restoration sites 
(H.T.Harvey & Associates 2011). 
 
Four habitat types were restored or created across the five restoration sites using existing site 
features. The five restoration sites are identified as California tiger salamander breeding pond, 
upper stock pond, channel restoration, main stock ponds, and alluvial valley. All sites were 
seeded with a native seed mix. Ranch debris including tires, concrete rubble, and metal barrels 
was removed from the sites. A California tiger salamander breeding pond was created in the 
western portion of the project area in an upper reach of the central ephemeral drainage (0.06 
acre). Wetland (0.005 acre) and channel (109 linear feet) restoration also occurred at this site. 
At the channel restoration site, a failing ranch road crossing was removed and the channel 
restored (117 linear feet). A small alkali wetland was also restored at this site (0.05 acre). Alkali 
wetlands (0.08 acre) and wetlands (0.002 acre) were restored at the main stock pond. This 
included removal of debris and fill around the pond, creation of wetland terraces around the 
edges of the pond, placement of rock perches and coarse woody debris to improve California 
red-legged frog habitat, and enhancement/stabilization of an existing outlet spillway/swale at a 
slightly lower elevation than the existing outlet pipe. The largest restoration area was the 
alluvial valley where 2.16 acres of alkali wetlands were restored. A total of 2.29 acres of alkali 
wetlands, 0.007 acre of wetlands, 0.06 acres of California tiger salamander breeding pond, 
and226 linear feet of channel were restored or created as part of this project. 
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Monitoring and Adaptive Management  
The following two site-specific restoration objectives were met during Year 5: create a Channel 
Restoration Area and reduce erosion along Upper Hess Creek. The annual performance 
restoration goal for Year 5 was 50% relative percent cover of native wetland vegetation. 
Unfortunately, this was the fifth year in a row that the restoration area received less than normal 
rainfall and wetland vegetative cover did not thrive (Monk & Associates 2016c).  

Annual performance criterion for the alluvial valley wetlands was not met in Year 5.  Native 
vegetation cover was limited in the wetlands as it was likely outcompeted by the non-native 
Italian rye grass. Italian rye grass is ubiquitous in California’s grasslands and thrives in both dry 
and moderately wet conditions. Standing water needs to be present for long duration in order 
for growth of this grass to slow. Seacoast bulrush (Bolboschoenus robustus) (a native species) was 
absent from the transects this year and was not observed in the vicinity of Basin 1 as it has been 
in past years. This basin had an almost homogenous cover of Italian rye grass. 

Erosion along Upper Hess Creek did not appear to be a problem during the 2015–2016 monitoring 
year as the banks and channel are densely vegetated with Mexican rush and grasses such as salt 
grass and Bermuda grass. Also, no erosional scars or nick points were observed along Upper Hess 
Creek or within the restored area. This restored former road crossing within this creek was 
vegetated over the monitoring year with hydrophytic plant species as described above. Water 
was flowing or standing in this area most of the year. 

Drought conditions make it difficult to assess successes related to hydrology. However, it is safe 
to conclude that the restoration of the Main Stock Pond, restoration of the Upper Hess Creek 
channel (i.e., the Channel Restoration Area), the creation of the California tiger salamander pond 
and the Alluvial Valley Wetlands increased the wetland and pond capacity and water duration in 
the project area. While during these drought years this increase is minimal, it is an increase over 
what was there before. The functioning area of the California tiger salamander pond and the 
Channel Restoration Area are indicative of that since there was no wetland or aquatic habitat in 
either of these areas prior to the restoration project. 

The main stock pond continues to function well. This pond filled and spilled during the course of 
the winter (this is, it was inundated to a depth greater than 8 feet) and then remained inundated 
to a depth of almost 7 feet 6 inches through the month of June 2016. The water level dropped 
appreciably during the summer months. 

The Alluvial Valley Wetlands, while exhibiting some areas with wetland vegetation and 
inundation, did not function as designed during the 2015–2016 rain year. This may be 
attributable to the low rainfall during the wet season and resultant reduced available runoff; 
however, as these wetlands have only been observed during drought years, it is unclear how they 
will function in years with normal to above normal rainfall. 

While both perennial pepperweed and fennel have been identified in the wetland features onsite 
in past years, none of the restored wetlands supported 10% absolute cover (or relative cover) of 
high impact invasive plant species. In 2015–2016, perennial pepperweed was found in sporadic 
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areas around the main stock pond and along the upper creek channel between the road crossing 
and stock pond. For the first time, fennel was not observed this year. Milk thistle was also 
observed in the uplands near the California tiger salamander pond. Milk thistle only has a 
“limited” rating on the California Invasive Plant Council’s website. Neither of these species 
(perennial pepperweed nor milk thistle) provided 10% or greater combined total cover within 
any mitigation feature. 

The California Tiger Salamander pond only inundated for a few short weeks during the 2015–
2016 wet season, reaching a maximum depth of 7 inches. This is not surprising given the severity 
of the drought facing California. This pond relies entirely on direct precipitation and watershed 
runoff to inundate. Due to the continuing drought, it was impossible to confirm whether or not 
the objective of creating a 0.06-acre pond was met during the 2015–2016 monitoring year. 

The stream channel below the California tiger salamander pond (109 linear feet restored), the 
Upper Hess Creek Channel (117 feet restored), the main stock pond, and the Lower Channel were 
visually assessed during each and every monitoring visit. The Upper Hess Creek drains into the 
main stock pond, which in times of high flows/high rainfall overflows into the lower creek channel 
to the Alluvial Valley Wetlands and down to the Lower Channel at the property’s eastern 
boundary. The stream channel below the California tiger salamander pond did not flow during 
the 2015–2016 monitoring year due to drought conditions. The Upper Hess Creek either had a 
slight trickle of flow or exhibited saturated soil conditions for several months in the winter and 
spring due to existing seeps/springs along this creek. Vegetation growing along this channel 
consisted of hydrophytic species. 

A variety of wildlife was observed during monitoring visits. The restored and constructed 
wetlands increase the habitat diversity of the area, provide an essential water source for wildlife 
over the restoration area, and attract and maintain wildlife species in an otherwise dry landscape. 
The emergent vegetation growing in the main stock pond also provides nesting opportunities for 
many bird species.  

Recommendations 
Several of the required success criteria were not met by the end of monitoring Year 5. As such, 
the Conservancy will continue to monitor and adaptively manage the project until such time that 
it does meet success criteria. No remedial measures are recommended at this time as it is 
suspected that the extended drought combined with unauthorized cattle grazing in restoration 
areas has hindered restoration success. If a series of non-drought years arises and the project 
continues to underperform, additional adjustments will be evaluated and remedial measures will 
be implemented as necessary.  

Irish Canyon Riparian Restoration Project  
Monitoring and Adaptive Management  
The restoration project continues to demonstrate high seedling recruitment and sapling survival. 
At the end of 2016, there were 123 established trees across the planted areas, one more than 
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the target of 122. Regular watering began in April 2016 and weeding and mowing occurred in 
April and May. In June, volunteers began using recycled water to irrigate young plantings for the 
first time. All management was completed by Save Mount Diablo staff and volunteers. Staff and 
volunteers continued to observe rodent activity in 2016, although they did not cause tree 
mortality in 2016 as they had in previous years. Weeding, watering, and replanting will continue 
in 2017.  



!(

!(

!(

!(

!(

!(

!(

!(

!(

·|}þ16 0

Danville

Alamo

Blackhawk

San
Ramon

Bethel
Island

Clayton

Walnut
Creek

Concord

Discovery
Bay

Byron

Knightsen

Bay
Point

Brentwood

Oakley

Antioch

Pittsburg
·|}þ4

456J4

·|}þ4

·|}þ4
·|}þ4

7

27

12

26

1

16

8

14
11

3

2

6

5

9

4

1721

25

23

18

19

15

20

10

13

22

24

28

29

30

32

31
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Brushy Creek

Restoration ‐‐ 0.16 8.10 ‐‐ ‐‐ ‐‐ ‐‐ 8.26 ‐‐ 2,074.58 ‐‐ 334.83 2,409.41
Creation ‐‐ ‐‐ ‐‐ ‐‐ 0.30 ‐‐ ‐‐ 0.30 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐

subtotal 0.00 0.16 8.10 0.00 0.30 0.00 0.00 8.56 0.00 2,074.58 0.00 334.83 2,409.41

Frisk Creek Sub Basin

Restoration ‐‐ ‐‐ 0.33 ‐‐ ‐‐ ‐‐ ‐‐ 0.33 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐

Creation ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ 0.00 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐

subtotal 0.00 0.00 0.33 0.00 0.00 0.00 0.00 0.33 0.00 0.00 0.00 0.00 0.00

Kirker Creek

Restoration 3.08 ‐‐ 0.23 2.40 ‐‐ ‐‐ ‐‐ 5.71 ‐‐ ‐‐ ‐‐ 1,759.56 1,759.56
Creation ‐‐ ‐‐ ‐‐ ‐‐ 0.12 ‐‐ ‐‐ 0.12 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐

subtotal 3.08 0.00 0.23 2.40 0.12 0.00 0.00 5.83 0.00 0.00 0.00 1,759.56 1,759.56

Sand Creek Sub Basin

Restoration ‐‐ ‐‐ ‐‐ 0.05 ‐‐ ‐‐ ‐‐ 0.05 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐

Creation ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ 0.00 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐

subtotal 0.00 0.00 0.00 0.05 0.00 0.00 0.00 0.05 0.00 0.00 0.00 0.00 0.00

Upper Mt. Diablo Creek

Restoration 0.91 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ 0.91 ‐‐ 908.83 ‐‐ ‐‐ 908.83
Creation ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ 0.00 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐

subtotal 0.91 0.00 0.00 0.00 0.00 0.00 0.00 0.91 0.00 908.83 0.00 0.00 908.83

Total for Inventory Area 3.99 0.16 8.66 2.45 0.42 0.00 0.00 15.68 0.00 2,983.41 0.00 2,094.39 5,077.80

Aquatic Land Cover (acres) Stream Land Cover (linear feet)

1 Perennial wetlands  include wetlands of indeterminate hydrology. In Appendix J, perennial wetlands are classified as wetlands
2 The term aquatic  used in Appendix J refers to reservoirs and open water. Reservoir (open water)  is used to in place of aquatic  in this table to remain consistent with the other tables in 
this report.
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Table 13a.  Restoration Project Summary Page 1 of 2

Restoration 

Project Name 

Year 

Constructed

Habitat 

Type

Required 

Monitoring

Performance/Success 

Criteria 2016 Status

HCP Target Species 

Observed On‐Site 

(Post Restoration) Notes

Lentzner Spring 
Wetland 
Restoration 
Project

2008 Alkali 
Wetland

Years 1‐5 Years 1‐3 survival; 
Years 4‐5 (or more) 
total relative cover of 
native wetland 
vegetation

Completed: Year 7 
(2015) 
Recommended 
modified success 
criteria and 
project 
completion1

N/A2  Project extended monitoring beyond 5 
years due to not meeting original 
success criteria related to drought. 
Recommending new vegetation success 
criteria and project sign‐off for Year 7 
(2015).

Vasco Caves 
Souza I Pond 
Creation Project

2008 Seasonal 
Wetland

Years 1‐5 Inundation; Edges and 
margins dominated by 
wetland vegetation

Completed: Year 7 
(2015)1

California tiger 
salamander and 
California red‐
legged frog

Project extended monitoring beyond 5 
years due to not meeting original 
success criteria (presence of invasive 
plant). Year 7 met inundation and 
wetland vegetation criteria.

Souza II Wetland 
Restoration 
Project

2009 Alkali 
Wetland    
Seasonal 
Wetland

Years 1‐5 Total relative cover of 
native wetland 
vegetation; Total 
absolute cover of non‐
native invasive species 
Inundation; Wetland 
acreage

Completed: Year 6 
(2015)1

California tiger 
salamander and 
California red‐
legged frog

Project extended monitoring beyond 5 
years due to not meeting original 
success criteria related to drought. 

Irish Canyon 
Riparian 
Restoration 
Project

2009‐2010 Riparian 
woodland 

N/A Year 7 (2016) California red‐
legged frog 
continue to be 
present in the area

Currently there are 123 live trees. 
Weeding, watering planned for 2017.

Upper Hess 
Watershed 
Restoration 
Project

2011 Seasonal 
Wetland  
Stream 

Channel        
Pond

Years 1‐5 Relative cover of 
wetland vegetation; 
Wetland acreage        
Stream channel; CTS 
breeding pond area

Year 5 (2016) California red‐
legged frog

Wetlands and California tiger 
salamander pond not meeting criteria 
most likely due to drought. Stream 

channel has met success criteria.
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Table 13a.  Restoration Project Summary Page 2 of 2

Restoration 

Project Name 

Year 

Constructed

Habitat 

Type

Required 

Monitoring

Performance/Success 

Criteria 2016 Status

HCP Target Species 

Observed On‐Site 

(Post Restoration) Notes

Souza II Corral 
Seasonal 
Wetland 
Restoration 
Project

2012 Seasonal 
Wetland 

Years 1‐5 Inundation; % 

Dominated by wetland 
vegetation; Relative 
cover of native 
wetland vegetation; 
Wetland acreage

Year 4 (2016) California tiger 
salamander

Minor modifications to success criteria 
were made in Year 2. Site is on 
trajectory to meet success criteria in 
Year 5.

Vaquero Farms 
Seasonal 
Wetlands 
Creation Project 
(Pools 1 and 2)

2012 Seasonal 
Wetland

Years 1‐5 Inundation; % 

Dominated by wetland 
vegetation; Relative 
cover of native 
wetland vegetation; 
Wetland acreage

Year 4 (2016) California tiger 
salamander and 
vernal pool fairy 
shrimp in pond 1, 
California tiger 
salamander only in 
pond 2

Both wetlands met hydrology criteria 
but not vegetation cover. Expected to 
meet vegetation criteria in "normal" 
rainfall years.

Hess Creek 
Channel 
Restoration 
Project

2015 Seasonal 
Wetland;   
Stream 

Channel;   
Riparian 
Woodland

Wetland 
Years 1‐5   
Riparian 
Years 1‐10

Relative cover of 
wetland vegetation; 
Wetland acreage; 
Stream channel; 
Riparian vegetation 
cover; Riparian 
vegetation survival; 
Invasive vegetation 
cover

Year 1 (2015) None Wetland exceeded Year 1 cover criteria, 
riparian survival did not meet criterion 
and replanting will occur, riparian 
percent cover does not have Year 1 
criterion, invasive vegetation cover met 
criterion.

Vaquero Farms 
Seasonal 
Wetland Creation 
(Pool 3)

2015 Seasonal 
Wetland

Years 1‐5 Inundation; % 

Dominated by wetland 
vegetation; Relative 
cover of native 
wetland vegetation; 
Wetland acreage

Year 1 (2016) Vernal pool fairy 
shrimp

1 Final project reports are in preparation for submission to the Corps for final approval. 
2 Due to the remoteness of the location, this site is not accessible during the wet season making species monitoring difficult.
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Table 13b. Restoration Acreage Summary Page 1 of 1

Restoration 

Project Name 

Year 

Constructed

Year 

Completed

Permanent 

Wetland 

Created

Permanent 

Wetland 

Restored

Seasonal 

Wetland 

Created

Seasonal 

Wetland 

Restored

Seasonal 

Alkali 

Wetland 

Created

Seasonal 

Alkali 

Wetland 

Restored  Pond  Riparian

Stream 

Channel 

Restored 

(ln ft)

Stream 

Channel 

Created 

(ln ft)

Lentzner Spring 
Wetland 
Restoration 
Project

2008 2015 0.00 0.00 0.00 0.00 0.08 0.23 0.00 0.00 0 0

Vasco Caves 
Souza I Pond 
Creation Project

2008 2015 0.00 0.00 1.09 0.00 0.00 0.00 0.00 0.00 0 0

Souza II Wetland 
Restoration 
Project

2009 2015 0.00 0.54 0.17 0.00 1.17 0.64 0.00 0.00 2,782 0

Irish Canyon 
Riparian 
Restoration 
Project

2009‐2010 2016 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.91 688.50 0

Upper Hess 
Watershed 
Restoration 
Project

2011 n/a 0.00 0.00 0.00 2.47 0.00 0.00 0.06 0.00 226 0

Souza II Corral 
Seasonal Wetland 
Restoration 
Project

2012 n/a 0.00 0.00 0.40 0.00 0.00 0.00 0.00 0.00 0 0

Vaquero Farms 
Seasonal 
Wetlands 
Creation Project 
(Pools 1 and 2)

2012 n/a 0.00 0.00 0.22 0.00 0.00 0.00 0.00 0.00 0 0

Hess Creek 
Channel 
Restoration 
Project

2015 n/a 0.00 0.00 0.3 0.00 0.00 0.00 0.00 3.13 1,364 730

Vaquero Farms 
Seasonal Wetland 
Creation (Pool 3)

2015 n/a 0.00 0.00 0.15 0.00 0.00 0.00 0.00 0.00 0 0

TOTAL 0.00 0.54 2.33 2.47 1.25 0.87 0.06 4.04 5,060.50 730.00

Wetland Habitat Restoration and Creation Project Acreage Summaries1

1 Acres represented are final created/restored acreages. Projects that have not reached success criteria show project target acreages.
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Table 13c.  Hess Creek Restoration Specific Objectives and Performance Criteria Page 1 of 2

Restoration Specific Objectives Performance Criteria

Wetlands (and Other Aquatics)

SO‐1. Maintain or increase native emergent
wetland vegetation.

Qualitative assessments, including photo documentation
before and after restoration activities in
Years 1‐3, and 5, determine that native emergent
wetland vegetation has been maintained or increased.

SO‐2. Reduce sediment deposition and
transport along Hess Creek.

Maintenance of a stable channel that conveys flow
through the restoration site in Year 1‐3, 5, 7 and 10.

SO‐3. Maintain or increase wetland
capacity.

Wetland acreage onsite has been maintained or
increased and is in the range of the targeted 0.3 ac of
restored wetlands within 5 years following restoration
implementation.

SO‐4. Maintain or increase flows to and
connectivity among wetlands and wetland
complexes.

Qualitative assessment, including photo‐documentation
before and after restoration activities in Years 1‐3, 5, 7
and 10, determines that Hess Creek is hydrologically
connected between the restored channel and seasonal
wetlands.

SO‐5. Eliminate or reduce non‐native invasive
plant species¹ in the project area wetlands.

Total percent cover of non‐native invasive plant species
is no more than 10% cover in wetlands.

SO‐6. Maintain or enhance upland habitat in
close proximity to wetlands to support the
life‐history requirements of wetland dependent
covered species.

Qualitative assessment, including photo‐documentation
before and after restoration activities in Years 1‐3, 5, 7
and 10, determines that upland habitat in close
proximity to the restored wetlands has been maintained or 
enhanced to support the life‐history requirements of wetland‐
dependent covered species.

SO‐7. Restore approximately 0.30 ac of
seasonal wetlands to compensate for
permanent loss of this habitat.

Approximately 0.30 ac seasonal wetlands have been
restored (confirmed via wetland delineation in Year 5)
and meet the annual performance criteria.

SO‐8. Restore approximately 0.3 ac of
seasonal wetlands to contribute to the
recovery of covered species.

Approximately 0.3 ac seasonal wetlands have been
restored (confirmed via wetland delineation in Year 5)
and meet the annual performance criteria.
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Table 13c. Continued Page 2 of 2

Stream and Riparian Woodland Scrub

SO‐9. Protect a minimum of 0.5 linear mi of
Hess Creek.

Qualitative assessment, including photo‐documentation
before and after restoration activities in Years 1‐3, 5, 7
and 10, determines that a minimum of 0.5 linear mi of
Hess Creek has been protected.

SO‐10. Acquire approximately 2.6 ac of
riparian/scrub habitat.

Acquire 2.6 ac of riparian/scrub habitat.

SO‐11. Maintain or increase the cover, width,
and connectivity of existing riparian
vegetation.

Mapping before and after restoration activities in Years
3, 5, 7 and 10, determines that the cover, width, and
connectivity of existing riparian vegetation has been
maintained or increased.

SO‐12. Reduce the biomass, cover, and
extent of non‐native invasive plant species
in riparian woodland habitat.

Total cover of non‐native invasive plant species is no
more than 10% in riparian woodland habitat.

SO‐13. Restore shaded riverine aquatic
habitat to reduce water temperature and
temperature variation.

Approximately 0.45 ac riparian streamside habitat has
been restored and meets the annual performance
criteria.

SO‐14. Restore shaded riverine aquatic
habitat to increase inputs of organic matter
into Hess Creek.

Approximately 0.45 ac riparian streamside habitat has
been restored and meets the annual performance
criteria.

SO‐15. Reduce sediment input and
downstream sediment transport and
deposition in Hess Creek.

Maintenance of a stable channel that conveys flow
through the restoration site in Year 1‐3, 5, 7 and 10.

SO‐16. Maintain and enhance instream
structural diversity.

Maintenance of a stable channel that conveys flow
through the restoration site in Year 1‐3, 5, 7 and 10.

SO‐17. Improve stream flow and connectivity
along Hess Creek for native aquatic wildlife.

Maintenance of a stable channel that conveys flow
through the restoration site in Year 1‐3, 5, 7 and 10.

SO‐18. Restore riparian woodland in addition
to that required above as compensation for
habitat loss.

Approximately 2.57 ac of riparian woodland/streamside
habitat have been restored and meets the annual
performance criteria.

SO‐19. Restore native species richness and
diversity, vegetative cover, wildlife function
and hydrologic function.

Approximately 0.3 ac of seasonal wetland and 2.57 ac
of riparian woodland/streamside habitat have been
restored and meets the annual performance criteria in
Tables 7, 8, and 9; and approximately 930 ln ft of stable
channel has been created/maintained that conveys
flow through the restoration site in Year 1‐3, 5, 7 and 10.
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Restoration Specific Objectives Performance Criteria

SO‐1. Create Seasonal Wetland Create new seasonal wetland. 
SO‐2. Increase wetland capacity and water duration in the 
project area.

 The created wetland area must remain saturated or 
inundated to the surface for at least 30 days each 
fall/winter/spring over a five year monitoring period, but 
should not exceed 4 months of continuous standing water.

SO‐3. Establish hydrophytic plant species.  At the end of five years the seasonal wetland shall support 
at least 51% total cover. At least 51% of hydrophytic 
species cover shall be composed of native California 
wetland species.

Restoration Specific Objectives Performance Criteria

SO‐1. Create two new seasonal wetlands. At the end of the five‐year monitoring period the 
maximum wetland acreage  for Seasonal Wetland 1 will be 
0.07 acre and it will be 0.15 acre for Seasonal Wetland 2.

SO‐2. Increase wetland capacity and water duration in the 
project area.

 The created wetland area must remain saturated or 
inundated to the surface for at least 30 days each 
fall/winter/spring over a five year monitoring period, but 
should not exceed 4 months of continuous standing water.

SO‐3. Establish hydrophytic plant species.  Total cover must not vary between the natural pool and 
the created seasonal pools by more than 25 percent. At 
the end of five years the created seasonal wetlands shall 
support at least 51% total cover. At least 51% of 
hydrophytic species cover shall be composed of native 
California wetland species.

Table 13d.  Souza II Corral Vernal Pool Restoration Specific Objectives and Performance Criteria

Table 13e. Vaquero Farms South Vernal Pool Creation Specific Objectives and Performance Criteria

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report
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Wetlands (and other Aquatic) Performance Criteria

SO‐1. Increase the abundance and 
distribution of native emergent 
vegetation in the project area.

See annual performance criteria in Table 13d.

SO‐2. Reduce erosion along Upper Hess 
Creek.

Qualitative assessment including photo documentation before and 
annually for 5 years after restoration activity determines that 
erosion along the Upper Hess Creek onsite has been reduced.

SO‐3. Increase wetland and pond capacity 
and water duration in the project area.

Wetland and pond acreage onsite has increased and is in the range 
of the targeted 2.47 acres of restored wetlands and 0.12 acre of 
restored pond within 5 years following restoration construction.

SO‐4. Hydrologically reconnect the Upper 
Hess Creek from lower stock pond to 
channel at property boundary.

Qualitative assessment and hydrologic monitoring based on photo‐
documentation and seasonal shallow groundwater monitoring 
annually for 5 years after  restoration activity shows that Upper Hess 
Creek is hydrologically connected between the lower stock pond and 
the restored channel at the property line.

SO‐5. Reduce non‐native plant species in 
restored wetlands.

Total absolute cover of non‐native invasive plant speciesa no more 
than 10% relative cover.

SO‐6. Restore approximately 2.32 acres of 
alkali wetlands in the project area.

Approximately 2.32 acres alkali wetlands have been restored and 
confirmed via wetland delineation.

SO‐7. Create an approximately 0.12 acre 
California tiger salamander breeding 
pond.

An approximately 0.12 acre pond will have been restored and 
confirmed via wetland delineation.

SO‐8. Restore approximately 2.32 acres of 
alkali wetlands.

Approximately 2.32 acres alkali wetlands have been restored and 
met the annual performance criteria in Table 7 and confirmed via 
wetland delineation.

SO‐9. Create an approximately 0.12 acre 
California tiger salamander breeding pond 
in upper tributary.

Same as for SO‐7

SO‐10. Restore 489 linear feet of stream 

channel and hydrologically connect Upper 
Hess Creek from the main stock pond to 
channel at property boundary.

Same as for SO‐4

SO‐11. Create 0.12 acres California tiger 
salamander pond, enhance existing main 
pond, restore 489 linear feet of channel, 
restore approximately 2.32 acres of alkali 
wetlands.

Same as for SO‐6, SO‐7, and SO‐8

a Non‐native invasive plant species include those species with high impact rankings by the California Invasive Plant Council (Cal‐IPC), and 
any other species determined to threaten successful restoration of the native plant communities onsite (California Invasive Plant Council 
2006).

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report
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Year Criterion Satisfactory Progress Threshold

1 5% Cover
2 10% Cover
3 20% Cover
4 35% Cover
5 50% Cover

Table 13g. Upper Hess Watershed Habitat Restoration Project Performance Standards

Average relative percent cover of 
dominant wetland
indicator species

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report
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 PRESERVE MANAGEMENT 
The Plan requires that preserve management plans be developed for each preserve to identify 
management actions necessary for maintaining ecosystem characteristics and functions and for 
maintaining or improving existing habitat conditions for covered species. Preserve management 
plans also describe allowed uses such as recreation. This approach ensures that preserve lands 
management is consistent with the Plan’s goals and objectives.  

Preserve System lands are managed according to the preserve management plan or if a 
management plan is not yet prepared, the lands are managed consistent with the Plan. The 
following sections describe the progress to date in developing the first preserve management 
plan and implementing management actions.  

Preserve Management Plans 
Preserve management plans were originally expected to be prepared within one year of land 
acquisition; however, they have taken longer. This is due to the decision to cover many adjacent 
properties under one coordinated management plan, the rapid pace of acquisition, and the 
complexity of developing plans for larger areas. Preserve management plans are working 
documents and may be modified based on the evaluation of management methods in achieving 
objectives as well as on results of other outside research. The Conservancy will formally review 
and systematically revise preserve management plans at least every 5 years, but management 
measures may be modified prior to plan updates in cases where adaptive management or new 
research identifies more effective techniques. 

The Vasco Hills/Bryon Vernal Pools Preserve Management Plan is under development. The Vasco 
Hills/Bryon Vernal Pools Preserve Management Area is the southeastern portion of the inventory 
area, covering Acquisition Analysis Zone 5. The management area consists of eight properties 
that have been acquired for the Preserve System: Vaquero Farms North, Vaquero Farms Central, 
Vaquero Farms South, Souza I, Souza II, Souza III, Grandma’s Quarter, Martin, and Coelho. 

The Conservancy and EBRPD staff collaborated closely on developing the Vasco Hills/Byron 
Vernal Pools Preserve Management Plan, assembling and reviewing numerous iterations of draft 
materials. A complete draft of the preserve management plan was provided to the Wildlife 
Agencies for review in 2016. A public draft is anticipated to be completed in 2017. This is the first 
preserve management plan prepared by the Conservancy and can be expanded to include 
neighboring properties as others in the area are acquired. The Plan will become a template for 
future preserve management plans prepared for other regions of the Preserve System. 

While comprehensive management planning is underway, implementation of management 
activities have commenced throughout the Preserve System and are described below.  
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Conceptual Ecological Models 
A component of preserve management plans is a monitoring plan. The initial “monitoring design 
phase” of the HCP/NCCP focuses on the development of management-oriented conceptual 
ecological models, prioritization and implementation of projects, the identification of focal 
species or groups of species for intensive monitoring, and the selection of biotic and abiotic 
indicators of ecosystem condition. The HCP/NCCP requires annual reports to describe any 
conceptual ecological models developed to date and any changes to them that have taken place. 
To date, two separate conceptual ecological models for the grassland and wetland/pond 
communities have been developed for the HCP/NCCP. 

The grasslands conceptual ecological model includes all the threats and stressors that may affect 
grasslands over the life of the permit term that can be managed. Based on the Monitoring 
Program’s passive management approach, the focus of management actions will be on grazing 
and invasive species management and will expand to address the other threats/stressors as 
needed. The wetlands conceptual ecological model includes all the threats and stressors that may 
affect wetlands/ponds over the life of the permit term that can be managed. The initial focus is 
on grazing, invasive species management, and habitat restoration/enhancement, and will expand 
to address the other threats/stressors as needed. 

Natural Community Enhancement  
Natural community enhancement has been ongoing since permit issuance. This section describes 
the HCP/NCCP natural community enhancement conservation measures implemented during the 
2016 reporting period, and provides an effort-to-date summary of the extent of land cover types 
enhanced.  

Efforts in 2016 
During the reporting period, several management strategies were applied to enhance natural 
communities within the Preserve System. Management techniques have been implemented in 
support of Conservation Measure 2.2 Manage Wetlands and Ponds, Conservation Measure 2.4 
Manage Grassland, Conservation Measure 2.9 Manage Streams and Riparian Woodland/Scrub, 
and Conservation Measure 3.9 Conduct Experimental Management to Enhance Covered Plant 
Populations. 

Natural Resource Maintenance and Enhancement Projects  
In 2016, natural resource maintenance and enhancement projects continued on all properties 
within the Vasco Hills/Bryon Vernal Pools Preserve Management area as well as properties 
adjacent to Black Diamond Mines Regional Preserve. Projects initiated in previous years continued 
in 2016.  

Invasive Plant Control  
There were several invasive plant species sites identified or controlled in 2016 by EBRPD and the 
Conservancy. Efforts to control invasive plant species continued on all reserve properties during 
the reporting year and included the following. 
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• Purple star thistle was removed from Irish Canyon in August and September. 

• 10 yearling cattle grazed weeds and grasses at Vaquero Farms Central in a corral area 
to reduce competition for San Joaquin spearscale. 

• Various invasive weeds were trimmed and grubbed in the Vasco area. 

Grazing Management  
Livestock grazing and exclusion was used for general weed control and to reduce thatch growth 
to implement Conservation Measure 2.2 Manage Wetlands and Ponds, Conservation Measure 
2.4 Manage Grassland, and Conservation Measure 2.9 Manage Streams and Riparian 
Woodland/Scrub.  

All grazing units were monitored, stocking reports reviewed, and grazing tenants met with in 
2016. The grazing leases are based on the EBRPD template and maximize natural resource 
management. Under this lease structure, rent is based on stocking rate rather than per acre. The 
goal is to encourage the use of sustainable stocking rates that maximize resource values rather 
than maximizing the number of livestock per acre. Stocking reports were reviewed monthly.  

Grazing tenants on a number of properties collaborated with the U.S. Department of 
Agriculture’s Natural Resource Conservation Service, EBRPD and the Conservancy to develop 
plans and install livestock infrastructure on the following Preserve System properties: Hess, 
Vaquero Farms South, Viera-Perley and Barron. 

Land Management 
This section summarizes all land management activities undertaken on the HCP/NCCP preserves 
during the 2016 reporting period and discusses management issues on the preserves.  

For the 2016 reporting period, management consisted of the enhancement actions described 
above, as well as ongoing maintenance and recreation planning. Currently the primary 
management issue facing the Conservancy is the pervasiveness of non-native invasive plants. The 
Conservancy and EBRPD will continue their aggressive approach to controlling invasive plants in 
the Preserve System. Land management activities conducted in 2016 are summarized below.  

Management Activities and Maintenance 
General inspections: General inspections and site maintenance by EBRPD were conducted on 
Preserve System properties. HCP/NCCP Preserve System properties were patrolled bi-weekly and 
wildlife sightings were documented.  

Property-specific activities included the following.  

• Security and Safety 

o Continued ongoing/regular patrol and security checks at all properties. 
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o Installed a motion sensor camera on Alaimo and Hess Triangle to monitor 
trespassing and illegal dumping activity. 

o Performed monthly and post-incident monitoring, reviewing, and filing of 
camera images and maintaining SD cards/batteries at Affinito, Alaimo, Clayton 
Radio, Roddy, and Thomas North. 

o Images of teens breaking into Ang House were captured in March. Worked 
with local high school administration to identify individuals, and Park Police 
made contact with the subjects and their parents. 

o Provided daily security on Affinito. 

o Followed up on a report of illegal access by dirt bikes in Horse Valley. 

o Responded to a vehicle roll-over in the canyon above Horse Valley.  Located 
an injured individual who reportedly was evading police. 

o Responded to 911 distressed hiker call on the Kreiger property. 

o Removed trespassers from Fox Ridge in August. 

o Completed cistern closure grate installation on the Horse Valley property. 

o Installed boulders to prevent vehicle trespassing on the Empire Mine Road/ 
Deer Valley Road in June. 

o Fenced in an open pit well opening on Horse Valley. 

o Demolished a porch on Bettencourt House, Ang property. 

o Fenced off barn and installed “no trespassing” signs on Ang property. 

o Cleaned up Affinito property. 

o In March, installed a wood/metal lid to cover the dangerous hand dug-well at 
the Viera property. 

• Grazing 

o Met individually with grazing tenants to discuss past and future seasons. 

o Reviewed stocking reports monthly. 

o Collected residual dry matter samples and photographed and documented 
sites. 

o Monitored grasslands weekly acres the Preserve System. 

• New Infrastructure 

o Prepared fencing contracts (contract packet prep, signing, job walks, bid 
reviews, etc.) for Deer Valley and Thomas North properties. 

o Installed 7,500 feet of fencing on Roddy Ranch. 

o Installed 1,400 feet of fencing along the Smith/Ginochio boundary. 
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o Installed 3,500 feet of fencing along the Fox Ridge/Briones Valley Road frontage. 

o Installed 3,500 feet of fencing on the Thomas North property. 

o Installed solar panels and a pump at the steel tank on the Smith property. 

o Repurposed existing shipping container for equipment/tool storage at Roddy 
Ranch: leveled the ground, created a gravel ramp, installed a work bench and 
shelving, and stocked it with supplies. 

o In March, grazing tenant sought contractor services to fence 2,000+ feet of 
boundary fencing along Morgan Territory Road on the Viera/Perley property. 

o Grazing tenant finished phase one of the water development project on the 
Viera/Perley property. This phase included direct burial of HDPE line, tank 
placement, and setting troughs (with escape ramps). The solar pump and 
plumbing to the remainder of the system will be completed in April 2017. 

• General Maintenance 

o Performed road drainage maintenance and clearing on all properties after 
storms during the winter months. 

o Graded trails on the Ang, Barron, Irish Canyon, and Thomas South properties. 

o Pruned overhead limbs in April and May to allow passage of the grading 
machine on the Ang, Barron, Irish Canyon, and Thomas South properties. 

o Mowed several miles of fire roads in preparation for trail grading at Vasco. 

o In May, graded 14+ miles of fire roads on the Vasco property. 

o Graded approximately 5 miles of fire roads at the Morgan Territory HCP 
landbanks. 

o Performed general grounds maintenance at Affinito (pruning, weed-eating) in 
March, April, and May. 

o Worked on the design of a rainwater catchment system on Vasco throughout 
the year. 

o Replaced gate locks on the Alaimo, Empire Mine Road, and Smith properties. 

o Repaired fencing at Roddy Ranch and Empire Mine Road. 

o In February, repaired numerous breaks in the e-fence at Souza II. 

o Repaired gate and added new locks to Affinito.  

o Fixed leak in a wooden water tank and hauled water to a fill tank on Affinito. 

o Performed general lawn maintenance (weed-eating) on 3 acres on fuel break 
along residential frontage on Ang. 
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o Mowed trails on the Ang, Barron, Irish Canyon, Roddy, and Thomas South 
properties in preparation for grading. 

o Repaired plumbing leaks at the main house on Affinito.  

o Installed vent screens to block rodent access to the main house on Affinito in 
February. 

o Cleared driveway drainages on Affinito in April. 

o Repaired leak in the upper fire water reserve tank on Affinito. 

o Repaired roof leak and cleaned out gutters at Affinito main house. 

o Maintained 2 acres of fuel break using a weedeater on Clayton Radio. 

o Pruned trees around the well enclosure at Alaimo. 

o Monitored the well drilling in the oil well field at Vasco. 

o Mapped the livestock water supplies on Hilary’s for the Natural Resources 
Conservation Service Engineers. 

• Resource Maintenance 

o Remarked and mapped (using global positioning system [GPS]) fence alignment 
for riparian corridor on the Ang property. 

o Coordinated with the Contra Costa Water District on shared fencing 
replacement at Deer Valley. 

o Mapped (using GPS) a buried waterline for the Environmental Quality 
Incentive Program (EQIP) solar project on Thomas South property. 

o Measured well depth at Alaimo. 

o Assessed a well for a solar pump system on A-frame site at the Affinito 
property. 

o Performed artifact recovery and survey on the Ang property. 

o Terminated current arrangement for maintenance of Irish Canyon property; 
assumed daily management responsibilities starting February 2016. 

o Grazing tenant installed electric fence, temporary tank and trough on Nunn 
property 

o Ongoing active irrigated agriculture on Nunn property 

• Debris Removal 

o Continued cleanup efforts on all properties. 

o Delivered dumpsters to Affinito and Alaimo in the spring. 

o Filled 20-yard dumpster with debris, garbage, etc. on Affinito. 

o Collected scrap metals from Affinito and recycled them.  
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o Demolished and removed the chicken coop from Affinito. 

o Coordinated with the owner of a stolen trailer for cleanup of construction 
debris illegally dumped on Alaimo. 

o Reported illegal dumping on the Kirker Pass Road properties. 

• Meetings 

o HCP Horse Valley Restoration plan site meeting was held in July. 

o Natural Resources Conservation Service EQIP grant meeting for Affinito was 
held in July.  

o Residence inspection occurred on Affinito in May. 

o Phillips 66 pipeline encroachment permit meeting for Hanson Hills.  

o PG&E Forrester planning massive tree removals for utility corridor on Thomas 
south. 

o Site meetings with consultants/surveyors for structure demo at Clayton Radio. 

o Meetings with the Natural Resource Conservation Service occurred several 
times throughout the year. 

• Staffing 

o Two ranger positions were upgraded from .75 FTE to 1.0 FTE for Deer Valley 
Park and surrounding landbanks. 
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 MONITORING, RESEARCH, AND  
ADAPTIVE MANAGEMENT 

The Plan provides a framework, guidelines, and specific suggestions to help the Conservancy 
develop a detailed monitoring program during the initial years of Plan implementation. The 
purpose of the monitoring and adaptive management program is to inform and improve 
conservation actions in the Preserve System and to ensure that the Plan achieves its biological 
goals and objectives. The scope of the monitoring and adaptive management program is limited 
to habitat restoration and creation and the assembly, management, and monitoring of the 
Preserve System. 

Monitoring 
The Plan requires two broad types of monitoring: effectiveness monitoring and compliance 
monitoring.  

Effectiveness Monitoring 
Effectiveness monitoring is the measurement of variables that allow the Conservancy to assess 
the success of the Plan in meeting its stated biological objectives. The Plan divides the 
effectiveness monitoring program into three main phases: 1) the initial monitoring design phase, 
to lay the foundation of the overarching monitoring program; 2) the inventory phase, which 
focuses on the collection of basic information as the Preserve System is assembled; and 3) the 
long-term monitoring phase, which will use the framework developed during the planning and 
inventory phases to carry out effectiveness monitoring. Each of these three phases, as well as 
progress toward completing each phase, is discussed below.  

Restoration monitoring is a type of effectiveness monitoring that is specific to restoration 
projects. Restoration monitoring is discussed in Section IV, Habitat Restoration and Creation. 

Monitoring Design Phase 
The monitoring design phase occurs during the first 5 years of Plan implementation/preserve 
management. It involves the development of a comprehensive monitoring strategy that will 
provide a framework for the inventory and long-term monitoring. This phase includes the 
development of species conceptual models and monitoring protocols.  

In 2015 and 2016, draft protocols were developed for the Vasco Hills/Byron Vernal Pools 
Management Area for monitoring the effectiveness of management actions and the status and 
trends of covered species. These protocols will be standardized for implementation throughout 
the Preserve System.  
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Inventory Phase 
The inventory phase is intended to provide baseline data for monitoring the success of habitat 
restoration, creation, enhancement, and management actions to meet the Plan’s biological goals 
and objectives. The inventory design includes standardized protocols necessary for implementing 
the inventory phase so that meaningful and consistent baseline data are collected.  

The inventory phase was initiated in early- to mid-2008 in the form of pre-acquisition surveys 
when the first lands were considered for acquisition and incorporation into the Preserve System. 
Since 2010, Nomad Ecology has been inventorying new acquisitions for special-status plant 
species and for wetland features. An annual report is produced and Conservancy updates GIS 
data. The results of these baseline inventory surveys are incorporated into and reflected in the 
data presented in this Annual Report. 

Plants  
HCP/NCCP plant species (covered and no-
take species) inventories and focused 
botanical surveys were conducted in March, 
April, May, June, and October 2016 (Nomad 
Ecology 2016b). The 2016 survey effort was 
primarily focused on the Coelho, Hanson 
Hills, and Nunn preserves since they were 
the newest of the acquisitions and had not 
been previously surveyed for rare plants. 
Due to the timing of regional winter storm 
events, which occurred in concentrated 
short-term events, and higher than average 
temperatures in December and January, the 
blooming periods for a majority of spring blooming covered plant species occurred earlier than 
typical.  

Surveys for target species were conducted within suitable habitat by walking transects. Visual 
surveys are considered adequate for determining the presence or absence of covered plant 
species that have a potential to occur within preserve acquisitions. All plant species in bloom, or 
otherwise recognizable, were identified to a level necessary to determine their regulatory status. 
During these surveys an inventory of plant species observed was recorded. If encountered, other 
special-status species including State-listed and federally listed species or species included in the 
California Native Plant Society rare plant inventory were also recorded. 

Data collected in the field conformed to reporting requirements appearing in Chapter 5 of the 
HCP/NCCP, Incorporating Covered Plant Populations in the Preserve System. Accordingly, five 
relevant characteristics were recorded (physical condition, age structure, reproductive success, 
availability of suitable habitat, and diversity of suitable habitat). GIS shapefiles of covered species 
occurrences were created using GPS point data collected in the field.  

Brittlescale observed on Coelho Property 
Photo Credit: Nomad Ecology 
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During plant surveys conducted in March, April, May, June, and October 2016, two covered 
species were observed: brittlescale and San Joaquin spearscale. A total of two populations of 
covered plant species were recorded with an estimated number of over 1,116 individuals 
represented. The surveys in 2016 resulted in meeting the population goals for brittlescale, as only 
two populations of this covered plant species had to be secured. To date, 21% of the species-
specific biological goals for covered plant populations still needs to be met, which includes two 
populations each of Mount Diablo manzanita and recurved larkspur. Overall, populations of 
covered plant species are considered healthy based on observations of physical condition, 
reproductive success, and abundance and diversity of suitable habitat. None of the populations 
of covered species recorded in 2016 appeared to be immediately threatened by biotic or abiotic 
stressors.  

Other special-status plant species observed included crownscale (Atriplex coronata var. 
coronata), which was observed on the Nunn and Coelho properties. Although not a covered or 
no-take species, crownscale is considered rare by the California Native Plant Society and is 
therefore included in this inventory.  

A chart of all HCP/NCCP covered plants that have been identified on the Preserve System is in 
Table 10.  

Wetland Mapping  
A wetland assessment and refined mapping 
was conducted on the Coelho, Hanson Hills, 
and Nunn properties (Nomad Ecology 2016c). 
The overall results of the 2016 wetlands 
assessment have produced a refined map (for 
the three acquisition properties mapped in 
2016) with numerous additional features. The 
total wetland acreage added to the Preserve 
System was 8.04 acres. Approximately 2.86 
acres of alkali wetlands were present on the 
Coelho and Nunn properties. Alkali wetlands 
were also mapped in agricultural fields on the 
Nunn property. These alkali wetlands 
(cropland) could provide opportunities for enhancement/restoration once the site is taken out 
of agricultural production as these locations already pond water, are on Marcuse clay (which is 
alkaline), and exhibit visual alkali soil indicators. Alkali habitats are not likely to be created in the 
absence of existing natural alkali soils, therefore these locations should be taken advantage of to 
increase the acreage of alkali wetlands onsite. 

Permanent wetland (0.21 acre) was present on the Hanson Hills property in the creek channel 
and on the Nunn property in some of the drainage ditches that paralleled agricultural fields. 
Slough/channel (3.10 acres) was present on the Nunn property.  These features were 
documented in the slough at the southern boundary of the property and in drainage ditches that 
paralleled agricultural fields. 

In-stream Permanent Wetland on Hanson Hills 
Photo Credit: Nomad Ecology 
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Riparian oak woodland (1.78 acres) was recorded on the Hanson Hill property. Characteristic tree 
species were coast live oak and California buckeye which form a closed canopy. The remaining 
polygons were on the Nunn property and consisted of stands of narrowleaf willow (Salix exigua) 
and Fremont cottonwood. Other unique features found on the 2016 acquisition properties 
include alkali grasslands, scalds, remnant interior dunes, seeps, and native grasslands.   

Long-term Preserve Monitoring Phase 
As of December 2016, long-term preserve monitoring had not yet commenced. The long-term 
monitoring phase will commence once a comprehensive strategy has been developed 
(monitoring design phase) and baseline studies are complete (inventory phase), or before then, 
if appropriate. Long-term monitoring will use the framework developed during the planning and 
inventory phases to carry out effectiveness monitoring and to implement adaptive management. 

Compliance Monitoring 
Compliance monitoring is the process of evaluating Plan implementation and documenting that 
all requirements of the Plan are being met (i.e., permit compliance). This Annual Report, which 
describes progress toward Plan implementation, is the documentation for Plan compliance.  

To support the development of the Annual Report, the Conservancy developed a project tracking 
database. This database tracks permitted activities, impacts on land cover types and species 
habitat, and conditions on covered activities. In addition, a Python-based script was developed 
to search both the project tracking database and HCP/NCCP GIS database (includes land cover 
mapping, acquisitions, etc.) and generate information required for the annual report.  

Directed Research 
Directed research is research that provides new information or direction regarding management 
actions. The purpose of directed research is to inform management in cases where species and 
natural community response to management is uncertain. The Plan’s Table 7-2 contains a list of 
potential directed research projects. This list is unchanged from the Plan. The Conservancy has 
initiated a small grant program that will funds research projects. Active research projects on 
Preserve System lands are discussed below. 

Golden Eagle Research 
In 2016, EBRPD completed the initial phase of its research to study golden eagle behavior in the 
Altamont Pass Wind Resource Area (APWRA) and map collision hazards (East Bay Regional Park 
District 2016). The initial study included five main tasks: 

• Trap and attach transmitters on up to six golden eagles. 

• Track eagles, including mapping using GIS. 

• Validate current collision hazard maps (based on only observational data) by 
comparing newly collected transmitter data against existing collision hazard maps to 
determine whether eagles use the landscape as modeled. 
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• Revise collision hazard maps for Tres Vaqueros using new data and developing new 
golden eagle collision hazard maps for the remainder of the APWRA. 

• Develop one or more peer-reviewed, publication-ready papers discussing the 
outcomes of this research. 

However, the original objectives appeared too narrow. For example, an original objective was to 
“Validate existing collision hazard maps by comparing newly collected transmitter data against 
existing collision hazard maps to determine whether eagles use the landscape as modeled.” It 
was discovered that a model based on both transmitter data and newly acquired behavioral data 
was the more robust model to test against the original collision hazard maps rather than a model 
based on either transmitter data or behavioral data alone. Therefore the objectives were revised 
and broadened. 

• Refine and expand golden eagle collision hazard maps (or “risk maps”) throughout the 
APWRA based on best available data, including data from tracking golden eagles with GPS 
satellite transmitters. 

• Explore using observational data already 
collected by a biologist who performed post-
construction monitoring at Buena Vista, but 
using the best available data—whether the 
onsite observational data or other data—to 
develop collision hazard maps for golden 
eagle, red-tailed hawk, and American kestrel. 

• Develop collision hazard maps for the Tres 
Vaqueros repowering project using the best 
available data for golden eagle, red-tailed 
hawk, and American kestrel. 

• Develop one or more peer-reviewed, 
publication-ready papers discussing the 
outcomes of this research towards collision 
hazard models.  

• Determine possible effects of the expansion of the Los Vaqueros Reservoir on golden 
eagle habitat and territory use, based on relating GPS/GSM telemetry positions to terrain 
measurements across the Los Vaqueros Reservoir watershed. 

An initial report on the first phase of the study was completed and published in February 2017. 
Results of the initial phase of the study include the production of a third-generation, map-based 
collision hazard model (Objectives 1–3) for golden eagles, red-tailed hawks, and American 
kestrels hovering in the APWRA. Based on the results of the risk maps, it is recommended that 
new wind projects be carefully macro-sited (regional scale) and then carefully micro-sited (layout 
and size of wind farm) to minimize impacts on birds and bats. Much greater care is needed in 
preconstruction studies leading to macro- and micro-siting decisions, and greater care is needed 
in making these decisions. Rather than relying on simple utilization surveys for micro-siting, 

Golden Eagle 
Photo Credit: Doug Bell (EBRPD) 
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qualified behavioral ecologists should perform sufficient surveys over a sufficient period to 
understand how raptors and other birds are using the airspace and landscape of a proposed wind 
project. 

Golden eagles are likely affected by the expansion of the Los Vaqueros Reservoir, which 
concerned Objective 5. The study concluded that the reservoir expansion resulted in the loss of 
some golden eagle foraging habitat and that habitat may have been principally lost as ground 
squirrel habitat. In addition, habitat in the expansion areas that was used by a female golden 
eagle occupying the Los Vaqueros Territory was reduced, and that habitat will not be available 
for golden eagle use in the future. Results from the stud indicate that one golden eagle territory, 
the Windy Valley Territory, has been subsumed by eagles occupying the Los Vaqueros and Windy 
Valley territories, respectively, but it is unknown if this was a result of the reservoir expansion. 

Additional papers on the remaining objectives will be prepared.  

Special Status and Invasive Plant Management Pilot Project 
In 2014 the Conservancy conducted a literature review on medusahead (Taeniatherum caput-
medusa) and determined that current information on these species does not provide the 
assurances needed by preserve managers to meet the HCP/NCCP’s biological goals and objectives 
related to protecting and recovering rare plant populations. Additional research into rare plant 
germination timing and medusahead grass control was continued into 2016. 

The study was a high priority for the HCP/NCCP in 2016 as it provides critical information to land 
managers in controlling medusahead grass and will provide more specificity in timing and 
methods as they impact special status plant species. The lessons learned will be useful to land 
managers not only in the HCP/NCCP inventory area, but across California, who are working to 
control invasive weeds and conserve special status plan populations. The project will be divided 
into two parts. 

1. Seed Germination: Germination timing and morphology of early cotyledons of three 
HCP/NCCP covered plant species and one non-native grass will be documented. Seeds will 
be collected from wild populations and germinated in an outdoor setting allowing for 
ambient temperature and precipitation conditions to dictate and drive germination which 
may be extrapolated into understanding specific germination triggers. Two years will be 
dedicated to this study to account for variation in seasonal weather patterns. Weather 
data will also be analyzed for this period (2015–2016). The Conservancy initiated the first 
year of germination study in spring of 2015. 

2. Weed Control Monitoring: The effectiveness of weed control methods (e.g., grazing, 
mowing, raking, herbicide application) will be investigated using experimental plots 
(established in 2015). Experimental weed treatments will be conducted during 2016 and 
2017. Vegetation data sampling will be conducted before the treatments are 
implemented and for 2 years after (2015–2018). 
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The methodology and results of seed germination and weed control and monitoring are the most 
important aspects of this project as they can help inform rare plant management and weed 
control for these species within the local distribution but also throughout their range in 
California. At the close of the study, a report will be included, detailing the seed germination 
study, weed control efforts, and post-weed control monitoring. This report will include methods 
employed; results of the seed germination study related to germination timing and germination 
rates; results of weed control efforts by control type; recommendations for weed treatment 
timing and control method, and identify any need for further investigations. 

Bat Fatalities in the Altamont Pass Wind Resource Area 
This  proposed research study, which is scheduled to begin in 2017. Recent research in the 
APWRA has revealed high fatality rates of bats. Nocturnal surveys accumulated hundreds of near 
misses and possible collisions with wind turbine blades or with the atmospheric pressure waves 
and wake turbulence created by the blade sweeps. Bats were often seen to tumble through the 
air and sometimes disappearing around the blade sweeps. Bats were also observed targeting 
wind turbines, making multiple passes through operating wind turbine rotors, and chasing blades 
as they swept through their rotations.  

There are several pressing needs associated with bat fatalities in the APWRA and elsewhere. The 
collision mechanisms need to be understood so that effective mitigation measures can be 
formulated (if possible). A better understanding is needed as to why bats are fatally injured by 
wind turbines, including the seasons, time periods, wind conditions, behaviors, and terrain and 
vegetation settings associated with fatalities. An improvement in the accuracy and precision of 
fatality estimates is also required by improving detection rates of available carcasses and the 
adjustments for the portion of the fatalities that are never found.  

The study will achieve the following objectives: 

• Test whether dogs are more cost-effective for finding bat and small bird fatalities than 
are human searchers, or whether dogs can be effectively integrated into human 
searches to both improve detection rates and reduce monitoring costs. 

• Obtain overall searcher detection rates (D) for bats based on search intervals of 1-day, 
3-day, and longer intervals. 

• Test whether bat fatality rates measured at wind turbines correlate with passage rates 
measured during nocturnal surveys using a thermal camera. 

• Test whether bat behavior rates and numbers of near misses correlate with bat 
fatality finds from daily searches. 

• Identify which species of scavengers are removing bat carcasses, and explore whether 
the locations of bat fatality finds correlated with nocturnal mammalian and diurnal 
avian scavenger activity levels. 

The analysis and reporting is expected to be available in 2018. 
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Longhorn Fairy Shrimp Study 
In 2016, the EBRPD along with the Conservancy and Vollmar Consulting submitted a proposal to 
the U.S. Bureau of Reclamation and USFWS to study longhorn fairy shrimp. While the sites 
selected for the study are not on Conservancy Preserve properties—they are adjacent, at Vasco 
Caves and on Contra Costa Water District property. Longhorn fairy shrimp are a covered species, 
and the Conservancy will be providing in‐kind (staff) assistance for the study. The study began 
2016 and will run through 2019. 

Evaluation of Efficacy of Wildlife Undercrossings 
This study began in 2016 and is evaluating the efficacy of wildlife undercrossings as part of the 
Vasco Road safety improvements. The study will also refine camera trapping strategies targeted 
at amphibians. The study is being conducted by Sapare Environmental and will run through 2018. 

Invasive Species Weed Mapping 
Set to begin in 2017, Nomad Ecology will pilot using remote sensing to map invasive weeds and 
native bunch grasses on the Preserve System. The project will run through 2019. 

Monitoring Fossorial Mammal Burrows in Vasco Caves and Vasco Hills 
Preserves 
This is the first small research proposal funded through the Conservancy’s small grant program. 
It will begin in 2017 and continue through 2018, with final papers completed by June 2019. Shawn 
Smallwood and Doug Bell (EBRPD) are monitoring the impact of different grazing strategies on 
ground burrows for prey base for raptors and other focal species. 

Adaptive Management 
Based on the best scientific information currently available, it is expected that the Plan’s 
conservation measures will effectively achieve the biological goals and objectives. However, 
there is uncertainty associated with management techniques, conditions within the inventory 
area and region, and the status of covered species and natural communities. It is also possible 
that new and different management measures not identified in the Plan will be identified and 
proven to be more effective in achieving biological goals and objectives than those currently 
proposed. Alternatively, results of effectiveness monitoring may indicate that some management 
measures are less effective than anticipated.  

Adaptive management is a method for examining current or alternative strategies for meeting 
measurable biological goals and objectives and, if necessary, adjusting future management 
actions according to what is learned. Adaptive management follows initial implementation of 
effectiveness monitoring and research, but it is an ongoing process utilized throughout Plan 
implementation.  

In 2016, implementation of adaptive management was focused primarily on restoration sites. As 
discussed in Section IV, Habitat Restoration and Creation, each site was monitored to measure 
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progress toward achieving success criteria, and management was adjusted based on monitoring 
results.  
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 STAY-AHEAD PROVISION 

Stay-Ahead Provision 
The Plan’s Stay-Ahead provision requires that the Conservancy “stay ahead” by acquiring land for 
the Preserve System in advance of impacts. The Plan defines two compliance methods: Stay-
Ahead Measurement Method #1 and Stay-Ahead Measurement Method #2. Stay-Ahead 
Measurement Method #1 states that the amount of each land cover type conserved to date as a 
proportion of the total requirement for each land cover type must be equal to or greater than 
the impact to date on the land cover type as a proportion of the total anticipated impact under 
the Maximum Urban Development Area scenario by all covered activities. This option aggregates 
the following land cover types: cultivated agriculture, annual grassland, alkali grassland, and 
ruderal. The sum of the acres of these land cover types actually acquired is measured against the 
sum of the respective acquisition requirements. Other terrestrial land cover types are not 
aggregated. 

Stay-Ahead Measurement Method #2 states that the amount of annual grassland conserved by 
the Conservancy in Zone 2 as a proportion of the total requirement for annual grassland 
acquisition in Zone 2 must be equal to or greater than the impact on annual grassland and all 
cultivated agriculture land cover types (cropland, irrigated pasture, vineyard, orchard) as a 
proportion of the total impact expected under the Maximum Urban Development Area scenario 
on these land cover types by all covered activities. This option provides an incentive for the 
Conservancy to acquire land in Zone 2 early in Plan implementation as land in this Zone is likely 
to be more expensive and at higher risk than land in other Zones. The Conservancy must comply 
with at least one of these methods during the first 10 years. After Year 10, the Conservancy may 
use only Measurement Method #1. 

Stay-Ahead Assessment  
Using Stay-Ahead Measurement Method #1, the Conservancy is currently in compliance with the 
Stay-Ahead Provision (Table 14). For all land cover types, the percent ahead ranges from 0% to 
over 100%. Overall, the conservancy is 10,911.2 acres ahead across all land cover types and 
306,936.2 linear feet ahead in stream land cover. The Conservancy is 7,709.8 acres ahead of the 
stay-ahead requirement for grassland and irrigated agriculture land cover types (the requirement 
is 789.9 acres). For plant occurrences, the Conservancy is meeting the stay-ahead requirement 
(Table 15).  

Vernal Pool Crustaceans Stay Ahead 
The Conservancy’s preservation and creation of fairy shrimp habitat is ahead of impacts.  Impacts 
on covered shrimp habitat include disturbances to seasonal wetlands, including vernal pools, and 
their adjacent uplands by covered activities both directly through project implementation and 
indirectly through human intrusion, introduced species, or pollution caused by the project. 
Applicants who impact vernal pools must determine if the pools provide suitable habitat for 
covered shrimp. If vernal pools are occupied by covered shrimp then impacts must be 
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compensated. Compensation for loss of occupied habitat is achieved by implementing the 
following actions for every acre of impact. 

• Preserve 2 acres of occupied habitat within the Preserve System or purchase an 
equivalent amount of vernal pool preservation credits in a USFWS-approved mitigation 
bank for each acre affected. 

• Restore 1 acre of suitable habitat within the Preserve System or purchase an equivalent 
amount of vernal pool restoration credit in a USFWS-approved mitigation bank for each 
acre affected. 

Table 16 details the cumulative impacts on and compensation for vernal pool shrimp since Plan 
implementation.  

 



Table 14. Stay‐Ahead Assessment: Land Cover Page 1 of 1

Protection 

Required 

(acres)

Protection, 

Creation, 

Restoration 

to date 

(acres)

% of 

Required

Estimated 

Impacts 

(acres)

Impacts to

 date

 (acres)

% of 

Impacts

Terrestrial

All grassland & irrigated agriculture 18,150 8,238.41 45% 12,148 528.62 4% 789.80 7,709.79 41%
Chaparral and scrub 550 210.26 38% 2 0.04 2% 11.00 210.22 36%
Oak savanna 500 390.47 78% 165 0.02 0% 0.06 390.45 78%
Oak woodland 400 2,465.86 616% 73 0.50 1% 2.74 2,465.36 616%
Subtotal terrestrial 19,600 11,305.00 58% 12,388 529.18 4% 837.26 10,775.82 53%

Aquatic

Riparian woodland/scrub 70 62.46 89% 35 1.02 3% 2.04 61.44 86%
Perennial wetland1   75 5.43 7% 75 0.07 0% 0.07 5.36 7%
Seasonal wetland 168 19.37 12% 56 0.38 1% 1.15 18.99 11%
Alkali wetland 93 35.26 38% 31 0.14 0% 0.42 35.12 37%
Pond 16 11.45 72% 8 0.01 0% 0.02 11.44 71%
Reservoir (open water)2  12 0.00 0% 12 0.00 0% 0.00 0.00 0%
Slough/Channel 36 3.10 9% 72 0.07 0% 0.04 3.03 9%

Subtotal aquatic 470 137.07 29% 289 1.70 1% 2.76 135.37 29%

Stream (length in linear feet)

Perennial stream 4,224 12,625.07 299% 2,112 96.31 5% 192.62 12,528.76 294%
Intermittent stream 2,112 130,619.58 6185% 2,112 529.00 25% 529.00 130,090.58 6160%
Ephemeral stream4 26,400 164,614.84 624% 26,400 298.00 1% 298.00 164,316.84 622%
Subtotal stream length  32,736 307,859.49 940% 30,624 923.31 3% 986.99 306,936.18 937%

Totals 

Acres  38,820 11,442.07 29% 24,825 530.88 2% 840.01 10,911.19 27%
Linear feet 32,736 307,859.49 940% 30,624 923.31 3% 986.99 306,936.18 937%

4 Many of the streams identified as "classification pending" will ultimately be classified as ephemeral. As such, they are tracked as ephemeral streams for the purposes of the Stay‐Ahead provision.

1 Perennial wetlands are equivalent to permanent wetlands.
2 Reservoir (open water) is equivalent to aquatic.
3 The Plan allows a 5% deviation from Stay‐Ahead requirements.  For terrestrial land cover, the Plan provides that Stay Ahead be measured against the following categories: chaparral, oak savanna, oak woodland 
and the sum of all grassland and irrigated agricultural land cover types. 

% Ahead3 

(Conservation %  ‐ 

Impacts %)Land Cover Type

Conservation  Impact 

Acres 

Required to 

be Ahead

Acres

Ahead 
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Table 15. Stay‐Ahead Assessment: Plants Page 1 of 1

Common Name Scientific Name Conservation Impacts Difference % Ahead

Mount Diablo manzanita Arctostaphylos auriculata 0 0 0 100%
Brittlescale Atriplex depressa 2 ‐‐ 2 100%
San Joaquin spearscale Atriplex joanquiniana 10 [see note 1 ] 10 100%
Big tarplant Blepharizonia plumosa 12 0 12 100%
Mount Diablo fairy lantern Calochortus pulchellus 5 0 5 100%
Recurved larkspur Delphinium recurvatum 0 0 0 ‐‐

Round‐leaved filaree Erodium macrophyllum 2 [see note 2 ] 2 ‐‐

Diablo helianthella Helianthella castanea 12 0 12 100%
Brewer’s dwarf flax Hesperolinon breweri 3 0 3 ‐‐

Showy madia Madia radiata 0 0 0 ‐‐

Adobe navarretia3 Navarretia nigelliformis  ssp. nigelliformis (7) 0 0 ‐‐

Total 46 0 46 ‐‐

2 Temporary impacts occurred to round‐leaved filaree as part of the PG&E Contra Costa Las Positas Project.  The soil was protected from disturbance, the site 
was returned to pre‐project connections, seeds collected on site were propagated, and monitoring reports document that round‐leaved filaree persists on 
site and is as abundant as before the project. 

1 Vasco Project population translocated and impact avoided (2011). 

3 The species Navarretia nigelliformis subsp. nigelliformis is no longer considered to occur within Contra Costa County based on specimen annotations at the 
UC and Jepson Herbaria at the University of California Berkeley as well as the opinions of experts in the genus. This taxon is now recognized as Navarretia 
nigelliformis subsp. radians. Pending further policy clarification, the Conservancy is continuing to track occurrences of shining navarretia (Navarretia 
nigelliformis subsp. radians).

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report



Table 16. Vernal Pool Shrimp Stay‐Ahead Summary
1 Page 1 of 1

Project Name/ Preserve Property Name Species

Impacts to 

Date (acres)

Preserved 

Occupied to 

Date (acreage)

Restored/ 

Created 

Occupied to 

Date (acreage)

Deer Valley Road Safety Improvements Project, 2012 VPFS 0.060
Chevron KLM Site 1357 Maintenance Project, 2013 Covered shrimp 0.007
Coelho VPFS 0.980
Souza I VPFS 0.001
Souza II VPFS 0.180
Vaquero Farms South VPFS 0.052
Souza II‐ corral VPFS 0.4002

Vaquero Farms South pool 1 VPFS 0.070
Vaquero Farms South pool 3 VPFS 0.150
Total 0.067 1.153 0.620
1 The ECCC HCP/NCCP requires preservation and creation of vernal pool fairy shrimp habitat be ahead of impacts at a preservation ratio 
of 2:1 acres occupied habitat and a restoration ratio of 1:1 acre of occupied habitat. The Conservancy is in compliance with the stay‐
ahead requirement.  
2 The Souza II Corral wetland was innoculated in 2012 with soil from the Deer Valley Road Widening Project. VPFS have not been found 
during annual surveys. The Conservancy will continue to survey for 10 years (through 2022) to determine if VPFS are present. 

April 2017 East Contra Costa County HCP/NCCP 2016 Annual Report
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 CHANGED CIRCUMSTANCES AND  
REMEDIAL MEASURES 

The No Surprises Regulation established by USFWS defines changed circumstances as those 
circumstances affecting a species or geographic area covered by an HCP that can be reasonably 
anticipated by the applicant or the USFWS and to which the parties preparing the HCP can plan 
a response. The changed circumstances identified by the Plan include non-covered species in the 
inventory area becoming listed, wildfires that result in the large-scale loss of natural 
communities, pond or wetland control structure failure, or destruction of riparian plantings from 
flooding, prolonged drought, and vandalism of preserves. Occurrence of a changed circumstance 
requires the Conservancy to notify USFWS and CDFW to determine the necessity for additional 
conservation or mitigation measures. If the mitigation or conservation measure has already been 
identified in the Plan, the Conservancy must comply with the measure. However, if the measure 
is not currently included in the Plan, USFWS and CDFW will not require additional mitigation or 
conservation measures.  

In the event that an anticipated changed circumstance prohibits or damages a conservation 
action that meets the goals of the HCP, a remedial measure must be undertaken. Remedial 
measures are funded by the Plan and must be undertaken by the Conservancy.  

Changed Circumstances 
There were no changed circumstances to note during the reporting year. 
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 FINANCES 

Budget 
The Conservancy analyzed cost projections from the HCP/NCCP, the previous years’ actual costs 
and the anticipated 2016 work plan to develop the 2016 Budget (Table 17). The Conservancy 
stayed within the budgeted amount for each cost category except in the category of Program 
Administration. For Program Administration, the preliminary finance numbers (un-audited), 
though exceeded our budgeted amount, remained within the contingency fund in the budget. 
The Conservancy stayed within the budget amount of the total 2016 Budget. Overall, 
expenditures totaled $8,853,647.  

During the reporting period, the largest budgeted item was land acquisition followed by program 
administration, habitat restoration/creation, monitoring/research/adaptive management, and 
planning and design for restoration/management/recreation. This focus reflects the 
Conservancy’s continued efforts to maintain stay-ahead compliance. In addition, the 
Conservancy continues to make progress toward restoration requirements. Monitoring, 
research, and adaptive management budget and expenditures demonstrate the Conservancy’s 
efforts to establish baseline inventories for new and existing properties. 

Revenue Sources 
Three main revenue sources are anticipated in the Plan. 

• Fee collection: Development, wetland, rural road (for certain rural road projects), and 
temporary impact mitigation fees are paid to mitigate impacts on special-status 
species, natural communities, and open space. 

• Local public funding and foundation grants: Acquisition and management of land by 
local agencies, primarily EBRPD, but could include partnerships with other local 
agencies. Voters approved several revenue measures for EBRPD in the prior decade, 
including Measure WW, which provide funding EBRPD may use to partner with the 
Conservancy. In addition, Foundation grants (e.g., Gordon and Betty Moore 
Foundation) are anticipated to help the Conservancy fund acquisition, management, 
restoration, and monitoring.  

• State and federal: Funding from the state and federal governments to assemble, 
manage, and monitor Preserve System lands.  

Revenue sources also include Contribution to Recovery charges on certain covered activities. 
Contribution to Recovery payments are levied on Participating Special Entities to contribute 
funds over and above fee requirements in order to contribute to the recovery of species in the 
inventory area. Lease income from Preserve System properties are also a source of revenue but 
are received and held by the East Bay Regional Park District and used for Preserve System 
management activities, land acquisition, and long-term management. 
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A total of $8.4 million in revenues were received by the Conservancy in 2016 (Tables 18 and 19). 
This amount includes development fees from covered activities ($830,183), wetland and stream 
mitigation fees from covered activities ($67,651), temporary impact fees ($84,252), 
Contributions to Recovery payments from covered activities ($20,160),  administrative/staff time 
fees ($8,658), and other revenues ($20,148), and grants ($7,363,644).  Local funding from 
partners totaled $1,341,074.  

All grants awarded to date are summarized in Table 20. Since it began implementing the 
HCP/NCCP through the end of 2016, the Conservancy has been awarded $63,802,153 in grants. 
Of this amount, $58,823,036 has been spent and $4,818,147 remains. These amounts do not 
include match funding provided by partners. Since Plan implementation, EBRPD has contributed 
an estimated $20 million of its own funds or its grant funds.  

Funding in Perpetuity 
In the HCP/NCCP, annual costs to operate and maintain the Preserve System in perpetuity are 
estimated to be slightly less than the annual cost for program administration, preserve 
management, and monitoring estimated during the final funding period of the Plan, or 
approximately $3.0 million or $3.3 million5 annually under the initial or Maximum Urban 
Development Area, respectively. Actual long-term costs may be lower if the Conservancy can 
develop streamlined procedures for management and monitoring during the permit term, secure 
partners, or reduce administrative costs. Responsibility for funding long-term management and 
monitoring rests solely with the Permittees.  

The Conservancy is required to develop a detailed plan for the long-term funding of operation 
and maintenance and to secure all necessary commitments to implement this Plan before using 
50% of all authorized take under the Maximum Urban Development Area (this equals 50% of 
12,704 acres, or 6,352 acres) or at the end of year 15 of implementation, whichever occurs first. 
The Conservancy continues to plan for this requirement, and in 2014 the Conservancy Board 
determined to have a long-term funding plan in place by Year 10. In addition, the Conservancy 
has begun to secure potential sources for long-term funding. A number of Preserve System 
properties provide lease revenues. The Conservancy and EBRPD have agreed to dedicate a 
portion of the revenue from the existing leases to long-term management of the Preserve 
System. 

                                                       
5 This is equivalent to approximately $125 per acre per year or $110 per acre per year in operational and capital costs 
for Preserve System operation under the Initial or Maximum Urban Development Areas, respectively. 



Table 17. 2016 Conservancy Budget: Expenditures and Comparison to Budget Projections Page 1 of 1

Expenditures

Years 6‐10

Average Cost 
Per Year 

(Years 6‐10)
% of 
Total

Development 
Fee Account

Wetland 
Mitigation 

Fee Account Grant Funding TOTAL
% of 
Total TOTAL 

Program Administration and Permitting Program $2,317,255 $436,451 5% $852,408 $0 $130,000 $982,408 6% $856,097

Land Acquisition $23,224,521 $4,644,904 55% $200,000 $0 $13,981,387 $14,181,387 83% $7,564,708

Management, Restoration and Recreation Planning   
and Design

$1,365,238 $473,835 3% $195,609 $275,000 $0 $470,609 3% $84,347

Habitat Restoration/ Creation $7,015,158 $1,403,032 17% $0 $322,672 $0 $322,672 2% $122,948

Environmental Compliance $567,600 $113,520 1% $123,527 $30,882 $0 $154,409 1% $46,312

HCP/NCCP Preserve Management and Maintenance $4,772,670 $954,534 11% $402,040 $0 $0 $402,040 2% $27,105

Monitoring, Research, and Adaptive Management $2,074,364 $414,873 5% $60,257 $148,152 $144,333 $352,742 2% $152,130

Remedial Measures $30,000 $6,000 0% $6,000 $0 $0 $6,000 0% $0

Contingency Fund (5% of non‐land acquisition costs) $806,197 $161,239 2% $134,244 $0 $0 $134,244 1% $0

TOTAL  $42,173,003 $8,608,388 100% $17,006,511 $776,706 $14,255,721 $17,006,512 100% $8,853,647

Cost Category

HCP/NCCP Projected Cost Estimate

2016

Budget by Revenue Source
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Table 18. Summary of  All Revenues Received Page 1 of 1

Type Reporting Period Cumulative

Development Mitigation Fees1 $830,183 $6,652,003

Wetland Mitigation Fees $67,651 $679,825

Temporary Impacts Mitigation Fees $84,252 $1,687,464

Contributions to Recovery $20,160 $1,158,979

Administrative Fees/Staff Time Fees $8,658 $314,379

Other2 $20,148 $3,386,511

Grants $7,363,644 $58,823,036

Local Funding3 $1,341,074 $20,561,867

Total $9,735,770 $93,264,064

2 "Other" includes interest, reimbursements, and payments for non‐covered activities.

1 Development Mitigation Fees includes Rural Infrastructure Fees. Some mitigation fees are held by the cities and are not included in this table.

3 Local Funding are not revenues recieved by the Conservancy. They include grants awarded to local partners. Grants awarded to the Conservancy are 
shown in the Grants category. EBRPD land acquisition costs and preserve management expenditures are also included. The cumulative amount is 
adjusted as the Conservancy collects additional information.

Note: This table differs from prior annual reports due to refinements to revenue categorization
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Table 19. Summary Accounting of Fee and Grant Revenues Received in Reporting Period Page 1 of 2

Type Amount
Development Mitigation Fees
Palmilla Residential Development ‐ Phase II (City of Brentwood) $515,445
Verizon Wireless Empire Oakley Road (City of Oakley) $4,266
Port Chicago Hwy & Willow Pass Road Sidewalk Improvement  $2,909
Canal Road Sidewalk and Bike Lanes  $6,522
Tractor Supply (City of Brentwood) $19,513
Sparrow at Marsh Creek (City of Brentwood) $93,517
Cornerstone Fellowship Project (City of Brentwood) $62,856
Elite (Pacific Union) Storage (City of Brentwood) $55,748
Sonic Drive‐In Restaurant (City of Pittsburg) $8,502
Delta Gateway Pad 12 (City of Pittsburg) $25,087
Jim Moita (Contra Costa County) $35,121
Point of Timber Road Communication Facility (Contra Costa County) $697
Development Fees subtotal $830,183

Wetland Mitigation Fees
Moita Road Improvemnt (Contra Costa County) $27,085
Canal Road Sidewalk and Bike Lanes  $12,500
Palmilla Residential Development ‐ Phase II (City of Brentwood) $20,989
SR4/Balfour Road Interchange Improvements Project‐1st Amendmnt CCTA $7,077
Wetland Mitigation Fees subtotal $67,651

Temporary Impacts Mitigation Fees
Verizon Wireless Empire Oakley Road (City of Oakley) $9,566

Oakley Generating Station, 2nd and 3rd Amendments $3,843
Moita Road Improvement (Contra Costa County) $4,311
Point of Timber Road Communication Facility (Contra Costa County) $6,982
Clifton Court Road Bridge  $176
Port Chicago Hwy & Willow Pass Road Sidewalk Improvement  $131
Canal Road Sidewalk and Bike Lanes  $1,119
PG&E T‐1047A Hydrotest Project $8,713
Columbia Solar (City of Pittsburg) $49,411
Temporary Impact Fees subtotal $84,252

Contributions to Recovery
PG&E T‐1047A Hydrotest Project $8,713
SR4/Balfour Road Interchange Improvements Project‐1st Amendment CCTA $7,077
Oakley Generating Station, 2nd and 3rd Amendments $4,370
Contribution to Recovery subtotal $20,160

Administrative Fees/Staff Time Fees and Other Exactions
Chevron Transfer to Crimson California Pipeline ‐ Sites 1357 and32 $1,314
Oakley Generating Station, 2nd and 3rd Amendments $2,032
Phillips 66 Line 200 Pipeline Vasco Road Remediation  $313
PG&E T‐1047A Hydrotest Project $5,000
Administrative Fees/Staff Time Fees and Other Exactions subtotal $8,658

Other  
Pooled Interest Earnings $19,905
Reimbursements $243
Other subtotal $20,148
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Table 19. Summary Accounting of Fee and Grant Revenues Received in Reporting Period Page 2 of 2

Type Amount
Grants
USFWS Section 6 for Nunn Acquisition Federal $2,732,400.00
WCB Prop 84 for Nunn Acquisition State $2,732,400.00
USFWS Section 6 for Hanson Hills Acquisition Federal $547,500.00
CDFW LAG Grant P1582104, Plant Surveys and Invasive Plants Management State $23,169.00
USFWS Section 6 for Coelho Acquisition Federal $873,936.00
WCB Prop 84 for Coelho Acquisition State $454,239
Grants subtotal $7,363,644

Local Funding  
EBRPD (Nunn Acquisition) $607,200
EBPRD (Hanson Hills Acquisition) $182,500
EBRPD (Coelho Acquisition) $147,575
EBRPD Land Acquisition ‐ Due Diligence, Closing Costs, Staff Costs $30,960
EBPRD Preserve System Management $372,839
Local funding subtotal $1,341,074

Total $9,735,770
Note: This table differs from prior annual reports due to refinements to revenue categorization
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Table 20. Grants Awarded to Conservancy for Implementation of East Contra Costa County HCP/NCCP1

Funding Source Agency Purpose Amount
Required 

Match
Expended 

through 2016 Remaining 
Grant 

Close Date Complete
Section 6 (2006) USFWS, through WCB Acquisition $6,531,054 $7,982,399 $6,531,054  $0  June 2010 Y

Section 6 (2007) USFWS, through WCB Acquisition $7,000,000 $8,555,600 $7,000,000  $0  June 2011 Y

Section 6 (2008) USFWS, through WCB Acquisition $6,000,000 $7,333,333 $5,934,114  $0  Feb 2013 Y

Section 6 (2009) USFWS, through WCB Acquisition $2,500,000 $3,055,556 $2,500,000  $0  Aug 2014 Y

Section 6 (2010) USFWS, through WCB Acquisition $6,000,000 $7,333,333 $6,000,000  $0  Aug 2014 Y

Section 6 (2011) USFWS, through WCB Acquisition $4,463,936 $5,455,922 $4,463,936  $0  Oct 2016 Y

Section 6 (2012) USFWS, through WCB Acquisition $1,000,000 $1,222,222 $567,400  $432,600  March 2017
Section 6 (2014) USFWS, through WCB Acquisition $2,000,000 $2,444,444 $0  $2,000,000  Dec 2017
Section 6 (2015) USFWS, through WCB Acquisition $2,000,000 $2,444,444 $0  $2,000,000  Oct 2018
CVPIA (HRP) USBR Acquisition of Schwartz and Souza 2 $1,241,631 $500,000 $1,241,631  $0  Sep 2010 Y

IRWMP ‐ Prop 50 SWRCB Acquisition or restoration $750,000 $500,000 $750,000  $0  June 2012 Y

IRWMP ‐ Prop 50 (reprogrammed) SWRCB Acquisition or restoration $1,400,000 $500,000 $1,400,000  $0  Mar 2012 Y

IRWMP ‐ Prop 84 DWR Acquisition or restoration $650,000 $216,667 $650,000  $0  Dec 2014 Y

NCCP Local Assistance (2006) CDFW Start‐up staffing $40,000 $0 $40,000  $0  June 2008 Y

NCCP Local Assistance P0630019 (2006) CDFW Historical Ecological Assessement and Plan Implementation $120,000 $0 $120,000  $0  March 2009 Y

NCCP Local Assistance P0730010 (2007) CDFW Wetland Restoration $60,000 $0 $60,000  $0  June 2009 Y

NCCP Local Assistance P0882016 (2008) CDFW Wetlands restoration at Souza 2 $150,000 $0 $125,100  $0  April 2011 Y

NCCP Local Assistance P0982030 (2009) CDFW Hess Construction $150,000 $0 $150,000  $0  Mar 2012 Y

NCCP Local Assistance P1082019 (2010) CDFW Baseline Inventory for Wetlands and Rare Plants $27,000 $0 $27,000  $0  April 2013 Y

NCCP Local Assistance P1082020 (2010) CDFW Development of Effectiveness Monitoring Program $50,000 $0 $50,000  $0  April 2013 Y

NCCP Local Assistance P1082021 (2010) CDFW Monitoring of Constructed Wetland and Riparian Projects $85,000 $0 $85,000  $0  April 2013 Y

NCCP Local Assistance P1182103 (2011) CDFW Baseline Inventory for Wetlands and Special Status Plants $40,000 $0 $40,000  $0  April 2014 Y

NCCP Local Assistance P1182104 (2011) CDFW Monitoring of Constructed Wetland and Riparian Projects $50,000 $0 $50,000  $0  April 2014 Y

NCCP Local Assistance P1182105 (2011) CDFW Development of Preserve Management Plan $75,000 $0 $75,000  $0  April 2014 Y

NCCP Local Assistance P1282108 (2012) CDFW Ang Riparin Habitat and Pond Restoration $95,000 $0 $24,816  $0  April 2015 Y

NCCP Local Assistance P1382112 (2013) CDFW Baseline Inventory $60,157 $0 $60,157  $0  March 2016 Y

NCCP Local Assistance P1582104 (2015) CDFW Rare and Invasive Plant Management $50,000 $0 $23,169  $26,831  March 2018
NCCP Local Assistance P1682905 (2016) CDFW Native Bunchgrass and Invasive Weed Mapping $50,100 $0 $0  $50,100  April 2019
NCCP Local Assistance P1682906 (2016) CDFW Byron‐Vasco Pond Surveys $50,000 $0 $0  $50,000 
EQIP NRCS Ang riparian planting, fencing, cattle trough $75,585 $0 $0  $75,585  Dec 2017
Gordon and Betty Moore Foundation ‐ Acquisition Fox Ridge $880,000 50% desired $880,000  $0  Dec 2009 Y

Gordon and Betty Moore Foundation ‐ Acquisition and research Souza 3 $2,250,000 50% desired $2,066,969  $183,031  On‐going
Gordon and Betty Moore Foundation ‐ Acquisition Fan, Galvin, Moss Rock, VF Central $1,300,000 50% desired $1,300,000  $0  Jan 2012 Y

Gordon and Betty Moore Foundation ‐ Acquisition of Roddy Ranch $1,000,000 $0 $1,000,000  $0  July 2014 Y

Prop 84 NCCP account WCB Acquisition of Barron $973,930 $0 $973,930  $0  Feb 2012 Y

Prop 84 NCCP account WCB Acquisition of Thomas $1,842,966 $0 $1,842,966  $0  June 2012 Y

Prop 84 NCCP account WCB Acquisition of Affinito $1,005,750 $0 $1,005,750  $0  Dec 2012 Y

Prop 84 NCCP account WCB Acquisition of Vaquero Farms Central $230,000 $0 $230,000  $0  Dec 2012 Y

Prop 84 NCCP account WCB Acquisition of Thomas North $388,755 $0 $388,755  $0  Aug 2013 Y
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Table 20. (Continued) 

Prop 84 NCCP account WCB Acquisition of Smith $2,260,275 $0 $2,260,275  $0  July 2014 Y

Prop 84 NCCP account WCB Acquisition of Roddy Ranch $4,841,875 $0 $4,841,875  $0  July 2014 Y

Prop 84 NCCP account WCB Acquisition of Viera/Perley $877,500 $0 $877,500  $0  July 2014 Y

Prop 84 NCCP account WCB Acquisition of Nunn $2,732,400 $0 $2,732,400  $0  Jan 2016 Y

Prop 84 NCCP account WCB Acquisition of Coelho $454,239 $0 $454,239  $0  Dec 2016 Y
1 Funding from partners not included. EBRPD has contributed ~$20 million of its own funds or grant funds to  $63,802,153 $47,706,420 $58,823,036  $4,818,147 
land acquisitions and preserve management.

Acronyms:
CDFW: California Department of Fish and Wildlife  CVPIA HRP: Central Valley Project Improvement Act Habitat Restoration Program
DWR: Department of Water Resources Section 6:  Cooperative Endangered Species Conservation Fund, HCP Land Acqusition (authorized in Section 6 of federal Endangered Species Act)
EBRPD: East Bay Regional Park District SWRCB: State Water Resources Control Board
EQIP: Environmental Quality Incentives Program USBR: United States Bureau of Reclamation
IRWMP: Integrated Regional Water Management Plan USFWS: United States Fish and Wildlife Service
NCCP: Natural Community Conservation Plan WCB: California WIldlife Conservation Board , affiliated with CDFW
NRCS: Natural Resource Conservation Service
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 PROGRAM ADMINISTRATION 

Minor and Major Amendments 
The Conservancy made no minor or major amendments to the Plan during the reporting period.  

Implementation Policies 
The Conservancy did not develop any new implementation policies during the reporting period.  

Coordinated Wetland Permitting  
Background and 2016 Achievements 
The HCP/NCCP was designed to conserve not only endangered species, but wetlands and waters 
that provide habitat for these species and support other natural resource functions and values. 
This approach was intended, in part, to enable permit streamlining to extend beyond endangered 
species and to include regional permitting under state and federal laws for impacts on 
jurisdictional wetlands and waters. The interest in integrating federal and state wetland 
permitting into the HCP/NCCP process is the same as the articulated purpose of the Plan—to 
benefit stream and wetland resources by conserving these resources in a more coordinated and 
comprehensive fashion on a regional scale and to provide an integrated, coordinated approach 
to permitting in lieu of the often inefficient and costly project-by-project approach.  

Discussions with U.S. Army Corps of Engineers (Corps), U.S. Environmental Protection Agency 
(EPA), State Water Resources Control Board (State Water Board), the Regional Water Quality 
Control Boards (Regional Water Boards), CDFW, and USFWS regarding this parallel approach to 
compliance with wetlands regulations started in 2002 during the early stages of developing the 
HCP/NCCP. Coordinating wetlands regulation with HCPs is a difficult process in part because 
there is no precedent.  

On May 4, 2012, the Corps issued a Regional General Permit (RGP) related to the HCP/NCCP. 
On April 30, 2012, USFWS issued a Biological Opinion on the RGP. The issuance of the RGP and 
Biological Opinion are important milestones for the overall goals of the HCP/NCCP. To date, 12 
covered projects and 2 Conservancy restoration projects have received permit coverage through 
the RGP. 

Summary of Regional General Permit and Associated Biological 
Opinion 
The RGP is designed to streamline wetland permitting in the HCP/NCCP inventory area by 
coordinating the avoidance, minimization, and mitigation measures in the Plan with the Corps’ 
wetland permitting requirements. Projects eligible to apply for the RGP are those covered by the 
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HCP/NCCP that meet specified wetland impact limitations (i.e., wetland impacts are less than 1.5 
acres). The RGP has a greater impact threshold than the Corps’ existing Nationwide permit 
program, which limits wetland impacts to 0.5 acre. 

The USFWS Biological Opinion for the RGP relies on the HCP/NCCP for mitigation measures and 
eliminates the need for the Corps to consult individually with USFWS for each project covered by 
the RGP. The term of the Biological Opinion corresponds with the 30-year term of the HCP/NCCP. 
By regulation, RGPs must be renewed every 5 years, but in this case, a new Biological Opinion 
would not be needed. 

With the RGP in place, project proponents will still apply directly to the wetland agencies for their 
wetland permits. However, due to the close match between HCP/NCCP and RGP permit 
conditions, the process will be expedited and improved. Key improvements include the following. 

• Consistent mitigation ratios and offsite mitigation requirements, which makes it 
possible to satisfy Corps requirements with HCP/NCCP fees (see Proposed In-Lieu Fee 
Instrument/Program below). 

• Consistent emphasis on regional avoidance to avoid “postage-stamp” conservation on 
project sites that can hinder projects and compromise the functions and values of 
conserved resources. 

• Consistent, regional, watershed approach to conserving wetlands, waters, and 
species, which will maximize the value and sustainability of conservation actions.  

Currently, the RGP only relates to Clean Water Act (CWA) Section 404 permits, those issued by 
the Corps, but discussions are ongoing with the State Board and Regional Water Boards to 
coordinate their requirements with the RGP and HCP/NCCP. This coordination would lead to 
further permitting assurances and streamlining. 

Proposed In-Lieu Fee Instrument/Program 
The In-Lieu Fee (ILF) Instrument is the agreement with the Corps and EPA (and possibly other 
agencies such as the State Water Board and Regional Water Boards) that will sanction payment 
of HCP/NCCP fees as eligible mitigation under the RGP. The ILF Instrument will also provide the 
Corps and other signatories with oversight of the Conservancy’s use of the fees. The resulting ILF 
program would comply with the recent federal Compensatory Mitigation for Losses of Aquatic 
Resources (Mitigation Rule; 33 CFR Part 332). The proposed ILF program would be implemented 
in conjunction with the RGP and HCP/NCCP. Until the ILF program is in place, an interim 
mitigation strategy is needed to enable payment of HCP/NCCP fees to satisfy RGP requirements. 

Interim Strategy 
With the RGP issued, but the ILF program not yet in place, an interim strategy is needed to 
coordinate mitigation required under the RGP with HCP/NCCP mitigation fees. The Corps’ 
proposed approach is permittee-responsible compensatory mitigation, an option defined in 
Mitigation Rule 33 CFR Part 332. Under this approach, until the ILF is approved, the Conservancy 
will designate a portion of its existing wetland restoration sites as compensatory mitigation for 
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an applicant’s project, and this will fulfill the applicant’s Section 404 compensatory mitigation 
requirements under the RGP. The Corps initially approved using this interim strategy for up to 1 
year. In 2014, the Corps approved extending the interim strategy until the ILF program is 
approved to replace it. Before one or more of the Conservancy’s existing wetland restoration 
sites is deemed eligible by the Corps for permittee-responsible mitigation purposes, the 
Conservancy must submit detailed information to the Corps on the site. This information includes 
point-by-point documentation of how the site complies with each requirement of the Mitigation 
Rule for a final mitigation plan (33 CFR 332.4[c] 2-14). For the Conservancy’s existing wetland 
restoration projects, the required documentation already exists in the form of construction plans 
and mitigation and monitoring plans for each project. The Corps will, however, require detailed 
quarterly and annual monitoring reports on the performance of the restoration projects used by 
the interim strategy. 

Mitigation Fee Audit and Update 
The HCP/NCCP requires automatic annual adjustments to HCP/NCCP mitigation fees based on 
economic indices as well as periodic audits in years 3, 6, 10, 15, 20, and 25 of Plan 
implementation. These periodic audits assess whether changes in HCP/NCCP implementation 
costs over time require additional fee adjustment. A periodic audit was completed in 2011 to 
assess HCP/NCCP costs through Year 3 of Plan implementation.  

The Conservancy Board originally approved the changes to HCP/NCCP mitigation fees on July 22, 
2011, after first considering the item on March 21, 2011. However, on May 10, 2012, after the 
Pittsburg City Council’s consideration of the Conservancy’s 2011 fee recommendations 
generated concern and comment, the Conservancy Board considered detailed, critical comment 
on fee changes and response from staff and the original economic team. On July 26, 2012, the 
Conservancy Board commissioned a new Periodic Fee Audit and directed staff to solicit proposals. 
On August 20, 2012, the Board approved the selection of a team assembled by Willdan Financial 
services and led by Robert Spencer of Urban Economics to perform the Periodic Fee Audit, 
including the information necessary to support the nexus findings the participating cities and the 
County may make under the Mitigation Fee Act. The Willdan team completed the East Contra 
Costa County HCP/NCCP Mitigation Fee Audit (Willdan Financial Services 2012a) and HCP Fee 
Burden Analysis (Willdan Financial Services 2012b). Staff posted these materials on the 
Conservancy website and notified the Conservancy mailing list on December 22, 2012.  

On January 23, 2013, the Board considered the fee item and received a presentation on it from 
Mr. Spencer. The Board received public comment on the matter, authorized Conservancy staff to 
perform additional work in the interim, and scheduled action on it for the next meeting. Prior to 
the April 4, 2013, Board meeting, the Board received an updated version of the fee audit report 
entitled, East Contra Costa County HCP/NCCP Mitigation Fee Audit and Nexus Study, Final Report, 
March 2013 (2013 Fee Report; Willdan Financial Services 2013). The changes made to the Report 
between December and March were minor. The 2013 Fee Report recommended a reduction to 
development fees, a reduction in stream fees, and increases to other wetland mitigation fees. 
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The Conservancy Board approved 2013 Fee Report and other related actions at the June 27, 2013, 
Board meeting.  

The Conservancy initiated work on the 2017 mitigation fee audit and update in late 2016. Urban 
Economics and Hausrath Economics Group started gathering data and anticipate on completing 
work in mid-2017. 

Other Activities 
Public Outreach/Engagement 

Public Hikes  
• In 2016, Save Mount Diablo led one hike on Conservancy preserve properties (Chaparral 

Springs), with a total of 14 attendees.  

Volunteer Engagement 
• Over 45 volunteers providing 187.5 man hours working with Save Mount Diablo 

continued on fire abatement at Irish Canyon and monitoring and maintaining Irish Canyon 
riparian plantings.  

Public Land Tour  
Photo Credit: ECCC Habitat Conservancy 
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APPENDIX A: GLOSSARY 

Definitions of Key Terms and Concepts 
Adaptive management. A method for examining alternative strategies for meeting measurable 
biological goals and objectives and, if necessary, adjusting future conservation management 
actions according to what is learned (65 Federal Register 106; June 1, 2000). (See also Chapter 7 
for alternative but similar definitions of adaptive management.) 

Anthropogenic. Caused or produced through human agency. 

Baseline. The existing environmental state, which includes past and present impacts as well as 
the anticipated impacts of all permitted projects in the inventory area. 

Biological opinion. The document stating the opinion of the U.S. Fish and Wildlife Service and/or 
the National Oceanic and Atmospheric Administration’s National Marine Fisheries Service 
regarding whether a federal action is likely to jeopardize the continued existence of listed species 
or result in the destruction or adverse modification of critical habitat (50 Code of Federal 
Regulations [CFR] 402.02). A biological opinion is one of the decision documents of a consultation 
under Section 7 of the federal Endangered Species Act (ESA). 

Biodiversity. The variety of organisms considered at all levels, from genetic variants of a single 
species through arrays of species to arrays of genera, families, and higher taxonomic levels; 
includes the variety of ecosystems. 

Buffer areas. Designated zones of agricultural lands, grassland, or other habitat types adjacent 
to preserves that are intended to prevent or reduce the undesired intrusion of biota, harmful 
materials, or disturbances into the preserve, as well as the movement of covered wildlife species 
from preserve areas into adjoining areas.  

Conservation. According to the federal ESA (Section 3[3]), the terms conserve, conserving, and 
conservation are defined as the methods and procedures necessary to bring any endangered or 
threatened species to the point at which the measures provided under the Act are no longer 
necessary. Such methods and procedures include, but are not limited to, activities associated 
with resource management such as research, census, law enforcement, habitat acquisition and 
maintenance, propagation, live trapping, and transportation. The Natural Community 
Conservation Planning Act defines conserve, conserving, and conservation as the use of methods 
and procedures within the plan area that are necessary to bring any covered species to the point 
at which the measures provided pursuant to Chapter 1.5 are not necessary, and for covered 
species that are not listed pursuant to Chapter 1.5 to maintain or enhance the condition of a 
species so that listing pursuant to Chapter 1.5 will not become necessary. 
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Conservation measure. A management action that, when implemented, will partially or wholly 
achieve Plan objectives for covered species, natural communities, biodiversity, or ecosystem 
function. 

Conserved habitat. Species habitat that is protected, enhanced, and/or restored under the Plan. 

Construction monitoring. Monitoring by biologists of construction activities to ensure that 
conservation measures are implemented and impacts on biological resources are avoided or 
minimized in accordance with Plan requirements.  

Contribute to recovery. Actions that measurably increase the baseline conditions necessary to 
support covered species and contribute to the eventual de-listing of a listed species or prevention 
of listing of an unlisted species. A contribution to recovery does not include actions necessary to 
avoid, minimize, or mitigate impacts of covered activities. 

Cover (e.g., canopy cover, areal cover). The area of ground covered by vegetation of particular 
species or vegetation type, generally expressed as a percentage. 

Covered species. Those species addressed in the Plan for which conservation measures will be 
implemented and for which the permittee seeks authorization for take under Section 10 of the 
federal Endangered Species Act and Section 2081 of the California Endangered Species Act. 

Critical habitat. An area designated as critical habitat by the U.S. Fish and Wildlife Service 
pursuant to the federal Endangered Species Act. Critical habitat areas are specific geographic 
areas, whether occupied by listed species or not, that are determined to be essential for the 
conservation and management of listed species, and that have been formally described and 
designated in the Federal Register. 

Dominance. The extent to which a given species predominates a community by virtue of its size, 
abundance, or coverage.  

Ecosystem. A community of organisms and their physical environment interacting as an 
ecological unit. 

Ecosystem function. The sum total of processes operating at the ecosystem level, such as the 
cycling of matter, energy, and nutrients. 

Ecosystem restoration. The reestablishment of ecological functions within an area that 
historically supported those functions.  

Environmental gradient. A shift in physical and ecological parameters, as characterized by 
transition zones between land cover types and natural communities or topographic gradients 
across a landscape. 

Ephemeral stream. A stream that flows only in response to rain events and receives no 
groundwater input. 
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Executive Director. The Executive Director leads the Implementing Entity, and is responsible for 
Plan implementation, staff management, funding acquisition, and other managerial duties. 

Extinct species. A species no longer in existence.  

Extirpated species. A species no longer surviving in regions that were once part of its range. 

Fossorial. Adapted for digging or burrowing into the ground. 

Geographic Information System (GIS). Computer-based mapping technology that manipulates 
geographic data in digital layers and enables one to conduct a wide array of environmental 
analyses. 

Goal. A broad, guiding principle that identifies an expected outcome of the Plan. Conservation 
strategy goals describe the desired future condition for each covered species with full 
implementation of the Plan.  

Habitat. The environmental conditions that support occupancy of a given organism in a specified 
area (Hall et al. 1997). In scientific and lay publications, habitat is defined in many different ways 
and for many different purposes. For the purpose of the Plan, habitat is defined as the specific 
places where the environmental conditions (i.e., physical and biological conditions) required to 
support occupancy by individuals or populations of a given species are present. Habitat may be 
occupied (individuals or population of the species are, or have recently been, present) or 
unoccupied (see unoccupied habitat below).  

Habitat creation. The establishment of a vegetation community in an area that did not previously 
support it. For example, stock ponds can be created in areas that previously did not support them 
by grading and installing a check dam.  

Habitat enhancement. The improvement of an existing degraded vegetation community. 
Enhancement involves improving one or more ecological factors, such as species richness, species 
diversity, overall vegetative cover, or wildlife value. Enhancement activities typically occur on 
substrates that are largely intact.  

Habitat-limited. A habitat-limited species is one whose abundance, distribution, or reproduction 
is limited by the availability or quality of suitable habitat. See suitable habitat. 

Habitat quality. The ability of the environment to provide conditions that support the persistence 
of individuals and populations. The precise meaning of quality varies by species and depends on 
the subject species’ specific needs in the context of a particular area. High-quality habitat for 
some species comprises only foraging and resting elements; for others it comprises foraging, 
resting, and nesting elements; for still others it may encompass all elements needed for the 
species to complete its lifecycle. Low-quality habitat would include only the minimal elements 
that support occurrence of the species. High-quality habitat tends to support larger numbers of 
species than low-quality habitat. 
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Habitat quantity. The area of the environment that supports or could support occupancy of a 
given organism.  

Habitat replacement. To replace habitat is to mitigate habitat loss by enhancing or restoring 
habitat equivalent to or greater than the habitat lost. 

Habitat restoration. The establishment of a vegetation community in an area that historically 
supported it, but no longer supports it because of the loss of one or more required ecological 
factors. Restoration may involve altering the substrate to improve a site’s ability to support the 
historic vegetation community. 

Harass. An intentional or negligent act or omission that creates the likelihood of injury to wildlife 
by annoying it to such an extent as to significantly disrupt normal behavioral patterns which 
include, but are not limited to, breeding, feeding, or sheltering (50 CFR 17.3). 

Harm. An act that actually kills or injures wildlife. Such an act may include significant habitat 
modification or degradation where it kills or injures wildlife by significantly impairing essential 
behavioral patterns, including breeding, feeding, or sheltering (50 CFR 17.3). 

Hydrology. The movement of surface and subsurface water flows in a given area. The hydrology 
of an area is intimately connected with its precipitation, soils, and topography. 

Incidental take. Any taking otherwise prohibited, if such taking is incidental to, and not the 
purpose of, the carrying out of an otherwise lawful activity (50 CFR 17.3). 

In-kind/like-value creation. Establishing the same vegetative community that would provide the 
same ecological values over time as the vegetation community affected. For example, creating 
an artificial vernal pool that supports species similar to those found in an affected vernal pool 
would be in-kind/like-value creation. 

Intermittent stream. A stream that is supplied by both rainfall runoff and groundwater. 
Intermittent streams tend to be seasonal, flowing during the rainy season and into the late spring 
or early summer. 

Jurisdictional wetlands and waters. State and federally regulated wetlands and other water 
bodies that cannot be filled or altered without permits from either the Corps under Section 404 
of the Clean Water Act, the State Water Resources Board, or the Regional Water Quality Control 
Boards under either Section 401 of the CWA or the Porter-Cologne Water Quality Control Act, or 
the CDFW under Fish and Game Code Section 1602, as of the date the Plan takes effect. 

Land cover type. The dominant feature of the land surface discernible from aerial photographs 
and defined by vegetation, water, or human uses.  

Land-use designation. The designation, by parcel, in an adopted city or county General Plan of 
the allowable uses. 
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Loss of habitat. A reduction in habitat quality or quantity that results from an adverse change in 
an environmental condition. Environmental conditions may include cover, substrate, channel 
type, interacting species, river area, reservoir area, water quality, and groundwater depth.  

Metapopulation. A group of partially isolated populations belonging to the same species that are 
connected by pathways of immigration and emigration. Exchange of individuals occurs between 
such populations, enabling recolonization of sites from which the species has recently become 
extirpated. 

No-take species. Species for which take is not authorized under this Plan. In order to comply with 
the terms of the Plan, applicants for coverage under the Plan must avoid all direct and indirect 
impacts on no-take species. See Table 5-3 of the HCP/NCCP for a list of no-take species. 

Out-of-kind/like-value. Establishing a similar, but not identical, vegetative community with some 
of the same ecological functions and values as the affected vegetative community over time.  

Perennial stream. A year-round stream that is supplied by both rainfall runoff and groundwater, 
as well as by substantial dry-season inputs. 

Performance indicator. The environmental variables that are quantitatively measured over time 
to determine if enhanced/created/restored natural communities have successfully met Plan 
biological goals and objectives. 

Performance objective. In monitoring, the optimal desired value for each performance indicator. 
Performance objectives establish a higher threshold for each indicator than that established for 
performance standards. Funding, design, and management objectives for 
enhanced/created/restored natural communities are established at levels that are designed to 
ensure that the performance objectives are achieved. Failure to meet a performance objective 
would not constitute a changed circumstance or require remedial measures. 

Performance period. In monitoring, the time over which performance standards must be met. 

Performance standard. In monitoring, a minimum requirement necessary to achieve biological 
goals and objectives. Failure to achieve a performance standard could constitute a changed 
circumstance and require that remedial measures be implemented. 

Permittees. Those entities requesting a Section 10(a)(1)(B) incidental take permit from the 
USFWS and a take permit under the Natural Community Conservation Planning Act from the 
CDFW for the species and activities covered in the accompanying HCP/NCCP. 

Planning surveys. Surveys conducted by applicants for Plan coverage and used in the project-
planning process to identify constraints and determine which Plan conservation measures are 
applicable. Planning surveys also include surveys conducted by the Implementing Entity on 
potential preserve lands to evaluate whether these lands will meet Plan requirements. 

Population. A group of individuals of the same species inhabiting a given geographic area, among 
which mature individuals reproduce or are likely to reproduce. Ecological interactions and 
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genetic exchange are more likely among individuals within a population than among individuals 
of separate populations of the same species. 

Range. The geographic area a species is known to occupy or believed to occupy. 

Practicable. Practicable means available and capable of being done after taking into 
consideration cost, existing technology, and logistics in light of overall project purpose (45 FR 
85344, December 24, 1980: U.S. Environmental Protection Agency, 40 CFR 230.3, Definitions).  

Preconstruction surveys. Surveys conducted by applicants for Plan coverage for certain biological 
resources immediately prior to construction to ensure that species and habitat avoidance and 
minimization measures can be effectively implemented during construction of covered projects 
or implementation of covered activities.  

Preserves. Discrete areas of conserved habitats managed as single units under the Plan. 

Preserve System. All Plan preserves considered collectively. 

Protect habitat. To maintain the existing or enhanced extent of species habitat through 
acquisition, easements, or other practicable processes for bringing unprotected sites under 
protected status.  

Recovery. The process by which the decline of an endangered or threatened species is arrested 
or reversed or threats to its survival neutralized so that its long-term survival in nature can be 
ensured. Recovery entails actions to achieve the conservation and survival of a species (U.S. Fish 
and Wildlife Service and National Marine Fisheries Service 1998), including actions to prevent any 
further erosion of a population’s viability and genetic integrity, as well as actions to restore or 
establish environmental conditions that enable a species to persist (i.e., the long-term 
occurrence of a species through the full range of environmental variation). 

Recovery Plan. A document published by the USFWS that lists the status of a listed species and 
the actions necessary to remove the species from the endangered species list.  

Riparian habitat. Vegetation associated with rivers, streams, lake banks, and floodplains. 

Ruderal. A species or plant community that occurs on a highly disturbed site. 

Signature. Characteristic value, color, or texture on an aerial photograph that correlates to a 
particular land cover type. 

Stream, perennial. A stream that flows throughout the year. 

Stream, intermittent. A stream that flows only at certain times of the year, generally in response 
to precipitation runoff or groundwater input. 

Stream, ephemeral. A stream that flows only briefly in direct response to precipitation in the 
immediate vicinity, and that does not receive groundwater input. 
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Succession. The change in the composition and structure of a biological community over time. 
Successional patterns often shift dramatically following a major disturbance (e.g., fire, flood, 
anthropogenic clearing of land).  

Suitable habitat. Habitat that exhibits the characteristics necessary to support a given species. 

Take. According to the federal Endangered Species Act (Section 3[18]), to harass, harm, pursue, 
hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. 
According to the California Endangered Species Act (Section 86 of the California Fish and Game 
Code), take means to hunt, pursue, catch, capture, or kill. 

Take Coverage. Is defined in the HCP/NCCP in terms of land cover types lost as a result of covered 
activities. See HCP/NCCP Chapter 3 of for definition of land cover types and Chapter 4 for an 
estimate of loss of these land cover types.  

Umbrella species. A species whose range and habitat requirements are large and broad enough 
to encompass the range and habitat requirements of other species. 

Unoccupied habitat. Habitat that exhibits all the constituent elements necessary for a species, 
but where surveys have determined that the species is not currently present. The lack of 
individuals or populations in the habitat is assumed to be the result of reduced numbers or 
distribution of the species such that some habitat areas are unused. It is expected that these 
areas would be used if species numbers or distribution were greater. See also definition of 
suitable habitat. 

Urban-wildland interface. The narrow zone (<100 feet) between dense urban development and 
natural land cover in which structures can be built to minimize the damaging indirect effects on 
covered species or habitats of activities within urban areas.  

Vegetation community. A natural or artificial terrestrial community defined by the dominant 
vegetation and the vegetation structure. This term is used synonymously with the regulatory 
term natural community under the Natural Community Conservation Planning Act of 2002.  
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