

2021 Contra Costa County Countywide Surface Treatment

Castle Hill Area - Slurry Seal Schedule Friday Aug. 20

Street	Limits			SY
Coventry Court	Tice Valley Boulevard	TO	end @ 1930 Coventry Court	2,381
Candlewood Place	Coventry Court	TO	End @ 24 Candlewood Place	851
Tice Hollow Court	Tice Valley Boulevard	TO	end @ 420 Tice Hollow Court	403
Glenhaven Avenue	South Castle Hill Road	TO	end @ 1931 Glenhaven Ave So	1,232
Meadow Road - 1/2 Road One Way	Tice Valley Blvd	TO	Castle Hill Rd	2,230
Willowbrook Lane	Meadow Road	TO	end @ 85 Willowbrook Lane	950
Creekdale Road	208 Castle Glen Road	TO	272 Castle Glen Road	2,347
Castle Glen Road - 1/2 Road Split 2 way Traffic	Tice Valley Boulevard	TO	Creekdale Road	968
Castle Crest Road	Sydney Drive	TO	end	5,446
Sydney Drive	Castle Crest Road	TO	cul de sac @ 230 Sydney Drive	1,125
Bando Court	Castle Crest Road	TO	End @111 Bando Court	1,701
Sara Lane	Hillgrade Avenue	TO	end @ 90 Sara Lane	2,112
Mathews Place	Sara Lane	TO	End @ 48 Mathews Place 4147M	845
Kell Court	Crest Avenue	TO	end @ 150 Kell Court	1,760
Navajo Court	Crest Avenue	TO	End @ 8 Navajo Court	1,028
Crest Court	Crest Avenue	TO	end @ 24 Crest Court	616
Post Road	Crest Avenue	TO	End @ 140 Post Road	2,043
				28,038

Castle Hill Area - Slurry Seal Schedule Monday Aug. 23

Street	Limits			SY
Meadow Road - 1/2 Road One Way	Tice Valley Blvd	TO	Castle Hill Rd	2,230
Castle Glen Road - 1/2 Road Split 2 way Traffic	Tice Valley Boulevard	TO	Creekdale Road	968
Castle Glen Road - 1/2 Road Split 2 way Traffic	Tice Valley Boulevard	TO	Creekdale Road	968
Castle Glen Road - 1/2 Road Split 2 way Traffic	Creekdale Rd.	TO	end @ 296 Castle Glen Road	2,898
Montecillo Drive	Tice Valley Boulevard	TO	end @ 400 Montecillo Drive	5,491
Julianne Court	Montecillo Drive	TO	end @36 julianne Court	1,467
Castle Crest Road - Split Am/Pm	Bando Court	TO	150 Castle Crest Road	2,359
Castle Crest Road - Split Am/Pm	150 Castle Crest Road	TO	256 Castle Crest Road	5,281
Canyon Vista Place	Monte Sereno Drive	TO	end	2,552
Monte Sereno Place	Monte Sereno Drive	TO	end	1,360
				25,574

Castle Hill Area - Slurry Seal Schedule Tuesday Aug. 24

Street	Limits			SY
Castle Crest Road	Crest Avenue	TO	Bando Court	3,585
Lunada Lane	Hillgrade Avenue	TO	end @ 2520 Lunada Lane	2,787
Ellery Court	Tice Valley Boulevard	TO	End @ 20 Ellery Court	763
Tice Valley Boulevard - Pilot Car w/Flagger	WC Cl. 2181 Tice Valley Blvd.	TO	2221 Tice Valley Boulevard	2,794
Tice Valley Boulevard - Pilot Car w/Flagger	2221 Tice Valley Boulevard	TO	Meadow Road	6,453
Hawk Court	Stone Valley Oaks Dr.	TO	end	1,524
Pheasant Court	Stone Valley Oaks Dr.	TO	end	1,972
Stone Valley Oaks Drive	Eagle Court	TO	end	6,755
Eagle Court	Stone Valley Oaks Dr.	TO	end	947
				27,580

Castle Hill Area - Slurry Seal Schedule Weds Aug 25

Street	Limits			SY
Tice Valley Boulevard	Meadow Road	TO	Crest Avenue	2,968
Hillgrade Avenue	Danville Boulevard	TO	Crest Avenue	2,698
Mountain Canyon Place	Monte Sereno Drive	TO	end	2,210
Stone Creek Place	Stone Valley Road	TO	end	2,210
Nelda Way	Valley Oaks Drive	TO	end	1,531
Pebble Court	Pebble Drive	TO	end	1,405
Pebble Drive	High Eagle Road	TO	End	2,890
Cross Road	Smith Road	TO	end @ Alamo Oaks Lane	3,901
Marks Road	Oak Road	TO	Smith Road	5,162

Castle Hill & Alamo Areas - Slurry Schedule Thursday Aug 26

Street	Limits			SY
Crest Avenue	Hillgrade Avenue	TO	Kell Court	3,520
Crest Avenue	Kell Court	TO	Tice Valley Boulevard	4,933
Crest Avenue	Tice Valley Boulevard	TO	Danville Boulevard	6,757
Alamo Glen Trail	Alamo Glen Drive	TO	end @ 66 Alamo Glen Trail	1,282
Alamo Glen Drive	Stonehill Drive	TO	end	2,525
Stonehill Drive	Alamo Glen Drive	TO	end	315
Megan Court	Miranda Avenue	TO	end @118 and 138 Megan Court	2,552
Valley Oaks Drive	Stone Valley Road	TO	end	4,559
				26,443

Alamo Area - Slurry Seal Schedule Friday Aug 27

Street	Limits			SY
Monte Sereno Drive - Split 1/2 Street am/pm	Stone Valley Road	TO	N Line 1905 Monte Sereno Dr.	4,066
Stone Valley Oaks Drive - Split 1/2 Street am/pm	Eagle Court	TO	Stone Valley Road	6755
Oak Road	Cross Road 4837C	TO	Marks Road 4837B	3,099
High Eagle Road	Stone Valley Road	TO	end @ 222 High Eagle Road	4,595
Miranda Avenue	Granite Drive	TO	Stone Valley Road.	6,336
				24,851

FRI AUG 20

WED AUG 25


MON AUG 23

THURS AUG 26

TUE AUG 24

FRI AUG 27

CONTRA COSTA COUNTY PUBLIC WORKS DEPARTMENT 2021 COUNTYWIDE SURFACE TREATMENT




SURFACE TREATMENT-SITE 2 CASTLE HILL AREA

FRI AUG 20
MON AUG 23
TUE AUG 24

WED AUG 25
THURS AUG 26
FRI AUG 27

CONTRA COSTA COUNTY PUBLIC WORKS DEPARTMENT 2021 COUNTYWIDE SURFACE TREATMENT



SURFACE TREATMENT-SITE 2 CASTLE HILL AREA

File No.: SP-SS-2021

NO SCALE


PLAN SHEET 10 OF 34

█ FRI AUG 20
█ MON AUG 23
█ TUE AUG 24

█ WED AUG 25
█ THURS AUG 26
█ FRI AUG 27

**CONTRA COSTA COUNTY
 PUBLIC WORKS DEPARTMENT
 2021 COUNTYWIDE SURFACE TREATMENT**

MATCHLINE SHEET 10



MATCHLINE SHEET 12




SURFACE TREATMENT-SITE 2 CASTLE HILL AREA

File No.: SP-SS-2021

NO SCALE


PLAN SHEET 11 OF 34

 FRI AUG 20
 MON AUG 23
 TUE AUG 24

 WED AUG 25
 THURS AUG 26
 FRI AUG 27

**CONTRA COSTA COUNTY
 PUBLIC WORKS DEPARTMENT
 2021 COUNTYWIDE SURFACE TREATMENT**

MATCHLINE SHEET 11



SURFACE TREATMENT-SITE 2 CASTLE HILL AREA

FRI Aug 20
 MON Aug 23
 TUE Aug 24


WED Aug 25
 THURS Aug 26
 FRI Aug 27

CONTRA COSTA COUNTY PUBLIC WORKS DEPARTMENT 2021 COUNTYWIDE SURFACE TREATMENT

MATCHLINE SHEET 17



MATCHLINE SHEET 19



SURFACE TREATMENT-SITE 3 ALAMO AREA

FRI Aug 20

WED Aug 25


MON Aug 23

THURS Aug 26

TUE Aug 24

FRI Aug 27

CONTRA COSTA COUNTY PUBLIC WORKS DEPARTMENT 2021 COUNTYWIDE SURFACE TREATMENT



SURFACE TREATMENT-SITE 3 ALAMO AREA

FRI AUG 20

WED AUG 25

MON AUG 23

THURS AUG 26


TUE AUG 24

FRI AUG 27

CONTRA COSTA COUNTY PUBLIC WORKS DEPARTMENT 2021 COUNTYWIDE SURFACE TREATMENT

MATCHLINE SHEET 28

DANVILLE C.L.
GCC



SURFACE TREATMENT-SITE 3 ALAMO AREA

File No.: SP-SS-2021

NO SCALE

PLAN SHEET 25 OF 34



FRI AUG 20



WED AUG 25



MON AUG 23



THURS AUG 26




TUE Aug 24



FRI Aug 27

CONTRA COSTA COUNTY PUBLIC WORKS DEPARTMENT 2021 COUNTYWIDE SURFACE TREATMENT

MATCHLINE SHEET 28



SURFACE TREATMENT-SITE 3 ALAMO AREA

FRI AUG 20

WED AUG 25


MON AUG 23

THURS AUG 26

TUE Aug 24

FRI Aug 27

CONTRA COSTA COUNTY PUBLIC WORKS DEPARTMENT 2021 COUNTYWIDE SURFACE TREATMENT



MATCHLINE SHEET 26

SURFACE TREATMENT-SITE 3 ALAMO AREA

File No.: SP-SS-2021

NO SCALE

PLAN SHEET 28 OF 34

MATCHLINE SHEET 25